Qtr1,2001 |Qtr2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr1
ID  |Unigue Name Relei [ Splite [ Resource|Acronym Leve [Dec | Jan |Feb| Mar Apr|May|Jun Jul |Aug|Sep Oct|Nov|Dec Jan
24 | 1216 Improvements of Radio Interface NA| Yes 'SG RAN Rinimp TSG +*
25 | 1470 Improvement of inter-frequency and inter-system m¢ Rel5  No /G RAN1 Rinimp-IfisM TSG
29 | 1217 Hybrid ARQ II/11l Rel5| No /G RAN2 RInimp-HARQ TSG
30 | 1218 Improved usage of downlink resource in FDD for CC17 Rel5| No /GRAN2 RInmp-CCTICH  TSG
61 9 RAN improvements NA | Yes 'SG RAN RANimp TSG - Start Testing 2
64 624 RAB support enhancement - no ROHC Rel5| No /G RAN2 RANImp-RABSE  TSG
66 | 1680 Header compression removal/stripping in the RAN Rel5  No "SG RAN
67 | 1686 Unequal error protection in PS domain in the RAN | Rel5  No 'SG RAN
73 | 1273 Provisioning of IP-based multimedia services Rel5' No WG SAL IMS TSG [ MLST: Stage 3 for basic call C‘-T‘-!-
129 | 1652 Emergency call enhancements NA Yes WGCN1 EMC1 WG *
130 | 1653 For IP & PS based calls Rel5 No WG CN1 EMC1-PS TSG .',.
177 | 1517 Global Text Te|eph0ny NA Yes WG SA2 |GTT TSG = Testing s
184 | 2239 Improvements of GTT Rel5 No G‘ZT ting o
207 | 1367 \VHE enhancements NA Yes WG SA1 VHE1 TSG
208 | 1368 Detailed definition of the VHE user profile Rel5| No WG SA2 VHE1-USERP WG O
212 | 2104 Extensions to existing (and possibly new) toolkits Rel5| Yes WG SA2 VHEIL-TLKT1 WG
216 | 2108 Interaction between toolkits to enable IP multimedia Rel5 Yes WG SA2 VHEL-IMS WG
220 | 2112 Transparent roaming for services Rel5| Yes WG SA2 VHE1-RMG WG
224 | 1637 OSA enhancements NA | Yes WG SA1 OSAl WG O
229 | 1429 OSA APIs for MuMa CC Rel5. No WG SA2 OSA1-CSCF &
232 | 1419 OSA security Rel5 No WG SA3 OSA1-SEC TSG *
239 | 1433 Retrieval of Terminal capabilities Rel5| No WG SA2 OSAL-TC O
248 | 1638 CAMEL phase 4 Rel5 No WG SAl CAMEL4 *
323 | 1826 Terminal interfaces NA Yes WGT2 TI ' =StartFesting
328 | 1829 Wide Area Data Synchronisation Rel4| No | WG T2 TI-WADS ~=Start Testing-
330 | 1831 vObjects and Other Constructs for Use in Data Synchronisation | Rel5' No WG T2 TI-SYNC-VOBJ TSG
334 | 1536 Location Services enhancements NA Yes WG SA2 LCS1 TSG
335 | 1171 Event based and Periodic LCS Rel5 No WG SA1 LCS1-EBP &
371 | 1600 UE positioning Rel4| No 'SG RAN LCS1-UEpos TSG ¢
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Qtr1,2001 [Qtr2,2001 |Qtr3, 2001 Qtr 4, 2001 Qtr 1
ID  |Unigue Name Relei [ Splite [ Resource|Acronym Leve [Dec | Jan |Feb| Mar Apr|May|Jun Jul |Aug|Sep Oct|Nov|Dec Jan
374 | 2457 UE positioning enhancements - other methods Rel5' No /G RAN2 LCS1-UEpos-enh WG
378 | 2125 Open LCS interfaces in UMTS and GERAN Rel5 No WG SA2 LCS-INTF TSG & O
417 | 1800 (U)SIM toolkit enhancements NA Yes WGT3 USAT1 *
421 | 1802 UICC API NA Yes WG T3 USATI-API g',
424 | 2031 Multos API Rel5/ No WG T3 USAT1-API-MULT TSG ‘|‘
428 | 1571 Security enhancements NA| No WG SA3 SEC1 TSG
436 | 1572 Protection for user plane data Rel5 Yes WG SA3 SEC1-PUPD TSG &
439 | 1576 Network domain secu rity Yes WG SA3 SEC1-NDS TSG L3
440 | 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IF| Rel5' No WG SA3 SEC1-NDS o
443 | 1580 User plane protection in core network (e.g., provided by IPsec) |Rel5| No WG SA3 SEC1-NDS o
452 | 1595 FIGS Rel5' No WG SA3 SECI1-FIGS
462 | 1365 Support of Push Services Rel5| No WG SA2 PUSH TSG
476 | 2243 Intra Domain Connection of RAN Nodes to Multipl¢ Rel5  No WG SA2 MULCN TSG ¢
494 | 2320 GERAN improvements 3 Rel5 No > GERAN GEIMP3 TSG >
505 | 2330 GERAN support for IP multimedia Rel5'  No 5 GERAN TSG *
521 | 2345 Alignment of 3G functional split and lu Rel5  No > GERAN TSG L 2
574 | 2392 GERAN enhancements for streaming services 1~ Rel5  No 5 GERAN ¢
578 | 2396 GERAN enhancements for streaming services 2  Rel5  No 5 GERAN ¢
594 | 2412 GERAN/UTRAN interface evolution 1 Rel5  No > GERAN L 4
598 | 2416 GERAN/UTRAN interface evolution 2 Rel5  No > GERAN L 2
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