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3rd Generation Partnership Project work item:

Title: concise, no abbreviations unless very well-known ones:

<Title>

(date: yyyy-mm-dd)


1
Identifiers

Values furnished by MCC; for revisions, include the allocated values.

	Code
	
	Note:
The code is in the form
aaaaaaa-bbbbbbb-ccccccc

where
aaaaaaa = feature code
bbbbbbb = building block code within this feature
cccccccc = work task code within this building block


The code is allocated by the WG Secretary.

	UID
	
	Note:
The unique identifier (UID) is an integer number which this work item retains throughout its life, and is allocated by the Work Programme Manager.


2
Justification

Why is the work item needed?.  For top level work items (Features), justification should be in commercial rather than technical terms.  See guidance in 3GPP TR 21.900.

3
Objective

What is the work item intended to achieve?

4
Impacts

Put an X in the appropriate boxes.  One X per column, leave no column blank!

	
Affects:
	UICC apps
	ME
	AN
	CN
	Other

	Yes
	
	
	
	
	

	No
	
	
	
	
	

	Don't know
	
	
	
	
	


5
Expected output and time scales

Select ONE option only!  Work Item may be a

· Feature or

· Building Block or

· Work Task.

It cannot be more than one!

	Nature of work item
	(select by checking ONE box)

	Feature
	

	Buiding block
	

	Work Task
	


5.1
The work item is a Feature

The output of the Feature is the sum of the outputs of its component building blocks.

Complete the table below only if the work item is a Feature.

Enter the target date by which this Feature should be frozen.

This is a target only.  The actual date will be governed by the building blocks which comprise this Feature.  A Feature can be frozen only when:

· any feasibility study is complete; and

· the stage 1 specification is under change control and is stable (that is, no more CRs are envisaged); and

· the stage 2 specification is under change control and is stable (that is no more, or very few, CRs are envisaged); and

· the stage 3 specifications are under change control and are either stable or are envisaged to be stable within six months.

	Freeze target
	yyyy-mm
	This date will appear as a milestone on the Work Plan.  As work progresses, it may be modifed: for the latest target date, see the 3GPP Work Plan.


Now go to clause 6.

5.2
The work item is a Building Block or a Work Task

Complete the table below only if the work item is a Building Block or a Work Task.
For Building Blocks, enter the UID of the parent Feature if known, otherwise the Code, otherwise the latest Tdoc containing the WID, otherwise the Name:

For Work Tasks, enter the UID of the parent Building Block if known, otherwise the Code, otherwise the latest Tdoc containing the WID, otherwise the Name:

	Parent Feature / Building Block

	UID
	

	Code
	

	Tdoc
	

	Name
	


In the table below, complete only one row.  Each stage needs a separate work item, and there may be several Stages 3.  Do not enter expected start dates for stages which are dependent on the previous stage; the Work Plan will automatically provide a start date for these.  The development of test specs often depends on the availability of funded resources, but should not start until the corresponding stage 3 specification is stable.

In the case of a Building Block which is decomposed into subordinate Work Tasks, leave the table below blank.

	
	
	
	Expected start date
	Expected duration (months)

As work progresses, these values may be modifed: for the latest target date, see the 
3GPP Work Plan.
	Resulting
TR(s) / TS(s)

Give number(s) if output is CRs to existing document, else indicate "new".  Only use TR for feasibility study.

	What stage is the work under this Building Block?

(Complete only one row.)
	Feasibility study

Feasibility studies may also be used prior to stages other than 1.
	
	yyyy-mm
	To TSG for info in:

months

To TSG for approval:

months later

Stable:

months later
	TR xx.xxx

	
	Stage 1
	
	Should not start until feasibility study (if any) is under change control.
	To TSG for info in:

months

To TSG for approval:

months later

Stable:

months later
	TS xx.xxx

	
	Stage 2
	
	Should not start until stage 1 is under change control.
	To TSG for info in:

months

To TSG for approval:

months later

Stable:

months later
	TS xx.xxx

	
	Stage 3
	
	Should not start until stage 2 is under change control.
	To TSG for info in:

months

To TSG for approval:

months later

Stable:

months later
	TS xx.xxx

	
	Test spec
	
	yyyy-mm
	To TSG for info in:

months

To TSG for approval:

months later

Stable:

months later
	TS xx.xxx


6
Rapporteur

Name and organization.  The named indivudual should check his coordinates held in the Support Team's database at http://webapp.etsi.org/teldir/PersonalInfo.asp .  The person must represent a 3GPP Individual Member; check these at http://webapp.etsi.org/3gppmembership/Queryform.asp.

7
Responsible TSG / WG

7.1
Primary responsibility

TSG/WG primarily responsible for progress. Mention exactly one TSG or WG

7.2
Secondary responsibility

 May also mention TSGs/WGs with secondary responsibility.

8
Supporting Individual Members

Each work item must be supported by at least four organizations which are Individual Members of 3GPP.  "Support" means that the organization is willing to participate actively in the technical work..

1. org 1

2. org 2

3. org 3

4. org 4

9
Work item description change history

It is not necessary to update the Work Item Description form to show changes in progress or time scales.  These are reflected in the current Work Programme  The WID should be updated if there is a substantive change in the nature of the work or in the case where members withdraw their support.  Update the history table whenever a revised version is brought to the responsible TSG for approval.

	Date 
(yyyy-mm-dd)
	TSG Tdoc number
	Description of change

	
	
	

	
	
	


form change history

DRAFT4 v1.3.0: 2004-03-09: Incorporation of comments from Leaders list

DRAFT3 v1.3.0: 2004-02-19: Incorporation of comments from MCC members

DRAFT2 v1.3.0: 2004-01-29: Complete redraft:

v1.2.0: 2002-07-04: "USIM" box changed to "UICC apps"
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