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1. CN WI Status

The status of the CN work items is given as of CN#25 using the color code below:

	Functionality complete as of Sept 2004
	Functionality expected to complete by Dec 2004
	Functionality expected to complete after Dec 2004


	Work Item
	Functionality
	WG
	% 

Done
	Completion Date
	Open Items

	Camel 4 Prepay Support for SCUDIF
	Camel 4 Prepay Support for SCUDIF
	CN4
	100%
	2004-06
	None

	Emergency Call Enhancements IP & PS
	IMS Emergency Call
	CN1
	0%
	2005-06
	Stage 3 work not started

	Enhanced Dialled Services
	Enhanced Dialled Services
	CN4
	100%
	2004-03
	None

	Flow Based Charging
	Gx interface
	CN3
	50%
	2004-12
	Completion of Diameter messages, Completion of Diameter AVPs, Competion of error codes and related procedures, fulfillment of possible new stage 2 requirements

	
	Rx interface
	CN3
	0%
	2004-12
	Protocol development for Rx based on reuse of Gq

	Gq Dynamic Policy Control
	End-to-end QoS, Gq interface
	CN3
	85%
	2004-12
	Alignment with stage 2 (minor impacts expected)

	GUP Stage 3
	GUP
	CN4
	45%
	2005-03
	Bandwidth savings and performance, XML schema definition, character sets supported by XML, detailed security solutions, how physical storage location - access control - and billing implemented in GUP stage 3, alignment of 23.241 and 29.240

	IMS Phase 2 - Stage 3
	Cx, Dx, and Sh interfaces
	CN4
	100%
	2004-09
	None

	
	Followup of IETF
	CN1
	100%
	2004-09
	None

	
	Extensions to SIP
	CN1
	95%
	2004-09
	Need to register orig-parameter with IANA

	
	Conferencing
	CN1
	85%
	2004-12
	Conference package (IETF), CPCP (IETF), Floor control (IETF)

	
	Group Management
	CN1
	80%
	2004-12
	Treated as part of the other items using GM

	
	Messaging
	CN1
	52%
	2004-12
	MSRP (IETF), SBLP (SA2), Generic SIP procedures to 24.229 (CN1)

	
	Local Services
	CN1
	0%
	2005-06
	Stage 3 work not started

	Interop & Commonality between IMSs using different IP-connectivity networks - Stage 3
	IMS interoperability
	CN1
	100%
	2003-09
	None

	Interworking IMS<->CS
	Interworking between the IMS and CS Networks
	CN3
	100%
	2004-09
	None

	Interworking IMS<->IP
	Interworking towards IPv4 (SIP aspects)
	CN1
	100%
	2004-09
	None

	
	Interworking towards non-IMS SIP
	CN1
	100%
	2004-09
	None

	
	Refinement of IPv4/IPv6 interworking
	CN3
	70%
	2004-12
	Completion of 29.162

	MBMS Stage 3

	MBMS
	CN4
	95%
	2005-12
	Length of MBMS-service ID, Security aligment with 33.246

	
	MBMS
	CN1
	90%
	2004-12
	MBMS security procedures in 24.109

	
	MBMS Gmb interface
	CN3
	85%
	2004-12
	AVP codes and error codes obtained from CN4, include table with AVP used in Gmb but not Gmb specific

	MGCF-IM MGW I/F (Mn)
	Mn Interface
	CN3
	100%
	2004-09
	None

	
	Mn
	CN4
	95%
	2004-09
	Use of topology descriptor, Virtual MGW, Generals on packages need to be checked

	MRFC to MRFP I/F (Mp)
	Mp
	CN4
	0%
	2005-06
	Stage 3 work not started

	Network Sharing
	Network Sharing
	CN1
	90%
	2004-12
	Cause value ranking, LAI handling at the UE

	OSA 3
	OSA improvements for Rel 6
	CN5
	95%
	2004-12
	Generation of OSA stage 2 based upon 23.127

	Presence Stage 3
	Presence
	CN1
	91%
	2004-12
	Partial publication, Event throttling, Loop detection if lists within lists

	
	Pk interface
	CN3
	0%
	2004-12
	CR to 29.061 specifying the presence info can be obtained from Gi interface, but no protocol work

	Subscriber Trace
	Subscriber and equipment trace
	CN4
	80%
	2004-12
	Approved stage 2 from SA5

	
	SIP Enhancements for trace
	CN1
	0%
	2005-06
	Stage 3 work not started

	Support of Subscriber Certificates

	Subscriber Certificates
	CN4
	95%
	2004-09
	Is GAA a new domain, XML schema replacement by a table listing all parameters, XML schema added as an XSD file

	
	Subscriber Certificates
	CN1
	85%
	2004-12
	Extension of authentication proxy description, Extension of XML schema

	TEI-6
	Radius at GGSN
	CN3
	50%
	2004-12
	Decision on Gi Radius parameters for IMS charging Id, SBLP filters, TFT filters, Negociated DSCP

	
	Domain specific access class barring
	CN1
	2%
	2004-12
	MM procedures for ACBOP, GMM procedures for ACBOP

	WLAN Interworking - Stage 3

	WLAN scenario 2
	CN1
	98%
	2004-09
	Alternative NAI, Possible text restucturing in PLMN selection

	
	Wi description
	CN3
	95%
	2004-09
	Possible minor alignment with changes to other specs

	
	WLAN CN interfaces
	CN4
	80%
	2004-12
	IETF dependencies, translation of Radius GEOPRIV Info elements to Diameter attributes, decision on new diameter app for Wa/Wd, missing ABNF, online charging description missing

	
	WLAN scenario 3
	CN1
	60%
	2004-12
	Error handling, Subsequent tunnel setup, Timer definitions, PDG redirection procedure


2. Actions:

To TSG-SA

ACTION: 
Please take into account the above CN status when determining the content of Release 6.  Exceptions to the release 6 freeze date are requested for those items in yellow.

3. Dates of Next TSG-CN Meetings:




CN#26
8th-10th Dec, 2004
Athens, Greece

CN#27
9th-11th March, 2005
Tokyo, Japan

