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Introduction

This cover sheet contains 3 parts:

Part 1: Specific comments for this version

Part 2: General recurrent information

Part 3: History

The last version of the Work Plan and all the related documents (cover page, PDF views, etc) are available at:

ftp://ftp.3gpp.org/information/work_plan 

For comments on a given WI, contact the MCC support of the given WI’s responsible WG/TSG (mapping “WG/TSG to MCC support” and MCC e-mail addresses available at: http://www.3gpp.org/About_3GPP/structure.htm ).

For comment on a Feature, contact the feature’s responsible MCC support.

For general comments, contact Alain Sultan at: alain.sultan@etsi.fr, mentioning in the e-mail subject “General comment on the Work Plan”.

Specific comments for this version
Main changes between version Dec. 19th and February 16th  

CN WG1:

ID 2233: change the WI title, and add 23.218 as subtask. New link of the agreed WID in TSGN#10.

ID2101: dates are not realistic "Emergency call recalling capability enhancement" TSG#14. The feature should be removed from the WID. SA1 need to be informed. Remove the Work Task.

ID1317: end date is to be aligned with TSG#14.

ID1321: Emergency call recalling capability enhancement for CS Is there any changes for Rel-4? We want to revise the WI to remove the definition of it. It is defined in 22.010 

It will not be developed in CN1, the rapporteur will revise the WI. SA1 need to be informed.

Stage 1 Crs will be propose to the next SA1 meeting by private companies at the intention of changing the scope of the WI which has been agreed in CN1. For both ID2101 and ID1321 remove Work Task.

ID2225: change the end date to align with TSG#14.

ID1322: no comments if we had contributions!

ID1360: it shows 0% completion and no work has been done in CN1. No contribution is foreseen delete from the work plan

ID1359: ask the plenary if this feature is necessary at all!

ID1656: We need to find out and report the accuracy of this Wt, we need to discuss this in the next meeting. A summery is required to be reported to TSGN#11.

ID526 Summery for this WI status is required to be presented to the next TSGN#11.What else is needed for CN1 before we can say it is complete.

ID523 add a new task The WID need to be reviewed to see if CN1 is included and CN1 specs as well.

ID1545: we need SA2 to tell us what are the requirements. Is there any task for CN1 in ID 1545, GMM and SM aspects of QoS? ID1551, ID1659, ID1660 what are these for?

ID2099: there will be some contributions in this area, we will add a new WT saying stage 3. Date to end the task is end of March.

ID2248: fix the start time and finish time is TSGN#11.

ID2231: not splitable.

ID1679: add CN1 WT as BSSAP+. The WID need to be revised to cover the change.

ID2230 Advanced Speech Call Items title need to be changed, where the WI is called Advanced Speech Call Items enhancement. 

A TEI5 WI is needed.

LCS WID need updating by SA2. It still refers to R00 and CN1 need to be added.

CN WG2:

	Unique ID
	Title
	Release
	Notes of progress

	2018
	CAP over IP
	REL-4
	CN4 is working on this. On schedule. CN2 will follow the principles decided in CN4.  % completed increased until 15/1.

	
	CAMEL4 / Stage 1
	REL-5
	Not an CN2 issue

	2014
	CAMEL4 / Interactions with Optimal Routing
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	
	CAMEL4 / Call Party Handling
	REL-5
	Some progress. <No increase incompletion rate.

	2013
	CAMEL4 / Mid call procedure for MO and MT calls
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	
	CAMEL4 / Provisioning of IP-based multimedia services
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	
	CAMEL4 / CAMEL applicability to media streams like VoIP
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	2016
	CAMEL4 / CAMEL control over MT SMS
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	2015
	CAMEL4 / Inclusion of flexible tone injection
	REL-5
	On schedule. Increase completion rate so that it is seen to be according to schedule. % completed increased until 15/1.

	
	CAMEL4 / Charging notification to the CSE
	REL-5
	On standstill, no progress. The service requirement & architecture is open.


CN WG3 (N3#15):

For [U-ID 2047] "Multimedia domain and CS networks Interworking" - changed the rapporteur, and removed requirement for TR xx.xxx.

For [U-ID 2048] "Multimedia domain and IP networks Interworking" - changed the rapporteur

For [U-ID 1325] "Standardisation of protocols (control & user planes) over reference points between MGWs" - changed the % complete to 50%.

For [U-ID 1655] "Circuit-switched multimedia swap and fallback

" - IMPORTANT note added on the status of this WI. Pushed back from Rel-4 to Rel-5.

For [U-ID 1359] "Service Modif without Pre-notif" - IMPORTANT NOTE ADDED "No more work will be done on this WID SA1 are requested to delete the requirements"

For [U-ID 2205] "IWF at the EDGE" - IMPORTANT NOTE ADDED "CN3 has no intention to pursue this WI further due to the lack of rapporteur and contributions"

RAN WG2:

- ETRAN-RABSE (RAB support enhancement - no ROHC):


- Moved to RAN improvements


- Acronym corrected to RANimp-RABSE

- ETRAN-RABSE (RAB support enhancement - ROHC part):


- Moved to RAN improvements


- Release corrected to Rel4


- Acronym corrected to RANimp-RABSE

- <no acronym> (Evolutions of the transport in the UTRAN//Logical Test Interface,



Specification, R4 evolution of UTRAN):


- Start and finish dates moved to April-June period after consultation


  with T1 Secretary

- TI-ATC (EMMI Specification):


- Start and finish dates moved to April-June period after consultation


  with T1 Secretary

- LCRTDD-Uerac (UE radio access capability):


- Acronym corrected to LCRTDD-UErac

- ID 1558 <no acronym> (QoS for CS services at HOs (inter-MSC and SRNS change)//UTRAN aspects):

-
Deleted after consultation with S2 Secretary

- <no acronym> (Evolutions of the transport in the UTRAN//Logical Test Interface,



Specification, R4 evolution of UTRAN):


- Deleted in accordance with decision in T1

- TI-ATC (EMMI Specification):

-
Deleted in accordance with decision in T1

- <no acronym> (Tandem Free aspects for 3G and between 2G and 3G systems//

                Tandem Free AMR//

                Implementation//

                in UTRAN):

-
Deleted after consultation with R3 and S4

RAN WG3:

The following lines are deleted:

767: (TB Confirmed) Bearer establishment between MSC and RNC and between RNC and Node B

897: (TB Confirmed) Notification of the Codec mode to RAN, Iu UP control procedure (rate control, initialization, time alignment)

Detailed changes

The detailed changes are provided in the “notes” field of the modified WIs.

General recurrent information 

This paragraph contains recurrent information provided to the reader not familiar with the 3GPP Work Plan. 

General description

The Work Plan is a living document, aiming at providing co-operations between all the 3GPP TSGs and WGs to help them reaching common targets. 

These targets are called “Features”, and are new or substantially enhanced functionality which represents added value to the existing system. A feature should normally embody an improved service to the customer and / or increased revenue generation potential to the supplier. The features are divided into “Building Blocks”, a BB being a set of technical functionality which would generally be expected to reside in a single system element, i.e. a single physical or logical entity or a single protocol. The Building Blocks are divided into “Work Tasks”, a WT being by definition handled by a single Working Group. The output of a work task is the creation of one or more new Technical Specifications (or Reports) and / or Change Requests to existing TSs / TRs.

These definitions are extracted from SP-000109.

This tree structure is established to ease the monitoring of the 3GPP work progress for R00, and to make explicit the purpose of the work assigned to one WG in the global system.

A Work item is a generic term to refer to a feature, building block or work task, i.e. all the lines of the Work Plan are work items. A full description of the a work item can be found in the 3GPP Working Procedures, available at http://www.3gpp.org/About_3GPP/3gpp_wp.zip .

The Work Plan is provided in the form of a Gantt chart: the left part contains the names and attributes of the Work Items, the right part contains a calendar view reflecting the work progress (blue and grey lines apply to foreseen tasks, black lines for completed tasks).

The indentation of WI names reflects the hierarchical level in the tree structure (Features, Building Blocks, and Work Tasks).

Attributes applicable to a WI

From the Work Plan perspective, a WI is fully characterised by the following set of attributes: 

1. Unique ID

2. Name

3. Release (based on the completion date). It applies to non-splitable features. If the feature is splitable, it applies to each individual Building Block composing the feature, provided that the Building Blocks are non-splitable. It does not apply to Feasibility Studies, Testing nor Charging Activities.

4. Splitable: defines whether the WI has to be considered as a single block or if it can be realised onto different releases

5. Acronym

6. Resource name: defines the responsible WG or TSG

7. Modified (see next section)

8. Modified since last TSG (see next section)

9. Start

10. Finish

11. % completed

12. Impacted TS and TR

13. Approval Level: MCC<CHAIR<WG<TSG. Each level can delete the proposal from the levels bellow. Only TSG Approved Wis are officially approved. All the other Wis are proposals, more or less stable according to the approval level.

14. Last modif, containing the date of the last modification. Note: this field has been recently added. The value has been initialised to April, 1st.

15. Hyperlink (to the proposed/approved WI coversheet)

16. WI rapporteur name

17. WI rapporteur e-mail

18. MCC responsible: defines who in MCC is responsible in monitoring the overall Feature.
19. Notes (free field).

The fields Start, Finish and % completed are calculated for summary tasks.

For better readability, only some of these attributes are shown in the PDF views.

How the changes on the Work Plan are tracked?

The changes are tracked at two level: a global one, stressing out the overall changes of the Work Plan, and a more detailed one, making use of the “notes” field.

Global level

The global level is a text of some paragraphs listing the main changes. For readability reasons, the global level is not part of the MS Project Work Plan but is contained in this present Work Plan cover page. 

The global level shall at least:

· Report creation and deletion of Features and Building Blocks. It is not requested to mention the creation and deletion of Work Tasks (but this can be done if judged relevant by the MCC responsible person).

The global level is updated before each set of plenary meetings.

Detailed level

The detailed level is a set of comments provided in the “notes” field text of each modified WI (a WI is identified by its Unique ID).

Even at the “detailed level”, not all the modifications have to be mentioned: some fields are by nature subject to constant updates (e.g. “% completed”), so it would be a waste of time to keep track of these changes. 

The fields subject to change tracking are the following ones:

· Name

· Release

· Splitable (defines whether the WI has to be considered as a single block or if it can be realised onto different releases)

· Acronym

· Resource name (defines the responsible WG or TSG)

· Finish date

The other ones ‑listed bellow‑ are not subject of change tracking. Change tracking on these ones is up to the MCC responsible person. These are:

· % completed

· Impacted TS and TR

· Level of Approval (MCC<CHAIR<WG<TSG).

· Hyperlink (to the proposed/approved WI coversheet)

· WI rapporteur name

· WI rapporteur e-mail

· MCC responsible: defines who in MCC is responsible in monitoring the overall Feature.

· Notes (free field).

· Start date

The detailed level is updated each time a line is modified or created. In addition, a new field called “last modif” has been created (initialised to April, 1st) to provide the date of the latest modification of the WI.

History

This section is reset after each plenary meeting.

Main changes between version Dec. 13th and Dec. 19th 

The two errors mentioned at the closing of TSG SA#10 have been corrected, i.e.:

· IP Transport of CN protocols (e.g., CAP, MAP) (Unique ID 859) is changed from Rel5 to Rel4

· Wide Area Data Synchronisation (Unique ID 1829) is also changed from Rel5 to Rel4.

