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This estimate is CN2 chair's personal view. Completion rate a rough estimate on consumed CN2 meeting time compared to required meeting time. “Complete” means that functionality is in the spec, corrections may/will be needed after March 2002 CN plenary.

	TDoc # / Agenda
	Title
	3GPP release
	Notes of progress

	
	CAP over IP
	REL-4
	CN2 work is completed.

	
	CAMEL4 / Stage 1
	REL-5
	Not a CN2 issue.

	
	CAMEL4 / Interactions with Optimal Routing
	REL-5
	Complete.

	
	CAMEL4 / Call Party Handling
	REL-5
	Leave the completion as it is (no progress).

	
	CAMEL4 / Mid call procedure for MO and MT calls
	REL-5
	No progress. Move target to June.

	
	CAMEL4 / CAMEL for IMS
	REL-5
	Skeleton of Stage 2 (23.278) done, 23.278 generic 60%, Stage 2 Si 15%, completed. 

	
	CAMEL4 / CAMEL control over MT SMS
	REL-5
	Complete.

	
	CAMEL4 / Inclusion of flexible tone injection
	REL-5
	Decrease completion rate to indicate "on schedule" for March.

	
	CAMEL4 / Charging notification to the CSE
	REL-5
	60%

	
	Enhancements of dialled services
	REL-5
	No progress, no-one to present the CRs. Completion rate around 10%.

	
	Provision of location information of called subscriber (Alerting phase)
	REL-5
	Complete.

	
	Notification of GPRS mobility management to CSE
	REL-5
	Some progress. Completion rate 90%.

	
	Inclusion of ODB data in the CSE-HLR interface.
	REL-5
	Complete

	
	Location information during an ongoing call (Handover DP)
	REL-5
	Some progress. Completion rate around 80%.

	
	GPRS AnyTimeInterrogation
	REL-5
	Some progress. 80%.

	
	IMEISV to SCP
	REL-5
	New item. 22.078 not yet approved. 23.078 stage 2 conditionally approved. Completion rate 60%.

	
	
	
	


