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Email to 3GPP_TSG_CN@LIST.ETSI.ORG on Sat 2004-06-12 05:25:

Dear Colleagues, 

Please find below my summary of the CN related hilites from the CN#24 and SA#24 Plenaries. 

There was considerable progress in the SIP related areas of conferencing, messaging, and presence.  Work continues with various specifications being either noted or approved. 
Work progressed on WLAN interworking, however it has become clear that there is still much uncertainty with respect to scenario 3.  In particular there are new interfaces such as Wg and Wp and a new normative annex in the stage 2 that CN4 has not yet analysed.  There is a high probability that the stage 3 work on these interfaces could slip past September.  Discussions are needed with SA2 to decide which of these interfaces are mandatory and which can be postponed to a later release.  Further discussion is required between CN3 and CN4 on responsibility for the Wg interface, however for the time being, the responsibility remains with CN4.
CN and T agreed to the transfer of GUP specifications 23.241 and 24.241 from T2 to CN4.  A working arrangement has also been established between the Liberty Alliance Project and 3GPP to allow 3GPP delegates access to required specs and Liberty Alliance experts.
SA2 has also recommended the transfer of the OSA stage 2 (23.127).  No decision was taken at CN#24.  CN5 needs to take a position whether to accept this work and liaise with SA2.
CN formally closed CN2 and transferred its responsibilities to CN4.  CN2 was thanked for its contribution to GSM in general and CAMEL specifically.  A revised CN4 ToR was approved refreshing the description of responsibilities and expanding its scope (NP-040233).  A plaque thanking CN2 for it's contributions was presented at SA#24.  (It was intended for presentation at CN#24, but I forgot to pack it, so it arrived too late).  The plaque will be displayed at the MCC offices.
ITU-T SSG has requested early input on Release 6 from 3GPP, however CN recommends that Q.1741.4 be based upon the output of the Dec 2004 TSGs.  The response is in NP-040290.
The following new or updated WIDs were approved by CN: 
-       Gx for Flow Based Charging (New): Target date is Dec 2004 (NP-040245) 
-       WLAN stage 3 (Revised): Target date is Sept 2004 with high uncertainty for scenario 3 (NP-040224) 

Specifications Noted by the CN#24 (provided for information to the plenary - at least 50% complete) 
-               24.147: Conferencing using IMS 
-               24.247: Messaging using IMS 
-       29.109: Generic Authentication Algorithm - Stage 3 
-       29.199-xy: Web Services API for OSA - Parlay X (multipart specification) 
-       29.209: Policy Control over Gq 
-       29.332: MGCF - IM Media Gateway (Mn) 

Specifications Approved by CN#24 (provided for approval to the plenary - at least 80% complete) 
-               24.141: Presence using IMS 
-               24.841: TR on presence using IMS (contents being transferred to 24.141 and other specs) 
-       29.230: Diameter Applications: 3GPP specific codes and identifiers 
-               29.847: TR on conferencing using IMS (contents being transferred to 24.147 and other specs) 

Sumsung announced its intention to host the Nov 15-19, 2004 CN WG meetings in Pusan, KR.  The February 2005 combined CN WG meetings were agreed to be held in Feb 14-18, 2005.  The meeting will be hosted by the Asian friends of 3GPP.  The dates for the remaining CN WG meetings in 2005 will be discussed on the CN e-mail exploder.
SA discussed various work process and administrative procedures that will eventually affect CN: 
 - The TR on early implementation was approved (SP-040472).  Work items targeted for early implementation need to be documented in a TR.  Some administrative details remain to be worked out.  ADD was mentioned as one possibility for early administration, however this may not be necessary as ADD has only network impacts.
 - The was agreement in principle to the concept of staged freezing (SP-040310).  This is already being implemented for Rel 7.
 - There were significant comments on the new proposed WID coversheet so it was sent back for further revision.  The CN objections to the IMS checkbox and the need for alignment between these boxes and the boxes on the CR coversheet were noted.
 - WGs are asked not to copy SA on LS's unless some action is requested of SA. 
 - Takashi Koshimizu (NTT DoCoMo) was elected as SA vice-chair. 

A LS was sent to OMA responding to their list of dependencies and asking for them to include the stage 2 and stage 3 dependencies and widen the distribution of the dependency list (SP-040478).  The need for IMS related dependencies was highlighted.
Three WIDs were approved in the area of combining CS and IMS services (SP-040465, SP-040479, SP-040467).  465 is a feasibility study, and 479, 467 are for building blocks.
SA reaffirmed the decision to require USIM level security for IMS.  Use of SIM security was proposed for early implementations of IMS.
No NGN WID was approved, but there was agreement in principle to address NGN.  The WID will be more meaningful after input from the 3GPP-TISPAN NGN workshop is factored in.
SA agreed that UE support of network sharing was mandatory. 

Although not related directly to CN, much of the SA meeting was devoted to the topic of MMS codec selection.  This discussion probably took more time than the whole CN meeting.  The SA result indicates that more study is required and is documented in SP-040481.
Activities by WG: 

The following are the actions requested by the CN and SA plenaries for the CN WGs.  Note that the supporting companies are still required to introduce the appropriate contributions into the WGs to ensure that the actions occur.
CN1: 

An initial decision of what will be in/out of Rel 6 will be made at SA#25.  CN1 should prepare a list of those items that will not be completed by CN#25 and when the likely completion date is.  If there is optional functionality whose deletion could affect the completion date, this should be indicated also.
CRs clarifying the use of RAT in background scan were approved.  The CRs can be found in NP-040202.  The corresponding SA1 CRs were approved. Two conditional SA1 CRs on the identification of FDD and TDD in PLMN selector lists (22.011 CR059) and Mobile Behaviour when performing periodic network selection attempts in uncoordinated networks (22.011 CR065) were rejected.
There was controversy with a SA1 CR which indicated that SSID selection was out of scope of PLMN selection.  Some companies then opposed the CN1 use of SSID operator and user preference lists.  In the end a compromise CR was approved in SP-040475 which is silent on the use of SSID and permits CN1 to continue with its current assumptions.
A SA1 WID for a feasibility study on the behaviour of multi-system UEs was approved (SP-040306).  In addition, a response LS was sent to IEEE 802.21 identifying the 3GPP working groups dealing with handover.  IEEE 802.21 plans to address the topic of multi-system handover.  CN1 should be aware of this ongoing work.
Companies are urged to bring in contributions related to IMS local services or indicate that there is no interest in progressing this issue.  This item has been stalled for a long time.
A new MCC support person for CN1 should be announced shortly. 

CN2: 

CN2 work transferred to CN4.  Thanks again for the CN2 contribution to GSM and UMTS. 

CN3: 

An initial decision of what will be in/out of Rel 6 will be made at SA#25.  CN3 should prepare a list of those items that will not be completed by CN#25 and when the likely completion date is.  If there is optional functionality whose deletion could affect the completion date, this should be indicated also.
A WID for Rx is expected at CN#25. 

CN4: 

An initial decision of what will be in/out of Rel 6 will be made at SA#25.  CN4 should prepare a list of those items that will not be completed by CN#25 and when the likely completion date is.  If there is optional functionality whose deletion could affect the completion date, this should be indicated also.
SA3 reactivated the work MapSec work (SP-040280).  This work includes the Ze interface which CN had earlier deleted due to lack of interest.  CN4 should not reintroduce a stage 3 WID into CN unless there is clear evidence that there are companies which will actively progress this work.  CN4 should also consider what work can be acomplished in the Rel 6 timeframe as there may be measure such as work on the map protection profile that require less work than the Ze interface.
CN5: 

An initial decision of what will be in/out of Rel 6 will be made at SA#25.  CN5 should prepare a list of those items that will not be completed by CN#25 and when the likely completion date is.  If there is optional functionality whose deletion could affect the completion date, this should be indicated also.
CN5 to bring in Rel 6 CRs to next meeting. 

CN5 to determine if they wish to take responsibility for 23.127 and liaise this to SA2 (and CN). 

Companies are urged to consider providing  a rapporteur for SIP presence mapping.  
Input from SA1 on GUP was requested at SA.  It was indicated that if no input was received, this item would be dropped from Rel 6.
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