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The following email was received on the CN email list on 18 December 2004:

Dear Colleagues, 

Please find below my summary of the CN related hilites from the CN#26 and SA#26 plenaries. 

Several CN Rel 6 items were granted extensions until TSG#27 (March. 2005).  All remaining CN Rel 6 work items are currently scheduled for completion in March.  See the word attachment in NP-040884 (the Status Report presented at the SA plenary) for a quick overview of the CN status on various items.  The following items were granted extensions until March.
- Flow Based Charging (Rx interface not complete) 
- IMS Phase 2 (Conferencing, Messaging, IMS MO not complete) 
- OSA 3 (Completion of stage 2) 
- Presence (IETF Dependencies, Pk interface) 
- TEI (Domain Specific Access Class Barring not complete) 
- Subscriber & Equipment Trace (SA5 discussions ongoing) 
- WLAN Interworking (Mechanism for manual PLMN selection) 

There was considerable progress at this plenary with: 

 5 specifications put under change control 
 4 specifications were presented for information 
 6 WIDs were updated 
 5 New WIDs were approved 

Since the list of approved specifications and WIDs is rather long, the list is not duplicated here, but can be found in Annex A of the CN report.
GSMA IREG has indicated that the CN4 proposed solution for manual PLMN selection (Alternative NAI) is unacceptable.  Peter Schmidt will coordinate discussions with CN1, CN4, GSMA IREG, and SA1 to find a way around this problem.  The CN4 mailing list should be used for these discussions.
A second workshop with TISPAN on IMS for fixed broadband was agreed.  CN & SA supported the dates of March 30-31, 2005.  The response to TISPAN may be found in SP-040929.
An Umbrella Feasibility Study Work Item (SP-040928) was approved in SA.  This will attempt to coordinate work ongoing in the SA1 All IP Network Feasibility Study, the RAN Study on Evolved UTRA and UTRAN, SA1 & SA2 3GPP WLAN Interworking WIDs, the SA1 Session Continuity WID, and the SA2 IMS over Fixed Broadband WID.
A LS was generated to the 3GPP OPs to start the Rel 6 transposition process towards ITU-T SG-19 (NP-040602).  This LS will be populated based upon the list of specs from TSG#26.
A joint meeting of CN and T was held to discuss the PCG approved transition to CT.  CT will consist of all the CN WGs + T2 and T3.  The following was agreed:
- The CT ToR (NP-040626) was agreed.  This must be approved by the PCG. 
- WG renaming defaults, meeting numbering, file naming, and file storage conventions were agreed (NP-040627) 
- WG elections (for groups that will be in CT) will be delayed until after the March TSG elections (NP-040627) 
- WGs are by default considered "old" after the transition unless CT decides differently (NP-040627) 
- There will be 3 TSG vice chair positions in CT at the March TSG elections. (NP-040627) 
- An initial meeting of CT (CT#27) will be held on Friday afternoon (March 11, 2005).  The scope of the meeting will be to discuss possible WG reorganization.
There was some concern by member companies in having meetings in "hard to reach" locations.  The working procedures require that meeting reflect the geographic diversity of the participants, however chairs should be sensitive to these issues when selecting venues.  There is no change to the already planned meeting venues.
Several MCC personnel: Friedhelm Rodermund, David Boswarthick, Karen Hughes will be leaving the MCC team.  David's transition will occur after the March TSG meetings.  These persons (especially David) will be heavily missed.  Their replacements have not been determined yet.
Finally, I wish to express my thanks to all for their hard work during this year and for a safe and happy holidays to all.
Activities by WG: 

The following are the actions requested by the CN and SA plenaries for the CN WGs.  Note that the supporting companies are still required to introduce the appropriate contributions into the WGs to ensure that the actions occur.
CN1: 

If the IETF drafts on conference-package, cpcp, and bfcp have not completed WGLC by the start of the February CN1 meeting, then the corresponding functionality should be removed from Rel 6 conferencing contents.  Companies are urged to provide input on prioritization of cpcp functionality to the CN chair.
SA1 has been requested to review the documentation structure and requirements for group management.  CN1 is requested to align their specs to reflect any updates.
The SA1 CR updating the definition of radio access technology and adding additional definitions was rejected.  SA1 has decided to not pursue modifying the definitions.
Several critical drafts on presence in IETF need to progress in order to satisfy the outstanding 3GPP dependencies.  Companies are urged to become active in the IETF to progress this work with special focus on the presence data model and the partial publication/notification drafts.
CN1 is requested to review the latest version of 33.878 (early IMS security) for consistency.  Note that this TR will be renumber to a 900 series TR.
A proposed WID on Combinational Services could not be approved by CN because CN1 first needs to review it.  Since there was general support for this work in CN, work can proceed on this topic with the expectation that a CN1 agreed WID will be presented at CN#27.  The corresponding SA1 WID (SP-040926) which also includes stage 2 aspects was approved in SA.
All outstanding Rel 6 items should be completed by March.  For any work not completed, form SP-040932 must be filled in to justify continued inclusion in Rel 6.
CN3: 

CN3 must complete the work on Pk or it will likely be dropped from Rel 6. 

CN3 is requested to review the latest version of 33.878 (early IMS security) for consistency.  Note that this TR will be renumber to a 900 series TR.
CN3 should conclude the discussions on network initiated SCUDIF as RAN is waiting to approve CRs. 

All outstanding Rel 6 items should be completed by March.  For any not completed, form SP-040932 must be filled in to justify continued inclusion in Rel 6.
CN4: 

It was noted that the Pr (to AAA server) and Pp (to PDG) presence interfaces (and possibly other interfaces) are not currently being addressed in CN.  CN4 should include or exclude this work in Rel 6 and inform SA2 so they can align the architecture accordingly.
All outstanding Rel 6 items should be completed by March.  For any not completed, form SP-040932 must be filled in to justify continued inclusion in Rel 6.
CN5: 

All outstanding Rel 6 items should be completed by March.  For any not completed, form SP-040932 must be filled in to justify continued inclusion in Rel 6.
Regards, 
Stephen Hayes 
3GPP TSG-CN Chair 
Ericsson Inc. 
Fax: +1 801 409 6319 
Mobile: +1 469 360 8500 
mailto:stephen.hayes@ericsson.com 


[image: image1.wmf]SP-040884.zip


_1168267174/SP-040884.zip


SP-040884.ppt

*


TSG-SA#26, Dec. 13-16, 2004


SP-040884





Status Report from CN#26


Stephen Hayes


Chair TSG-CN


stephen.hayes@ericsson.com


+1 469 360 8500











The Role of 3GPP and the role of ETSI as a 3GPP Partner


1








The 4th International 3G Mobile Systems Japan, 3-5 October 2000








*


TSG-SA#26, Dec. 13-16, 2004


SP-040884





Topics for CN Presentation to SA


			CR Statistics


			Release 5 (and earlier) Status Overview


			Release 6 Status Overview


			Release 7 Status Overview


			2005 CN Meeting Schedule


			CN Organizational Structure
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CN#26 CR Statistics
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Release 5 (and earlier) Status Overview


			Very few pre-Rel 5 CRs


			Cleanup of PS SS procedures (error introduced in earlier CR)


			Correction of OSA ambiguities found during plugtests


			Rel 5 CRs


			IMS Corrections


			Go Interface Corrections


			Cx/Dx/Sh Corrections


			CAMEL Corrections


			OoBTC/TrFO Corrections


			Use of H.248 Version 1 Clarification for Mc














*


TSG-SA#26, Dec. 13-16, 2004


SP-040884





Release 6 Status Overview


			Overall status


			Good progress


			Many dependencies on IETF


			Unclear on status of OMA dependencies (Le, Lr, Lpp)


			Awaiting responses from SA1,SA2, SA5.  Some alignment may be needed depending on responses


			See attachment for more detailed status on CN Rel 6 progress


			Delayed until March


			Flow Based Charging (Rx interface not complete)


			IMS Phase 2 (Conferencing, Messaging, IMS MO not complete)


			OSA 3 (Completion of stage 2)


			Presence (IETF Dependencies, Pk interface)


			TEI (Domain Specific Access Class Barring not complete)


			Subscriber & Equipment Trace (SA5 discussions ongoing)


			WLAN Interworking (Mechanism for manual PLMN selection)
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Release 6 Status Overview


(New or Revised WIDs)








*CN Aspects need no longer be tracked in SA1 WID


			Title			Change			WG			NP doc


			Presence WID			Removal of OSA work			CN1			NP-040492


			MBMS WID			Update list of affected specs. Work completed.			CN1			NP-040493


			IP Multimedia Core Network Subsystem 2			Removal of IMS emergency calls, local services, addition of IMS mgmt object			CN1			NP-040494


			Trace Management, stage3, network			Removed IMS trace.  Added trace over Gs. Dates slipped to CN#27.			CN4			NP-040549


			Reorganization of CS data specifications 			Conversion of TR 23.910 to TS.  Work completed.			CN3			NP-040563


			CN parts of GUP*			Need CN WID for GUP.  Removal of MMI aspects.  Dates slipped to CN#27.			CN4			NP-040612
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Release 6 Status Overview


(Specs approved at CN#26)











			Spec.			Title			WG


			TR 23.941 			3GPP Generic User Profile (GUP); Data Description Method (DDM)			CN4


			TS 29.210			Charging rule provisioning over Gx interface 			CN3


			TS 29.162			Interworking between the IM CN subsystem and IP networks 			CN3


			TS 23.202			Circuit switched data bearer services 			CN3


			TS 24.247			Messaging service using the IP Multimedia (IM) Core Network (CN) subsystem 			CN1
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Release 7 Status Overview


(New and Revised WIDs)








*No R7 Feature Level WID exists


			Title			Change			WG			NP doc


			CAMEL Trunk Originated Trigger Detection Points 			ADD trigger detection points for trunk originated calls at MSC			CN4			NP-040550


			Emergency Call Enhancements for IP& PS Based Calls – stage 3 			IMS & PS Emergency calls			CN1			NP-040608


			IP Multimedia Core Network Subsystem  - IMS Stage3 Protocol Evolution			Protocol evolution and IMS TEI.  (NOT IMS phase 3)			CN1			NP-040617


			Protocol impact from providing IMS services via fixed broadband			Provided more details on anticipated work			CN1			NP-040618


			Trace Management, stage3, IMS*			IMS Trace.  No Feature level WID yet.			CN1			NP-040621
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CN/CT 2005 Schedule








 


			Meeting			Date			Place			Host


			CN1, CN3, CN4			Feb 14-18, 2005			Sydney, Australia			JP Friends + Vodafone


			CN#27			Mar 9-11, 2005			Tokyo, Japan			JP Friends


			CN WGs			Apr 25-29, 2005			Cancun, Mexico			NA Friends


			CT#28			Jun 1-3, 2005			Tbd, North America			NA Friends


			Some CT WGs			Aug 29-Sept 2, 2005			Tbd, EU			EF3


			CTN#29			Sept 21-23, 2005			Tallinn, EU			EF3


			Some CT WGs			Oct 31-Nov 4, 2005			Tbd, EU			EF3


			CT#30			Nov 30-Dec 2, 2005			Malta, EU			EF3
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CN Leadership Structure








TSG-CN


Chair: Stephen Hayes


Vice-Chair: Kunihiko Taya 


Vice-Chair: Iain Sharp


MCC: David Boswarthick


CN3: External Interworking


Chair: Ragnar Huslande


Vice-Chair: Juhu Räsänen


Vice-Chair: Thomas Belling


MCC: Seung Dong Han


CN5: OSA


Chair: Chelo Abarca


Vice-Chair: Jean-Luc Bakker


MCC: Adrian Zoicas


ITU-T Coordination Ad-Hoc


Convenor: Stephen Hayes


CN4: MAP/GTP/BCH/SS


Chair: Peter Schmitt


Vice-Chair:Toshiyuki Tamura


Vice-Chair:Peter Wild


MCC: Kimmo Kymalainen


CN1: MM/SM/CC


Chair: Hannu Hietalahti


Vice-Chair: Andrew Howell


Vice-Chair: Atle Monrad


MCC: Andrijana Jursic


Note: WG election delayed until after March TSG elections
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3GPP TSG SA Plenary Meeting #26
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13th - 14th December 2004. Athens, Greece



Title:
CN WI Status and Exception Request


Work Item:
-



Source:
CN Chairman



To:
SA



1. CN WI Status



The status of the CN work items is given as of CN#26 using the color code below:



			Functionality complete as of Dec 2004


			Functionality expected to complete by March 2005


			Functionality expected to complete after March 2005








Since CN#25, CN has completed 12 subitems (rows in this table). 



			Work Item


			Functionality


			WG


			% 



Done


			Completion Date


			Open Items





			Camel 4 Prepay Support for SCUDIF


			Camel 4 Prepay Support for SCUDIF


			CN4


			100%


			2004-03


			None





			Enhanced Dialled Services


			Enhanced Dialled Services


			CN4


			100%


			2004-03


			None





			Flow Based Charging


			Gx interface


			CN3


			100%






			2004-12


			None





			


			Rx interface


			CN3


			65%


			2005-03


			Protocol development for Rx based on reuse of Gq





			Gq Dynamic Policy Control


			End-to-end QoS, Gq interface


			CN3


			100%


			2004-12


			None





			GUP Stage 3


			GUP


			CN4


			50%


			2005-03


			Security details,  GUP profile schema structure, SOAP bindings, clarification of components, GCL, metadata, DST usage, etc.  Need WSDL definitions and XML schema definitions





			IMS Phase 2 - Stage 3


			IETF Alignment


			CN1


			100%


			2004-09


			None





			


			Cx, Dx, and Sh interfaces


			CN4


			100%


			2004-09


			None





			


			Extensions to SIP


			CN1


			99%


			2004-09


			Need to register orig-parameter with IANA





			


			Conferencing


			CN1


			90%


			2005-03


			Conference package (IETF), CPCP (IETF), Floor control (IETF).  CPCP and Floor control may be removed if WGLC not completed by next CN1 meeting.





			


			Group Management


			CN1


			100%


			2004-12


			Treated as part of the other items using GM





			


			Messaging


			CN1


			85%


			2005-03


			Listserv Requirement, Iscomposing Requirement, MSRP (IETF)





			


			IMS Device Management


			CN1


			79%


			2005-03


			None. New spec so needs time for review.





			Interop & Commonality between IMSs using different IP-connectivity networks - Stage 3


			IMS interoperability


			CN1


			100%


			2003-12


			None





			Interworking IMS<->CS


			Interworking between the IMS and CS Networks


			CN3


			100%


			2004-09


			None





			Interworking IMS<->IP


			Interworking towards IPv4 (SIP aspects)


			CN1


			100%


			2004-09


			None





			


			Interworking towards non-IMS SIP


			CN1


			100%


			2004-09


			None





			


			Refinement of IPv4/IPv6 interworking


			CN3


			100%


			2004-12


			None





			MBMS Stage 3





			MBMS


			CN4


			100%


			2004-12


			None





			


			MBMS


			CN1


			100%


			2004-12


			None





			


			MBMS Gmb interface


			CN3


			100%


			2004-12


			None





			MGCF-IM MGW I/F (Mn)


			Mn Interface


			CN3


			100%


			2004-09


			None





			


			Mn Interface


			CN4


			100%


			2004-12


			None





			Network Sharing


			Network Sharing


			CN1


			100%


			2004-12


			None





			OSA 3


			OSA improvements for Rel 6


			CN5


			98%


			2005-03


			Completion of 23.198 (OSA stage 2)





			Presence Stage 3


			Presence


			CN1


			95%


			2005-03


			CN Part completed.  Many outstanding IETF dependencies





			


			Pk interface


			CN3


			0%


			2005-03


			Will be removed if not complete by 2005-03.





			Support of Subscriber Certificates (GAA)





			Subscriber Certificates


			CN4


			100%


			2004-12


			Some error handling cleanup may be required





			


			Subscriber Certificates


			CN1


			99%


			2004-12


			None. Some alignment with other specs may still be required.





			TEI-6


			Radius at GGSN


			CN3


			100%


			2004-12


			None





			


			Domain specific access class barring


			CN1


			2%


			2005-03


			Nothing done yet. Awaiting SA2 requirements clarificationsMM procedures for ACBOP, GMM procedures for ACBOP





			


			TCAP Handshake to prevent SMS fraud


			CN4


			100%


			2004-12


			None.  Need guidance from SA3 on need for further work on MapSec





			Trace Management


			Subscriber and equipment trace


			CN4


			50%


			2004-12


			Requirements questions sent to SA5





			WLAN Interworking - Stage 3





			WLAN scenario 2


			CN1


			99%


			2004-12


			Method for manual PLMN selection





			


			Wi description


			CN3


			100%


			2004-09


			None





			


			WLAN CN interfaces


			CN4


			99%


			2004-12


			IETF dependencies, Method for manual PLMN selection. Changes may be needed depending on responses to outstanding questions outstanding to SA2/SA3/SA5





			


			WLAN scenario 3


			CN1


			95%


			2005-03


			Removal of PDG redirection and subsequent tunnel setup procedures











