	ID
	Unique_ID
	Task Name
	Acronym
	Level
	Rel
	Splitable
	Resource_Names
	Level_of_Approval
	Start
	Finish
	% Work Complete

	1
	2044
	VERSION 2001 July 11th
	
	1
	
	No
	
	
	03-Jan-00
	03-Jan-00
	0%

	2
	1462
	"CTRL + a"  to display all the 3GPP fields
	
	1
	
	No
	
	
	03-Jan-00
	03-Jan-00
	0%

	3
	2058
	Content of Rel4 frozen. Rel5 and after not frozen.
	
	1
	
	No
	
	
	03-Jan-00
	03-Jan-00
	0%

	4
	
	
	
	
	
	
	
	
	
	
	

	5
	96
	
	
	1
	
	No
	
	
	03-Jan-00
	03-Jan-00
	0%

	6
	2
	Evolutions of the transport in the UTRAN
	ETRAN
	1
	NA
	Yes
	TSG RAN
	TSG
	17-Jul-00
	14-Dec-01
	33%

	7
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	2
	Rel5
	No
	WG RAN3
	TSG
	17-Jul-00
	14-Dec-01
	49%

	8
	12
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel4
	No
	WG RAN3
	TSG
	21-Aug-00
	30-Mar-01
	100%

	9
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel4
	No
	WG RAN3
	TSG
	02-Oct-00
	30-Mar-01
	100%

	10
	2257
	Evolution of transport in UTRAN and GERAN
	ETRANG
	2
	Rel5
	No
	WG RAN3
	TSG
	05-Mar-01
	11-Dec-01
	0%

	11
	2258
	Addition of transport mechanisms other than ATM for Iu - Identification of alternative transports
	ETRANG
	3
	
	No
	WG RAN3
	TSG
	05-Mar-01
	11-Dec-01
	0%

	12
	2259
	Addition of transport mechanisms other than ATM for Iu - Specification of those alternatives transports
	ETRANG
	3
	
	No
	WG RAN3
	TSG
	05-Mar-01
	11-Dec-01
	0%

	13
	1834
	Conformance Test Aspects
	
	2
	
	No
	WG T1
	
	01-Jan-01
	29-Jun-01
	0%

	14
	2208
	Testing RAB support enhancements
	CT-RABS?
	3
	
	No
	WG T1
	
	01-Jan-01
	29-Jun-01
	0%

	15
	4
	Evolutions of the transport in the CN
	CNTRSP
	1
	NA
	Yes
	WG CN4
	
	29-May-00
	11-Sep-01
	85%

	16
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel4
	No
	WG CN4
	
	07-Dec-00
	11-Sep-01
	86%

	17
	1679
	Stage 3
	SS7IP
	3
	
	No
	WG CN4
	
	07-Dec-00
	23-Mar-01
	100%

	18
	2018
	CAP
	SS7IP
	4
	
	Yes
	WG CN2
	WG
	07-Dec-00
	23-Mar-01
	100%

	19
	2019
	MAP
	SS7IP
	4
	
	No
	WG CN4
	
	07-Dec-00
	23-Mar-01
	100%

	20
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	
	No
	WG CN1
	WG
	15-Jan-01
	14-Mar-01
	100%

	21
	2455
	FS on Usage of SUA
	SS7IP
	3
	Rel5
	No
	WG CN4
	
	12-Mar-01
	11-Sep-01
	50%

	22
	1513
	FS on Transport and control separation in the PS CN domain
	
	2
	
	No
	WG SA2
	TSG
	29-May-00
	23-Mar-01
	100%

	23
	1615
	Architectural impacts
	
	3
	
	No
	WG SA2
	WG
	29-May-00
	23-Mar-01
	100%

	24
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel5
	No
	WG RAN2
	TSG
	02-Apr-01
	28-Dec-01
	14%

	25
	2477
	Physical Layer
	HSDPA-Phys
	2
	
	No
	WG RAN1
	TSG
	05-Apr-01
	28-Dec-01
	20%

	26
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	
	No
	WG RAN2
	TSG
	05-Apr-01
	28-Dec-01
	35%

	27
	2479
	Iub/Iur protocol aspects
	
	2
	Rel5
	No
	WG RAN3
	TSG
	02-Apr-01
	28-Dec-01
	3%

	28
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	
	No
	WG RAN4
	TSG
	09-Apr-01
	28-Dec-01
	0%

	29
	2481
	Enhancement of Broadcast and Introduction of Multicast Capabilities in RAN
	1
	Rel5
	No
	WG RAN2
	TSG
	09-Jul-01
	28-Jun-02
	0%

	30
	1216
	Improvements of Radio Interface
	RInImp
	1
	NA
	Yes
	TSG RAN
	TSG
	19-Jun-00
	28-Mar-03
	27%

	31
	1470
	 Improvement of inter-frequency and inter-system measurement
	RInImp-IfIsM
	2
	Rel5
	No
	WG RAN1
	TSG
	01-Jan-01
	28-Dec-01
	10%

	32
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel5
	No
	WG RAN4
	TSG
	14-Aug-00
	11-Dec-01
	67%

	33
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	
	No
	WG RAN4
	TSG
	14-Aug-00
	28-Sep-01
	70%

	34
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	
	No
	WG RAN4
	TSG
	14-Aug-00
	29-Jun-01
	100%

	35
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	
	No
	WG RAN4
	TSG
	15-Jun-01
	11-Dec-01
	0%

	36
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel5
	No
	WG RAN2
	TSG
	21-Aug-00
	28-Sep-01
	7%

	37
	1218
	Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	RInImp-CCTrCH
	2
	Rel5
	No
	WG RAN2
	TSG
	09-Oct-00
	28-Sep-01
	0%

	38
	1507
	Terminal Power Saving features
	RInImp-TPS
	2
	Rel5
	No
	WG RAN1
	TSG
	19-Jun-00
	11-Dec-01
	80%

	39
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel4
	No
	WG RAN4
	TSG
	10-Jul-00
	21-Mar-01
	100%

	40
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel4
	No
	WG RAN1
	TSG
	11-Sep-00
	23-Mar-01
	100%

	41
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel4
	No
	WG RAN4
	TSG
	25-Sep-00
	29-Jun-01
	85%

	42
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel5
	No
	WG RAN4
	TSG
	19-Mar-01
	21-Sep-01
	20%

	43
	2468
	Multiple Input Multiple Output antennas (MIMO)
	RInImp-MIMO
	2
	Rel5
	No
	WG RAN1
	TSG
	16-Mar-01
	05-Mar-02
	0%

	44
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel5
	No
	WG RAN1
	TSG
	16-Mar-01
	11-Dec-01
	10%

	45
	2470
	Gated DPCCH Transmission
	RInImp-GatedDPCCH
	2
	Rel5
	No
	WG RAN1
	TSG
	16-Mar-01
	18-Sep-01
	50%

	46
	2471
	FS on Fast Cell Selection (FCS) for HS-DSCH
	RInImp-FCS
	2
	Rel5
	No
	WG RAN1
	TSG
	16-Mar-01
	11-Dec-01
	0%

	47
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel5
	No
	WG RAN1
	TSG
	14-Aug-00
	21-Dec-01
	7%

	48
	1219
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	2
	
	No
	WG RAN2
	TSG
	21-Aug-00
	23-Mar-01
	100%

	49
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel5
	No
	WG RAN1
	TSG
	14-Aug-00
	21-Dec-01
	60%

	50
	1510
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	
	No
	WG RAN2
	TSG
	11-Sep-00
	29-Jun-01
	100%

	51
	1997
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	2
	Rel5
	No
	WG RAN4
	TSG
	25-Sep-00
	29-Jun-01
	85%

	52
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel5
	No
	WG RAN4
	TSG
	12-Mar-01
	28-Mar-03
	1%

	53
	24001
	FS on UTRA WideBand Distribution Systems
	RInImp-WDS
	2
	Rel5
	No
	WG RAN4
	TSG
	12-Mar-01
	28-Mar-03
	1%

	54
	2493
	FS on  mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel5
	No
	WG RAN4
	TSG
	19-Mar-01
	28-Mar-03
	3%

	55
	1839
	Conformance Test Spec. improvements in Radio Interface
	
	2
	
	No
	WG T1
	
	19-Mar-01
	28-Mar-03
	0%

	56
	2210
	Testing improvement of inter-frequency and inter-system measurement
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	57
	2211
	Testing Hybrid ARQ II/III
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	58
	2212
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	59
	2213
	Testing Terminal Power saving features
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	60
	2214
	Testing DSCH power control improvement in soft handover
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	61
	2215
	Testing UMTS 1800
	RInImp-UMTS18-19
	3
	
	No
	WG T1
	WG
	31-May-01
	29-Mar-02
	0%

	62
	2215
	Testing UMTS 1900
	RInImp-UMTS18-19
	3
	
	No
	WG T1
	WG
	31-May-01
	29-Mar-02
	0%

	63
	2561
	Testing UMTS 1800 - TTCN
	RInImp-UMTS18-19
	3
	
	No
	WG T1
	WG
	31-May-01
	28-Mar-03
	0%

	64
	2561
	Testing UMTS 1900 - TTCN
	RInImp-UMTS18-19
	3
	
	No
	WG T1
	WG
	31-May-01
	28-Mar-03
	0%

	65
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel4
	No
	WG RAN1
	TSG
	19-Jul-00
	27-Jun-03
	48%

	66
	1223
	Physical layer
	LCRTDD-Phys
	2
	
	No
	WG RAN1
	TSG
	19-Jul-00
	30-Mar-01
	100%

	67
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	
	No
	WG RAN2
	TSG
	19-Jul-00
	30-Mar-01
	100%

	68
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	
	No
	WG RAN4
	TSG
	14-Aug-00
	30-Mar-01
	100%

	69
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	
	No
	WG RAN2
	TSG
	14-Aug-00
	30-Mar-01
	100%

	70
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	Rel4
	No
	WG RAN3
	TSG
	14-Aug-00
	30-Mar-01
	100%

	71
	2262
	Low chiprate TDD interworking with GERAN
	
	2
	
	No
	
	
	01-Sep-00
	19-Jan-01
	100%

	72
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	3
	
	No
	
	
	01-Sep-00
	19-Jan-01
	100%

	73
	1911
	Start Testing
	
	2
	
	No
	MLST
	
	19-Mar-01
	19-Mar-01
	0%

	74
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	
	2
	
	No
	WG T1
	
	19-Mar-01
	27-Jun-03
	0%

	75
	2216
	Testing Physical Layer
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	76
	2217
	Testing Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	3
	
	No
	WG T1
	WG
	17-Sep-01
	29-Mar-02
	0%

	77
	2562
	Testing Layer 2 and layer 3 protocol aspects - TTCN
	LCRTDD-L23
	3
	
	No
	WG T1
	WG
	27-Jun-03
	27-Jun-03
	0%

	78
	2218
	Testing RF Radio Transmission and Reception
	LCRTDD-RF
	3
	
	No
	WG T1
	WG
	18-Jun-01
	28-Dec-01
	0%

	79
	2219
	Testing UE radio access capability
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	80
	9
	RAN improvements
	RANimp
	1
	NA
	Yes
	TSG RAN
	TSG
	14-Aug-00
	28-Jun-02
	16%

	81
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel4
	No
	WG RAN3
	TSG
	16-Mar-01
	12-Dec-01
	52%

	82
	2488
	RL Timing Adjustment
	RANimp-RRMopt-RLTA
	2
	Rel5
	No
	WG RAN3
	TSG
	16-Mar-01
	12-Dec-01
	8%

	83
	2489
	Separation of resource reservation and radio link activation
	RANimp-RRMopt-SepRR
	2
	Rel5
	No
	WG RAN3
	TSG
	16-Mar-01
	12-Dec-01
	8%

	84
	2490
	Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel5
	No
	WG RAN3
	TSG
	16-Mar-01
	12-Dec-01
	8%

	85
	2491
	Traffic Termination Point Swapping
	RANimp-TTPS
	2
	Rel5
	No
	WG RAN3
	TSG
	16-Mar-01
	12-Dec-01
	8%

	86
	655
	Node B synchronisation for TDD
	RANimp-NBsync
	2
	Rel4
	No
	WG RAN1
	TSG
	14-Aug-00
	23-Mar-01
	100%

	87
	624
	RAB support enhancement - except Robust Header Compression (ROHC)
	RANimp-RABSE
	2
	Rel5
	No
	WG RAN2
	TSG
	21-Aug-00
	23-Mar-01
	5%

	88
	2206
	RAB support enhancement - Robust Header Compression (ROHC)
	RANimp-RABSE
	2
	Rel4
	No
	WG RAN2
	TSG
	21-Aug-00
	23-Mar-01
	100%

	89
	1680
	Header compression removal/stripping in the RAN
	
	2
	Rel5
	No
	TSG RAN
	
	21-Aug-00
	20-Jun-01
	0%

	90
	1686
	Unequal error protection in PS domain in the RAN
	
	2
	Rel5
	No
	TSG RAN
	
	21-Aug-00
	20-Jun-01
	0%

	91
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel5
	No
	WG RAN1
	TSG
	16-Mar-01
	11-Dec-01
	10%

	92
	1912
	Start Testing
	
	2
	
	No
	MLST
	
	19-Mar-01
	19-Mar-01
	0%

	93
	2102
	Conformance Test Aspects - RAN Improvements
	
	2
	
	No
	WG T1
	
	19-Mar-01
	28-Jun-02
	0%

	94
	2220
	Testing Smart antenna
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	95
	2221
	Testing Node B synchronisation for TDD
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	96
	2222
	Testing Radio access bearer support enhancments
	
	3
	
	No
	WG T1
	
	19-Mar-01
	28-Sep-01
	0%

	97
	2461
	Testing RAB support enhancements-Robust Header Compression
	3
	
	No
	WG T1
	WG
	19-Mar-01
	28-Jun-02
	0%

	98
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel5
	No
	WG SA1
	TSG
	21-Feb-00
	21-Oct-02
	23%

	99
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	
	No
	WG SA2
	TSG
	21-Feb-00
	19-Feb-02
	23%

	100
	1633
	Stage 1
	IMS-CCR
	3
	
	No
	WG SA1
	
	21-Feb-00
	15-Dec-00
	100%

	101
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	
	No
	WG SA2
	TSG
	14-Apr-00
	23-Mar-01
	100%

	102
	1277
	FS on Impacts on HSS
	IMS-CCR
	3
	
	No
	WG CN4
	
	14-Apr-00
	15-Dec-00
	100%

	103
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	
	No
	WG CN1
	TSG
	02-Oct-00
	14-Dec-01
	15%

	104
	1998
	IMS signalling flows
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	02-Oct-00
	12-Dec-01
	40%

	105
	1278
	IMS stage 3
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	02-Oct-00
	12-Dec-01
	40%

	106
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	4
	
	No
	WG CN1
	TSG
	02-Oct-00
	12-Dec-01
	38%

	107
	2521
	IETF: draft-ietf-sip-rfc2543bis-02 (Session Initiation Protocol)
	
	4
	
	No
	WG CN1
	
	24-Nov-00
	14-Dec-01
	0%

	108
	2522
	IETF: draft-sip-manyfolks-resource-01 (Without COMET)(Integration of resource management and SIP)
	4
	
	No
	WG CN1
	
	24-Nov-00
	15-Nov-01
	0%

	109
	2523
	IETF: draft-ietf-sip-100rel-02 (Reliability of Provisional Response in SIP)
	4
	
	No
	WG CN1
	
	24-Nov-00
	15-Nov-01
	0%

	110
	2524
	IETF: draft-ietf-sip-privacy-01 (SIP extensions for caller identity and privacy)
	4
	
	No
	WG CN1
	
	24-Nov-00
	12-Dec-01
	0%

	111
	2525
	IETF: draft-ietf-sip-call-auth-01 (SIP extensions for media authorization)
	4
	
	No
	WG CN1
	
	24-Nov-00
	12-Dec-01
	0%

	112
	2526
	IETF: draft-roach-sip-subscribe-notify-03 (Event Notification in SIP)
	4
	
	No
	WG CN1
	
	24-Nov-00
	12-Dec-01
	0%

	113
	1673
	MLST: Stage 3 for basic calls
	
	3
	
	No
	MLST
	
	22-Mar-01
	22-Mar-01
	0%

	114
	1280
	SIP SS and relationship to Mg, Mw and Cx
	IMS-CCR
	3
	
	No
	WG CN4
	
	01-Jan-01
	28-Dec-01
	0%

	115
	1281
	 Multimedia Capabilities
	IMS-CCR
	3
	
	No
	WG CN1
	
	04-Sep-00
	02-Aug-01
	0%

	116
	1282
	Terminal capabilities
	IMS-CCR
	4
	
	No
	WG CN1
	
	20-Nov-00
	02-Aug-01
	0%

	117
	1806
	Terminal capabilities and Interactions on running multimedia from an external terminal
	IMS-CCR
	4
	
	No
	WG T2
	
	01-Jan-01
	29-Jun-01
	0%

	118
	1805
	Network capabilities
	IMS-CCR
	4
	
	No
	WG CN1
	
	17-Oct-00
	29-Jun-01
	0%

	119
	1285
	Network capabilities (N4 aspects)
	IMS-CCR
	4
	
	No
	WG CN4
	
	04-Sep-00
	29-Jun-01
	0%

	120
	2529
	UE Functionality Split
	IMS-CCR
	4
	
	No
	WG SA1
	
	11-May-01
	13-Jul-01
	0%

	121
	1286
	CSCF – HSS (Cx) applications and services (SCP)
	IMS-CCR
	3
	
	No
	WG SA2
	
	14-Apr-00
	19-Feb-02
	21%

	122
	1515
	Stage 2 flows
	IMS-CCR
	4
	
	No
	WG SA2
	
	14-Apr-00
	24-Aug-01
	83%

	123
	2021
	Stage 2 flows (N4 ) (see note)
	IMS-CCR
	4
	
	No
	WG CN4
	
	15-Nov-00
	19-Feb-02
	10%

	124
	2023
	Impacts from CAMEL 
	IMS-CCR
	4
	
	No
	WG CN4
	
	15-Nov-00
	27-Nov-01
	10%

	125
	1288
	Impact on Camel Stage 3
	IMS-CCR
	4
	
	No
	WG CN2
	
	04-Jun-01
	28-Dec-01
	0%

	126
	1289
	Impact on MAP
	IMS-CCR
	4
	
	No
	WG CN4
	
	18-Dec-00
	04-Jan-02
	0%

	127
	2024
	Stage 3 protocol on Cx
	IMS-CCR
	4
	
	No
	WG CN4
	
	18-Dec-00
	04-Jan-02
	0%

	128
	1290
	Addressing, Identities
	IMS-CCR
	3
	
	No
	WG SA2
	
	09-Oct-00
	31-Aug-01
	51%

	129
	1291
	Architectural issues
	IMS-CCR
	4
	
	No
	WG SA2
	
	09-Oct-00
	31-Aug-01
	77%

	130
	1292
	Impact on HSS 
	IMS-CCR
	4
	
	No
	WG CN4
	
	15-Nov-00
	29-Jun-01
	15%

	131
	1294
	Interworking with other multimedia protocols
	IMS-CCR
	3
	
	No
	WG CN3
	
	28-Aug-00
	28-Dec-01
	23%

	132
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	4
	
	No
	WG CN1
	
	19-Mar-01
	21-Dec-01
	0%

	133
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	4
	
	No
	WG CN3
	TSG
	28-Aug-00
	28-Dec-01
	30%

	134
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	4
	
	No
	WG CN3
	WG
	28-Aug-00
	28-Dec-01
	30%

	135
	2530
	Service Examples
	IMS-Sex
	3
	
	No
	WG SA1
	TSG
	17-Apr-01
	21-Dec-01
	20%

	136
	2531
	IMS Framework Report
	IMS-FrWk
	3
	
	No
	WG SA1
	TSG
	17-Apr-01
	21-Dec-01
	15%

	137
	1298
	Access Security for IMS
	IMS-ASEC
	2
	
	No
	WG SA3
	TSG
	04-Sep-00
	14-Mar-02
	0%

	139
	1299
	Lawful interception
	IMS-LI
	2
	
	No
	WG SA3
	TSG
	04-Sep-00
	29-Mar-01
	10%

	140
	1300
	RAN improvements and evolution of the bearers on the Radio interface to enable efficient IMS in UMTS
	IMS-RAN
	2
	
	No
	TSG RAN
	
	02-Apr-01
	28-Dec-01
	0%

	141
	2242
	Charging Management for IMS
	OAM-CH/IP
	2
	
	No
	WG SA5
	TSG
	01-Dec-00
	14-Mar-02
	35%

	142
	1303
	(copy) Charging and OAM&P 
	IMS-OAM
	2
	
	No
	WG SA5
	TSG
	25-Dec-00
	21-Dec-01
	20%

	143
	1598
	(Copy) AMR-WB
	
	2
	
	No
	WG SA4
	
	04-Sep-00
	29-Jun-01
	95%

	144
	1305
	Roaming between IMS and CS domain networks (roaming support within and between network types)
	IMS-ONCS
	2
	
	No
	WG CN4
	
	24-Jul-00
	21-Oct-02
	46%

	145
	1457
	Roaming requirements 
	
	3
	
	No
	WG SA1
	TSG
	24-Jul-00
	29-Sep-00
	100%

	146
	1306
	Stage 2 
	
	3
	
	No
	WG SA2
	TSG
	15-Aug-00
	07-Sep-01
	78%

	147
	1307
	Stage 2 review
	
	3
	
	No
	WG CN4
	
	10-Sep-01
	22-Oct-01
	0%

	148
	1456
	Internetwork roaming aspects
	
	3
	
	No
	?
	TSG
	23-Oct-01
	21-Oct-02
	0%

	149
	2227
	MExE  interactions
	
	3
	
	No
	WG T2
	
	01-Jan-01
	28-Dec-01
	100%

	150
	2228
	MMS interactions
	
	3
	
	No
	WG T2
	WG
	01-Jan-01
	28-Dec-01
	0%

	151
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	
	No
	WG CN5
	TSG
	14-Aug-00
	23-Mar-01
	0%

	152
	12000
	Support of CAMEL by the IMS
	IMS-CAMEL
	2
	
	No
	WG CN2
	
	14-Mar-01
	24-Dec-01
	0%

	153
	1732
	Number portability in IMS
	IMS-MNP
	2
	
	No
	WG CN4
	
	01-Jan-01
	28-Dec-01
	0%

	154
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	
	No
	WG SA4
	TSG
	26-Jul-00
	21-Dec-01
	21%

	155
	2039
	Codecs
	
	3
	
	No
	WG SA4
	TSG
	26-Jul-00
	21-Mar-01
	100%

	156
	2040
	performance characterisation of codec
	
	3
	
	No
	WG SA4
	TSG
	02-Oct-00
	21-Dec-01
	0%

	157
	2038
	protocols
	
	3
	
	No
	WG SA4
	TSG
	02-Oct-00
	21-Dec-01
	0%

	158
	31002
	Pre-pay/real-time charging in IMS
	
	2
	
	No
	WG SA1
	
	15-Jun-01
	15-Mar-02
	0%

	159
	1913
	Start Testing
	
	2
	
	No
	MLST
	
	14-Dec-01
	14-Dec-01
	0%

	160
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	
	No
	WG T1
	
	14-Dec-01
	16-May-02
	0%

	161
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel4
	No
	WG SA4
	TSG
	03-Apr-00
	21-Mar-01
	100%

	162
	1652
	Emergency call enhancements
	EMC1
	1
	NA
	Yes
	WG CN1
	WG
	01-May-00
	02-Apr-02
	17%

	163
	1653
	For IP & PS based calls
	EMC1-PS
	2
	Rel5
	No
	WG CN1
	TSG
	14-Aug-00
	02-Apr-02
	15%

	164
	1314
	Service Requirements for IP-based emergency calls
	EMC1-PS
	3
	
	No
	WG SA1
	
	18-Sep-00
	29-Jun-01
	44%

	165
	1315
	SIP emergency calls and packet emergency calls signalling flowsl
	EMC1-PS
	3
	
	No
	WG CN1
	
	17-Oct-00
	28-Dec-01
	0%

	166
	1316
	Stage 2 for emergency calls and packet emergency calls in general
	EMC1-PS
	3
	
	No
	WG SA2
	
	02-Oct-00
	01-Jun-01
	60%

	167
	1317
	Distinction of emergency call types to different emergency services
	EMC1-PS
	3
	
	No
	WG CN1
	
	04-Jun-01
	02-Apr-02
	0%

	168
	1646
	Stage 3 for emergency calls and packet emergency calls in general
	EMC1-PS
	3
	
	No
	WG CN1
	
	14-Aug-00
	28-Dec-01
	0%

	169
	1654
	For CS based calls
	EMC1-CS
	2
	Rel4
	No
	WG CN1
	TSG
	01-May-00
	26-Sep-00
	100%

	170
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	3
	
	No
	WG SA1
	
	01-May-00
	23-Jun-00
	100%

	171
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	3
	
	No
	WG CN1
	
	28-Aug-00
	26-Sep-00
	100%

	172
	2224
	Conformance Test Aspects - Emergency call enhancements
	
	2
	
	No
	WG T1
	
	12-Dec-00
	29-Mar-02
	0%

	173
	2225
	Testing Stage 3 for emergency calls and packet emergency calls in general
	3
	
	No
	WG T1
	
	12-Dec-00
	12-Dec-00
	0%

	174
	2226
	Testing CS based emergency calls
	EMC1-CS
	3
	
	No
	WG T1
	
	28-Dec-01
	28-Dec-01
	0%

	175
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	3
	
	No
	WG T1
	
	29-Mar-02
	29-Mar-02
	0%

	176
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel4
	No
	WG SA2
	TSG
	03-Jan-00
	15-Mar-02
	50%

	177
	1323
	Enable bearer-independent call control
	CSSPLIT
	2
	
	No
	WG CN4
	WG
	03-Jan-00
	16-Aug-01
	73%

	178
	1516
	Architecture and Stage 2 description
	CSSPLIT
	3
	
	No
	WG SA2
	
	03-Jan-00
	08-Sep-00
	100%

	179
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	CSSPLIT
	3
	
	No
	WG CN3
	TSG
	02-Jan-01
	30-Mar-01
	100%

	180
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	CSSPLIT
	3
	
	No
	WG CN4
	TSG
	25-Sep-00
	23-Mar-01
	100%

	181
	1616
	Standardisation of detailed stage 2 description
	CSSPLIT
	3
	
	No
	WG CN4
	TSG
	17-Jul-00
	23-Mar-01
	100%

	182
	1327
	Bearer control between MSC server and MGW
	CSSPLIT
	3
	
	No
	WG CN4
	TSG
	01-Sep-00
	16-Aug-01
	100%

	183
	1328
	stage 3 - protocol issues
	CSSPLIT
	4
	
	No
	WG CN4
	TSG
	01-Sep-00
	16-Aug-01
	100%

	184
	1329
	stage 3 - parameter value issues
	CSSPLIT
	4
	
	No
	WG CN3
	
	02-Jan-01
	30-Mar-01
	100%

	185
	1331
	Lawful interception
	CSSPLIT
	2
	
	No
	WG SA3
	
	21-Aug-00
	23-Mar-01
	0%

	186
	1332
	Bearer Independence and codec control issues
	CSSPLIT
	2
	
	No
	WG SA4
	
	14-Aug-00
	23-Mar-01
	0%

	187
	1918
	Start Testing
	
	2
	
	No
	MLST
	
	12-Mar-01
	12-Mar-01
	0%

	188
	2052
	Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	
	No
	WG T1
	
	19-Mar-01
	15-Mar-02
	0%

	189
	1847
	UE Conformance test spec., Bearer independent CS, Protocol
	CSSPLIT-TEST
	3
	
	No
	WG T1
	
	19-Mar-01
	14-Sep-01
	0%

	190
	1848
	UE Conformance test spec., Bearer independent CS, TTCN
	CSSPLIT-TEST
	3
	
	No
	WG T1
	
	17-Sep-01
	15-Mar-02
	0%

	191
	1340
	Facsimile
	FAX
	1
	Rel4
	No
	WG SA1
	TSG
	22-Feb-00
	22-Dec-00
	77%

	192
	1341
	Real Time Fax 
	FAX-RT
	2
	
	No
	WG SA2
	
	22-Feb-00
	23-Jun-00
	100%

	193
	1808
	Terminal capabilities, AT commands
	FAX-RT
	3
	
	No
	WG T2
	
	22-Feb-00
	23-Jun-00
	100%

	194
	1343
	Signalling aspects (e.g. ICM)
	FAX-RT
	3
	
	No
	WG CN1
	
	22-Feb-00
	23-Jun-00
	100%

	195
	1648
	Service provision
	FAX-RT
	3
	
	No
	WG CN3
	
	22-Feb-00
	23-Jun-00
	100%

	196
	1345
	Review whether service/stage 1 aspects need to be aligned
	FAX-RT
	3
	
	No
	WG SA1
	
	14-Apr-00
	23-Jun-00
	100%

	197
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	FAX-RT
	3
	
	No
	WG SA2
	
	14-Apr-00
	23-Jun-00
	100%

	198
	2041
	Start Testing
	
	2
	
	No
	MLST
	
	26-Jun-00
	26-Jun-00
	0%

	199
	1851
	Conformance Test Aspects - Facsimile
	
	2
	
	No
	WG T1
	
	26-Jun-00
	22-Dec-00
	0%

	200
	1517
	Global Text Telephony
	GTT
	1
	Rel5
	No
	WG SA2
	TSG
	28-Jun-00
	07-Dec-01
	79%

	201
	1634
	Stage 1
	GTT
	2
	
	No
	WG SA1
	TSG
	28-Jun-00
	16-Mar-01
	100%

	202
	1519
	Stage 2
	GTT
	2
	
	No
	WG SA2
	TSG
	11-Sep-00
	22-Jun-01
	100%

	203
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	
	No
	WG SA4
	
	11-Sep-00
	19-Mar-01
	100%

	204
	2238
	General description and C-code
	GTT-CTM
	3
	
	No
	WG SA4
	
	11-Sep-00
	11-Dec-00
	100%

	205
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	
	No
	WG SA4
	
	11-Sep-00
	19-Mar-01
	100%

	206
	1809
	Terminal Aspects
	GTT
	2
	
	No
	WG T2
	TSG
	12-Mar-01
	31-May-01
	0%

	207
	1915
	Start Testing
	GTT
	2
	
	No
	MLST
	
	11-Jun-01
	11-Jun-01
	0%

	208
	1852
	Conformance Test Aspects - Global Text telephony
	GTT
	2
	
	No
	WG T1
	
	11-Jun-01
	07-Dec-01
	0%

	209
	1367
	VHE enhancements
	VHE1
	1
	NA
	Yes
	WG SA1
	TSG
	07-Aug-00
	08-Nov-02
	9%

	210
	2498
	Global Stage 1 for VHE Enhancements
	VHE1
	2
	
	No
	WG SA1
	TSG
	05-Oct-00
	17-Jan-01
	100%

	211
	1368
	Detailed definition of the VHE user profile
	VHE1-USERP
	2
	Rel5
	No
	WG SA2
	WG
	07-Aug-00
	08-Nov-02
	17%

	212
	1404
	Stage 2
	VHE1-USERP
	3
	
	No
	WG SA2
	WG
	07-Aug-00
	06-Jul-01
	31%

	213
	2123
	Enhanced Subscription Management & User Profile
	VHE1-USERP
	3
	
	No
	WG SA5
	TSG
	21-Jan-02
	08-Nov-02
	0%

	214
	2104
	Extensions to existing (and possibly new) toolkits
	VHE1-TLKT1
	2
	Rel5
	No
	WG SA2
	WG
	02-Apr-01
	05-Feb-02
	0%

	215
	2106
	Stage 2
	VHE1-TLKT1
	3
	
	No
	WG SA2
	WG
	02-Apr-01
	29-Jun-01
	0%

	216
	2107
	Stage 3 (wait for stage 2)
	VHE1-TLKT1
	3
	
	No
	
	WG
	02-Jul-01
	05-Feb-02
	0%

	217
	2108
	Interaction between toolkits to enable IMS
	VHE1-IMS
	2
	Rel5
	No
	WG SA2
	WG
	02-Apr-01
	05-Feb-02
	0%

	218
	2110
	Stage 2
	VHE1-IMS
	3
	
	No
	WG SA2
	WG
	02-Apr-01
	29-Jun-01
	0%

	219
	2111
	Stage 3 (wait for stage 2)
	VHE1-IMS
	3
	
	No
	
	WG
	02-Jul-01
	05-Feb-02
	0%

	220
	2112
	Transparent roaming for services
	VHE1-RMG
	2
	Rel5
	No
	WG SA2
	WG
	16-Apr-01
	19-Feb-02
	0%

	221
	2114
	Stage 2
	VHE1-RMG
	3
	
	No
	WG SA2
	WG
	16-Apr-01
	13-Jul-01
	0%

	222
	2115
	Stage 3  (wait for stage 2)
	VHE1-RMG
	3
	
	No
	
	WG
	16-Jul-01
	19-Feb-02
	0%

	223
	2532
	Charging
	VHE1-CHR
	2
	Rel5
	Yes
	WG SA2
	WG
	02-Apr-01
	05-Feb-02
	0%

	224
	2533
	Stage 2
	VHE1-CHR
	3
	
	No
	WG SA2
	WG
	02-Apr-01
	29-Jun-01
	0%

	225
	2534
	Stage 3
	VHE1-CHR
	3
	
	No
	WG SA5
	WG
	02-Jul-01
	05-Feb-02
	0%

	226
	2535
	Other VHE Enhancements
	VHE1-RMG
	2
	Rel5
	Yes
	WG SA2
	WG
	16-Apr-01
	19-Feb-02
	0%

	227
	2536
	Stage 2
	VHE1-RMG
	3
	
	No
	WG SA2
	WG
	16-Apr-01
	13-Jul-01
	0%

	228
	2537
	Stage 3
	VHE1-RMG
	3
	
	No
	WG SA2
	WG
	16-Jul-01
	19-Feb-02
	0%

	229
	1637
	OSA enhancements
	OSA1
	1
	NA
	Yes
	WG SA1
	TSG
	28-Jun-00
	21-Dec-01
	50%

	230
	2120
	General Stage 2
	OSA1
	2
	
	No
	WG SA2
	TSG
	03-Aug-00
	29-Mar-01
	100%

	231
	1424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel4
	No
	WG SA2
	TSG
	11-Sep-00
	30-Mar-01
	100%

	232
	1425
	Stage 1
	OSA1-ECOM
	3
	
	No
	WG SA1
	TSG
	11-Sep-00
	28-Dec-00
	100%

	233
	1529
	Stages 2 and 3
	OSA1-ECOM
	3
	
	No
	WG CN5
	TSG
	29-Dec-00
	30-Mar-01
	100%

	234
	1429
	OSA APIs for MuMa CC
	OSA1-CSCF
	2
	Rel5
	No
	WG SA2
	TSG
	11-Jul-00
	06-Apr-01
	62%

	235
	1430
	Stage 1
	OSA1-CSCF
	3
	
	No
	WG SA1
	TSG
	11-Jul-00
	27-Feb-01
	31%

	236
	1530
	Stages 2 and 3
	OSA1-CSCF
	3
	
	No
	WG CN5
	TSG
	25-Sep-00
	06-Apr-01
	100%

	237
	1419
	OSA security
	OSA1-SEC
	2
	Rel5
	No
	WG SA3
	TSG
	28-Jun-00
	03-Sep-01
	40%

	238
	2121
	Stage 1
	OSA1-SEC
	3
	
	No
	WG SA1
	TSG
	11-Jul-00
	03-Sep-01
	8%

	239
	1420
	Stage 2
	OSA1-SEC
	3
	
	No
	WG SA2
	TSG
	28-Jun-00
	08-Sep-00
	80%

	240
	1421
	Stage 3
	OSA1-SEC
	3
	
	No
	WG SA3
	TSG
	23-Oct-00
	10-Aug-01
	60%

	241
	1422
	security related SCF(s) definition
	OSA1-SEC
	3
	
	No
	WG CN5
	TSG
	08-Jan-01
	12-Apr-01
	100%

	242
	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	OSA1-SEC
	3
	
	No
	WG SA3
	TSG
	11-Sep-00
	14-Dec-00
	60%

	243
	1621
	impact on terminal
	OSA1-SEC
	3
	
	No
	WG T2
	TSG
	02-Apr-01
	29-Jun-01
	0%

	244
	1433
	Retrieval of Terminal capabilities
	OSA1-TC
	2
	Rel5
	No
	WG SA2
	TSG
	25-Sep-00
	30-Nov-01
	73%

	245
	1434
	Stage 1
	OSA1-TC
	3
	
	No
	WG SA1
	TSG
	25-Sep-00
	10-Jan-01
	100%

	246
	1436
	Stages 2 and 3
	OSA1-TC
	3
	
	No
	WG CN5
	TSG
	11-Jan-01
	17-Apr-01
	100%

	247
	2122
	Provisionning of the terminal capabilities
	OSA1-TC
	3
	
	No
	WG T2
	TSG
	02-Apr-01
	30-Nov-01
	50%

	248
	1786
	LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel4
	No
	WG SA1
	TSG
	11-Sep-00
	30-Mar-01
	72%

	249
	1787
	Stage 1
	OSA1-LCSI
	3
	
	No
	WG SA1
	TSG
	11-Sep-00
	08-Dec-00
	100%

	250
	2124
	Stage 2
	OSA1-LCSI
	3
	
	No
	WG SA2
	TSG
	11-Dec-00
	11-Dec-00
	100%

	251
	1788
	Stage 3
	OSA1-LCSI
	3
	
	No
	WG CN5
	TSG
	15-Jan-01
	30-Mar-01
	100%

	252
	2538
	Interaction with Rel-5 features
	
	2
	Rel5
	No
	WG SA1
	TSG
	11-May-01
	09-Nov-01
	0%

	253
	2539
	Access to Presence information
	OSA1-PI
	3
	
	No
	WG SA1
	TSG
	11-May-01
	09-Nov-01
	0%

	254
	2540
	Access to User Profile
	OSA1-UP
	3
	
	No
	WG SA1
	TSG
	11-May-01
	09-Nov-01
	0%

	255
	2541
	Policy Management
	OSA1-PM
	3
	
	No
	WG SA1
	TSG
	11-May-01
	09-Nov-01
	0%

	256
	2519
	OSA Stage 3  
	OSA1
	2
	Rel5
	No
	WG CN5
	WG
	24-May-01
	21-Dec-01
	5%

	257
	2116
	(copy) Charging and OAM&P (!)
	OSA1-OAM
	2
	Rel5
	No
	WG SA5
	TSG
	25-Dec-00
	30-Mar-01
	20%

	258
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel5
	No
	WG SA1
	WG
	03-Jan-00
	21-Dec-01
	40%

	259
	1461
	Service requirements
	CAMEL4
	2
	
	No
	WG SA1
	WG
	17-Apr-00
	22-Jun-01
	79%

	260
	2011
	Charging notification to the CSE
	CAMEL4-CNCNE
	2
	
	No
	WG CN2
	WG
	03-Jan-00
	20-Dec-01
	20%

	261
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	
	No
	WG CN2
	WG
	10-Jul-00
	20-Dec-01
	60%

	262
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	
	No
	WG CN2
	WG
	17-Jul-00
	20-Dec-01
	60%

	263
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	
	No
	WG CN2
	WG
	17-Jul-00
	20-Dec-01
	95%

	264
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	
	No
	WG CN2
	WG
	17-Jul-00
	20-Dec-01
	95%

	265
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	
	No
	WG CN2
	WG
	17-Jul-00
	20-Dec-01
	60%

	266
	2017
	CAMEL applicability to media streams like VoIP
	CAMEL4-ONSTRM
	2
	
	No
	WG CN2
	WG
	03-Jan-00
	21-Dec-01
	0%

	267
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	
	No
	WG CN2
	WG
	02-Mar-01
	20-Dec-01
	8%

	268
	2459
	Enhancement of dialled services
	CAMEL4-EDS
	2
	
	No
	WG CN2
	WG
	02-Mar-01
	20-Dec-01
	10%

	269
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	
	No
	WG CN2
	WG
	02-Mar-01
	20-Dec-01
	30%

	270
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	
	No
	WG CN2
	WG
	09-Jul-01
	21-Dec-01
	0%

	271
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	
	No
	WG CN2
	WG
	14-May-01
	21-Dec-01
	5%

	272
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	
	No
	WG CN2
	WG
	09-Jul-01
	21-Dec-01
	0%

	273
	1445
	MExE enhancements Rel-4
	MEXE
	1
	NA
	No
	WG T2
	TSG
	03-Jan-00
	14-Dec-01
	86%

	274
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel5
	No
	WG SA3
	TSG
	22-Feb-00
	14-Dec-01
	75%

	275
	2045
	Stage 3
	MEXE1-SEC
	3
	
	No
	WG SA3
	
	17-Jul-00
	14-Dec-01
	61%

	276
	1448
	Terminal aspects
	
	3
	
	No
	WG T2
	
	22-Feb-00
	15-Dec-00
	100%

	277
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel4
	No
	WG T2
	TSG
	03-Jan-00
	15-Dec-00
	98%

	278
	1812
	3rd MExE classmark
	
	3
	
	No
	WG T2
	TSG
	03-Jan-00
	15-Dec-00
	100%

	279
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	3
	
	No
	WG T2
	TSG
	07-Feb-00
	15-Dec-00
	100%

	280
	1815
	FS on Support of MP3/MPEG4 content
	
	3
	
	No
	WG T2
	TSG
	07-Feb-00
	15-Dec-00
	100%

	281
	2464
	MExE enhancements Rel-5
	MEXE5
	1
	NA
	No
	WG T2
	TSG
	21-Feb-01
	17-Dec-01
	18%

	282
	2465
	MExE Rel-5 Security Analyisis
	MEXE5-SEC
	2
	Rel5
	No
	WG T2
	TSG
	21-Feb-01
	17-Dec-01
	5%

	283
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel5
	No
	WG T2
	TSG
	26-Mar-01
	17-Dec-01
	75%

	284
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel5
	No
	WG SA4
	TSG
	01-Jan-00
	07-Dec-01
	21%

	285
	62
	Specification 
	AMRWB
	2
	
	No
	WG SA4
	
	01-Jan-00
	11-Jun-01
	83%

	286
	1459
	Design Constraints
	AMRWB
	3
	
	No
	WG SA4
	
	03-Jan-00
	07-Feb-00
	100%

	287
	1460
	General Description 
	AMRWB
	3
	
	No
	WG SA4
	
	07-Feb-00
	17-Apr-00
	100%

	288
	1626
	Feasibility Study
	AMRWB
	3
	
	No
	WG SA4
	TSG
	28-Apr-00
	02-Jun-00
	100%

	289
	67
	Codec issues
	AMRWB
	3
	
	No
	WG SA4
	
	01-Feb-00
	23-Mar-01
	100%

	290
	1627
	Codec qualification
	AMRWB
	4
	
	No
	WG SA4
	TSG
	01-Feb-00
	30-May-00
	100%

	291
	74
	Codec selection tests
	AMRWB
	4
	
	No
	WG SA4
	
	01-Jun-00
	20-Oct-00
	100%

	292
	891
	Codec selection
	AMRWB
	4
	
	No
	WG SA4
	
	23-Oct-00
	27-Oct-00
	100%

	293
	890
	Other codec issues (verif., caracterisation)
	AMRWB
	4
	
	No
	WG SA4
	
	29-Sep-00
	23-Mar-01
	100%

	294
	1989
	Start Testing
	AMRWB
	3
	
	No
	MLST
	
	11-Dec-00
	11-Dec-00
	0%

	295
	1855
	Conformance tests (CRs to 34 series) 
	AMRWB
	3
	
	No
	WG T1
	
	11-Dec-00
	11-Jun-01
	0%

	296
	76
	Terminal Acoustic Characteristics 
	AMRWB
	3
	
	No
	WG SA4
	
	01-Jan-00
	12-Apr-00
	100%

	297
	1628
	Definition
	AMRWB
	4
	
	No
	WG SA4
	TSG
	01-Jan-00
	31-Jan-00
	100%

	298
	1629
	Test specification
	AMRWB
	4
	
	No
	WG SA4
	TSG
	01-Feb-00
	12-Apr-00
	100%

	299
	889
	Implementation
	AMRWB
	2
	
	No
	WG SA4
	
	03-Jan-00
	07-Dec-01
	5%

	300
	893
	In UTRAN
	AMRWB
	3
	
	No
	TSG RAN
	
	03-Oct-00
	30-Mar-01
	0%

	301
	80
	Support of AMR-WB in GERAN
	GAMRWB
	3
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	07-Dec-01
	3%

	302
	2265
	GMSK and 8PSK WB FR / HR support - Channel coding in 45.003
	GAMRWB
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	06-Apr-01
	25%

	303
	2266
	GMSK and 8PSK WB FR / HR support - Signalling for the A interface
	GAMRWB
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	01-Jun-01
	0%

	304
	2267
	GMSK and 8PSK WB FR / HR support - Signalling for Iu
	GAMRWB
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	01-Jun-01
	0%

	305
	2268
	GMSK and 8PSK WB FR / HR support - Link adaptation in 45.009
	GAMRWB
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	01-Jun-01
	0%

	306
	2269
	GERAN MS conformance test for AMR-WB
	GAMRWB
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	07-Dec-01
	0%

	307
	2270
	MS test
	GAMRWB
	5
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	07-Dec-01
	0%

	308
	2271
	GERAN BTS conformance test for AMR-WB
	GAMRWB
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	07-Dec-01
	0%

	309
	2272
	BTS test
	GAMRWB
	5
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	07-Dec-01
	0%

	310
	1656
	In CN, see notes
	AMRWB
	3
	
	No
	WG CN1
	
	20-Nov-00
	27-Sep-01
	50%

	311
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel4
	No
	WG CN4
	
	03-Jan-00
	30-Mar-01
	82%

	312
	112
	OoBTC solution
	TRFO-OOBTC
	2
	
	No
	WG CN4
	WG
	03-Jan-00
	30-Mar-01
	100%

	313
	1512
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	3
	
	No
	WG RAN3
	TSG
	11-Sep-00
	30-Mar-01
	100%

	314
	896
	Impact on architecture, Principles and Terminology
	TRFO-OOBTC
	3
	
	No
	WG SA2
	
	03-Jan-00
	20-Oct-00
	100%

	315
	1657
	Codec Negotiation between UE and MSC
	TRFO-OOBTC
	3
	
	No
	WG CN1
	TSG
	14-Aug-00
	02-Feb-01
	100%

	316
	115
	Codec Negotiation inter MSC
	TRFO-OOBTC
	3
	
	No
	WG CN4
	
	03-Jul-00
	22-Dec-00
	100%

	317
	894
	Bearer establishment inter MSC
	TRFO-OOBTC
	3
	
	No
	WG CN4
	TSG
	03-Jul-00
	22-Dec-00
	100%

	318
	1617
	Prevention of user fraud
	TRFO-OOBTC
	3
	
	No
	WG SA3
	
	21-Aug-00
	30-Mar-01
	100%

	319
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	2
	
	No
	WG SA2
	WG
	10-Apr-00
	29-Sep-00
	100%

	320
	124
	Transcoder at Edge 
	TRFO-STLC
	3
	
	No
	TSG CN
	
	10-Apr-00
	29-Sep-00
	100%

	321
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel4
	No
	WG SA4
	
	22-Feb-00
	15-Jun-01
	81%

	322
	1632
	Tandem Free AMR
	TFO-AMR
	2
	
	No
	WG SA4
	
	22-Feb-00
	15-Jun-01
	79%

	323
	130
	Specification
	TFO-AMR
	3
	
	No
	WG SA4
	
	22-Feb-00
	23-Mar-01
	100%

	324
	907
	Impact on:
	TFO-AMR
	3
	
	No
	TSG CN
	
	08-Jan-01
	15-Jun-01
	48%

	325
	131
	CN
	TFO-AMR
	4
	
	No
	TSG CN
	
	26-Mar-01
	15-Jun-01
	100%

	326
	132
	GERAN
	TFO-AMR
	4
	
	No
	TSG GERAN
	08-Jan-01
	06-Apr-01
	0%

	327
	1818
	Multimedia Messaging
	MMS
	1
	Rel4
	No
	WG T2
	TSG
	22-Feb-00
	14-Mar-01
	87%

	328
	136
	Definition of service requirements
	MMS
	2
	
	No
	WG SA1
	
	22-Feb-00
	31-May-00
	100%

	329
	1819
	Review of definition of service requirements
	
	2
	
	No
	WG T2
	TSG
	01-Jun-00
	14-Mar-01
	100%

	330
	1820
	Technical Realisation 
	
	2
	
	No
	WG T2
	TSG
	10-Apr-00
	14-Mar-01
	99%

	331
	1821
	Review of definition of reference Achitecture model
	
	3
	
	No
	WG T2
	TSG
	10-Apr-00
	14-Mar-01
	100%

	332
	1822
	"Fulfill Requirements of Stage 1"
	
	3
	
	No
	WG T2
	TSG
	10-Apr-00
	14-Mar-01
	99%

	333
	1823
	Definition of MMS primitives in Stage 2
	
	3
	
	No
	WG T2
	TSG
	10-Apr-00
	14-Mar-01
	100%

	334
	1826
	Terminal interfaces
	TI
	1
	NA
	Yes
	WG T2
	
	03-Jan-00
	21-Dec-01
	43%

	335
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel4
	No
	WG T2
	
	03-Jan-00
	14-Mar-01
	71%

	336
	1828
	Specification of AT commands for new services
	
	3
	
	No
	WG T2
	
	03-Jan-00
	14-Mar-01
	100%

	337
	1858
	UE Conformance test spec. AT command
	TI-ATC
	3
	
	No
	WG T1
	
	03-Jul-00
	29-Dec-00
	0%

	338
	1829
	Wide Area Data Synchronisation
	TI-WADS
	2
	NA
	Yes
	WG T2
	
	03-Jan-00
	21-Dec-01
	34%

	339
	1830
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	3
	Rel4
	No
	WG T2
	
	03-Jan-00
	14-Mar-01
	100%

	340
	1831
	vObjects and Other Constructs for Use in Data Synchronisation
	TI-SYNC-VOBJ
	3
	Rel5
	No
	WG T2
	TSG
	16-May-00
	21-Dec-01
	26%

	341
	2251
	Start Testing
	AMRWB
	3
	
	No
	MLST
	
	14-Mar-01
	14-Mar-01
	0%

	342
	1860
	UE Conformance test spec. Wide area data sync
	TI-WADS
	3
	
	No
	WG T1
	
	18-Dec-00
	15-Jun-01
	0%

	343
	1832
	Terminal local model
	TLM
	2
	Rel4
	No
	WG T2
	TSG
	16-May-00
	15-Mar-01
	100%

	344
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel5
	No
	WG T2
	TSG
	14-May-01
	12-Dec-01
	10%

	345
	1536
	Location Services enhancements
	LCS1
	1
	NA
	Yes
	WG SA2
	TSG
	03-Apr-00
	29-Nov-02
	22%

	346
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel5
	No
	WG SA1
	
	22-May-00
	22-Jun-01
	56%

	347
	1641
	Stage 1
	LCS1-EBP
	3
	
	No
	WG SA1
	
	22-May-00
	17-Nov-00
	100%

	348
	1538
	Stage 2 specification
	LCS1-EBP
	3
	
	No
	WG SA2
	
	06-Nov-00
	26-Jan-01
	51%

	349
	1179
	Impact on MAP
	LCS1-EBP
	3
	
	No
	WG CN4
	
	12-Feb-01
	22-Jun-01
	0%

	350
	519
	(copy) Charging and OAM&P (!)
	LCS1-OAM
	2
	Rel5
	No
	WG SA5
	TSG
	01-Jan-01
	29-Jun-01
	20%

	351
	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	2
	
	No
	WG SA3
	
	14-Apr-00
	28-Dec-01
	15%

	352
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel4
	No
	WG SA2
	
	15-May-00
	19-Jan-01
	44%

	353
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel4
	No
	WG SA2
	
	01-May-00
	30-Mar-01
	69%

	354
	1642
	Stage 1
	LCS1-PS
	3
	
	No
	WG SA1
	
	03-Jul-00
	25-Aug-00
	100%

	355
	1181
	Stage 2
	LCS1-PS
	3
	
	No
	WG SA2
	
	01-May-00
	19-Jan-01
	100%

	356
	1180
	Stage 3
	LCS1-PS
	3
	
	No
	WG CN1
	
	21-Aug-00
	30-Mar-01
	81%

	357
	526
	Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	LCS1-PS
	4
	
	No
	WG CN1
	
	21-Aug-00
	13-Dec-00
	10%

	358
	2462
	MAP impacts of LCS
	LCS1-PS
	4
	
	No
	WG CN4
	
	21-Aug-00
	30-Mar-01
	100%

	359
	527
	GTP signaling for LCS
	LCS1-PS
	4
	
	No
	WG CN4
	
	21-Aug-00
	30-Mar-01
	100%

	360
	544
	LCS interoperation stage 2 aspects
	
	2
	
	No
	WG SA2
	
	15-May-00
	19-Jan-01
	44%

	361
	2434
	LCS interoperation stage 2 aspects to GERAN
	LCS-GERAN
	2
	
	No
	TSG GERAN
	TSG
	28-Aug-00
	30-Nov-01
	25%

	362
	2435
	Co-ordinated development of GSM LCS Phase 2and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	28-Aug-00
	30-Nov-01
	25%

	363
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	01-Jun-01
	19%

	364
	2437
	GERAN LCS Stage 2 (first release)
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	06-Apr-01
	75%

	365
	2438
	Gb interface support for LCS
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	01-Jun-01
	25%

	366
	2439
	RLC/MAC protocol support for LCS
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	01-Jun-01
	0%

	367
	2440
	L3 protocol support for LCS
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	01-Jun-01
	0%

	368
	2441
	Stage 3 specifications
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	01-Jun-01
	0%

	369
	2442
	Location Services for GERAN in Iu Mode
	LCS-GERAN
	2
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	30-Nov-01
	0%

	370
	2443
	GERAN LCS Stage 2 (second release)
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	31-Aug-01
	0%

	371
	2444
	Iu-ps interface support for LCS
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	30-Nov-01
	0%

	372
	2445
	Iu-cs interface support for LCS
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	30-Nov-01
	0%

	373
	2446
	Iur-g interface support for LCS
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	30-Nov-01
	0%

	374
	2447
	RRC protocol support for LCS
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	30-Nov-01
	0%

	375
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	30-Nov-01
	0%

	376
	2449
	Stage 3 specifications
	LCS-GERAN
	3
	
	No
	TSG GERAN
	TSG
	03-Apr-00
	30-Nov-01
	0%

	377
	2450
	GERAN MS Conformance test for LCS
	LCS-GERAN
	2
	
	No
	WG GERAN4
	TSG
	31-Aug-01
	29-Nov-02
	0%

	378
	2451
	MS test
	LCS-GERAN
	3
	
	No
	WG GERAN4
	TSG
	31-Aug-01
	29-Nov-02
	0%

	379
	2452
	GERAN BTS Conformance test for LCS
	LCS-GERAN
	2
	
	No
	WG GERAN3
	TSG
	31-Aug-01
	29-Nov-02
	0%

	380
	2453
	BTS test
	LCS-GERAN
	3
	
	No
	WG GERAN3
	TSG
	31-Aug-01
	29-Nov-02
	0%

	381
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel4
	No
	WG T2
	
	14-Apr-00
	14-Mar-01
	100%

	382
	1600
	UE positioning
	LCS1-UEpos
	2
	Rel5
	No
	TSG RAN
	TSG
	03-Apr-00
	28-Dec-01
	40%

	383
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel4
	No
	WG RAN3
	TSG
	03-Apr-00
	30-Mar-01
	100%

	384
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel4
	No
	WG RAN2
	TSG
	28-Aug-00
	23-Mar-01
	100%

	385
	2457
	UE positioning enhancements - other methods
	LCS1-UEpos-enh
	3
	Rel5
	No
	WG RAN2
	TSG
	28-Aug-00
	28-Dec-01
	24%

	386
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	
	3
	Rel5
	No
	WG RAN2
	TSG
	09-Apr-01
	28-Dec-01
	0%

	387
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel'4 positioning
	3
	Rel5
	No
	WG RAN2
	TSG
	09-Apr-01
	28-Dec-01
	0%

	388
	1603
	(Copy) UTRA repeater specification
	
	3
	
	No
	WG RAN4
	TSG
	10-Jul-00
	21-Mar-01
	27%

	389
	1796
	(Copy) LCS application interfaces (LCS-OSA)
	
	2
	
	No
	WG SA1
	
	11-Sep-00
	28-May-01
	0%

	390
	1183
	FS on LCS support in the IMS
	
	2
	
	No
	WG SA1
	
	12-Feb-01
	15-Jun-01
	28%

	391
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	2
	Rel5
	No
	WG RAN2
	TSG
	15-Jan-01
	29-Jun-01
	0%

	392
	2127
	Stage 2
	
	3
	
	No
	WG SA2
	WG
	15-Jan-01
	30-Mar-01
	0%

	393
	2126
	Stage 3
	
	3
	
	No
	
	
	02-Apr-01
	29-Jun-01
	0%

	394
	1560
	UICC/(U)SIM enhancements and interworking
	UICC1
	1
	NA
	Yes
	WG T3
	
	24-Jul-00
	14-Dec-01
	57%

	395
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel4
	No
	WG T3
	TSG
	24-Jul-00
	23-Mar-01
	100%

	396
	2517
	UICC/USIM Transport Protocol
	UICC1-Protocl
	2
	Rel5
	No
	WG T3
	TSG
	12-Jun-01
	14-Dec-01
	0%

	397
	1800
	(U)SIM toolkit enhancements
	USAT1
	1
	NA
	Yes
	WG T3
	
	05-Jun-00
	14-Mar-02
	37%

	398
	1566
	Enhancements to (U)SIM toolkit secure messaging
	USAT1-SM
	2
	Rel5
	No
	WG T3
	TSG
	02-Apr-01
	27-Jul-01
	0%

	399
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel5
	No
	WG T3
	TSG
	05-Jun-00
	14-Mar-02
	52%

	400
	2497
	Stage 1
	
	3
	
	No
	WG T3
	TSG
	05-Jun-00
	16-Mar-01
	100%

	401
	2496
	Stage 2 and 3
	
	3
	
	No
	WG T3
	TSG
	03-Jan-01
	21-Sep-01
	55%

	402
	2518
	Test specification
	
	3
	
	No
	WG T3
	TSG
	01-Jun-01
	14-Mar-02
	0%

	403
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel4
	No
	WG T3
	TSG
	05-Jun-00
	23-Mar-01
	100%

	404
	1802
	UICC API
	USAT1-API
	2
	NA
	Yes
	WG T3
	
	25-Sep-00
	28-Sep-01
	7%

	405
	2031
	Multos API
	USAT1-API-MULTOS
	3
	Rel5
	No
	WG T3
	TSG
	25-Sep-00
	28-Sep-01
	7%

	406
	2032
	Specification
	USAT1-API-MULTOS
	4
	
	No
	WG T3
	TSG
	25-Sep-00
	22-Jun-01
	13%

	407
	2033
	Test specification
	USAT1-API-MULTOS
	4
	
	No
	WG T3
	TSG
	01-Jan-01
	28-Sep-01
	0%

	409
	2099
	UE triggered authentication during connections
	SEC1-UETADC
	2
	Rel4
	No
	WG SA3
	TSG
	14-Mar-00
	14-Mar-00
	0%

	410
	2254
	Stage3
	SEC1-UETADC
	3
	
	No
	WG CN1
	
	14-Mar-00
	14-Mar-00
	0%

	411
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel4
	No
	WG SA3
	TSG
	03-Jan-00
	15-Jan-01
	34%

	412
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel4
	No
	WG SA3
	TSG
	22-Feb-00
	22-Dec-00
	73%

	413
	1589
	Main aspects
	SEC1-PSALGO1
	3
	
	No
	WG SA3
	
	22-Feb-00
	24-Nov-00
	28%

	414
	1618
	Impact on GTP
	SEC1-PSALGO1
	3
	
	No
	WG CN4
	WG
	20-Mar-00
	22-Dec-00
	100%

	415
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	
	No
	WG CN1
	
	19-Jun-00
	22-Dec-00
	100%

	416
	1572
	Protection for user plane data
	SEC1-PUPD
	2
	Rel5
	Yes
	WG SA3
	TSG
	14-Feb-00
	22-Jun-01
	0%

	417
	1573
	Integrity protection in access network 
	SEC1-PUPD
	3
	
	No
	WG SA3
	
	14-Feb-00
	22-Jun-01
	0%

	418
	1575
	Network based end-to-end security
	SEC1-PUPD
	3
	
	No
	WG SA3
	
	14-Feb-00
	22-Jun-01
	0%

	419
	1576
	Network domain security
	SEC1-NDS
	2
	
	Yes
	WG SA3
	TSG
	21-Feb-00
	28-Sep-01
	30%

	420
	1577
	Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	SEC1-NDS
	3
	Rel5
	No
	WG SA3
	
	21-Feb-00
	21-Jun-01
	35%

	421
	1578
	Main aspects
	SEC1-NDS
	4
	
	No
	WG SA3
	
	12-May-00
	21-Jun-01
	0%

	422
	1579
	Integration of GTP signalling security architecture 
	SEC1-NDS
	4
	
	No
	WG CN4
	
	21-Feb-00
	30-Mar-01
	70%

	423
	1580
	User plane protection in core network (e.g., provided by IPsec)
	SEC1-NDS
	3
	Rel5
	No
	WG SA3
	
	21-Feb-00
	21-Jun-01
	35%

	424
	1581
	Main aspects
	SEC1-NDS
	4
	
	No
	WG SA3
	
	21-Feb-00
	21-Jun-01
	7%

	425
	1582
	Integration of GTP signalling security architecture 
	SEC1-NDS
	4
	
	No
	WG CN4
	
	22-Feb-00
	23-Mar-01
	70%

	426
	2098
	Study of network-based denial of service
	SEC1-NDS
	3
	
	No
	WG SA3
	TSG
	14-Sep-00
	28-Sep-01
	0%

	430
	1584
	Main aspects
	SEC1-MAPAL
	3
	
	No
	WG SA3
	WG
	22-Feb-00
	21-Sep-01
	0%

	431
	2025
	Other stage 3 aspects
	SEC1-MAPAL
	3
	
	No
	WG CN4
	TSG
	22-Feb-00
	24-Nov-00
	100%

	432
	1586
	Key management for core network security
	SEC1-KMCN
	2
	
	No
	WG SA3
	TSG
	03-Jan-00
	22-Jun-01
	0%

	433
	1594
	Visibility and Configurability of security
	SEC1-VCS
	2
	Rel4
	No
	WG SA3
	TSG
	03-Jan-00
	15-Jun-01
	0%

	434
	1595
	FIGS
	SEC1-FIGS
	2
	Rel5
	No
	WG SA3
	
	03-Jan-00
	22-Jun-01
	0%

	435
	2026
	Enhanced HE control of security (including positive authentication reporting)
	2
	Rel6
	No
	WG SA3
	
	03-Jan-00
	14-Jun-02
	0%

	436
	2027
	Stage 2
	
	3
	
	No
	WG SA3
	
	03-Jan-01
	14-Jun-02
	0%

	437
	2028
	FS on Network impacts
	
	3
	
	No
	WG CN4
	
	03-Jan-00
	04-Jan-00
	0%

	438
	1861
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	1
	NA
	Yes
	WG T1
	
	01-Jan-01
	27-Dec-02
	0%

	439
	1862
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	
	No
	WG T1
	WG
	01-Jan-01
	29-Mar-02
	0%

	440
	1863
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	
	No
	WG T1
	WG
	01-Jan-01
	29-Mar-02
	0%

	441
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	
	No
	WG T1
	WG
	02-Apr-01
	29-Mar-02
	0%

	442
	2564
	Extension to R99 Test cases - TTCN
	MISTST1-Ext
	2
	
	No
	WG T1
	WG
	27-Sep-02
	27-Sep-02
	0%

	443
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	
	No
	WG T1
	WG
	28-Jun-02
	28-Jun-02
	0%

	444
	2566
	Creation of R99 TCs for TDD - TTCN
	MISTST1-TDD
	2
	
	No
	WG T1
	WG
	27-Dec-02
	27-Dec-02
	0%

	445
	1908
	Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	
	No
	WG T1
	
	02-Jul-01
	29-Mar-02
	0%

	446
	1909
	Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR & TrFO
	MISTST1
	2
	
	No
	WG T1
	
	01-Jan-01
	28-Sep-01
	0%

	447
	1365
	Support of Push Services
	PUSH
	1
	Rel5
	No
	WG SA2
	TSG
	12-May-00
	22-Jun-01
	86%

	448
	1142
	Charging and OAM&P (Master)
	OAM
	1
	NA
	Yes
	WG SA5
	TSG
	01-Dec-00
	29-Mar-02
	73%

	449
	2089
	Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel4
	No
	WG SA5
	TSG
	01-Dec-00
	21-Jun-01
	100%

	450
	2088
	Performance Management
	OAM-PM
	2
	Rel4
	No
	WG SA5
	TSG
	01-Dec-00
	21-Jun-01
	85%

	451
	2081
	Fault Management
	OAM-FM
	2
	Rel4
	No
	WG SA5
	TSG
	01-Dec-00
	21-Jun-01
	95%

	452
	2082
	Configuration Management
	OAM-CM
	2
	Rel4
	No
	WG SA5
	TSG
	01-Dec-00
	21-Jun-01
	100%

	453
	2083
	Charging Management
	OAM-CH
	2
	Rel4
	No
	WG SA5
	TSG
	01-Dec-00
	21-Jun-01
	80%

	454
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel5
	No
	WG SA5
	TSG
	21-Jun-01
	29-Mar-02
	5%

	455
	2062
	Subscription Management
	SM
	1
	Rel5
	No
	WG SA5
	TSG
	29-Dec-00
	21-Jun-01
	40%

	456
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	1
	Rel4
	No
	WG SA5
	TSG
	01-Dec-00
	21-Jun-01
	100%

	457
	1993
	small Technical Enhancements and Improvements for Rel4
	TEI4
	1
	Rel4
	No
	Generic
	TSG
	03-Jan-00
	30-Mar-01
	0%

	458
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel4
	No
	WG CN1
	TSG
	03-Dec-00
	14-Mar-02
	23%

	459
	2232
	Stage 2 
	ASCI
	2
	
	No
	WG CN4
	WG
	03-Dec-00
	14-Mar-02
	4%

	460
	2231
	Stages 2 and 3 on A interface
	ASCI
	2
	
	No
	WG CN1
	WG
	03-Dec-00
	23-Mar-01
	100%

	461
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	MULCN
	1
	Rel5
	No
	WG SA2
	TSG
	02-Oct-00
	12-Dec-01
	17%

	462
	2244
	Overall System Architecture
	MULCN
	2
	
	No
	WG SA2
	TSG
	03-Jan-01
	01-Jun-01
	72%

	463
	2245
	RAN work
	MULCN
	2
	
	No
	WG RAN3
	TSG
	12-Mar-01
	18-Jun-01
	21%

	464
	2246
	GERAN work
	MULCN
	2
	
	No
	WG GERAN2
	TSG
	12-Mar-01
	18-Jun-01
	0%

	465
	2247
	CN work
	MULCN
	2
	
	No
	WG CN1
	TSG
	02-Oct-00
	12-Dec-01
	11%

	466
	2248
	N1 work
	MULCN
	3
	
	No
	WG CN1
	TSG
	13-Feb-01
	12-Dec-01
	0%

	467
	2249
	N4 work
	MULCN
	3
	
	No
	WG CN4
	TSG
	02-Oct-00
	12-Dec-01
	18%

	468
	2310
	GERAN improvements 1
	GEIMP1
	1
	Rel4
	No
	TSG GERAN
	TSG
	09-May-00
	19-Mar-01
	100%

	469
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	
	No
	TSG GERAN
	TSG
	09-May-00
	19-Mar-01
	100%

	470
	2312
	 Concept
	
	3
	
	No
	TSG GERAN
	TSG
	09-May-00
	10-Nov-00
	100%

	471
	2313
	Changes to 08.16, 08.18
	
	3
	
	No
	TSG GERAN
	TSG
	09-May-00
	19-Mar-01
	100%

	472
	2314
	GERAN improvements 2
	GEIMP2
	1
	Rel4
	No
	TSG GERAN
	TSG
	06-Nov-00
	02-Apr-01
	81%

	473
	2315
	Gb enhancements
	Gben
	2
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	02-Apr-01
	78%

	474
	2316
	NACC (network Assisted Cell Change)
	
	3
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	02-Apr-01
	74%

	475
	2420
	Concept
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	02-Apr-01
	80%

	476
	2317
	Changes in 03.64
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	02-Apr-01
	80%

	477
	2318
	Changes in 04.60
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	02-Apr-01
	80%

	478
	2319
	Changes in 44.008
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	02-Apr-01
	80%

	479
	2320
	GERAN improvements 3
	GEIMP3
	1
	Rel5
	No
	TSG GERAN
	TSG
	06-Nov-00
	01-Jun-01
	0%

	480
	2321
	Evolution of the transport for A
	EtA
	2
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	01-Jun-01
	0%

	481
	2322
	Definition of a new A interface Transport Layer option based on the Iu Interface Transport Layer
	3
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	01-Jun-01
	0%

	482
	2323
	Adaptation of the Layer 3 BSSMAP procedures as required
	
	3
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	01-Jun-01
	0%

	483
	2324
	GERAN improvements 4
	
	1
	Rel4
	No
	TSG GERAN
	TSG
	15-Jan-01
	06-Apr-01
	0%

	484
	2325
	Gb enhancements 2
	
	2
	
	No
	TSG GERAN
	TSG
	15-Jan-01
	06-Apr-01
	0%

	485
	2429
	stage 2
	
	3
	
	No
	TSG GERAN
	15-Jan-01
	06-Apr-01
	0%

	486
	2421
	Stage 3 (changes in 44.060)
	
	3
	
	No
	WG GERAN2
	TSG
	15-Jan-01
	06-Apr-01
	0%

	487
	2327
	Definition of enhanced countdown procedure
	
	4
	
	No
	WG GERAN2
	TSG
	15-Jan-01
	06-Apr-01
	0%

	488
	2328
	Definition of enhanced TBF release procedure
	
	4
	
	No
	WG GERAN2
	TSG
	15-Jan-01
	06-Apr-01
	0%

	489
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	
	4
	
	No
	WG GERAN2
	TSG
	15-Jan-01
	06-Apr-01
	0%

	490
	2330
	GERAN support for IMS
	
	1
	Rel5
	No
	TSG GERAN
	TSG
	01-May-00
	07-Dec-01
	33%

	491
	2331
	GERAN Header adaptation
	
	2
	
	No
	TSG GERAN
	TSG
	01-May-00
	08-Jun-01
	53%

	492
	2332
	Definition of compression and removal modes for PDCP protocol
	
	3
	
	No
	TSG GERAN
	TSG
	01-May-00
	10-Nov-00
	100%

	493
	2333
	Conceptual description in stage 2
	
	3
	
	No
	TSG GERAN
	TSG
	01-May-00
	08-Jun-01
	74%

	494
	2334
	Necessary changes on stage 3 regarding header removal
	
	3
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	07-Jun-01
	10%

	495
	2335
	GERAN Radio access bearer design for IMS
	
	2
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	29%

	496
	2422
	MuM control signalling for conversational multimedia services
	
	3
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	27%

	497
	2431
	Identification of requirements
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	498
	2337
	Necessary modifications due to SIP
	
	4
	
	No
	TSG GERAN
	TSG
	12-Feb-01
	01-Jun-01
	0%

	499
	2338
	Physical layer multiplexing
	
	2
	
	No
	TSG GERAN
	TSG
	01-Sep-00
	08-Jun-01
	38%

	500
	2339
	Stage 2
	
	3
	
	No
	TSG GERAN
	TSG
	01-Sep-00
	08-Jun-01
	38%

	501
	2432
	Stage 3
	
	3
	
	No
	TSG GERAN
	TSG
	01-Sep-00
	08-Jun-01
	38%

	502
	2341
	GERAN MS Conformance test for support of IMS
	
	2
	
	No
	TSG GERAN
	TSG
	11-Jun-01
	07-Dec-01
	0%

	503
	2342
	MS test
	
	3
	
	No
	WG GERAN4
	TSG
	11-Jun-01
	07-Dec-01
	0%

	504
	2343
	GERAN BTS Conformance test for support of IMS
	
	2
	
	No
	TSG GERAN
	TSG
	11-Jun-01
	07-Dec-01
	0%

	505
	2344
	BTS test
	
	3
	
	No
	WG GERAN3
	TSG
	11-Jun-01
	07-Dec-01
	0%

	506
	2345
	Alignment of 3G functional split and Iu
	
	1
	Rel5
	No
	TSG GERAN
	TSG
	07-Aug-00
	07-Dec-01
	32%

	507
	2346
	GERAN user / control plane
	
	2
	
	No
	TSG GERAN
	TSG
	07-Aug-00
	08-Jun-01
	58%

	508
	2347
	Alignment with UMTS bearer concept
	
	3
	
	No
	TSG GERAN
	TSG
	07-Aug-00
	08-Jun-01
	63%

	509
	2423
	Stage 2
	
	4
	
	No
	TSG GERAN
	TSG
	07-Aug-00
	06-Apr-01
	80%

	510
	2348
	Adoption of the UTRAN PDCP
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	80%

	511
	2349
	Development of RLC / MAC
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	512
	2350
	Development of GERAN RR
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	513
	2351
	Ciphering and integrity protection
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	514
	2352
	Logical and physical channel realization TCH, PDTCH, control channels) 45.002
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	515
	2353
	Use of stealing bits
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	516
	2354
	Fast access
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	517
	2355
	Fast power control
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	50%

	518
	2424
	Physical layer alignment with UMTS bearer concept
	
	3
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	48%

	519
	2356
	PDTCH/TCH in 45.003
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	53%

	520
	2357
	Control channels in 45.003
	
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	85%

	521
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	4
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	08-Jun-01
	0%

	522
	2359
	Iu rg interface
	
	2
	
	No
	TSG GERAN
	TSG
	06-Nov-00
	01-Jun-01
	23%

	523
	2425
	Inter BSS interface
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	23%

	524
	2360
	Identification of requirements
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	19-Jan-01
	100%

	525
	2361
	Stage 2
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	75%

	526
	2362
	Adoption of relevant parts from Iur
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	0%

	527
	2363
	Complementation with GERAN specifics
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	0%

	528
	2364
	New stage 3
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	0%

	529
	2426
	Inter BSS-RNS interface
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	23%

	530
	2365
	Identification of requirements
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	19-Jan-01
	100%

	531
	2366
	Stage 2
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	75%

	532
	2367
	 Adoption of relevant parts from Iur
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	0%

	533
	2368
	Complementation with GERAN specifics
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	0%

	534
	2369
	New stage 3
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	0%

	535
	2370
	Voice over GERAN PS and CS concept
	
	2
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	50%

	536
	2371
	Architecture for A,  Iu cs and Iu ps
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	50%

	537
	2372
	Transcoder position/operation
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	50%

	538
	2373
	Handover
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	50%

	539
	2374
	RTP payload
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	50%

	540
	2375
	FPC
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	50%

	541
	2376
	LA
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	50%

	542
	2377
	GERAN Narrowband speech realization
	
	2
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	8%

	543
	2427
	8-PSK NB HR
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	4%

	544
	2378
	Channel coding in 45.003
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	25%

	545
	2379
	Signallimg for A interface
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	546
	2380
	Signallimg for Iu
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	547
	2381
	Link adaptation in 45.009
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	548
	2382
	Receiver performance in 45.005
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	549
	2428
	8-PSK NB QR
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	13%

	550
	2383
	Channel coding in 45.003
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	13-Apr-01
	25%

	551
	2384
	Signallimg for A interface
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	552
	2385
	Signallimg for Iu
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	553
	2386
	Link adaptation in 45.009
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	554
	2387
	Receiver performance in 45.005
	
	4
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	0%

	555
	2388
	GERAN MS Conformance test for GERAN interface evolution
	
	2
	
	No
	TSG GERAN
	11-Jun-01
	07-Dec-01
	0%

	556
	2389
	MS test
	
	3
	
	No
	TSG GERAN
	11-Jun-01
	07-Dec-01
	0%

	557
	2390
	GERAN MS Conformance test for GERAN interface evolution
	
	2
	
	No
	TSG GERAN
	11-Jun-01
	07-Dec-01
	0%

	558
	2391
	BSS test
	
	3
	
	No
	TSG GERAN
	11-Jun-01
	07-Dec-01
	0%

	559
	2392
	GERAN enhancements for streaming services 1
	
	1
	Rel5
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	43%

	560
	2393
	GERAN enhancements for streaming services 1
	
	2
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	43%

	561
	2394
	Concept
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	06-Apr-01
	75%

	562
	2395
	RLC protocol enhancement
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	20%

	563
	2396
	GERAN enhancements for streaming services 2
	
	1
	Rel5
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	20%

	564
	2397
	GERAN enhancements for streaming services 2
	
	2
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	24%

	565
	2398
	Usage of ECSD
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	06-Apr-01
	75%

	566
	2399
	 Stage 2
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	20%

	567
	2400
	Stage 3
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	20%

	568
	2401
	 RLC PDU formats
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	20%

	569
	2402
	MAC header
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	01-Jun-01
	20%

	570
	2403
	700 MHz spectrum support
	
	1
	Rel4
	No
	TSG GERAN
	03-Jan-00
	08-Jun-01
	71%

	571
	2404
	GERAN support for the 700 MHz band
	
	2
	
	No
	TSG GERAN
	03-Jan-00
	19-Jan-01
	100%

	572
	2405
	Signalling support
	
	3
	
	No
	TSG GERAN
	03-Jan-00
	19-Jan-01
	100%

	573
	2406
	Physical layer definitions
	
	3
	
	No
	TSG GERAN
	03-Jan-00
	19-Jan-01
	100%

	574
	2407
	Receiver performance and RF budget
	
	3
	
	No
	TSG GERAN
	03-Jan-00
	19-Jan-01
	100%

	575
	2408
	GERAN MS Conformance test for 700 MHz band
	
	2
	
	No
	TSG GERAN
	02-Apr-01
	08-Jun-01
	90%

	576
	2409
	MS test
	
	3
	
	No
	TSG GERAN
	02-Apr-01
	08-Jun-01
	90%

	577
	2410
	GERAN BTS Conformance test for 700 MHz band
	
	2
	
	No
	TSG GERAN
	02-Apr-01
	08-Jun-01
	0%

	578
	2411
	BTS test
	
	3
	
	No
	TSG GERAN
	02-Apr-01
	08-Jun-01
	0%

	579
	2412
	GERAN/UTRAN interface evolution 1
	
	1
	Rel5
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	53%

	580
	2413
	Evolution of Iu ps
	
	2
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	53%

	581
	2414
	Identification of GERAN requirements on Iu ps
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	06-Apr-01
	75%

	582
	2415
	Update of specifications
	
	3
	
	No
	TSG GERAN
	09-Apr-01
	08-Jun-01
	0%

	583
	2416
	GERAN/UTRAN interface evolution 2
	
	1
	Rel5
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	53%

	584
	2417
	Evolution of Iu cs
	
	2
	
	No
	TSG GERAN
	06-Nov-00
	08-Jun-01
	53%

	585
	2418
	Identification of GERAN requirements on Iu cs
	
	3
	
	No
	TSG GERAN
	06-Nov-00
	06-Apr-01
	75%

	586
	2419
	Update of specifications
	
	3
	
	No
	TSG GERAN
	09-Apr-01
	08-Jun-01
	0%

	587
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel4
	No
	TSG CN
	TSG
	01-Jun-00
	19-Mar-01
	100%

	588
	2499
	Support of Presence Capability
	PRESNC
	1
	Rel5
	No
	WG SA1
	TSG
	19-Mar-01
	19-Mar-02
	0%

	589
	2501
	Stage 1
	
	2
	
	No
	WG SA1
	
	19-Mar-01
	18-Jul-01
	0%

	590
	2502
	Stage 2
	
	2
	
	No
	WG SA2
	
	12-Sep-01
	19-Mar-02
	0%

	591
	2503
	Stage 3
	
	2
	
	No
	TSG CN
	
	03-Sep-01
	20-Dec-01
	0%

	592
	2504
	Security issues
	
	3
	
	No
	WG SA3
	
	03-Sep-01
	20-Dec-01
	0%

	593
	2505
	USIM issues
	
	3
	
	No
	WG T3
	
	03-Sep-01
	20-Dec-01
	0%

	594
	2506
	UE issues
	
	3
	
	No
	WG T2
	
	03-Sep-01
	20-Dec-01
	0%

	595
	2507
	Display of Service Provider name on UE
	SPNAME
	1
	Rel5
	No
	WG SA1
	TSG
	25-Dec-00
	20-Dec-01
	15%

	596
	2508
	Stage 1
	
	2
	
	No
	WG SA1
	
	25-Dec-00
	25-Apr-01
	80%

	597
	2509
	Stage 2
	
	2
	
	No
	WG SA2
	
	26-Apr-01
	24-Aug-01
	0%

	598
	2510
	Stage 3
	
	2
	
	No
	TSG CN
	
	03-Sep-01
	20-Dec-01
	0%

	599
	2511
	Security issues
	
	3
	
	No
	WG SA3
	
	03-Sep-01
	20-Dec-01
	0%

	600
	2512
	USIM issues
	
	3
	
	No
	WG T3
	
	03-Sep-01
	20-Dec-01
	0%

	601
	2513
	UE issues
	
	3
	
	No
	WG T2
	
	03-Sep-01
	20-Dec-01
	0%

	602
	2520
	User Equipment Management 
	UEM
	1
	Rel5
	No
	WG SA5
	WG
	25-Jun-01
	28-Jun-02
	0%

	603
	2527
	Emergency calls without UICC/SIM in netw. with IMS
	
	1
	Rel5
	No
	WG SA2
	
	30-May-01
	28-Mar-02
	0%

	604
	2528
	Stage 3 work for CN1
	
	2
	
	No
	WG CN1
	
	30-May-01
	28-Mar-02
	0%

	605
	2542
	Streaming Service
	STRM
	1
	?
	No
	WG SA1
	
	11-May-01
	01-Apr-02
	15%

	606
	2543
	Stage 1
	
	2
	
	No
	WG SA1
	
	11-May-01
	01-Apr-02
	15%

	607
	34001
	Extended Transparent End-to-End Packet Switched Streaming Service
	PSS-E
	1
	Rel5
	No
	WG SA4
	TSG
	21-Jun-01
	20-Dec-01
	0%

	608
	34002
	Stage 1
	
	2
	
	No
	WG SA1
	TSG
	21-Jun-01
	27-Sep-01
	0%

	609
	34003
	Stage 2
	
	2
	
	No
	WG SA4
	TSG
	21-Jun-01
	20-Dec-01
	0%

	610
	2544
	Enhancement of Broadcast and Introduction of Multicast
	BMMM
	1
	Rel5
	No
	WG SA1
	
	11-May-01
	01-Apr-02
	8%

	611
	2545
	Stage 1
	
	2
	
	No
	WG SA1
	
	11-May-01
	01-Apr-02
	15%

	612
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel4
	No
	WG SA2
	TSG
	03-Jan-00
	01-Jun-01
	43%

	613
	2547
	Requirements
	
	2
	
	No
	WG SA1
	TSG
	03-Mar-00
	02-Jun-00
	0%

	614
	2548
	Architecture
	
	2
	
	No
	WG SA2
	TSG
	05-Jun-00
	03-Jan-01
	100%

	615
	1624
	Security aspects
	
	2
	
	No
	WG SA3
	TSG
	02-Jun-00
	29-Dec-00
	0%

	616
	2550
	Charging and QoS Management
	
	2
	
	No
	WG SA5
	TSG
	03-Jan-01
	23-Mar-01
	0%

	617
	2551
	IE for QoS PS Domain
	
	2
	
	No
	WG CN1
	TSG
	03-Jan-01
	23-Mar-01
	0%

	618
	2552
	Interwork with External Networks 
	
	2
	
	No
	WG CN3
	TSG
	03-Jan-01
	23-Mar-01
	0%

	619
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	
	No
	WG RAN3
	TSG
	21-Aug-00
	23-Mar-01
	69%

	620
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	
	No
	WG RAN3
	TSG
	21-Aug-00
	23-Mar-01
	100%

	621
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	
	No
	WG RAN3
	TSG
	02-Mar-01
	23-Mar-01
	100%

	622
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	
	No
	WG RAN3
	TSG
	25-Sep-00
	23-Mar-01
	100%

	623
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	01-Jun-01
	34%

	624
	2306
	Handover for the PS domain
	
	3
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	01-Jun-01
	30%

	625
	2309
	Stable RT handover report 25.936 including header removal
	
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	19-Jan-00
	100%

	626
	2307
	Update of stage 2
	
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	13-Feb-01
	100%

	627
	2308
	Update of relevant stage 3 specs
	
	4
	
	No
	TSG GERAN
	TSG
	03-Jan-00
	01-Jun-01
	0%

	628
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	
	No
	WG RAN3
	TSG
	28-Aug-00
	30-Mar-01
	100%

	629
	2554
	RAB QoS Renegotiation at Relocation
	
	2
	
	No
	WG RAN4
	TSG
	03-Jan-01
	23-Mar-01
	0%

	630
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel5
	No
	WG SA2
	TSG
	03-Jan-01
	18-Dec-01
	18%

	631
	2557
	E2E QoSConcept and Architecture
	
	2
	
	No
	WG SA2
	TSG
	03-Jan-01
	22-Jun-01
	80%

	632
	2558
	E2E QoS interworking
	
	2
	
	No
	WG CN3
	TSG
	05-Mar-01
	18-Dec-01
	0%

	633
	2559
	QoS Management (Provisioning and Monitoring)
	
	2
	
	No
	WG SA5
	TSG
	05-Mar-01
	18-Dec-01
	0%

	634
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel5
	No
	WG T2
	TSG
	15-Jun-01
	14-Dec-01
	0%

	635
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	
	No
	WG T2
	TSG
	15-Jun-01
	14-Dec-01
	0%

	636
	31000
	Definition of service requirements
	
	3
	
	No
	WG SA1
	
	15-Jun-01
	14-Sep-01
	0%

	637
	42000
	Technical realization
	
	3
	
	No
	WG T2
	
	15-Jun-01
	14-Dec-01
	0%

	638
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	
	No
	WG T2
	TSG
	15-Jun-01
	14-Dec-01
	0%

	639
	31001
	Definition of service requirements
	
	3
	
	No
	WG SA1
	
	15-Jun-01
	14-Sep-01
	0%

	640
	42001
	Technical realization
	
	3
	
	No
	WG T2
	
	15-Jun-01
	14-Dec-01
	0%


