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Work Item Description

Title

WID for IMS Restoration Procedures

Is this Work Item a "Study Item"? (Yes / No):  No

1

3GPP Work Area

	
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

Study on IMS Restoration Procedures (UID 350018)
3

Justification

The conclusion of the Study on IMS Restoration Procedures recommends that some procedures are specified in Technical Specification text.

4

Objective

The objective of this work item is to produce technical specification text for the procedures recommended in TR 23.820. At least the procedures covering the S-CSCF service interruption scenario need to be covered.
5

Service Aspects



There are no service aspects in this Work Item.

6

MMI-Aspects



There are no MMI-Aspects in this Work Item.

7

Charging Aspects



There are no charging aspects in this Work Item.

8

Security Aspects



There are no security aspects in this Work Item.

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	X
	

	No
	X
	
	X
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TS 23.aaa
	IMS Restoration Procedures
	CT4
	
	CT#40
	CT#42 (Dec 2008)
	Procedure specification and information flow for the IMS Restoration Procedures

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	29.228
	
	New information elements and detailed behaviour.
	CT#42 (Dec 2008)
	CT4 responsibility.

	29.229
	
	Command ABNF updates.
	CT#42 (Dec 2008)
	CT4 responsibility. 

	29.230
	
	New AVPs definition.
	CT#42 (Dec 2008)
	CT4 responsibility. 

	24.229
	
	Update in the procedures of network elements handling SIP signalling.
	CT#42 (Dec 2008)
	CT1 responsibility. 


11

Work item rapporteur(s)

German Blanco (Ericsson)

12

Work item leadership

CT4

13

Supporting Companies

Ericsson, Vodafone, France Telecom, Huawei, Nortel, Hewlett Packard, ZTE, Alcatel-Lucent
14

Classification of the WI (if known)

	
	Study Item (no further information required)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

There are no building blocks under this feature.

14b
The WI is a Building Block: parent Feature 

-

14c
The WI is a Work Task: parent Building Block

-

form change history:

v1.12.1: removes revision marks following approval at SP-29
v1.12.0: includes provision for Study Items (SP-29)

v1.11.0: includes those changes from v1.8.0 agreed at SP-25.


v1.10.0: full circle

v1.9.0: a clean sheet

v1.8.0: includes comments from SA#24 

v1.7.0: includes comments from RAN, CN and T #24; also includes “early implementation” data

v1.6.0: includes comments made during review period prior to TSGs#24

v1.5.0: includes comments made at TSGs#23 (Phoenix)

v1.4.0: offered to SA#23 for approval

v1.3.0: offered to CN#23, RAN#23 and T#23 for comments

DRAFT4 v1.3.0: 2004-03-09: Incorporation of comments from Leaders list

DRAFT3 v1.3.0: 2004-02-19: Incorporation of comments from MCC members

DRAFT2 v1.3.0: 2004-01-29: Complete redraft:

v1.2.0: 2002-07-04: "USIM" box changed to "UICC apps"

2003-05-28: spelling of “rapporteur” corrected

2002-07-04: "USIM" box changed to "UICC apps"

