3GPP Work Plan - filtered on TSG CT items 
	ID
	UID
	Name
	Acronym
	Resource
	Start
	Finish
	Compl
	Hyperlink
	WI_rapporteur
	Notes
	Impacted_TSs_and_TRs

	1
	0
	Version 2008 Dec 04
	
	
	
	
	
	
	
	
	

	5
	0
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	125
	0
	Release 8 Features
	
	
	
	
	
	
	
	
	

	126
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	
	2006-04-12
	2009-03-12
	92%
	SP-080132
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132. 
	

	128
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	S2,S3,C1,C3,C4
	2007-01-02
	2009-03-06
	95%
	SP-080132
	Nokia Siemens Networks
	SA#39 WID updated SP-070933=>SP-080132. 
	

	131
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.229, 24.305, 27.007

	132
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	C3
	2007-02-05
	2008-12-05
	100%
	CP-080772
	Huawei
	CT#42 completed. WID updated CP-080056=>CP-080772
	29.061

	133
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275

	134
	340049
	Stage 2/3 for Network selection procedures
	SAES
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#42 completed. CT#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	135
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	C3
	2007-02-05
	2008-12-05
	96%
	CP-080772
	Huawei
	WID updated CP-080056=>CP-080772
	29.061

	136
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	C3
	2007-02-05
	2009-03-06
	90%
	CP-080576
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#41 updated WID CP-080057=>CP-080576. 
	29.212, 29.213, 29.214, 29.215

	137
	340028
	Stage 3 for SAE / LTE identities
	SAES
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	23.003

	138
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	C3
	2007-09-21
	2008-12-05
	100%
	CP-080055
	Huawei
	CT#42 completed
	29.909

	139
	350025
	SAE for LTE access 
	SAES-LTE
	S2,C1,C3,C4
	2007-01-02
	2009-03-06
	92%
	SP-080132
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	140
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	C4
	2007-02-05
	2009-03-06
	90%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275

	141
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	S2,C4
	2007-01-02
	2009-03-06
	88%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 
	

	143
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	C4
	2007-02-05
	2009-03-06
	80%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274

	144
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	S2,C4
	2007-01-02
	2009-03-06
	98%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 
	

	146
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.275

	147
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080724
	Motorola
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.279

	148
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.007, 24.301

	149
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.007, 24.301

	150
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493
	24.008, 24.301

	151
	340025
	Stage 3 for QoS mechanisms
	SAES
	C3
	2007-02-05
	2008-12-05
	100%
	CP-080576
	Ericsson 
	CT#42 completed. CT#41 updated WID CP-080057=>CP-080576.
	29.213

	152
	340026
	Stage 3 for EPC - HSS interface
	SAES
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.272

	153
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	S2,C1,C4
	2007-02-05
	2009-03-06
	91%
	SP-080132
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 
	

	155
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	C1
	2007-02-05
	2009-03-06
	75%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.008, 24.301

	158
	340056
	Stage 3 for EPC - GPRS 
	SAES
	C4
	2007-02-05
	2009-03-06
	85%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275, 29.281

	159
	380032
	Stage 3 for EPC to UTRAN
	SAES
	C4
	2007-02-05
	2009-03-06
	85%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275, 29.281

	160
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.277, 29.276

	162
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.301, 24.302

	163
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.272, 29.274

	164
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	S2,S3,C1,C4
	2007-01-02
	2009-03-06
	97%
	SP-080132
	Motorola
	SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037

	167
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	168
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	169
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.008, 24.301

	172
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. 
	24.303

	173
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. 
	24.304

	174
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.302, 24.312

	175
	370011
	Stage 3 for interfaces within EPC
	SAES
	C4
	2007-09-19
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.281

	176
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273, 29.275

	177
	340058
	Stage 3 for AAA/HSS related
	SAES
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080724
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273

	178
	340059
	Stage 3 for EPC - AAA interface
	SAES
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080724
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273

	180
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	S2,C1,C4
	2007-01-02
	2009-03-06
	89%
	SP-070949
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).

	182
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	C1
	2008-05-30
	2009-03-06
	65%
	CP-080793
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. WID updated CP-080497=>CP-080793
	23.009, 24.008, 24.301

	183
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	C4
	2008-09-12
	2009-03-06
	90%
	CP-080793
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. WID updated CP-080446=>CP-080793
	29.274, 29.277, 23.003, 23.008, 29.280

	186
	390036
	CS Fallback in EPS
	SAES-CSFB
	S2,C1,C4
	2008-03-12
	2009-03-06
	92%
	SP-080097
	T-Mobile, Vodafone
	CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 
	

	188
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C1
	2008-05-30
	2009-03-06
	85%
	CP-080791
	NEC
	CT#42 Rel-8 extension to 03/09. WID updated CP-080321=>CP-080495=>CP-080791
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	189
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080791
	NEC
	CT#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	195
	390018
	Issues for CT1 TR 24.801
	SAES
	C1
	2007-01-04
	2008-12-05
	95%
	CP-080068
	Nokia Siemens Networks
	CT#41 TR content moved to TS-family: 24.301, 24.302, 24.303, 24.304, 29.xyz (SGs interfacev for CS fallback), 24.abc (MO for ANDSF). TR 24.801 approved.
	24.801

	196
	390019
	Issues for CT3 TR 29.804
	SAES
	C3
	2007-02-05
	2008-09-12
	100%
	CP-080068
	Ericsson 
	CT#41 completed
	29.804

	197
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	C4
	2007-01-04
	2008-12-11
	100%
	CP-080068
	Huawei
	CT#41 Work stopped and continued in Normative specifications
	29.803

	198
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	C4
	2008-05-30
	2009-03-06
	95%
	CP-080280
	TeliaSonera
	CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	199
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	C4
	2008-09-12
	2009-03-06
	95%
	CP-080644
	Huawei
	CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	29.305

	200
	390021
	CT6 aspects of SAE
	SAES
	C6
	2007-02-05
	2009-03-06
	65%
	CP-080164
	Nokia
	CT#42 Rel-8 extension to 03/09. 
	31.102, 31.111

	63
	420000
	Test interworking of LTE Terminals with the USIM
	eLTE_USIM-Test
	Rel-9
	C6
	2008-12-05
	2009-09-18
	0%
	CP-080899
	Comprion
	Testing for UID_390021 (BB: CT6 aspects of SAE)
	31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	213
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	S1,S2,C1,C3,C4
	2007-09-03
	2009-03-06
	98%
	SP-070924
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 
	

	216
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C1
	2008-05-30
	2009-03-06
	95%
	CP-080492
	Ericsson
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080319=>CP-080492. 
	24.292, 24.229

	217
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	C1
	2008-05-30
	2008-09-12
	100%
	CP-080492
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped
	24.293

	218
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C3
	2008-05-30
	2009-03-06
	97%
	CP-080492
	Mavenir
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080319=>CP-080492. 
	29.292

	219
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080492
	Ericsson
	CT#42 completed. CT#41 WID updated CP-080319=>CP-080492. 
	23.003, 29.232, 23.018, 29.002

	220
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	S1,S5,C1,C3,C4
	2007-05-02
	2009-03-12
	90%
	not applicable
	
	
	

	221
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	S1,C1,C3,C4
	2007-09-03
	2009-03-06
	98%
	SP-070691
	Ericsson
	
	

	223
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	C1
	2007-11-28
	2008-09-12
	100%
	CP-080213
	Nokia Siemens Networks
	CT#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	224
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	C3
	2007-11-28
	2009-03-06
	95%
	CP-080213
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	225
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	C4
	2007-11-28
	2008-09-12
	100%
	CP-080213
	Nokia Siemens Networks
	CT#41 completed
	29.228, 29.229

	229
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	C1,C3
	2007-05-02
	2009-03-06
	95%
	CP-080215
	Deutsche Telekom
	

	230
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C1
	2007-05-02
	2009-03-06
	90%
	CP-080215
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	231
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C3
	2007-05-02
	2008-12-05
	100%
	CP-080215
	Deutsche Telekom
	CT#42 completed
	29.163

	232
	390058
	Flexible Alerting
	FA
	S1,C1
	2008-01-30
	2009-03-06
	92%
	CP-080219
	Nortel
	
	

	234
	390015
	Stage 3 FA
	FA
	C1
	2008-01-30
	2009-03-06
	90%
	CP-080219
	Nortel
	CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	235
	380009
	Communication Wait on IMS
	CW_IMS
	C1,C3
	2007-11-30
	2009-03-06
	94%
	CP-080214
	Deutsche Telekom
	

	236
	380010
	Stage 3 CW-IMS
	CW_IMS
	C1
	2007-11-30
	2009-03-06
	90%
	CP-080214
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.615, 24.229, 24.173

	237
	380011
	Stage 3 CW-IMS
	CW_IMS
	C3
	2007-11-30
	2008-12-05
	100%
	CP-080214
	Deutsche Telekom
	CT#42 completed
	29.163

	240
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	S1,S2,S3,C1,C3,C4
	2008-03-07
	2008-12-11
	100%
	SP-080220
	Nortel
	TSG#42 completed
	

	244
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	C1
	2008-03-07
	2008-12-05
	100%
	CP-080795
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	245
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	C3
	2008-03-07
	2008-12-05
	100%
	CP-080494
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	246
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	C4
	2008-03-07
	2008-12-11
	100%
	CP-080494
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	247
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	S2,S3,C1,C3,C4
	2006-12-06
	2008-05-30
	100%
	not applicable
	Cablelabs
	CT#40 completed
	

	248
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	S2,C1
	2007-02-05
	2008-05-30
	100%
	SP-070105
	Cablelabs
	CT#40 completed
	

	250
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	C1
	2007-03-26
	2008-05-30
	100%
	CP-070122
	Cablelabs
	CT#40 completed
	

	251
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	S2,C1,C3
	2007-02-05
	2008-03-15
	100%
	SP-070107
	Cablelabs
	CT#39 completed
	

	253
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	C1,C3
	2007-03-26
	2008-03-15
	100%
	CP-070575
	Cablelabs
	CT#39 completed
	24.229

	254
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	S3,C1,C3,C4
	2006-12-06
	2008-05-30
	100%
	SP-060933
	Cablelabs
	CT#40 completed
	

	256
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	C1
	2007-03-26
	2008-05-30
	100%
	CP-070124
	Cablelabs
	CT#40 completed
	24.229

	257
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	C3
	2007-03-26
	2007-11-30
	100%
	CP-070124
	Cablelabs
	CT#38 completed
	29.163

	258
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	C4
	2007-03-26
	2008-03-14
	100%
	CP-070124
	Cablelabs
	CT#39 completed
	29.228, 29.229, 23.008

	259
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	S2,S1,C1,C4
	2007-06-22
	2009-03-06
	94%
	SP-080095
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 extension to Sep 2008 (await output of Workshop). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 

	262
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	2008-03-07
	2009-03-06
	80%
	CP-080220
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229, 24.503

	263
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	C4
	2008-02-26
	2008-12-05
	100%
	CP-080220
	Alcatel-Lucent
	CT#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	264
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	S2,C1,C3,C4
	2007-07-02
	2008-06-05
	100%
	not applicable
	
	SA#40 completed
	

	266
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	C1,C3,C4
	2007-11-09
	2008-03-07
	100%
	CP-080229
	Alcatel-Lucent
	CT#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	270
	390056
	IMS Service Continuity
	IMS-Cont
	S2,S1,C1
	2008-03-12
	2009-03-06
	97%
	SP-080092
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved
	

	273
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	C1
	2008-05-30
	2009-03-06
	95%
	CP-080491
	Huawei
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080317=>CP-080491 
	24.237, 24.229, 24.216

	274
	370078
	Security Enhancements for IMS
	IMS-Sec
	S3,C1,C4
	2006-09-19
	2009-03-06
	73%
	SP-070496
	Ericsson
	SA#36 WID approved
	

	276
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	C1
	2006-09-19
	2008-12-05
	100%
	
	Ericsson
	CT#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	277
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	C4
	2007-06-07
	2009-03-06
	0%
	
	Ericsson
	CT#42 Rel-8 extension to 03/09. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	278
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	C1
	2007-11-14
	2009-03-06
	90%
	CP-070781
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229

	279
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	C4
	2007-11-14
	2008-05-30
	100%
	CP-070781
	Alcatel-Lucent
	CT#40 completed
	29.229, 29.228, 23.008

	281
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	C3,C4
	2005-09-23
	2008-12-05
	99%
	CP-070729
	Vodafone
	
	

	283
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	C3
	2005-09-23
	2007-11-30
	100%
	CP-070096
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	29.863, 29.163

	284
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	C3
	2007-11-05
	2008-12-05
	100%
	CP-070729
	Vodafone
	CT#42 completed
	29.863, 29.163

	285
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	C4
	2007-11-21
	2008-12-05
	100%
	CP-070729
	Vodafone
	CT#42 completed
	29.332

	286
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	C1
	2007-06-22
	2009-03-06
	95%
	CP-080794
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-070367=>CP-080794 (Add ability to register multiple access technologies from the same UE simultaneously)
	23.218, 24.229, 24.930

	287
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	C1,C3
	2007-11-30
	2008-12-12
	80%
	CP-070782
	Huawei
	
	

	288
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	C1
	2007-11-30
	2008-12-05
	100%
	CP-070782
	Huawei
	CT#42 completed
	24.279, 24.229

	289
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	C3
	2007-11-30
	2008-12-12
	60%
	CP-070782
	Huawei
	Depending on IETF draft
	29.163

	290
	380018
	Support of Overlap signalling
	Overlap
	C3,C1,C4
	2007-11-30
	2009-03-06
	70%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	

	291
	380019
	Stage 3 Overlap (CT1)
	Overlap
	C1
	2007-11-30
	2008-12-05
	60%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.229

	292
	380020
	Stage 3 Overlap (CT3)
	Overlap
	C3
	2007-11-30
	2009-03-06
	55%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09 (only if overlap interworking is CT3 work; otherwise CT3 is 100% complete)
	29.163

	293
	380120
	Stage 3 Overlap (CT4)
	Overlap
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070731
	Deutsche Telekom
	CT#42 completed
	29.228, 29.229

	294
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	C1
	2007-11-14
	2008-12-05
	100%
	CP-070784
	HP
	Triggered by Study UID_7048 (MRFC). CT#42 completed
	23.218, 24.229, 24.147, 24.247

	295
	400012
	IMS Restoration Procedures
	IMS_RP
	C4,C1
	2008-05-30
	2009-03-06
	48%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	296
	400026
	IMS Restoration Procedures
	IMS_RP
	C4
	2008-05-30
	2009-03-06
	95%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	297
	400027
	IMS Restoration Procedures
	IMS_RP
	C1
	2008-05-30
	2009-03-06
	0%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09
	24.229

	298
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	C4
	2008-09-12
	2009-03-06
	90%
	CP-080451
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	299
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	C4,C3
	2008-09-12
	2009-03-06
	33%
	CP-080746
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	

	300
	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	C4
	2008-09-12
	2009-03-06
	20%
	CP-080746
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	29.238

	301
	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	C3
	2008-09-12
	2009-03-06
	50%
	CP-080746
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	29.162, 29.235

	302
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 3
	IMS_AGCF
	C4
	2008-09-12
	2009-03-06
	10%
	CP-080723
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080448=>CP-080723 
	23.334. 29.334

	303
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	S1,C1,C6
	2007-06-14
	2008-12-11
	98%
	SP-060932
	Telefonica O2
	SA#36 Stage 1 completed
	

	305
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C1
	2008-03-07
	2008-12-05
	96%
	CP-080217
	RIM
	08/08 az split CT1 from CT6 part in WID
	24.234

	306
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C6
	2008-03-07
	2008-12-11
	100%
	CP-080217
	RIM
	CT#42 completed
	31.102, 31.111

	307
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	S2,C1
	2007-09-14
	2008-12-05
	99%
	SP-070701
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved
	

	309
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	C1
	2008-05-30
	2008-12-05
	98%
	CP-080320
	Orange
	CT#40 WID approved
	24.327, 24.303

	310
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	S1,C1,C4,G2
	2006-03-15
	2008-12-05
	98%
	SP-070904
	Nortel
	Stage 1/2 completed
	

	313
	320019
	CT1 aspects of EVA
	EVA
	C1
	2006-06-02
	2008-12-05
	95%
	CP-060260
	Nortel
	
	43.068, 44.068

	314
	320020
	CT4 aspects of EVA
	EVA
	C4
	2006-06-02
	2007-11-30
	100%
	CP-060260
	Nortel
	CT#38 completed
	29.002

	316
	31081
	Personal Network Management
	PNM
	S1,C1,C4,S3
	2005-07-11
	2008-12-05
	99%
	SP-080327
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	318
	350050
	Stage 2 for PNM
	PNM
	C1
	2007-03-26
	2008-12-05
	100%
	CP-080065
	Vodafone
	CT#42 completed
	23.259

	319
	350041
	Stage 3 for PNM
	PNM
	C1,C4
	2007-03-26
	2008-12-05
	99%
	CP-080065
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	320
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	C1
	2007-03-26
	2008-12-05
	98%
	CP-080065
	Vodafone
	
	24.259, 24.229

	321
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	C4
	2007-03-26
	2008-12-05
	100%
	CP-080065
	Vodafone
	CT#42 No impact to CT4 specifications
	23.008, 23.018, 29.002, 29.328, 29.329

	324
	330005
	eCall Data Transfer
	Edata
	S1,C1
	2006-09-28
	2009-03-06
	93%
	SP-060678
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	326
	400014
	Transfer of data during an emergency call
	EData
	C1
	2008-05-30
	2009-03-06
	80%
	CP-080316
	T-Mobile
	CT#42 Rel-8 extension to 03/09
	24.008

	328
	380060
	IP Interconnection of Services 
	IPinterc
	S1,S2,S5,C3,C4
	2006-08-16
	2009-03-06
	79%
	SP-080565
	Telefonica O2
	CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed. Covers Stage 1 for IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]

	330
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	S2,S5,C3
	2006-08-16
	2009-03-06
	97%
	SP-080554
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)

	332
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	C3
	2007-06-01
	2009-03-06
	95%
	CP-080578
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#41 updated WID CP-080054=>CP-080578. 
	29.865, 29.165

	336
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	C3,C4
	2008-05-30
	2009-03-06
	40%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080392=>CP-080577 (Feature CS-IBCF=>BB under Ipinterc). 

	337
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	C3
	2008-05-30
	2009-03-06
	70%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	29.235

	338
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	C4
	2008-05-30
	2009-03-06
	10%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	29.238, 23.231, 29.232

	339
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	C4,C3
	2007-09-14
	2009-03-06
	98%
	CP-080282
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	

	341
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	C4
	2007-09-14
	2008-12-05
	100%
	CP-080282
	Vodafone
	CT#42 completed
	23.231, 23.153, 23.205

	342
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	C4
	2007-09-14
	2008-12-05
	100%
	CP-080282
	Vodafone
	CT#42 completed
	29.231, 29.232, 29.332

	343
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	C3
	2007-09-14
	2009-03-06
	95%
	CP-080282
	Nokia Siemens Networks
	CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	344
	370051
	Earthquake and Tsunami Warning System
	ETWS
	S1,S2,C1
	2007-09-10
	2008-12-05
	100%
	SP-070815
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 

	347
	400015
	CT1 aspects of ETWS
	ETWS
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080951
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	348
	410021
	CT4 aspects of ETWS
	ETWS
	C4
	2008-09-26
	2008-12-05
	100%
	CP-080951
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.new (Cell Broadcast Centre interfaces with the EPC)

	349
	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	S1,C6
	2007-03-13
	2009-03-06
	97%
	SP-070944
	Vodafone
	SA#39 Stage 1 completed. CT#41 completed
	

	351
	380259
	CT6 aspects of ICE
	ICE
	C6
	2007-03-13
	2009-03-06
	95%
	SP-070944
	Vodafone
	CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	353
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	S1,C1,C3,C4
	2006-12-06
	2009-03-06
	79%
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)

	356
	390014
	IMS CAT Supplementary Service
	CAT-SS
	C1
	2008-04-21
	2008-12-05
	100%
	CP-080496
	Nortel
	CT#42 completed. CT#41 WID updated CP-080074=>CP-080496. 
	24.182

	357
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	C3
	2008-03-12
	2008-12-05
	10%
	CP-080496
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	29.163

	358
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C4
	2008-09-12
	2009-03-06
	95%
	CP-080445
	China Mobile
	CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	359
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C1
	2008-09-12
	2008-12-05
	100%
	CP-080445
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	24.008, 23.014

	360
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	S1,S2,C3,C1
	2007-03-26
	2008-12-05
	99%
	SP-070816
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.
	

	363
	400016
	Stage 3 for MESSIW
	MESSIW
	C3
	2008-05-30
	2008-12-05
	98%
	CP-080773
	Huawei
	CT#42 WID updated CP-080391=>CP-080575=>CP-080773
	29.311

	364
	400017
	Stage 3 for MESSIW
	MESSIW
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080773
	Huawei
	CT#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.341, 24.229

	365
	340044
	Multimedia Priority Service
	PRIOR
	S1,C1,C3,C4
	2006-06-08
	2009-03-06
	44%
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	367
	340012
	Stage 3 for PRIOR
	PRIOR
	C1
	2006-12-01
	2009-03-06
	50%
	CP-070576
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229

	368
	370020
	Stage 3 for PRIOR
	PRIOR
	C3
	2007-09-21
	2008-12-05
	0%
	CP-070576
	Alcatel-Lucent
	
	29.212, 29.213, 29.214, 29.163

	369
	370021
	Stage 3 for PRIOR
	PRIOR
	C4
	2007-09-21
	2008-12-05
	5%
	CP-070576
	Alcatel-Lucent
	
	23.008, 29.228, 29.229

	370
	360010
	OSA Rel-8 
	OSA8
	S1,C5
	2007-08-23
	2008-05-30
	100%
	SP-070692
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	373
	360005
	OSA Stage 2/3 enhancements
	OSA8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	375
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	ETRI
	CT#40 completed
	29.199-21

	376
	370014
	Parlay-X Policy web service 
	OSA8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	ETRI
	CT#40 completed
	29.199-22

	377
	370015
	Parlay-X Terminal status web service
	OSA8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Orange
	CT#40 completed
	29.199-08

	386
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Ericsson
	CT#40 completed
	29.199-14/13

	388
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-03

	389
	390068
	Mobility Emergency Location
	OSA8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-06

	390
	390069
	Connectivity Manager SCF
	OSA8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-10

	391
	390070
	PAM Presence Agent
	OSA8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-14

	392
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	S1,C1
	2007-06-12
	2008-12-05
	99%
	SP-070501
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed
	

	394
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	C1
	2007-11-14
	2008-12-05
	100%
	CP-070783
	NTT DoCoMo
	CT#42 completed
	24.008, 23.122, 24.301

	395
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	S1,C4,C1
	2007-09-10
	2009-03-06
	38%
	SP-070572
	China Mobile
	CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed
	

	397
	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	C4
	2008-09-12
	2009-03-06
	10%
	CP-080721
	China Mobile
	CT#42 Rel-8 extension to 03/09. WID updated CP-080444=>CP-080721
	29.002, 23.142

	398
	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	C1
	2008-09-08
	2009-03-06
	0%
	CP-080721
	China Mobile
	CT#42 Rel-8 extension to 03/09. WID updated CP-080444=>CP-080721
	23.040

	401
	380065
	Home NodeB / eNodeB
	HomeNB
	S1,C1
	2007-12-06
	2009-03-12
	54%
	SP-070952
	Vodafone
	SA#39 Stage 1 completed
	

	403
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	C1
	2008-09-12
	2009-03-06
	70%
	CP-080498
	Huawei
	CT#42 Rel-8 extension to 03/09
	23.122 24.301, 24.801, 24.285

	404
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	C1
	2008-09-12
	2009-03-06
	70%
	CP-080792
	Qualcomm
	CT#42 Rel-8 extension to 03/09. WID updated CP-080499=>CP-080792
	23.122, 24.008, 24.285 [Allowed Closed Subscriber Group (CSG) List]

	405
	420000
	Support of Closed Subscriber Group (CSG)
	HomeNB
	C4
	2008-12-05
	2009-03-06
	85%
	CP-080967
	CT#42
	CT#42 Rel-8 extension to 03/09 in CP-080967 (no WID coverage yet). Align with SA1 22.011 CR0139 (Home network independent support of roamers in CSG)
	29.002, 29.272, 23.008, 23.003

	412
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	S3,C1,C4
	2008-03-12
	2009-05-29
	40%
	SP-080133
	Ericsson
	CT#42 Rel-8 extension to 03/09. SA#41 Target completion 09/08=>12/08
	

	415
	390246
	CT1 part of GBAPush 
	GBAPush
	C1
	2008-03-12
	2008-12-05
	0%
	SP-080133
	Ericsson
	CT#42 Rel-8 extension to 03/09
	24.109

	416
	390346
	CT4 part of GBAPush 
	GBAPush
	C4
	2008-03-12
	2009-03-06
	0%
	SP-080133
	Ericsson
	CT#42 Rel-8 extension to 03/09
	29.109

	419
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	S4,C3,C1,C4
	2007-12-06
	2009-03-12
	56%
	SP-080443
	Ericsson, Qualcomm
	TSG#42 Rel-8 extension to 03/09
	

	421
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C3
	2008-05-30
	2009-03-06
	90%
	CP-080774
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080422=>CP-080774
	29.163

	422
	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C1
	2008-05-30
	2008-12-12
	100%
	CP-080774
	Huawei
	CT#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	

	423
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	C4
	2008-05-30
	2009-03-06
	0%
	CP-080774
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080422=>CP-080774
	29.332

	424
	340063
	OAM&P 8
	OAM8
	S5,C1
	2007-06-07
	2009-03-12
	90%
	not applicable
	
	
	

	436
	340066
	Trace Management
	OAM8-Trace
	S5,C1,C3,C4
	2008-03-07
	2008-12-05
	68%
	not applicable
	
	
	

	437
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	C1
	2008-03-07
	2008-12-05
	100%
	CP-080315
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	438
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	C3
	2008-03-07
	2008-12-05
	100%
	CP-080315
	
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315.
	29.163

	439
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	C4
	2008-03-07
	2008-12-05
	100%
	CP-080315
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	445
	380024
	Conferencing enhancements for Mp interface
	eMp
	C4
	2007-11-30
	2008-12-05
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	446
	380025
	Stage 2 for eMp
	eMp
	C4
	2007-11-30
	2008-12-05
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	23.333

	447
	380026
	Stage 3 for eMp
	eMp
	C4
	2007-11-30
	2008-12-05
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	29.333

	448
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	C6
	2006-06-22
	2008-12-05
	100%
	CP-080382
	Gemalto
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382
	

	449
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	C6
	2006-06-22
	2007-12-21
	100%
	CP-080382
	Gemalto
	CT#38 completed
	21.111

	450
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	C6
	2007-05-07
	2008-03-07
	100%
	CP-080382
	Gemalto
	CT#39 completed
	31.220

	451
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	C6
	2007-05-07
	2008-12-05
	100%
	CP-080382
	Gemalto
	CT#42 completed
	31.221

	453
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Comprion, Gemalto
	CT#42 work not started
	

	454
	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Comprion, Gemalto
	CT#42 work not started
	31.320 (external interface for communication with the ME)

	455
	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Gemalto
	CT#42 work not started
	31.321 (internal interface (API))

	516
	50591
	AoIP (A-interface over IP)
	AoIP
	GP,S4,C4,C1,C3
	2000-01-03
	2008-12-11
	100%
	GP-081361
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 

	519
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080722
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232, 29.002

	520
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080722
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	521
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C3
	2008-05-30
	2008-12-05
	100%
	CP-080722
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	29.007


	540
	0
	Release 8 Feasibility Studies
	
	
	
	
	
	
	
	
	

	569
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	C1
	2006-03-22
	2008-06-13
	100%
	CP-060180
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	570
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	C4
	2007-03-26
	2008-05-30
	100%
	CP-070031
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	571
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	C4
	2007-09-14
	2008-09-12
	100%
	CP-070685
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	572
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	C4
	2007-09-14
	2008-09-12
	100%
	CP-070518
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	573
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070760
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805
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	1
	0
	Version 2008 Dec 04
	
	
	
	
	
	
	
	
	
	

	5
	0
	
	
	
	
	
	
	
	
	
	
	

	6
	0
	Release 9 Features
	
	Rel-9
	
	
	
	
	
	
	
	

	18
	380062
	Network Selection for non-3GPP Access (move to Rel-10 SA#42 decision needed)
	N3GtoNSP
	Rel-10
	S1,C6
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	Triggered by TR 22.912 Study UID_340033 (FS_N3GtoNSP) and TR 22.937 Study UID_340035 (FS_SMLSWLAN). SA#38 WID approved. SA#39 extension granted to Jun 2008. SA#40 moved to Rel-9. SA#42 moved to Rel-10

	20
	380262
	CT6 issues for N3GtoNSP
	N3GtoNSP
	Rel-10
	C6
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10
	22.234, 21.111, 31.101, 31.102, 31.103

	43
	420000
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	Rel-9
	S1,C1
	2008-12-05
	2009-12-04
	0%
	not applicable
	
	CT#42 umbrella Feature created to host CT1 CAT WI
	

	44
	420000
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	Rel-9
	C1
	2008-12-05
	2009-12-04
	0%
	CP-080796
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	61
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	Rel-9
	C6
	2007-12-10
	2009-12-11
	15%
	CP-070837
	Gemalto
	CT#42 moved to Rel-9
	31.XYZ


