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	0
	Version 2009 May 28
	
	
	
	
	
	
	
	
	
	
	

	0
	missing SA2 updates
	
	
	
	
	
	
	
	
	
	
	

	0
	Not yet TSG approved
	
	
	
	
	
	
	
	
	
	
	

	0
	New or Note change at TSG#44/GP#42
	
	
	
	
	
	
	
	
	
	

	0
	Completed work
	
	
	
	
	
	
	
	
	
	
	

	0
	Stopped work
	
	
	
	
	
	
	
	
	
	
	

	0
	Release 10 Features
	
	Rel-10
	CP,SP
	
	
	
	
	
	
	
	

	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	Rel-10
	S1,C6
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SP#44 stagnating at 0%. SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09

	380162
	Stage 1 for N3GtoNSP
	N3GtoNSP
	Rel-10
	S1
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#44 stagnating at 0%. SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.011

	380262
	CT6 issues for N3GtoNSP
	N3GtoNSP
	Rel-10
	C6
	06/12/2007
	04/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.234, 21.111, 31.101, 31.102, 31.103

	410030
	Network Improvements for Machine-type Communications
	NIMTC
	Rel-10
	S1
	18/09/2008
	04/06/2009
	45%
	SP-080649
	
	KPN
	SA#42 moved to Rel-10
	

	410031
	Stage 1 for NIMTC
	NIMTC
	Rel-10
	S1
	18/09/2008
	04/06/2009
	45%
	SP-080649
	
	KPN
	SA#42 moved to Rel-10
	22.368

	350014
	Registration in Densely-populated area (RED)
	RED
	Rel-10
	S1,S2
	12/03/2007
	04/06/2009
	50%
	SP-070133
	
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9. 04/09 SA2 Chair email: SA2 de-prioritized RED in Rel-8 /9=> lack of progress. Moved to Rel-10.
	WID identifies also impacted CT1 24.008, RAN2 25.331

	370030
	Stage 1 for RED
	RED
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	
	NTT DoCoMo
	SA#35 completed. 04/09 MCC informed SA1 Chair by email: SA2 moved Feature Rel-9=>Rel-10.
	22.101 CR#0207

	370031
	Stage 2 for RED
	RED
	Rel-10
	S2
	25/09/2007
	04/06/2009
	50%
	SP-070694
	
	NTT DoCoMo
	SA#42 Target completion 09/08=>12/08=>06/09. 04/09 SA2 Chair email: SA2 de-prioritized RED in Rel-8 /9=> lack of progress. Moved to Rel-10.
	23.880, 23.002, 23.060, 23.221, 23.236

	440000
	IMS enhancements 
	eIMS
	Rel-10
	S1
	03/01/2000
	03/01/2000
	0%
	
	
	
	Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Objective: 1 or more IMS users to control a session in which media components are provided by 1 or more UEs belonging to same or different (multiple) IMS subscriptions under the same O

	440000
	IMS Service Continuity enhancements 
	eIMS_SCC-IDT
	Rel-10
	S1
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	0
	Release 10 Feasibility Studies
	
	Rel-10
	SP
	
	
	
	
	
	
	
	

	430030
	Study on Mobile Haptic Services
	FS_Haptics
	Rel-10
	S1
	12/03/2009
	11/03/2010
	30%
	SP-090222
	
	SK Telecom
	Haptic - human-machine tactile communication - could extend the service offerings and richness of mobile user experience beyond the current visual and auditory senses
	22.9xy

	0
	Release 9 Features
	
	Rel-9
	CP,GP,RP,SP
	
	
	
	
	
	
	

	330017
	Services Alignment and Migration
	ServAl
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 

	410001
	Stage 1 for ServAl
	ServAl
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SA#41 completed
	22.182

	370027
	End-User Identity
	EUI
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	
	Nokia Siemens Networks
	SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)

	410024
	Definition of EUI
	EUI
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	
	Nokia Siemens Networks
	SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)
	21.905

	380067
	Customized Ringing Signal
	CRS
	Rel-9
	S1,C1
	06/12/2007
	04/12/2009
	66%
	SP-080502
	
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502

	410025
	Stage 1 for CRS
	CRS
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	
	SK Telecom, China Mobile
	SA#42 completed. 
	22.183, 22.173

	440041
	Stage 3 for IMS CRS Service
	CRS
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090444
	
	China Mobile
	
	24.173, 24.abc (IMS Customized Ringing Signal Service)

	380057
	Public Warning System
	PWS
	Rel-9
	S1,C1,C4,R2
	06/12/2007
	04/12/2009
	50%
	SP-070876
	
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).

	380058
	Stage 1 for PWS
	PWS
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	
	T-Mobile
	SA#42 completed.
	22.268

	440029
	Stage 3 for PWS
	PWS-St3
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	25%
	CP-090437
	
	Qualcomm
	
	

	440030
	CT1 aspects of PWS-St3
	PWS-St3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	50%
	CP-090437
	
	Qualcomm
	
	23.041

	440031
	CT4 aspects of PWS-St3
	PWS-St3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	0%
	CP-090437
	
	Qualcomm
	
	29.168

	440005
	RAN aspects of PWS
	PWS-RAN
	Rel-9
	R2
	29/05/2009
	04/12/2009
	0%
	RP-090649
	
	AT&T
	Extend Warning System support of E-UTRA/E-UTRAN beyond Rel-8 ETWS by providing support for multiple parallel Warning Notifications, etc.
	36.300, 36.331, 36.413

	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 

	390074
	Stage 1 for ePRIOR
	ePRIOR
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SA#40 completed
	22.153, 22.278

	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	Rel-9
	S1,C1
	05/06/2008
	04/12/2009
	2%
	SP-080430
	
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	

	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	
	Vodafone
	SA#40 Stage 1 completed 
	22.259

	430002
	Stage 2 for PAN_EPNM
	PAN_EPNM
	Rel-9
	C1
	06/03/2009
	18/09/2009
	5%
	CP-090435
	
	Huawei
	CP#44 WID updated CP-090113=>CP-090435 Removed: "Mechanism for a PNE without a (U)SIM capable of discovering PNEs with a (U)SIM in its proximity
	23.259

	430102
	Stage 3 for PAN_EPNM
	PAN_EPNM
	Rel-9
	C1
	06/03/2009
	04/12/2009
	0%
	CP-090435
	
	Huawei
	CP#44 WID updated CP-090113=>CP-090435 Removed: "Mechanism for a PNE without a (U)SIM capable of discovering PNEs with a (U)SIM in its proximity
	24.259

	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	Rel-9
	S1,S5,C1
	05/06/2008
	10/12/2009
	43%
	SP-080503
	
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503

	400044
	Stage 1 for eMMTel
	eMMTel
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	
	France Telecom
	SA#42 completed. SA#41 WID updated SP-080324=>SP-080503
	22.173

	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	Rel-9
	S5
	12/03/2009
	10/12/2009
	50%
	SP-090196
	
	Alcatel-Lucent
	
	32.275, 32.298, 32.299

	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	Rel-9
	S5
	12/03/2009
	10/12/2009
	25%
	SP-090306
	
	Orange
	SA#44 WID updated SP-090055=>SP-090306. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS). SA3/CT3 coordination need on 29.658 (SIP transfer of tariff information)
	32.27x, 32.240, 32.280, 32.298, 32.299

	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090438
	
	France Telecom
	
	24.642

	400034
	User Data Convergence
	UDC
	Rel-9
	S1,C4
	05/06/2008
	18/12/2009
	26%
	SP-080448
	
	China Mobile
	SA#42 Stage 1 completed
	

	400046
	Stage 1 for UDC
	UDC
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	
	China Mobile
	SA#42 completed
	22.985, 22.101

	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	Rel-9
	C4
	06/03/2009
	18/12/2009
	10%
	CP-090017
	
	Ericsson
	
	TS 23.335  (User Data Convergence (UDC); Technical Realization and Information Flows)

	440000
	User Data Convergence - Modelling and Management
	UDC-MMAN
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090309
	
	T-Mobile, China Mobile, Ericsson
	

	440000
	UDC – Common Baseline Information Model
	UDC-CBIM
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090310
	
	China Mobile, Ericsson
	
	32.172

	440000
	UDC – Framework for Model Handling and Management
	UDC-MFRM
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090311
	
	T-Mobile
	
	32.bcd (User Data Convergence; Framework for Model Handling and Management), 32.172

	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	Rel-9
	S1,S2,S3,S5,R2,R3,R4
	05/06/2008
	10/12/2009
	27%
	SP-090214
	
	T-Mobile
	SA#43 WID updated SP-080791=>SP-090197 to include RAN items/BBs
	

	400047
	Stage 1 for EHNB
	EHNB
	Rel-9
	S1
	05/06/2008
	04/06/2009
	95%
	SP-080791
	
	T-Mobile
	SA#43 Rel-9 exception to Jun 2009 on UICC handling. SA#42 Rel-9 extension to 03/09 
	22.220, 22.011

	410026
	Architecture aspects of EHNB
	EHNB
	Rel-9
	S2
	18/09/2008
	10/12/2009
	20%
	SP-080636
	
	T-Mobile
	SA#42 completion target 06/09=>12/09
	23.830, 23.401, 23.402, 23.060

	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	Rel-9
	S2
	11/12/2008
	24/09/2009
	25%
	SP-080799
	
	Alcatel-Lucent
	See also SP-080892 (SA#42 LS_out to SA2 on Guidance for 3GPP Packet Access Work in Rel-9)
	23.832, TS 23.xyz (IMS Aspects of Architecture  for Home NodeBs)

	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	Rel-9
	S3
	11/12/2008
	10/12/2009
	35%
	SP-080879
	
	Huawei
	
	33.xyz (Security Aspects of Home NodeB / eNodeB)

	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	Rel-9
	S5
	11/12/2008
	10/12/2009
	25%
	SP-090305
	
	China Mobile
	SP#44: updated SP-080794=>SP-090305 (WI Title changed from "3G HNB GW OAM&P" to "3G HNB GW and LTE HeNB GW OAM&P")
	32.xx1, 32.xx2, 32.xx3, 32.xx5, 32.yy1, 32.yy2, 32.yy3, 32.yy5, 32.4xx, 32.4yy, 32.632, 32.633, 32.635

	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	Rel-9
	S5
	12/03/2009
	10/12/2009
	30%
	SP-090208
	
	Huawei
	
	32.591, 32.592, 32.593, 32.yy4, 32.581, 32.582, 32.583, 32.584

	440000
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	Rel-9
	S5
	15/05/2009
	10/12/2009
	5%
	SP-090315
	
	Ericsson
	
	32.xxx Home NB and Home eNB OAM&P concepts and requirements (for interface Type 2), 32.xxy Home NB and Home eNB OAM&P Stage 2 (for interface Type 2)

	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	Rel-9
	R4
	05/12/2008
	04/12/2009
	10%
	RP-081080
	RP-090627
	Motorola 
	
	36.104, 36.141

	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	Rel-9
	R4
	06/03/2009
	04/12/2009
	10%
	RP-090160
	RP-090407
	China Mobile
	
	36.9xx (LTE TDD Home eNodeB RF Requirements Work Item Technical Report), 36.104, 36.141

	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	Rel-9
	R3
	06/03/2009
	04/12/2009
	20%
	RP-090349
	RP-090409
	Alcatel-Lucent
	
	new TS (UTRAN Iuh Interface: User Plane Protocols), 25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413

	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	Rel-9
	R2
	06/03/2009
	04/12/2009
	20%
	RP-090351
	RP-090592
	Huawei
	
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	440001
	Home NB and Home eNB enhancements - GERAN aspects 
	EHNB-GERAN 
	Rel-9
	GP
	15/05/2009
	20/11/2009
	0%
	GP-090975
	
	Nokia Siemens Networks
	GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 48.008, 48.018, 45.008

	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	Rel-9
	S1,S3
	18/09/2008
	04/06/2009
	55%
	SP-080482
	
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening
	

	410028
	Stage 1 for PUCI
	PUCI
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	
	NEC
	SA#42 completed
	22.228

	410029
	SA3 work on PUCI
	PUCI
	Rel-9
	S3
	18/09/2008
	04/06/2009
	40%
	SP-080482
	
	NEC
	
	33.837

	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	Rel-9
	S1,S2,C1
	18/09/2008
	04/12/2009
	25%
	SP-080633
	
	NEC
	SA#42 Stage 1 completed. 
	

	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	
	NEC
	SA#42 completed
	22.101, 22.228

	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	Rel-9
	S2
	18/09/2008
	04/06/2009
	20%
	SP-080561
	
	Huawei
	SA#43 TR 23.838 for Information
	23.838, 23.237, 23.292, 23.216

	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090440
	
	Qualcomm
	
	24.216, 24.229, 24.237

	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	Rel-9
	S2
	18/09/2008
	04/06/2009
	30%
	SP-080634
	
	Alcatel-Lucent
	
	23.883, 23.292

	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	Rel-9
	C1
	29/05/2009
	04/12/2009
	25%
	CP-090439
	
	Nokia Siemens Networks
	
	24.292, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.615, 24.616, 24.623, 24.629, 24.642

	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	Rel-9
	C1
	06/03/2009
	04/12/2009
	20%
	CP-090114
	
	Huawei
	
	24.294

	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090442
	
	Alcatel-Lucent
	
	23.218, 24.229, 24.940

	420020
	Service Specific Access Control in EPS
	SSAC
	Rel-9
	S1
	11/12/2008
	04/12/2009
	1%
	SP-080882
	
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 
	

	420021
	Stage 1 for SSAC
	SSAC
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	
	NTT DoCoMo
	SA#42 completed
	22.011 CR0136

	440040
	Stage 3 for SSAC
	SSAC
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090443
	
	NTT DoCoMo
	
	23.122, 24.173?

	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	46%
	SP-070572
	
	China Mobile
	SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	

	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	
	China Mobile
	SA#39 completed. SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	22.142

	410011
	VAS4SMS Interface and Signalling Flow - CT4 aspects
	VAS4SMS
	Rel-9
	C4
	12/09/2008
	04/12/2009
	70%
	CP-090021
	
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.142, 29.002

	410014
	VAS4SMS Interface and Signalling Flow - CT1 aspects
	VAS4SMS
	Rel-9
	C1
	08/09/2008
	04/12/2009
	0%
	CP-090021
	
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.040

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S1,S2,S3,C1,C3,C4,R2
	14/01/2008
	10/12/2009
	40%
	SP-080844
	
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).
	

	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	
	Alcatel-Lucent
	SA#42 completed
	22.101

	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S2
	14/01/2008
	04/06/2009
	80%
	SP-080844
	
	Alcatel-Lucent
	SA#43 TR 23.869 for Information/Approval
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	440035
	Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C1,C3,C4
	29/05/2009
	04/12/2009
	3%
	CP-090441
	
	Alcatel-Lucent
	
	

	440036
	CT1 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090441
	
	Alcatel-Lucent
	
	23.122, 24.008, 24.229, 24.301, 24.302

	440037
	CT3 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C3
	29/05/2009
	04/12/2009
	10%
	CP-090441
	
	Alcatel-Lucent
	
	29.212, 29.213, 29.214, 29.215

	440038
	CT4 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	0%
	CP-090441
	
	Alcatel-Lucent
	
	23.003, 29.060, 29.274, 29.275, 29.276

	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	Rel-9
	S3
	11/12/2008
	10/12/2009
	0%
	SP-080844
	
	Alcatel-Lucent
	SA#42 WID updated SP-080352=>SP-080844 (Add SA3 task)
	33.401, 33.402

	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	Rel-9
	R2
	05/12/2008
	18/09/2009
	60%
	RP-081140
	RP-090400
	Alcatel-Lucent
	
	36.331, 36.413

	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	S2,C1,C4
	18/09/2008
	04/12/2009
	24%
	SP-090099
	
	China Mobile
	SA#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)
	

	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	S2
	18/09/2008
	04/06/2009
	60%
	SP-090099
	
	China Mobile
	SA#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090436
	
	China Mobile
	Stage 3
	24.237

	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C4
	29/05/2009
	04/12/2009
	0%
	CP-090436
	
	China Mobile
	Stage 3
	29.280

	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	Rel-9
	S2,C4,R2
	05/06/2008
	04/12/2009
	32%
	not applicable
	
	
	
	

	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	Rel-9
	S2,C4
	05/06/2008
	04/12/2009
	39%
	SP-080445
	
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 
	

	400048
	Stage 2 for LCS_CPS_EPS
	LCS_EPS-CPS
	Rel-9
	S2
	05/06/2008
	04/06/2009
	60%
	SP-080445
	
	Polaris Wireless
	SA#43 TR 23.891 for Information/Approval
	23.891, 23.271, 23.401, 23.402

	440020
	Control Plane LCS in the EPC
	LCS_EPS-CPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	0%
	CP-090317
	
	Polaris Wireless
	Supports stage 3 definition of SLs and SLg interfaces. Supports transport of positioning messages between the E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	29.002, 3 New TSs 29.xxx:  Definition of SLs interface for Control Plane LCS,  Definition of SLg interface for Control Plane LCS,  Definition of Diameter-based Lh interface for Control Plane LCS

	420006
	Positioning Support for LTE
	LCS_LTE
	Rel-9
	R2
	11/07/2008
	04/12/2009
	40%
	RP-080995
	RP-090401
	Qualcomm
	RP#44 TS 36.305-100 for Information. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	36.300, 36.331, 36.413, 36.133, 36.214, new 36.305

	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	Rel-9
	R2
	06/03/2009
	04/12/2009
	5%
	RP-090354
	RP-090402
	TruePosition
	
	Possible new TS on Performance Requirements for LMU, 36.300, 36.331, 36.413

	400039
	MBMS support in EPS
	MBMS_EPS
	Rel-9
	S2,S3,S5,C3,C4,R2
	05/06/2008
	10/12/2009
	23%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	

	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	Rel-9
	S2
	05/06/2008
	04/06/2009
	35%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	23.246

	420023
	Security for MBMS_EPS
	MBMS_EPS
	Rel-9
	S3
	11/12/2008
	04/06/2009
	15%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	33.246

	430033
	MBMS Charging in EPS 
	MBMS_EPS
	Rel-9
	S5
	06/03/2009
	10/12/2009
	40%
	SP-090052
	
	ZTE
	
	32.273, 32.251, 32.298, 32.299

	440025
	CT4 aspects of MBMS support in EPS
	MBMS_EPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	0%
	CP-090325
	
	China Mobile, ZTE
	Stage 3
	29.274, 29.281, 23.007, 23.008

	440026
	CT3 aspects of MBMS support in EPS
	MBMS_EPS
	Rel-9
	C3
	29/05/2009
	04/12/2009
	0%
	CP-090330
	
	China Mobile, ZTE
	Stage 3
	29.061

	430007
	MBMS support in LTE
	MBMS_LTE
	Rel-9
	R2
	06/03/2009
	04/12/2009
	25%
	RP-090619
	RP-090403
	Huawei
	RP#44 updated WID RP-090350=>RP-090619. Stage 2/3
	36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445, 36.446

	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	Rel-9
	S2
	11/12/2008
	04/06/2009
	65%
	SP-080887
	
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8
	

	420040
	Stage 2 for eANDSF
	eANDSF
	Rel-9
	S2
	11/12/2008
	04/06/2009
	65%
	SP-080887
	
	Motorola
	
	23.402, 23.002

	420025
	GTP-based S8 chaining
	GTPchaining
	Rel-9
	S2
	11/12/2008
	04/06/2009
	35%
	SP-080798
	
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	

	420026
	Stage 2 for GTPchaining
	GTPchaining
	Rel-9
	S2
	11/12/2008
	04/06/2009
	35%
	SP-080798
	
	Huawei
	
	23.402 (Chaining GTP-S8 based architecture and procedures)

	430034
	Multiple PDN to the Same APN for PMIP-based Interfaces
	MUPSAP
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090098
	
	Samsung
	Continue Rel-8 SAES Stage 2 UID_320005. In Rel-8, PMIP-based interfaces (i.e. PMIP-based S5/S8, S2a and S2b) do not support a feature using other equivalent interfaces (e.g. GTP-based S5/S8) available in Rel-8. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	430035
	Multi Access PDN Connectivity
	MAPCON
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090100
	
	Telecom Italia
	Triggered by UID_410043 Study on Multi Access PDN connectivity and IP flow mobility. TR 23.861 proposed changes in 23.401/2 UE simultaneously connect to different PDNs through different access systems. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.401, 23.402

	33025
	Access Security Enhancements
	ACCSEC2
	Rel-9
	S3
	02/07/2007
	04/06/2009
	60%
	SP-040865
	
	Ericsson
	SA#42 moved to Rel-9. SA#26 approved WID (about improved GERAN security). 
	33.102, 43.020

	440000
	GBAPush enhancements
	eGBAPush
	Rel-9
	S3
	12/03/2008
	04/06/2009
	65%
	S3-091128
	
	Ericsson
	SA#43 Umbrella Feature created to host 33.224, moved from Rel-8 to Rel-9
	

	420039
	SA3 part of eGBAPush (33.224)
	eGBAPush
	Rel-9
	S3
	12/03/2008
	04/06/2009
	65%
	S3-091128
	
	Ericsson
	SA#43 bring Rel-9 WID at SA#44. SA#42 TS 33.224 moved to Rel-9 (33.223 completed as Rel-8 under UID_390146)
	33.224

	430036
	IMS Media Plane Security
	MEDIASEC
	Rel-9
	S3
	12/03/2009
	10/12/2009
	0%
	SP-090128
	
	Vodafone
	SA#43 Stage 1 to be defined by SA3 in consultation with SA1
	33.828, 33.xxx (Solutions for IMS media plane security)

	440000
	Extended Identity Management
	GBA-IdM
	Rel-9
	S3,C4
	04/06/2009
	10/12/2009
	0%
	S3-090994
	
	Nokia
	Stage 2 (Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous. New TR will enhance security and interoperability btw. 3GPP security and latest identity management systems.
	TR 33.9xx (Identity Management and 3GPP Security Interworking; Identity Management and Generic Authentication Architecture (GAA) Interworking), 29.109 (Add service code)

	440000
	EEA3 & EIA3 (new Encryption & Integrity EPS security algorithms)
	EEA3_EIA3
	Rel-9
	S3
	04/06/2009
	10/06/2010
	0%
	S3-091089
	
	RITT
	Stage 2/3 + Test spec 
	35.xxx (EEA3 & EIA3 Algorithm Specification, Implementors’ test data, Design and evaluation report, Final project report), 33.401 (SAE Security Architecture)

	440000
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	Rel-9
	S3,C4
	04/06/2009
	10/12/2009
	0%
	S3-091116
	
	Vodafone
	Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	33.102, 33.210, 33.310, 33.401, 33.402, C4 (29.060, 29.274, 29.281) Applicability of NDS/IP and NDS/AF to GTP, to GTPv2-C and to GTPv1-U.

	440000
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	S3,S2,C1,C4,G2 G3new
	04/06/2009
	10/12/2009
	0%
	S3-091123
	
	Ericsson
	Stage 2/3 + Test spec 
	55.226 (A5/4 encryption algorithms for GSM and ECSD, and GEA4 encryption algorithm for GPRS; Document 1: A5/4 and GEA4 spec), S2 23.060, C1 24.008, C4 29.002, C4 29.060, 33.102, 43.020, G2 44.018, C1 44.064, G2 48.008, 48.018, 48.058, G3 51.010

	420027
	Timed Graphics
	TG
	Rel-9
	S4
	11/12/2008
	10/12/2009
	20%
	SP-080683
	
	Ericsson
	Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	

	420028
	SA4 part of Timed Graphics
	TG
	Rel-9
	S4
	11/12/2008
	10/12/2009
	20%
	SP-080683
	
	Ericsson
	
	26.xyz (Timed Graphics), 26.114, 26.140, 26.234, 26.244, 26.245, 26.346

	430037
	Managing MTSI Media Adaptation
	M3A
	Rel-9
	S4
	12/03/2009
	10/12/2009
	25%
	SP-090021
	
	Samsung
	Work to extend Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	430038
	PSS and MBMS extensions
	MBS_Ext
	Rel-9
	S4
	12/03/2009
	10/12/2009
	5%
	SP-090022
	
	Ericsson, Nokia
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV) & ensure compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	430039
	Improved Video Support for PSS and MBMS
	IVS
	Rel-9
	S4
	12/03/2009
	10/12/2009
	10%
	SP-090023
	
	Nokia
	Add support for more advanced H.264 profiles and levels to match PSS and MBMS capabilities and larger screen sizes (e.g. H.264 Scalable Baseline Profile)
	TR 26.9xx (Study on improved video for PSS and MBMS), 26.346, 26.234, 26.244

	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	Rel-9
	S4
	12/03/2009
	10/12/2009
	15%
	SP-090225
	
	Ericsson
	Work to extend Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237 (IMS based PSS and MBMS User Service; Protocols)

	420029
	OAM&P 9
	OAM9
	Rel-9
	S5
	22/02/2008
	10/12/2009
	23%
	not applicable
	
	
	SA#42 umbrella Feature created to host OAM WIs
	

	420030
	Network Infrastructure Management
	OAM9-NIM
	Rel-9
	S5
	11/12/2008
	10/12/2009
	16%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	Rel-9
	S5
	11/12/2008
	24/09/2009
	40%
	SP-080756
	
	Huawei, Nokia Siemens Networks
	02/09: WI Title changed on SA5 request from "Management of software entities residing in Network Elements" to "Software Management for Network Elements". The WI states: Telecommunication Management; Software Management (SWM)
	32.531, 32.532, 32.533, 32.537

	440000
	Service Oriented Architecture (SOA) for IRP
	OAM9
	Rel-9
	S5
	04/06/2009
	10/12/2009
	5%
	SP-090313
	
	Ericsson, Nokia Siemens Networks 
	
	32.101, 32.102, 32.150

	440000
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	Rel-9
	S5
	04/06/2009
	10/12/2009
	5%
	SP-090314
	
	Ericsson
	Contination of Rel-8 UID_400030 IRP SOAP Solution Sets
	32.127, 32.327, 32.337, 32.357, 32.387, 32.397, 32.447, 32.121, 32.122, 32.123, 32.321, 32.322, 32.323, 32.325, 32.331, 32.332, 32.333, 32.335, 32.351, 32.352, 32.353, 32.381, 32.382, 32.383, 32.385, 32.391, 32.392, 32.393, 32.395, 32.441, 32.442, 32.443,

	440000
	Automatic Radio Network Configuration Data Preparation
	OAM9
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090317
	
	Nokia Siemens Networks
	
	32.501, 32.502, 32.503

	420032
	Performance Management
	OAM9-PM
	Rel-9
	S5
	12/03/2009
	10/12/2009
	15%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	Rel-9
	S5
	12/03/2009
	10/12/2009
	10%
	SP-090053
	
	Motorola, Huawei
	
	32.425

	430042
	Enhancement of EPC Performance Measurements
	OAM9
	Rel-9
	S5
	12/03/2009
	10/12/2009
	30%
	SP-090049
	
	China Mobile
	
	32.426

	440000
	Enhancement of UTRAN Performance Measurements
	OAM9
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090308
	
	China Mobile
	
	32.405

	420033
	Trace
	OAM9-Trace
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	430043
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	Rel-9
	S5
	22/02/2008
	10/12/2009
	60%
	not applicable
	
	
	SA#43 umbrella BB created to host OAM WIs
	

	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	Rel-9
	S5
	22/02/2008
	10/12/2009
	60%
	SP-090054
	
	Huawei, ZTE
	SA#43 WID updated SP-080067=>SP-090054. SA#42 moved to Rel-9
	32.521, 32.522, 32.523 (SON Self-Optimization OAM), 32.541, 32.542, 32.543 (SON Self-Healing OAM)

	440000
	Subscription Management (SuM) evolution
	OAM9-SuM
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090307
	
	Ericsson
	
	32.140, 32.141, 32.152, 32.172, 32.175

	440000
	Charging Management small Enhancements
	CH9
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	not applicable
	
	
	
	

	440000
	IWLAN mobility charging
	eIWLAN_Mob
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090312
	
	Orange
	Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	32.240, 32.252, 32.298, 32.299

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	Rel-9
	C6
	10/12/2007
	04/12/2009
	15%
	CP-070837
	
	Gemalto
	CT#42 moved to Rel-9
	31.xyz

	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	Rel-9
	C1
	05/12/2008
	04/12/2009
	35%
	CP-080796
	
	China Mobile
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)
	

	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	Rel-9
	C1
	05/12/2008
	04/12/2009
	35%
	CP-080796
	
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	Rel-9
	C3,C4
	30/05/2008
	04/12/2009
	48%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228. CT#42 Rel-8 extension to 03/09 
	

	400109
	CT3 aspects of CS-IBCF
	CS-IBCF
	Rel-9
	C3
	30/05/2008
	18/09/2009
	80%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.235

	400010
	CT4 aspects of CS-IBCF
	CS-IBCF
	Rel-9
	C4
	30/05/2008
	04/12/2009
	20%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.238, 23.231, 29.232

	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	45%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	

	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	Rel-9
	C4
	12/09/2008
	04/12/2009
	30%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.238

	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	Rel-9
	C3
	12/09/2008
	18/09/2009
	65%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.162, 29.235

	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	Rel-9
	C4
	12/09/2008
	04/12/2009
	25%
	CP-090020
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080723=>CP-090020 
	23.334, 29.334

	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	Rel-9
	C4,C1
	29/05/2009
	04/12/2009
	0%
	CP-090316
	
	Ericsson
	Continuation (Stage 2/3) of Rel-8 Feature IMS Restoration Procedures UID_400012
	

	440018
	CT4 aspects of eIMS_RP
	eIMS_RP
	Rel-9
	C4
	29/05/2009
	04/12/2009
	0%
	CP-090316
	
	Ericsson
	
	23.380, 23.820

	440019
	CT1 aspects of eIMS_RP
	eIMS_RP
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090316
	
	Ericsson
	
	24.229

	440027
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	Rel-9
	C3
	29/05/2009
	04/12/2009
	0%
	CP-090331
	
	Orange
	
	29.165

	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	Rel-9
	RP,GP
	07/05/2008
	12/03/2010
	36%
	not applicable
	
	
	RP#41 umbrella Feature created to host Rel-9 WIs
	

	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RP-090389
	RITT
	RP#43 Completion target 03/09=>09/09
	Produced no TR 25.8xy (LCR TDD UE OTA performance requirements)

	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	Rel-9
	R4,G1
	12/09/2008
	12/03/2010
	28%
	RP-081098
	RP-090388
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	

	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	Rel-9
	R4
	12/09/2008
	12/03/2010
	30%
	RP-081098
	RP-090388
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	25.104, 25.105, 36.104, XX.YYa (E-UA, UA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.Yybb (BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	Rel-9
	G1
	21/11/2008
	20/11/2009
	25%
	GP-081945
	
	Ericsson
	GP#40 WID approved
	45.005, 51.021

	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	Rel-9
	R4
	07/05/2008
	11/09/2009
	75%
	RP-080884
	RP-090390
	NTT DoCoMo
	RP#44 completion target 05/09=>09/09. TR 36.800-100 for Information
	36.800 (Extended UMTS/LTE 800 Work Item Technical Report), 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	Rel-9
	R4
	06/03/2009
	04/12/2009
	5%
	RP-090156
	RP-090391
	Ericsson
	
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	430010
	Performance requirement for LCR TDD with UE speeds up to 350 kph
	RInImp9-LCRTDD350
	Rel-9
	R4
	06/03/2009
	04/12/2009
	20%
	RP-090258
	RP-090392
	CATT
	
	25.102, 25.105, 25.142

	440004
	Extended UMTS/LTE 1500 MHz
	RInImp-UMTSLTE1500
	Rel-9
	R4
	29/05/2009
	04/12/2009
	0%
	RP-090470
	
	NTT DoCoMo
	for potential deployment in Japan
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	Rel-9
	R5
	18/05/2009
	12/03/2010
	0%
	not applicable
	
	
	
	

	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	Rel-9
	R5
	18/05/2009
	12/03/2010
	0%
	RP-090485
	
	Ericsson
	Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	430013
	Rel-9 RAN improvements
	RANimp
	Rel-9
	RP
	04/12/2007
	04/12/2009
	31%
	not applicable
	
	
	
	

	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	Rel-9
	R4
	04/12/2007
	04/12/2009
	40%
	RP-071003
	RP-090393
	RITT
	RP#44 decided it should be Rel-9. RP#43 Completion target 09/09=>12/09
	TS 25.xyz LCR TDD Repeater; Radio transmission and reception, TS 25.abc LCR TDD Repeater; Conformance testing, 25.113

	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	Rel-9
	R1
	06/03/2009
	04/12/2009
	45%
	RP-090014
	RP-090395
	Nokia Siemens Networks
	
	25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104, 25.133

	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	Rel-9
	R4
	06/03/2009
	04/12/2009
	25%
	RP-090015
	RP-090396
	Nokia Siemens Networks
	
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433

	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	Rel-9
	R1
	05/06/2008
	04/12/2009
	50%
	RP-090332
	RP-090397
	Ericsson 
	
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 25.423, 25.433, 26.306, 25.133

	430017
	UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	Rel-9
	R1
	06/03/2009
	04/12/2009
	5%
	RP-090333
	RP-090398
	Nokia Siemens Networks
	
	25.212, 25.214, 25.321, 25.331, 25.133

	430018
	TxAA extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	Rel-9
	R1
	06/03/2009
	04/12/2009
	30%
	RP-090013
	RP-090399
	Nokia
	Transmit Antenna Array (TxAA)
	25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104

	440014
	Cell Portion for 1.28 Mcps TDD
	RANimp
	Rel-9
	R3
	29/05/2009
	04/12/2009
	0%
	RP-090659
	
	CATT
	
	25.225, 25.423, 25.433, 25.102, 25.105, 25.123

	420007
	LTE improvements
	LTEimp
	Rel-9
	RP
	06/03/2009
	05/03/2010
	9%
	not applicable
	
	
	
	

	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	Rel-9
	R4
	06/03/2009
	05/03/2010
	5%
	RP-090096
	RP-090404
	Huawei
	
	36.8xy (RF requirements for LTE Pico NodeB), 36.104, 36.141

	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	Rel-9
	R1
	06/03/2009
	04/12/2009
	20%
	RP-090648
	RP-090405
	China Mobile
	RP#44 WID updated RP-090359=>RP-090648. Evolve Rel-8 single layer Dedicated Reference Symbols (DRS) based beamforming technology to multi-layer beamforming increasing cell throughput especially at cell edge in LCR TDD network
	36.101, 36.104, 36.106, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331

	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	Rel-9
	R2
	29/05/2009
	04/12/2009
	0%
	RP-090660
	
	Alcatel-Lucent
	only Stage 3 impacted
	36.300

	420011
	Self-Organizing Networks (SON)
	SON
	Rel-9
	R3
	06/03/2009
	04/12/2009
	35%
	RP-090162
	RP-090410
	Nokia Siemens Networks
	
	

	430008
	SON
	SON
	Rel-9
	R3
	06/03/2009
	04/12/2009
	35%
	RP-090162
	RP-090410
	Nokia Siemens Networks
	TR 36.902 v100 for Information
	36.300, 36.423, 36.902

	420002
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	Rel-9
	GP
	21/11/2008
	20/11/2009
	35%
	GP-081949
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	

	420003
	VAMOS Stage 2
	VAMOS
	Rel-9
	GP
	21/11/2008
	04/09/2009
	80%
	GP-081964
	
	Nokia Siemens Networks, China Mobile
	GP#42 completion 05/09=>09/09. GP#40 WID approved
	45.001 (Overview of VAMOS solution)

	420004
	VAMOS Stage 3
	VAMOS
	Rel-9
	GP
	21/11/2008
	04/09/2009
	35%
	GP-081965
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	420005
	VAMOS Radio Performance Requirements
	VAMOS
	Rel-9
	GP
	21/11/2008
	20/11/2009
	0%
	GP-081966
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.005 (Test Scenarios for VAMOS Performance requirements)

	430001
	Local Call Local Switch
	LCLS
	Rel-9
	GP
	20/02/2009
	04/12/2009
	10%
	GP-090457
	
	Huawei
	CP#44 WID approved. GP#41 WID approved
	

	430101
	Local Call Local Switch
	LCLS
	Rel-9
	GP
	20/02/2009
	20/11/2009
	30%
	GP-090457
	
	Huawei
	GP#41 WID approved
	48.008 (MSC-BSS interface; Layer 3 specification)

	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	Rel-9
	C4,C3,C1
	29/05/2009
	04/12/2009
	0%
	CP-090318
	
	Vodafone
	Stage 2/3
	

	440022
	CT4 aspects of LCLS
	LCLS-CN
	Rel-9
	C4
	29/05/2009
	04/12/2009
	0%
	CP-090318
	
	Vodafone
	
	23.8xx, 23.205, 23.153, 23.231, 29.232

	440023
	CT3 aspects of LCLS
	LCLS-CN
	Rel-9
	C3
	29/05/2009
	04/12/2009
	0%
	CP-090318
	
	Vodafone
	
	29.007

	440024
	CT1 aspects of LCLS
	LCLS-CN
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090318
	
	Vodafone
	
	23.009

	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	Rel-9
	GP
	15/05/2009
	20/11/2009
	0%
	GP-091022
	
	Ericsson
	GP#42 WID approved
	23.041, 

	440003
	Hybrid Location
	HILT
	Rel-9
	GP
	15/05/2009
	04/09/2009
	0%
	GP-091075
	
	TruePosition
	GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	Rel-9
	All
	12/09/2008
	12/03/2010
	0%
	not applicable
	
	ALL
	
	

	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	Nokia Siemens Networks
	SA#39 created to host Rel-9 Wis. BUT no agreed WID
	

	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	

	390041
	Deleted - CS over EPS 
	SAES_Ph2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	
	Alcatel-Lucent
	SA#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	0
	Release 9 Feasibility Studies
	
	Rel-9
	CP,GP,RP,SP
	
	
	
	
	
	
	
	

	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	Rel-9
	S1,S4
	03/09/2007
	24/09/2009
	63%
	SP-070698
	
	Orange
	SA#42 SA1 part completed
	

	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	
	Orange
	SA#42 completed
	22.813

	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	Rel-9
	S4
	03/09/2007
	24/09/2009
	40%
	SP-070698
	
	Orange
	
	

	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	Rel-9
	S1
	04/12/2007
	10/12/2009
	60%
	SP-070878
	
	Telefonica O2
	
	22.893

	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	
	NTT DoCoMo
	SA#42 completed. Spinn-off Feature UID_420020 (SSAC)
	22.986

	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	Rel-9
	S1
	05/06/2008
	10/12/2009
	20%
	SP-080320
	
	Nokia Siemens Networks
	SA#44 stagnating at 20%
	22.984

	410039
	Study on Personal Broadcast Service
	FS_PBS
	Rel-9
	S1
	18/09/2008
	10/12/2009
	75%
	SP-080504
	
	ETRI
	
	22.947

	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	Rel-9
	S1
	18/09/2008
	10/12/2009
	70%
	SP-080648
	
	SK Telecom
	SA#44 TR 22.913 V1.0.0 for Information
	22.913

	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	
	T-Mobile
	SA#43 completed
	23.879

	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	
	Qualcomm
	SA#42 completed
	23.868

	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	Rel-9
	S2
	01/10/2007
	11/09/2009
	60%
	SP-080556
	
	Telecom Italia, BT
	SA#43 TR 23.894 for Information
	23.894

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	Rel-9
	S2
	12/03/2008
	04/06/2009
	50%
	SP-080094
	
	China Mobile
	Linked to 23.236
	23.823

	410041
	Study on IMS Evolution
	FS_eIMS
	Rel-9
	S2
	18/09/2008
	11/09/2009
	15%
	SP-080558
	
	China Mobile
	
	23.812

	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	Rel-9
	S2
	18/09/2008
	04/06/2009
	15%
	SP-080559
	
	Starent Networks
	01/09: TR# allocated. Changed Rapporteur
	23.848

	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	Rel-9
	S2,S1
	18/09/2008
	04/06/2009
	95%
	SP-080560
	
	Qualcomm
	SA#44 95% from SA1 side. SA#43 TR 23.861 for Information
	23.861

	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	
	Nortel
	SA#43 completed
	23.826

	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	Rel-9
	S3
	08/06/2006
	10/12/2009
	30%
	SP-060446
	
	Orange
	SA#42 moved to Rel-9. 01/09 MCC shifted target completion 12/08 => 12/09. 
	33.9xx

	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	Rel-9
	S3,C6
	05/04/2004
	11/09/2009
	0%
	SP-070702
	
	Ericsson
	SA#43 TR 33.812 for Information. Completion target 03/09=>09/09. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 
	33.812

	380084
	Study on UTRAN key management enhancements
	FS_UKM
	Rel-9
	S3
	20/12/2007
	04/06/2009
	20%
	SP-070782
	
	Ericsson
	SA#43: target 03/09=>06/09. 
	33.8xy

	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	Rel-9
	S4
	12/03/2009
	11/09/2009
	5%
	SP-090019
	
	Fraunhofer Gesellschaft
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.9xx (Study on Surround Sound for PSS and MBMS)

	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	Rel-9
	S5
	07/06/2007
	10/12/2009
	80%
	SP-070306
	
	ZTE
	SA#44 for SA Information
	32.822

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	
	Huawei
	SA#44 for SA Approval
	32.821

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	Rel-9
	S5
	22/02/2008
	10/12/2009
	90%
	SP-080076
	
	ZTE
	SA#44 for SA Information
	32.823

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	
	Ericsson
	SA#44 for SA Information + Approval
	32.824

	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	Rel-9
	S5
	18/09/2008
	10/12/2009
	65%
	SP-080464
	
	Huawei
	SA#44 for SA Information
	32.825

	430044
	Study on Telecommunication Management; Energy Savings Management (ESM)
	FS_OAM_ESM
	Rel-9
	S5
	12/03/2009
	10/12/2009
	15%
	SP-090048
	
	Orange, Vodafone
	Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.8xy (Study on Energy Savings  Management - Concepts and Requirements)

	440000
	Study on User Equipment Management (UEM)
	FS_UEM
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090316
	
	Motorola
	
	32.8xy Study on User Equipment Management (UEM)

	440000
	Study on EPC Charging enhancement
	FS_EPCcharg
	Rel-9
	S5
	04/06/2009
	10/12/2009
	0%
	SP-090318
	
	Nokia Siemens Networks
	
	It has to be decided whether it will be a new TR or Rel-9 CRs on TR 32.820

	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	Rel-9
	R4
	17/12/2007
	11/09/2009
	95%
	RP-071050
	RP-090423
	Polaris Wireless
	RP#44 completion target 03/09=>05/09=>-9/09
	25.9xx

	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	Rel-9
	R1
	13/06/2008
	04/12/2009
	60%
	RP-090665
	RP-090424
	NTT DoCoMo
	RP#44 completion target 09/09=>12/09. WID updated RP-080599=>RP-090665. RP#43 TR 36.814 for Information. RP#40 TR 36.913 completed
	36.913 (Reqs for further advancements for E-UTRA (LTE-Advanced), 36.814 (Further advancements for E-UTRA Physical layer aspects)

	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	Rel-9
	R4
	20/02/2008
	11/09/2009
	60%
	RP-080767
	RP-090425
	TD Tech
	RP#44 completion target 05/09=>09/09
	25.866

	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	RP-090426
	Qualcomm
	RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed
	

	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	Rel-9
	R4
	06/03/2009
	04/12/2009
	15%
	RP-090352
	RP-090427
	Vodafone
	
	New TR (25/36) on Measurements of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminals

	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	Rel-9
	R2
	06/03/2009
	11/09/2009
	30%
	RP-090341
	RP-090428
	Qualcomm
	RP#44 TR 36.805-100 for Information
	36.805

	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	RP-090429
	Qualcomm
	RP#44 completed  (05/09 i/o 12/09)
	25.967

	440000
	Study on LTE heterogeneous network deployments
	FS-LTE_Het-Net
	Rel-9
	R1
	29/05/2009
	04/12/2009
	0%
	RP-090536
	
	Qualcomm
	Identify techniques for capacity gains and robust operations in LTE heterogeneous network deployments
	TR (LTE heterogeneous network deployments)

	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	Rel-9
	R3,R2
	29/05/2009
	04/12/2009
	0%
	RP-090667
	
	Qualcomm
	
	TR ab.xyz

	440016
	Study on Extending 850 MHz
	FS_e850
	Rel-9
	R4
	29/05/2009
	04/12/2009
	0%
	RP-090666
	
	Ericsson
	
	TR xx.yyy (Extending 850 study Item Technical report)

	0
	Release 8 Features
	
	Rel-8
	CP,GP,RP,SP
	
	
	
	
	
	
	
	

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	Rel-8
	SP,CP
	12/04/2006
	18/09/2009
	99%
	SP-080132
	
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132
	

	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	
	T-Mobile
	SA#38 completed
	22.278, 22.011, 22.246

	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	Rel-8
	SP,CP
	02/01/2007
	29/05/2009
	99%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 extension 03/09=>05/09 (no extension sheet needed). SA#39 WID updated SP-070933=>SP-080132
	

	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	390044
	Stage 2 Security Architecture
	SAES
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132
	33.401, 33.210, 33.310

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229, 24.305, 27.007

	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	
	Huawei
	CT#42 completed. WID updated CP-080056=>CP-080772
	29.061

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09. Network sharing, etc, MBMS removed
	29.274, 29.275

	340049
	Stage 2/3 for Network selection procedures
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. CT#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	
	Huawei
	CT#44 completed
	29.061

	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	
	Ericsson 
	CT#44 completed
	29.212, 29.213, 29.214, 29.215

	340028
	Stage 3 for SAE / LTE identities
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09
	23.003

	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	
	Huawei
	CT#42 completed
	29.909

	350025
	SAE for LTE access 
	SAES-LTE
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132
	

	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09. PMIP and GTP based S8 interface (EPC-EPC). 
	29.274, 29.275

	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132
	

	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09
	29.274

	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132
	

	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed. Multiple PDN related alignments, 23.060-derived changes. 
	

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09. PMIP based S5 interface. 
	29.275, 29.282

	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Motorola
	CT#42 completed. CT#43  WID updated CP-080724=>CP-090247
	29.279

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	340053
	Stage 3 for security aspects of LTE Access
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	340025
	Stage 3 for QoS mechanisms
	SAES
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	
	Ericsson 
	CT#42 completed. CT#41 updated WID CP-080057=>CP-080576.
	29.213

	340026
	Stage 3 for EPC - HSS interface
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09. S6a, S6d, S13, S13' interface
	29.272

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132
	

	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SA#41 completed. SA#40 extension to Sep 2008 (default bearer issue). 
	23.401, 23.402

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	
	Vodafone
	SA#41 completed. 25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	23.401

	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#41 completed. SA#40 extension to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN). 
	23.060

	340056
	Stage 3 for EPC - GPRS 
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09.S3, S4 Interface
	29.274, 29.275, 29.281

	380032
	Stage 3 for EPC to UTRAN
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09
	29.274, 29.275, 29.281

	380033
	Stage 3 for EPC to 3GPP2
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT
	29.277, 29.276

	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola, Vodafone
	SA#40 extension to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs). SA#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.302

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09
	29.272, 29.274

	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	

	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SA#40 extension to Sep 2008 (Multiple PDN connections to the same APN using PMIP). SA#41 completed
	23.402

	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132. WP record created. SA#41 extension granted to Stage 2 UE-ANDSF security (Access Network Discovery and Selection Function)
	33.402, 33.210, 33.310

	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. 
	24.303

	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. 
	24.304

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.302, 24.312

	370011
	Stage 3 for interfaces within EPC
	SAES
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09. S10, S11. GTP based S5 Interface
	29.274, 29.281

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090247. CT#42 Rel-8 extension to 03/09. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface
	29.273, 29.275

	340058
	Stage 3 for AAA/HSS related
	SAES
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090247
	29.273

	340059
	Stage 3 for EPC - AAA interface
	SAES
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090247
	29.273

	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).
	

	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	
	Nokia Siemens Networks
	SA#41 completed. SA#38 WID approved. SA#40 extension to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work. 
	23.216

	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.009, 24.008, 24.301

	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.274, 29.277, 23.003, 23.008, 29.280

	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	

	350031
	SAE impacts on IMS
	SAES-SA_IMS
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	

	390036
	CS Fallback in EPS
	SAES-CSFB
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	
	T-Mobile, Vodafone
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 
	

	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	
	T-Mobile, Vodafone
	SA#40 completed
	23.272, 23.401

	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	
	NEC
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	
	NEC
	CT#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	
	Telecom Italia
	SA#40 completed
	23.228, 23.221, 23.203

	390010
	EPC Data Definitions
	EPC-OAM
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	
	Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.751, 32.752, 32.753, 32.755

	390011
	Performance measurements for EPC
	EPC-OAM
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.426

	380038
	EPC Charging
	EPC-CH
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.240/296/251/252/298/299

	390018
	Issues for CT1 TR 24.801
	SAES
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	
	Nokia Siemens Networks
	CT#43 completed
	24.801

	390019
	Issues for CT3 TR 29.804
	SAES
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	
	Ericsson 
	CT#41 completed
	29.804

	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	
	Huawei
	CT#41 Work stopped and continued in Normative specifications
	29.803

	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	
	TeliaSonera
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_380023 (FS_MAP2Diam)
	29.305

	390021
	CT6 aspects of SAE
	SAES
	Rel-8
	C6
	07/03/2008
	18/09/2009
	84%
	CP-080164
	
	Nokia
	CT#44 completed core specification. Testing 0%
	

	390121
	CT6 aspects of SAE
	SAES
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	
	Nokia
	CT#44 completed (Network Measurement Results collection via USAT are now specified)
	31.102, 31.111

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	Rel-8
	C6
	05/12/2008
	18/09/2009
	60%
	CP-080899
	
	Comprion
	CT#44: CRs agreed. Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.121, 31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	340052
	Deleted - Interoperability
	SAES-St3-interop
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	
	
	SA#37 stopped
	

	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	29.803

	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	

	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	
	Motorola
	SA#34 stopped. Replaced by UID_350027 and its children
	23.402

	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	
	Vodafone
	SA#34 stopped. Replaced by UIDs 340018 and 340037. (SA#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	
	
	
	SA#34 stopped
	

	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070924
	
	AT&T
	CT#43 completed. SA#40 SA1/2 completed. CT#40 WID approved. 
	

	380039
	Stage 1 for ICSRA
	ICSRA
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	
	AT&T
	SA#38 WID approved. SA#39 completed
	22.101

	380040
	Stage 2 for ICSRA
	ICSRA-St2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	
	Alcatel-Lucent
	SA#38 WID approved. SA#40 completed
	23.292, 23.206

	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.292, 24.229

	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped
	24.293

	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Mavenir
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.292

	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080492
	
	Ericsson
	CT#42 completed. CT#41 WID updated CP-080319=>CP-080492. 
	23.003, 29.232, 23.018, 29.002

	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	
	Ericsson
	CT#43 completed
	

	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	
	Ericsson
	SA#39 completed
	22.228, 22.115, 22.101

	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	29.228, 29.229

	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	
	Nokia Siemens Networks
	SA#38 completed
	22.173

	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	
	Alcatel-Lucent
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.275, 32.298/299

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	Rel-8
	C1,C3
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed
	

	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	
	Deutsche Telekom
	CT#42 completed
	29.163

	390058
	Flexible Alerting
	FA
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed
	

	390059
	Stage 1 FA
	FA
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	
	
	Telecom Italia
	SA#40 completed 
	22.173

	390015
	Stage 3 FA
	FA
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	380009
	Communication Wait on IMS
	CW_IMS
	Rel-8
	C1,C3
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed
	

	380010
	Stage 3 CW-IMS
	CW_IMS
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.615, 24.229, 24.173

	380011
	Stage 3 CW-IMS
	CW_IMS
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	
	Deutsche Telekom
	CT#42 completed
	29.163

	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.280, 32.240/260/296/298/299

	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	
	Alcatel-Lucent
	SA#39 completed
	32.260, 32.298

	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	TSG#42 completed
	

	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SA#40 completed
	22.228, 22.173, 22.101, 22.153

	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SA#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	SA#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	
	Cablelabs
	CT#40 completed
	

	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	
	Cablelabs
	CT#40 completed
	

	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	
	Cablelabs
	SA#38 completed
	23.228

	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	
	Cablelabs
	CT#40 completed
	

	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	
	Cablelabs
	CT#39 completed
	

	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	
	Cablelabs
	SA#37 completed
	23.228

	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	
	Cablelabs
	CT#39 completed
	24.229

	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	
	Cablelabs
	CT#40 completed
	

	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	
	Cablelabs
	SA#39 completed
	33.203, 33.210, 33.220

	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	
	Cablelabs
	CT#40 completed
	24.229

	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	
	Cablelabs
	CT#38 completed
	29.163

	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	
	Cablelabs
	CT#39 completed
	29.228, 29.229, 23.008

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	11/09/2009
	96%
	SP-080095
	
	Orange
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 
	

	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	
	Telecom Italia
	SA#40 completed
	

	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	
	Orange
	SA#41 completed
	23.228

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	C1
	07/03/2008
	11/09/2009
	90%
	CP-080220
	
	Alcatel-Lucent
	CT#44 Rel-8 further extension 05/09=>09/09 (no extension sheet needed)
	24.229, 24.503

	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	
	Alcatel-Lucent
	CT#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	380069
	Maintenance of TISPAN documentation
	MAINTISP
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	not applicable
	
	
	SA#40 completed
	

	380004
	Maintenance of TISPAN R1
	MAINT_R1
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	
	Alcatel-Lucent
	CT#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	380005
	Maintenance of TISPAN R2
	MAINT_R2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	
	Alcatel-Lucent
	CT#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	
	Nokia Siemens Networks
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed
	23.228, 23.204, 23.167

	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	
	BT, Ericsson
	SA#38 WID and TSs approved. SA#40 WID updated SP-070915=>SP-080315. SA#41 WID updated SP-080315=>SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	
	Telecom Italia
	SA#38 approved WID and TSs
	23.506, 23.507,23.517, 23.521

	390056
	IMS Service Continuity
	IMS-Cont
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	
	LG Electronics
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#40 Stage 1/2 completed
	

	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed
	

	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed
	23.237, 23.292

	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	
	Huawei
	CT#44 completed
	24.237, 24.229, 24.216

	370078
	Security Enhancements for IMS
	IMS-Sec
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	
	Ericsson
	CT#43 completed. SA#36 WID approved
	

	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	
	Ericsson
	SA#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 
	33.203, 33.141, 33.978, 33.803

	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	
	
	Ericsson
	CT#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	380012
	CT1 part of NASS Bundled Authentication
	NBA
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#40 completed
	29.229, 29.228, 23.008

	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	Rel-8
	S4,S3
	12/03/2008
	12/03/2009
	100%
	SP-080201
	
	FT, Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#39 WID approved. 
	26.237, 26.234, 26.346, 33.246

	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	

	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	
	
	Vodafone
	SA#31 Moved from FS section Feb 2006
	

	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	29.863, 29.163

	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.863, 29.163

	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.332

	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.218, 24.229, 24.930

	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	Rel-8
	C1,C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	CT#43 completed
	

	380015
	Stage 3 MGCF UUSIW
	UUSIW
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	
	Huawei
	CT#42 completed
	24.279, 24.229

	380016
	Stage 3 MGCF UUSIW
	UUSIW
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	Depending on IETF draft. CT#43 completed
	29.163

	380018
	Support of Overlap signalling
	Overlap
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	380019
	Stage 3 Overlap (CT1)
	Overlap
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	380020
	Stage 3 Overlap (CT3)
	Overlap
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	380120
	Stage 3 Overlap (CT4)
	Overlap
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	
	Deutsche Telekom
	CT#42 completed
	29.228, 29.229

	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	
	HP
	CT#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	400012
	IMS Restoration Procedures
	IMS_RP
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	

	400026
	IMS Restoration Procedures
	IMS_RP
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	400027
	IMS Restoration Procedures
	IMS_RP
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	
	Telefonica O2
	CT#43 completed. SA#36 Stage 1 completed
	

	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	
	Telefonica O2
	SA#36 completed
	22.234

	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	
	RIM
	CT#43 completed
	24.234

	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	
	RIM
	CT#42 completed
	31.102, 31.111

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	
	Orange
	CT#43 completed. SA#40 Stage 2 completed
	

	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	
	Orange
	SA#40 completed
	23.327

	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	
	Orange
	CT#43 completed
	24.327, 24.303

	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	11/09/2009
	98%
	SP-070904
	
	Nortel
	Stage 1/2 completed
	

	320021
	SA1 aspects of EVA
	EVA-s1
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	
	Nortel
	SA#38 completed
	42.068

	370019
	VGCS/VBS and GPRS Interactions
	EVA
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	
	Huawei
	SA#39 completed
	42.068, 42.069

	320019
	CT1 aspects of EVA
	EVA
	Rel-8
	C1
	02/06/2006
	11/09/2009
	95%
	CP-060260
	
	Nortel
	CT#43 Rel-8 extension 05/09 (no written extension was requested at CT#42/43)
	43.068, 44.068

	320020
	CT4 aspects of EVA
	EVA
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	
	Nortel
	CT#38 completed
	29.002

	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	
	Nortel
	GP#37 completed
	44.018, 48.008

	31081
	Personal Network Management
	PNM
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	
	Vodafone
	CT#43 completed. Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327
	

	7012
	Stage 1 for PNM
	PNM
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327
	22.259

	350050
	Stage 2 for PNM
	PNM
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 completed
	23.259

	350041
	Stage 3 for PNM
	PNM
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	350001
	CT1 aspects of Stage 3 PNM
	PNM
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed
	24.259, 24.229

	350002
	CT4 aspects of Stage 3 PNM
	PNM
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 No impact to CT4 specifications
	

	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	33.259

	350049
	Deleted - Actual Requirements of PNM
	PNM
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped
	

	330005
	eCall Data Transfer
	EData
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.
	

	370081
	eData Requirements
	EData
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed
	22.101, 22.105

	400014
	Transfer of data during an emergency call
	EData
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	
	T-Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	Rel-8
	S4
	06/12/2007
	24/09/2009
	95%
	SP-070756
	
	Airbiquity
	SA#44 Rel-8 extension 06/09=>09/09 (exception sheet in SP-090xyz). SA#43 Rel-8 extension 03/09=>06/09 (exception sheet in SP-090011). SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	26.267, 26.268, 26.269, 26.967, 26.969

	380060
	IP Interconnection of Services 
	IPinterc
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	
	Telefonica O2
	SA#43 completed. CT#42 Rel-8 extension to 03/09. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 2 existing Features:  CS-IBCF, IMS_NNI]
	

	380061
	Stage 1 for IPinterc
	IPinterc
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	
	Telefonica O2
	SA#39 completed. 
	22.101, 22.228

	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	

	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	
	Telecom Italia
	SA#38 completed. SA#41 WID updated SP-070490=>SP-080554
	23.002, 23.228

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.865, 29.165

	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	
	Amdocs
	SA#34 completed
	32.297

	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped
	

	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	
	
	Nokia Siemens Networks
	SA#36 stopped
	

	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Vodafone
	CT#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	

	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	23.231, 23.153, 23.205

	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	29.231, 29.232, 29.332

	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	370051
	Earthquake and Tsunami Warning System
	ETWS
	Rel-8
	S1,S2,CP,G2
	10/09/2007
	15/05/2009
	90%
	SP-070815
	
	NTT DoCoMo
	SA#43 GERAN task included. Larger scope Feature UID_380057 (PWS) moved to Rel-9
	

	370052
	Stage 1 for ETWS
	ETWS
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SA#39 completed
	22.168

	380056
	SA2 aspects of ETWS
	ETWS
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SA#41 completed . SA#40 extension to Sep 2008 on impacts of adding the CBC to MME interface.
	23.828, 23.401

	400015
	CT1 aspects of ETWS
	ETWS
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	410021
	CT4 aspects of ETWS
	ETWS
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.168

	430045
	ETWS primary notification message definition in GERAN
	ETWS
	Rel-8
	G2
	12/03/2009
	15/05/2009
	0%
	SP-090154
	
	Ericsson
	SA#43 extension to 05/09 (GERAN2 LS_in SP-090154)
	44.018, 44.060

	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	Rel-8
	R5
	29/05/2009
	29/05/2009
	0%
	RP-090467
	
	NTT DoCoMo
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CT#43 completed (ICE Graphics not included in Rel-8)
	

	380159
	Stage 1 for ICE
	ICE
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	
	Vodafone
	SA#39 Stage 1 completed
	22.030, 22.101

	380259
	CT6 aspects of ICE
	ICE
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CT#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either). CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	330006
	Local Charging Zone Requirements
	LCZR
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	
	China Mobile
	SA#39 Stage 1 completed
	22.115

	340029
	Customized Alerting Tone (CAT) Service
	CAT
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	11/09/2009
	66%
	SP-070122
	
	China Mobile
	SA#40 SA2 extension to Sep 2008 (Forking, Early session model)
	

	370028
	Stage 1 for CAT
	CAT
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	
	China Mobile
	
	22.182

	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	
	China Mobile
	SA#38 completed
	22.182

	390014
	IMS CAT Supplementary Service
	CAT-SS
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	
	Nortel
	CT#42 completed. CT#41 WID updated CP-080074=>CP-080496. 
	24.182

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	Rel-8
	C3
	12/03/2008
	11/09/2009
	10%
	CP-080496
	
	Nortel
	CT#44: CT3 discussed CRs but postponed to their next meeting. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882
	29.163

	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	
	China Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	24.008, 23.014

	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	
	Huawei
	CT#43 completed. SA#39 Stage 2 completed
	

	350047
	Stage 1 for MESSIW
	MESSIW
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	
	Huawei
	SA#35 completed
	22.105, 22.340

	350048
	Stage 2 for MESSIW
	MESSIW
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	
	Huawei
	SA#39 completed
	23.811, 23.204

	400016
	Stage 3 for MESSIW
	MESSIW
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	
	Huawei
	CT#43 completed
	29.311

	400017
	Stage 3 for MESSIW
	MESSIW
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	
	Huawei
	CT#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.229

	340044
	Multimedia Priority Service
	PRIOR
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	11/09/2009
	81%
	SP-060780
	
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	
	Telcordia
	SA#38 completed
	22.153

	340012
	Stage 3 for PRIOR
	PRIOR
	Rel-8
	C1
	01/12/2006
	11/09/2009
	50%
	CP-070576
	
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229

	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CP#44 closed (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	370021
	Stage 3 for PRIOR
	PRIOR
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CT#43 completed
	23.008, 29.228, 29.229

	360010
	OSA Rel-8 
	OSA8
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	

	360004
	OSA Stage 1 - Service Requirements
	OSA8
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	360005
	OSA Stage 2/3 enhancements
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA
	existing 29.199-xy

	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-21

	370014
	Parlay-X Policy web service 
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-22

	370015
	Parlay-X Terminal status web service
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-08

	370016
	Delete - Identify communication format used by a particular application
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	CT#40: Work moved to OMA
	existing 29.199-xy

	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-14/13

	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	existing 29.199-xy

	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-03

	390068
	Mobility Emergency Location
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-06

	390069
	Connectivity Manager SCF
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-10

	390070
	PAM Presence Agent
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-14

	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).
	

	370084
	Stage 1 for PPACR
	PPACR-S1
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	
	NTT DoCoMo
	SA#37 completed
	22.011

	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	
	NTT DoCoMo
	CT#42 completed
	24.008, 23.122, 24.301

	380063
	Charging for multi-phases services
	CHRGMPH
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SA#39 Stage 1 completed
	22.115

	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SA#39 completed
	22.115

	380065
	Home NodeB / eNodeB
	HomeNB
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	
	Vodafone
	CT#43 completed. SA#39 Stage 1 completed
	

	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	
	Vodafone
	SA#39 completed
	22.011, 22.115

	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.301, 24.801, 24.285

	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	
	Qualcomm
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.008, 24.285

	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	non-existent
	CT#42 report
	CT#42
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	390033
	UTRA HNB
	HNB
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	
	
	RP#43 completed. SA#43 Rel-8 further extension SA5 to 06/09.
	

	400053
	Support of UTRA HNB
	HNB-supp
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	390034
	FDD Home NodeB RF requirements
	HNB-RF
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	25.104, 25.141, 25.967

	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.467, 25.468, 25.469 

	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	Rel-8
	S5
	11/12/2008
	04/06/2009
	100%
	SP-080708
	
	Huawei
	SA#44 completed. Complements work in BroadBand Forum
	32.581, 32.582, 32.583, 32.584

	430022
	UTRA HNB –  UE Conformance Testing
	HNB-UEConTest
	Rel-8
	R5
	06/03/2009
	04/12/2009
	5%
	not applicable
	
	
	testing for Feature UID_390033 UTRA HNB
	

	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	Rel-8
	R5
	06/03/2009
	04/12/2009
	5%
	RP-090023
	RP-090420
	Huawei
	testing for Feature UID_390033 UTRA HNB
	34.108, 34.123-1, 34.123-2, 34.123-3

	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	
	BMWI, Verizon
	SA#43 completed. SA#42 extension 12/08=>03/09. SA#40/41 each 3-months extensions granted 
	33.106, 33.107, 33.108

	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	
	Ericsson
	CT#43 completed
	

	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	
	Ericsson
	SA#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	390246
	CT1 part of GBAPush 
	GBAPush
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	24.109

	390346
	CT4 part of GBAPush 
	GBAPush
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	29.109

	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	
	FT, Ericsson
	SA#42 completed. SA#39 WID approved. 
	26.131, 26.132

	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	
	Ericsson
	SA#42 completed. SA#38 WID approved. 
	26.234, 26.346, 26.946

	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	
	Ericsson, Qualcomm
	TSG#43 completed. TSG#42 Rel-8 extension to 03/09
	

	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	
	Qualcomm, Samsung
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	26.114

	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	
	Huawei
	CT#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	

	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.332

	340063
	OAM&P 8
	OAM8
	Rel-8
	S5,C1
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	340064
	Network Infrastructure Management
	OAM8-NIM
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	35051
	Telecom Management Methodology
	OAM8
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.155, 32.153

	35053
	Advanced Alarming on Itf-N
	OAM8
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	
	Nokia Siemens Networks
	SA#40 completed
	32.121, 32.122, 32.123

	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	
	China Mobile
	SA#40 completed
	32.632/3/5

	370002
	Deleted - End point modelling for reference point
	OAM8
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	
	Motorola
	SA#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	
	TeliaSonera
	SA#42 completed
	32.101/2, 32-series

	400030
	IRP SOAP Solution Sets
	OAM8
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	
	Ericsson
	SA#43 completed. WID updated SP-080276=>SP-090148. SA#42 Rel-8 extension to 03/09
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	340065
	Performance Management
	OAM8-PM
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	35061
	IP bearer network Performance measurement definitions
	OAM8
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	
	China Mobile
	SA#42 completed. SA#36 WID updated SP-050319=>SP-070301
	32.321/2/3/5

	360001
	HSUPA performance measurements 
	OAM8
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	
	China Mobile
	SA#42 completed
	32.405

	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.410

	340066
	Trace Management
	OAM8-Trace
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	05/12/2008
	100%
	not applicable
	
	
	
	

	11067
	Service Level Tracing in IMS
	OAM8-Trace
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	400021
	Service Level Tracing in IMS
	OAM8-Trace
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed (No CT3-impact). CT#40 WID updated CP-060521=>CP-080315
	

	400022
	Service Level Tracing in IMS
	OAM8-Trace
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	350016
	Charging Management small Enhancements
	CH8
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	not applicable
	
	
	SA#42 completed.
	

	350038
	Online charging correlation
	CH8
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	
	Orange
	SA#38 completed
	32.296

	360003
	SMS online charging
	CH8
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	
	Vodafone
	SA#38 completed
	32.274, 32.240/299

	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	
	Acision
	SA#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	380046
	Deleted - WLAN Offline Charging
	CH8
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	
	Alcatel-Lucent
	SA#42 stopped
	32.252, 32.298, 32.299

	380024
	Conferencing enhancements for Mp interface
	eMp
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	380025
	Stage 2 for eMp
	eMp
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	23.333

	380026
	Stage 3 for eMp
	eMp
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	29.333

	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	

	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	
	Gemalto
	CT#38 completed
	21.111

	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	
	Gemalto
	CT#39 completed
	31.220

	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed
	31.221

	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	
	Giesecke & Devrient
	SA#33 stopped
	31.102

	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	30/05/2008
	04/12/2009
	0%
	CP-080430
	
	Comprion, Gemalto
	CT#44 work not started
	

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	30/05/2008
	04/12/2009
	0%
	CP-080430
	
	Comprion
	CT#44 work not started
	31.320 (external interface for communication with the ME)

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	Rel-8
	C6
	30/05/2008
	04/12/2009
	0%
	CP-080430
	
	Gemalto
	CT#44 work not started
	31.321 (internal interface (API))

	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-071031
	RP-080741
	NTT DoCoMo
	RP#43 completed. RP#42 Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. 
	36.300, 36.938

	330018
	LTE – Physical Layer
	LTE-Phys
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-060630
	RP-080741
	NTT DoCoMo
	RP#39 completed. 
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-060630
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. ASN.1 freezing target 03/09
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-060630
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-060630
	RP-080741
	Nokia Siemens Networks
	RP#42 completed (closed at 95%)
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	370046
	LTE – FDD repeaters
	LTE-Repeaters
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	36.106, 36.143, 25.113

	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	
	Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.42x, 32.44x

	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.761, 32.762, 32.763, 32.765

	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	
	Motorola, Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.425

	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.450, 32.451

	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 
	

	390104
	SON Concepts and requirements
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SA#42 completed. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress. 
	32.500

	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	
	Nokia Siemens Networks
	SA#42 completed. WID updated SP-080065=>SP-080849
	32.501, 32.502, 32.531, 32.532, 32.533

	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	
	Ericsson 
	SA#42 completed
	32.511, 32.761, 32.762, 32.763, 32.765

	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	Rel-8
	R5
	01/06/2007
	04/12/2009
	69%
	not applicable
	
	
	Testing for Feature UID_20068 (LTE)
	

	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	Rel-8
	R5
	01/06/2007
	18/09/2009
	70%
	RP-080647
	RP-090385
	NEC, Motorola
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	Rel-8
	R5
	01/06/2007
	18/09/2009
	85%
	RP-080601
	RP-090386
	Agilent
	RP#44 36.521-3 v200 for Approval. RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	Rel-8
	R5
	01/06/2007
	18/09/2009
	80%
	RP-080601
	RP-090386
	Agilent
	RP#44 36.521-3 v200 for Approval. RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	
	R5
	05/12/2008
	04/12/2009
	1%
	RP-080859
	RP-090418
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	Rel-8
	RP
	05/03/2007
	04/12/2009
	86%
	not applicable
	
	
	
	

	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	SR in RP-070526
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	SR in RP-080260
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	SR in RP-080517. RP#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	
	R4
	17/12/2007
	04/12/2009
	40%
	RP-081096
	RP-090387
	Ericsson
	RP#44 completion target 05/09=>12/09. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	SR in RP-080041.
	

	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	RP-080042
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	RP-080043
	Vodafone
	SR in RP-080043.
	25.101

	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	RP#43 completed as Rel-8
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	SR in RP-080515. RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	Rel-8
	R5
	01/06/2007
	04/12/2009
	58%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	
	R5
	05/12/2008
	04/12/2009
	1%
	RP-080870
	RP-090419
	Nokia
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	440012
	TDD UE over the Air (Antenna) conformance testing methodology
	RInImp-UEAnt_TDDTest
	Rel-8
	R5
	29/05/2009
	04/12/2009
	0%
	RP-090621
	
	CATR
	Finalize TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	34.114 Conformance Testing for UE/MS OTA Performance

	370035
	Rel-8 RAN improvements
	RANimp
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	
	
	
	

	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	RP-090394
	TD Tech
	RP#44 completed
	25.929, 25.308, 25.319

	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9)
	25.331, 25.413

	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	Rel-8
	R1,R4
	01/11/2007
	29/05/2009
	100%
	RP-080485
	RP-090313
	CATT
	RP#44 completed. RP#43 completed (R1 part). RP#42 Rel-8 extension to 05/09 (the only part missing is R4 performance part) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	RP#42 completed except R4 performance part 05/09. Triggered by FS_RAN-DCHS UID_390032
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	Rel-8
	R5
	30/05/2008
	12/03/2010
	42%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	Rel-8
	R5
	12/09/2008
	18/09/2009
	60%
	RP-080759
	RP-090414
	Ericsson
	RP#43 Completion target 03/09=>09/09
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	Rel-8
	R5
	30/05/2008
	18/09/2009
	60%
	RP-080606
	RP-090412
	Ericsson
	RP#43 Completion target 03/09=>09/09. Linked UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	RP-090415
	ZTE
	RP#44 completed. Linked UID_380075 RANimp-64Qam1.28TDD
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	Rel-8
	R5
	05/12/2008
	04/12/2009
	10%
	RP-080996
	RP-090417
	Qualcomm
	RP#44 completion target 09/09=>12/09. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	Rel-8
	R5
	06/03/2009
	12/03/2010
	5%
	RP-090152
	RP-090422
	Nokia
	Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp_UEConTest_ReceiverType3i
	Rel-8
	R5
	06/03/2009
	04/12/2009
	20%
	RP-090010
	RP-090421
	Qualcomm
	
	34.108, 34.121-1, 34.121-2

	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	Rel-8
	R5
	29/05/2009
	11/09/2009
	0%
	RP-090490
	
	CATT
	Linked to UID_380076 Enhanced CELL_FACH state in 1.28 Mcps TDD (RANimp-EnhState1.28TDD)
	34.108, 34.123-1, 34.123-2, 34.123-3

	440010
	Conformance Test Aspects – 1.28Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	Rel-8
	R5
	29/05/2009
	29/05/2009
	0%
	RP-090491
	
	CATT
	Linked to Rel-7 UID_340039 Improved L2 support for high data rates (RANimp-L2DataRates) and Rel-8 UID_370036 Improved L2 for uplink (RANimp-UplinkL2dataRates)
	34.108, 34.123-1, 34.123-2, 34.123-3

	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	Rel-8
	R5
	29/05/2009
	04/12/2009
	0%
	RP-090583
	
	IPwireless
	
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	Rel-8
	GP
	08/09/2006
	20/02/2009
	100%
	GP-061757
	
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open). GP#40 Rel-8 extension to 02/09
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	50586
	U-TDOA Enhancement
	GUTEN
	Rel-8
	GP
	18/05/2007
	18/05/2007
	100%
	GP-070865
	
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	50587
	GAN Enhancements
	GANENH
	Rel-8
	GP
	15/05/2007
	04/09/2009
	84%
	GP-071484
	
	T-Mobile
	GP#37 completed. Testing open
	

	50588
	Update to GAN specifications
	GANENH-SPEC
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	
	T-Mobile
	GP#37 completed
	43.318, 44.318

	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	80%
	GP-071563
	
	T-Mobile
	GP#42 completion 05/09=>09/09. GP#39 completion 08/08=>11/08=>02/09=>05/09
	51.010

	50591
	AoIP (A-interface over IP)
	AoIP
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	

	400041
	GERAN aspects of AoIP
	AoIP
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	
	China Mobile, Ericsson
	SA#42 completed
	26.102, 26.103, 26.202

	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	51147
	New multicarrier BTS class 
	MCBTS
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	Rel-8
	S1,G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	RP-080813
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	

	420038
	Stage 1 for ANSS for LCS
	ANSS
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	
	
	SA#42 completed by 22.071 CR0077
	22.071

	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	Rel-8
	GP
	16/05/2008
	04/09/2009
	38%
	GP-081785
	
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 
	

	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	Rel-8
	G1
	16/05/2008
	04/09/2009
	75%
	GP-081786
	
	Thales
	GP#42 completion 05/09=>09/09
	45.005

	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	Rel-8
	G3new
	16/05/2008
	04/09/2009
	0%
	GP-081787
	
	Thales
	GP#42 stagnates at 0%
	51.010-1

	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	Rel-8
	G1, G3new
	22/02/2008
	20/11/2009
	84%
	GP-080367
	
	Ericsson
	GP#41 completion 09/09=>11/09
	

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	Rel-8
	G3new
	22/02/2008
	20/11/2009
	75%
	GP-080368
	
	Ericsson
	GP#41 completion 09/09=>11/09. GP#40 completion 11/08=>09/09
	51.010

	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	
	Ericsson
	GP#41 completed
	51.021

	53091
	MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	
	Rohde & Schwarz
	GP#40 completed
	51.010

	53092
	MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	Rel-8
	G3new
	22/02/2008
	04/09/2009
	0%
	GP-080330
	
	Nokia
	GP#42 stagnates at 0%. Decision to continue/stop at GP#43 09/09
	51.010

	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	
	ALL
	
	

	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	Rel-8
	R5
	30/05/2008
	26/06/2009
	80%
	not applicable
	
	ALL
	
	

	31067
	Deleted - All-IP Network
	AIPN
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	

	31068
	Deleted - Stage 1
	AIPN
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped
	22.258

	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	
	
	Nokia Siemens Networks
	SA#38 stopped
	

	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	
	3
	SA#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	
	
	Telecom Italia
	SA#38 stopped
	

	0
	Release 8 Feasibility Studies
	
	Rel-8
	CP,GP,RP,SP
	
	
	
	
	
	
	
	

	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)
	22.868

	31089
	Study on Network Composition
	FS_NetComp
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	
	Nokia Siemens Networks
	SA#38 completed
	22.980

	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	320025
	Study on support of a Public Warning System
	FS_PWS
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	
	BT
	SA#38 completed
	22.937

	370086
	Study on Services Alignment and Migration
	FS_ServAl
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	
	Vodafone
	SA#43 completed
	

	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SA#41 completed
	23.882

	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SA#41 completed
	23.882

	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	
	Nokia
	SA#43 completed
	33.821, 33.822

	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	
	Nokia Siemens Networks
	SA#38 completed
	23.847

	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 withdrawn

	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	
	LG Electronics
	SA#40 completed
	23.893

	380034
	Study on centralized IMS service control
	FS_ICS
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SA#39 completed
	

	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SA#39 completed
	22.892

	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Alcatel-Lucent
	SA#39 completed
	23.892

	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	
	China Mobile
	SA#41 completed as Rel-8
	23.872

	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	
	Huawei
	SA#43 completed as Rel-8
	33.820

	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	
	China Mobile
	SA#40 completed. SID updated SP-050608=>SP-070307
	32.819

	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	
	Nortel
	SA#37 completed. SID updated SP-050295=>SP-070305
	32.818

	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	
	Ericsson
	SA#42 completed
	32.816

	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	
	Nokia Siemens Networks
	SA#38 completed
	32.820

	7048
	Study on AS-MRFC media server control protocol
	MRFC
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	SID in RP-070748. RP#40 completed. SR in RP-080290
	25.824

	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	SR in RP-070827. RP#38 completed
	36.938

	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	SID in RP-070257. RP#40 completed. SR in RP-080289
	25.820

	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	RP#43 closed. TR 25.825 v100 withdrawn. Conclusions in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 approved
	withdrawn 25.825 v100

	50589
	Study on A-interface over IP 
	AINTIP
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	Rel-8
	GP
	16/11/2007
	04/09/2009
	98%
	GP-072033
	
	Nokia Siemens Networks
	GP#42 completion 05/09=>09/09. GP#41 completion 11/08=>02/09=>05/09
	45.914

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	Rel-8
	G1
	16/11/2007
	04/09/2009
	95%
	GP-072026
	
	RIM, Nokia Siemens Networks
	GP#42 completion 05/09=>09/09. GP#41 completion 11/08=>02/09=>05/09
	45.913

	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	
	BT
	SA#39 stopped
	22.937

	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	
	SiRF
	SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SA#40 FS stopped
	23.891

	0
	Release 7 Features
	
	Rel-7
	CP,GP, RP,SP
	
	
	
	
	
	
	
	

	732097
	Identification of Communication Services in IMS
	ServID
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	
	Ericsson
	WID approved SA#28. WID updated SA#32
	

	32106
	TR on ServID
	ServID
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	
	Ericsson
	
	23.816

	32107
	Stage 1,2 of ServID
	ServID
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	
	Ericsson
	
	22.228, 23.228, 23.203

	320010
	Stage 3 of ServID
	ServID
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	
	Ericsson
	CT#32 approved WID
	23.218, 24.229

	7035
	Charging of ServID
	ServID
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	
	Orange
	
	32.260, 32.298, 32.299

	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	
	RIM
	SA#29 approved WID
	

	7009
	Deleted - TR on GRUU
	GRUU
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	
	RIM
	Abandoned
	

	7010
	Stage 1,2 of GRUU
	GRUU
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	
	RIM
	SA#29 approved WID
	22.228, 23.228, 23.218, 24.229

	320011
	Stage 3 of GRUU
	GRUU
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	
	CableLabs
	CT#32 approved WID
	24.229

	7038
	Multimedia Telephony Service for IMS
	MTSI
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	
	Ericsson
	
	

	7039
	Stage 1 of MTSI
	MTSI-REQ
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	
	Ericsson
	
	22.173

	7037
	Stage 3 of MTSI
	MTSI
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	
	Ericsson
	
	24.173

	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	
	Ericsson
	
	26.114

	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	
	Ericsson
	
	22.173

	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	
	
	
	22.273 (EI 181 002 maintenance)

	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Telecom Italia
	
	22.173, 22.273

	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	
	23.406, 23.417, 23.508,23.509, 23.511

	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	Rel-7
	S2,S1
	18/09/2000
	15/06/2007
	100%
	SP-050604 
	
	Siemens
	
	

	1314
	Service Requirements for IP-based emergency calls
	EMC1
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604 
	
	Siemens
	
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	
	Siemens
	
	23.867

	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604 
	
	Siemens
	
	23.867

	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604 
	
	Siemens
	
	23.167, 23.228, 23.060, 23.002, 23.271

	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604 
	
	Siemens
	
	

	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	

	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.229

	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.008, 24.234

	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	29.060

	11065
	IMS Support of Conferencing
	IMSconf
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	
	Alcatel-Lucent
	CT#35 revised WID
	24.147, 24.229

	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	
	Alcatel-Lucent
	
	26.935

	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	SP-030712
	
	Telenor
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7. az: This WI is an extension of the WLAN-UMTS Interworking Rel-6 (No new WID)
	33.234 (SP-36 SA3 CRs approved)

	31057
	Stage 1 on Session Continuity
	WLAN-SC
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	
	
	
	
	22.234

	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	
	
	
	
	

	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	
	NEC
	
	

	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	
	NEC
	Approved at SA#29
	23.234, 33.234

	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	

	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	24.234

	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	29.161

	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	

	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	
	Samsung
	SP-32 stopped
	23.836

	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	
	Samsung
	SP-30 updated WID
	23.234

	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	29.234, 23.008

	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	24.234

	32079
	Location Services enhancements
	LCS3
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	
	
	
	

	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	
	SiRF
	SA#27 approved WID.
	23.271

	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	
	SiRF
	
	43.059, 44.031, 48.008, 49.031

	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	
	SiRF
	
	24.030, 24.080, 29.002

	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	
	Telcordia
	
	22.935

	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	
	Telcordia
	
	22.935

	32108
	Delete - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	
	LG Electronics
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SA#33 TR for Information. extension Granted for Rel-7 until 03/07. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	
	LG Electronics
	WID at SA#55
	23.234, 23.271, 23.167

	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	
	
	
	
	

	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	
	
	SiRF
	
	25.305, 25.331, 25.410, 25.413, 25.453

	31084
	MBMS Enhancements
	MBMSE
	Rel-7
	S1
	11/07/2005
	30/11/2007
	100%
	SP-050389
	
	China Mobile
	
	

	340041
	Stage 1 of MBMSE
	MBMSE
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	340046
	MBMS Mz interface
	MBMSMz
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	
	Huawei
	
	29.061

	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	Rel-7
	R5
	01/06/2007
	18/09/2009
	68%
	not applicable
	
	
	Linked to Feature UID_31084 (MBMSE). 1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release
	

	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	SR in RP-080541. RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	Rel-7
	R5
	30/05/2008
	18/09/2009
	80%
	RP-080318
	RP-090416
	CATT
	1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release
	34.108, 34.123-1

	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	Rel-7
	R5
	30/05/2008
	18/09/2009
	25%
	RP-080336
	RP-090413
	Huawei
	RP#43 Completion target 03/09=>09/09. 1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	34038
	MBMS User Service Extensions
	MBMSUSE
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	
	Ericsson
	
	26.346, 26.946

	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	
	Alcatel
	
	

	50548
	Towards A-GNSS Concept
	AGNSS-GP
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP 042677
	
	Alcatel
	GP#36 completed
	

	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	
	Alcatel
	
	

	50581
	A-GPS Minimum Performance
	GAGR
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	
	Spirent
	
	45.005, 51.010

	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	
	Axalto
	
	

	31060
	Stage 1
	USSD-USIM
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	
	Axalto
	
	22.090

	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	
	Axalto
	
	

	31063
	Combinational Services 
	CSICS
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	
	TeliaSonera
	
	

	31064
	Stage 1 for CSICS
	CSICS
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	
	TeliaSonera
	
	22.279

	32084
	Stage 2 for CSICS
	CSICS
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	
	TeliaSonera
	
	23.279

	11054
	Stage 3 for CSICS CN aspects
	CSICS
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	
	Vodafone
	
	24.879, 24.279, 24.229, 24.008

	34031
	Stage 3 for codec aspects
	CSICS-Codec
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	
	Ericsson
	
	26.141, 26.235

	31065
	CAMEL Trunk Triggers
	TTCAMEL
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	

	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	22.078

	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	
	Nortel
	
	

	31088
	IMS Service Brokering enhancements
	ISB
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	320027
	Stage 1 for ISB
	ISB-s1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No Rel-8 changes
	22.228

	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	Rel-7
	S1
	27/08/2004
	15/06/2007
	100%
	
	
	
	
	43.068, 44.068, 24.008, 29.002

	31061
	Stage 1
	EVGCS
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	
	Siemens
	
	42.068, 43.068

	11056
	Architecture and protocol aspects 
	EVGCS
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	
	Siemens
	
	43.068, 44.068

	11062
	CT1 aspects of EVGCS
	EVGCS
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	
	
	Siemens
	
	43.068, 44.068, 24.008

	14022
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	
	Siemens
	
	29.002

	752076
	GERAN2 aspects
	EVGCS
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	
	Siemens
	
	

	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	
	
	
	

	31070
	Service Requirements for VGCS improvements
	IVGCS
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	
	T-Mobile
	"completeed" as from Chris S' e-mail
	42.068

	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	
	T-Mobile
	Updated by CT1 chair
	43.068

	11057
	Protocol aspects 
	IVGCS
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	11063
	CT1 aspects of IVGCS
	IVGCS
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	
	T-Mobile
	end date updated by CT1-chairman after CT#33
	43.068, 44.068

	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	31071
	OSA Rel-7 
	OSA7
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	
	AePONA
	
	

	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	
	AePONA
	az: WID URL corrected
	22.127

	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	
	AePONA
	
	23.198

	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	AePONA
	
	29.198-16

	15039
	OSA Stage 2/3 enhancements
	OSA7
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	7018
	Parlay X Message Broadcast Web Service
	OSA7
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-15, 23.198

	7019
	Parlay X Geocoding Web Service
	OSA7
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-16, 23.198

	7020
	Parlay X Application driven QoS Web Service
	OSA7
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	
	
	BT
	
	29.199-17, 23.198

	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	
	
	Telenor
	
	29.199-18, 23.198

	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Telenor
	
	29.199-19, 23.198

	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	ETRI
	
	29.199-20, 23.198

	340004
	OSA API Conference Call Control SCF
	OSA7
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Ericsson
	
	29.198-04-5, 23.198

	31053
	Selective Disabling of UE Capabilities
	SDoUE
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	

	32088
	Stage 1 of SDoUE
	SDoUE-CR
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	22.011

	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	7036
	Stage 3 of SDoUE
	SDoUE
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	
	Ericsson
	
	24.305

	7041
	Network selection enhancements (NSP)
	NSP-CR
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	320012
	Stage 1 of NSP
	NSP-TS
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	320013
	Procedural aspects of NSP
	NSP-CR
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	
	Motorola
	
	23.122, 24.008, 31.102

	25048
	Network Selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).
	34.108, 34.123-1, 34.123-2, 34.123-3

	32064
	Access Class Barring and Overload Protection
	ACBOP
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	
	Vodafone
	
	23.898

	32065
	TR on Stage 2
	ACBOP
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	
	NTT DoCoMo
	
	23.898

	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	
	
	
	NEW - inserted on 2/9/2004
	24.008

	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.413

	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.331

	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	
	
	
	
	44.018

	32074
	System enhancements for fixed broadband access to IMS
	FBI
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	14/03/2007
	100%
	
	
	
	
	

	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	Rel-7
	S2
	05/11/2003
	09/03/2007
	100%
	
	
	
	
	

	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	
	
	
	
	

	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	NP-040618
	
	Siemens
	
	

	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	
	Siemens
	end date updated by CT1-chairman after CT#33
	24.819, 24.229

	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	
	Siemens
	
	29.163, 29.209

	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	33027
	Security Enhancements for FBI
	FBI-ISE
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	7002
	PacketCable Related aspects
	FBI-PCBL
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	
	CableLabs
	
	

	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	
	CableLabs
	
	22.228, 23.228

	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	
	
	
	
	

	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	
	CableLabs
	03/2006 SA#31 WID approved
	32.240, 32.260, 32.298, 32.299

	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID (removed MMS)
	

	32094
	FS on SMSIP
	SMSIP
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID
	23.804

	32095
	Stage 2 for SMSIP
	SMSIP
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID
	23.204

	310001
	Stage 3 for SMSIP
	SMSIP-St3
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	

	310002
	CT1 aspects for SMSIP
	SMSIP
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.040, 24.229

	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.008, 29.002

	32082
	Evolution of Policy Control and Charging
	PCC
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	

	32102
	Deleted - TR for PCC
	PCC
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	32103
	Stage 2 for PCC
	PCC
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	7033
	SA5 Charging aspects of PCC
	PCC-CH
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	
	Siemens
	
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	WID approved at CT#30, Revised at CT#31, Revised at CT#33
	

	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	
	Ericsson
	
	24.229

	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	
	Alcatel-Lucent
	WID approved SA#27; updated SA#28; updated SA#32
	

	32104
	TR for VCC
	VCC
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	
	23.806

	31085
	Stage 1 for VCC
	VCC
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	
	22.101

	32105
	Stage 2 for VCC
	VCC
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	
	Alcatel-Lucent
	
	23.206

	35079
	SA5 Charging aspects of VCC
	VCC-CH
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	
	Orange
	03/2006 SA#31 WID approved
	32.250, 32.260

	11058
	Stage 3 for VCC
	VCC
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	

	11066
	CT1 aspects of VCC
	VCC
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	24.206, 24.216

	14027
	CT4 aspects of VCC
	VCC-St3-c4
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	23.003

	13032
	Deleted - CT3 aspects of VCC
	VCC
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	
	Alcatel-Lucent
	
	29.163

	7046
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	
	Nokia
	
	

	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	
	Huawei
	S2#55 CREATED: SP-34 Approved and extension request granted until 03/07
	23.919

	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED
	23.060

	320029
	CSI Terminating Session handling
	CSItermS
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	
	Samsung
	Triggered by the abandoned Study UID_32117 
	

	340014
	Stage 2 of CStermS
	CSItermS
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	
	Samsung
	
	23.279

	340015
	Stage 3 of CStermS
	CSItermS
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	
	Nokia
	WID approved SA#27.
	33.980 

	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	
	Nokia
	WID approved SA#26. 
	33.905

	33024
	Development of UEA2 and UIA2
	AlgUEA2
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	
	TeliaSonera
	WID approved SA#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	
	BMWI
	
	33.106, 33.107, 33.108

	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	
	Gemalto
	
	33.110

	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	
	Nokia
	TLS profile is moved to Rel-8
	33.310

	732030
	Security enhancements
	SEC7
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	
	
	
	
	

	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	
	Gemalto
	
	33.918, 33.222, 24.109

	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	
	Nokia
	
	33.920, 33.220

	732033
	Generic Authentication Architecture usage extensions and optimisations
	SEC7-GAA2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	
	Siemens
	
	

	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	
	Siemens
	
	33.204

	310005
	TCAPsec Gateway
	SEC7-TCAP
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	
	Siemens
	
	29.204, 29.002

	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	

	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	
	Siemens
	
	43.068, 43.069

	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	29.002

	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	
	Vodafone
	
	29.061

	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	
	Vodafone
	
	29.161

	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	
	Siemens
	
	29.164

	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	
	Alcatel-Lucent
	08/03/2007 08:00
	29.414

	14012
	Mp (MRFC - MRFP) interface
	Mp
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	

	11061
	CT1 aspects of Mp
	Mp
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	
	Ericsson
	
	24.229

	13026
	Deleted - CT3 aspects of Mp
	Mp
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	
	
	Ericsson
	CT#34: CT3 not involved in Mp interface definition
	29.162

	320009
	Procedures description
	Mp-PROCc4
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	
	Huawei
	
	23.333

	14021
	Stage 3
	Mp-St3c4
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	29.333

	340016
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	
	Vodafone
	WID approved in CT#34
	23.040, 29.002

	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	
	Alcatel-Lucent
	
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	743009
	ISIM API for Java Card
	APIJAVA
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	
	Sun
	reported complete when checked after CT6#44
	31.103, 102 241

	440042
	Rel-7 test specification for (U)SIM API
	(U)SIM_API_test
	Rel-7
	C6
	29/05/2009
	12/03/2010
	0%
	CP-090450
	
	Sagem Orga
	
	31.213

	330001
	High speed interface between the UICC and the ME
	HSI
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6#45
	31.101

	34030
	Video Codec Performance Requirements
	VICPer
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	
	Siemens
	
	26.234, 26.235, 26.346, 26.140, 26.902

	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	
	Streamezzo
	
	26.140, 26.142, 26.234, 26.244, 23.346

	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	
	Vodafone
	
	26.911

	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	
	Ericsson
	
	26.235, 26.236

	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	
	Lucent
	SP-35 stopped
	

	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	
	China Mobile
	
	26.944

	34039
	Packet Switched Streaming Enhancements
	PSSe
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	
	Ericsson
	
	26.234, 26.244

	35041
	OAM&P 
	OAM7
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	
	Huawei
	
	

	35042
	Network Infrastructure Management
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	

	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	
	Motorola
	
	32.731/2/3/5, 32.631/2/3/5

	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	
	Motorola
	
	32.806, 32.814, 32.101

	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	
	China Mobile
	
	32.811

	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	
	Siemens
	
	32.391/2/3/5 

	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	
	Ericsson 
	
	32.307/317/607/667/665, 32.101, 32.175

	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	
	Huawei
	
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	
	Siemens
	
	32.381/2/3/5

	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	
	Ericsson 
	Submit extension Sheet for TSG#35 Approval
	 32.154

	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	
	China Mobile
	
	32.721/2/3/5

	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	
	China Mobile
	
	32.405, 32.64n; For n = 1 to 5

	340009
	Notification XML Schema
	OAM7-NIM
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	
	Huawei
	12/2006 SA#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	35043
	Performance Management
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	

	35057
	Performance measurements definition for CN CS
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	
	China Mobile
	
	32.407, 32.408

	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	
	CATT
	
	32.405

	35060
	ATM bearer network Performance measurements
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	
	ZTE
	
	No impact on 32.404, 32.405, 32.406, 32.407 

	35069
	Performance measurements definition for IMS
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.404,32.409,32.437, 32.632/3/4/5 

	35073
	HSDPA performance measurements
	OAM7-PM
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	35039
	Trace Management
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	
	Vodafone
	
	

	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	
	Nokia
	
	CR 32.421/2/3.

	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	
	Nokia
	Submit extension Sheet for TSG#35 Approval
	 32.441/2/3/5, CRs 32.632/3/5 

	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	
	
	
	combined with UID 11067
	

	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	
	Nokia
	
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	320007
	Charging Management small Enhancements Rel-7
	CH7
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	
	
	Orange
	
	

	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	
	Lucent
	
	32.240, 32.260, 32.298, 32.299

	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	
	Siemens
	09/2006 SA#33 WID approved
	32.240, 32.272, 32.299, 32.298

	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	21006
	MIMO - Physical layer
	MIMO-Phys
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	

	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	

	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	
	
	
	Generic feature
	

	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	Completed Dec 2006; SR in RP-060681
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Completed Sep 2006; SR in RP-060451
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	Completed Jun 2005, SR in RP-050184
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	Completed Dec 2005, SR in RP-050661
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	20027
	UMTS 900 MHz
	RInImp-UMTS900
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	Completed Dec 2005, SR in RP-050662
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	Completed Dec 2005; SR in RP-050824
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 (May 2007) completed. SR in RP-070281
	25.101, 25.963

	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Completed Mar 2006, SR in RP-060015
	25.101

	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	
	
	Qualcomm
	
	25.101

	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Completed Jun 2006, SR in RP-060235
	25.101

	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Completed Dec 2006, SR in RP-060678
	25.101

	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Completed Dec 2006, SR in RP-060679
	25.101

	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 (Dec 2006) stopped. SR in RP-060680
	

	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	
	
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Nokia
	
	34.108, 34.121

	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Qualcomm
	
	34.108, 34.121

	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	Motorola
	
	34.121, 34.108

	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)
	34.114

	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	NEC, Motorola
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	
	Motorola
	
	34.108, 34.121-1, 34.121-2

	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	
	Motorola
	
	

	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	SR in RP-080056
	

	20029
	Rel-7 RAN improvements
	RANimp
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	
	
	
	Generic feature
	

	20026
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Completed Dec 2006; SR in RP-060682
	

	20031
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	Completed Sep 2006; SR in RP-060453
	25.815, 25.321, 25.322, 25.331

	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Closed Dec 2005; SR in RP-050667
	

	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	Completed Sep 2006; SR in RP-060477
	25.102, 25.123

	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Completed at Mar 2007; SR in RP-070033
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Completed Dec 2006; SR in RP-060685
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006; SR in RP-060684
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	Completed May 2007; SR in RP-070286
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Completed May 2007; SR in RP-070287
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Completed May 2007; SR in RP-070289
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Completed May 2007; SR in RP-070288
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	Completed Mar 2007; SR in RP-070140
	

	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	
	
	Vodafone
	SA#36 Jun 2007 completed
	32.642/3/5 – Align with RAN 25.466 

	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	Rel-7
	R5
	20/09/2006
	11/09/2009
	96%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	SR in RP-080536. RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	SR in RP-080059. RP#39 completed.
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	SR in RP-080281. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	SR in RP-080256. RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	SR in RP-080282. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	Rel-7
	R5
	09/03/2007
	11/09/2009
	85%
	RP-080730
	RP-090411
	Nokia
	RP#44 Completion target 03/09=>05/09=>09/09
	34.108, 34.123-1, 34.123-2, 34.123-3

	20014
	7.68 Mcps TDD option
	VHCRTDD
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.202

	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.221, 25.222, 25.223, 25.224,25.225

	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.102, 25.105, 25.123, 25.133, 25.142

	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	

	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.301, 25.302, 25.306, 25.321, 25.331

	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	Interdigital
	
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.102, 25.105, 25.123, 25.142

	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	RP-060202
	RP-070296
	CATT
	Completed May 2007; SR in RP-070038 and RP-070296
	

	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.301, 25.302, 25.306, 25.321, 25.331

	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.102, 25.105, 25.123, 25.142

	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	
	UTC
	
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	
	
	
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	53084
	G1 aspects of GSM710
	GSM-710-test
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	
	
	
	
	51.021

	55094
	G3 aspects of GSM710
	GSM-710-test
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	
	
	
	
	51.010

	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	Originally started Nov. 2003 as GP-030443
	

	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	
	

	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	
	Ericsson
	
	

	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	
	Ericsson
	
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	
	Ericsson
	
	

	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	
	Ericsson
	
	

	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	50566
	Changes to core specification
	TGSM810-Core
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	55092
	Changes to MS testing specification
	TGSM810-MStest
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	
	Huawei
	
	51010-1

	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	
	Huawei
	
	51021

	50567
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed. Started at GP#24
	

	55093
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	
	Nokia
	GP#36 completed
	24.008, 45.005, 51.010

	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	
	Nokia
	GP#33 completed
	45.005

	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	
	Nokia
	GP#33 completed
	24.008

	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	
	Nokia
	GP#33 completed
	45.005

	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	
	Nokia
	GP#36 completed
	51.010

	50579
	Downlink Dual Carrier
	GDCDL
	Rel-7
	GP
	20/01/2006
	31/08/2007
	100%
	GP-061331
	
	Nokia Siemens Networks
	GP#35 completed
	

	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	
	Nokia Siemens Networks
	GP#30 completed
	43.055, 43.064

	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	59579
	Downlink Dual Carrier – MS Conformance Test
	GDCDL-Stage3
	Rel-7
	G3new
	20/01/2006
	19/02/2010
	50%
	GP-060486
	
	Nokia Siemens Networks
	
	51.010

	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	Rel-7
	G3new
	20/01/2006
	19/02/2010
	50%
	GP-060486
	
	Nokia Siemens Networks
	GP#41 completion 09/09=>02/10. GP#40 completion 11/08=>09/09
	51.010

	50580
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	Rel-7
	G3new
	20/01/2006
	30/06/2006
	100%
	GP-060450
	
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	50582
	Latency Reductions
	LATRED
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	52146
	Reduced TTI
	LATRED-REDTTI
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	Rel-7
	GP
	08/09/2006
	29/08/2008
	100%
	GP-071083
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed. SA#42 split core from testing specification work.
	

	51140
	Stage 2 of HUGE
	HUGE-Stage2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	51142
	Performance requirements
	HUGE-Perfreq
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	59584
	HUGE Conformance Testing
	HUGE
	Rel-7
	G1,G3new
	08/09/2006
	19/02/2010
	47%
	not applicable
	
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	

	53087
	MS Conformance Test
	HUGE-Mstest
	Rel-7
	G3new
	08/09/2006
	19/02/2010
	5%
	GP-061906
	
	Nokia Siemens Networks, Ericsson
	 GP#40 target 02/09=>02/10. GP#40 target 05/08=>02/09
	51.010

	51143
	BTS Conformance Test
	HUGE-BTStest
	Rel-7
	G1
	08/09/2006
	04/09/2009
	95%
	GP-061907
	
	Nokia Siemens Networks, Ericsson
	GP#42 completion=>05/09=>09/09. GP#41 completion 05/08=>11/08=>02/09=>05/09
	51.021

	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	Rel-7
	GP
	17/11/2006
	16/05/2008
	100%
	GP-071080
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed. SA#42 split core from testing specification work.
	

	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	59121
	REDHOT Conformance Testing
	REDHOT
	Rel-7
	G1,G3new
	17/11/2006
	19/02/2010
	46%
	not applicable
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	

	53088
	MS Conformance Tests
	REDHOT-Mstest
	Rel-7
	G3new
	17/11/2006
	19/02/2010
	5%
	GP-062491
	
	Ericsson
	GP#41 completion 02/09=>02/10. GP#40 completion 08/08=>02/09 
	51.010

	51146
	BTS Conformance Tests
	REDHOT-BTStest
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#42 completed
	51.021

	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	
	
	
	
	CP-070260

	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	
	Vodafone
	
	

	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	
	Ericsson
	
	

	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	
	Motorola
	
	

	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	
	

	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	
	
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	

	32098
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	
	Nortel
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan
	23.807

	0
	Release 7 Feasibility Studies
	
	Rel-7
	CP,GP, RP,SP
	
	
	
	
	
	
	
	

	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	7022
	Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	MITE
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	
	Ericsson
	Duplicate entry with 31082
	22.973

	31050
	Study on Behaviour of Multi system UEs
	BMSU
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	
	Qualcomm
	
	22.936

	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	
	
	
	22.979

	31059
	Study on All-IP Network
	FS_AIPN
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	
	NTT DoCoMo
	25/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN)
	22.978

	31075
	Study on Videotelephony teleservice
	VidTel
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	
	T-Mobile
	
	22.903

	31073
	Study on Network Selection Principles
	NetSel
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	
	Telcordia
	Spin-off Feature PRIOR UID_340044
	22.953 

	31083
	Study on Transferring of emergency Call data
	eCALL
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	
	Motorola
	
	22.967

	32073
	Study on Enhancement of E2E QoS
	QoS7
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	
	Huawei
	
	23.802

	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	14019
	Study on Routeing of MT-SMs via the HPLMN
	SMS7
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	
	China Mobile
	
	29.801

	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Vodafone
	
	29.802

	330002
	CT4 aspects of NcSIP
	NcSIP
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	
	Vodafone
	
	29.802

	330003
	CT3 aspects of NcSIP
	NcSIP
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Ericsson
	
	29.802

	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	
	Nortel
	SA#34 completed
	32.809

	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	
	China Mobile
	SA#35 completed
	32.812

	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	
	Motorola
	SA#35 completed
	32.810

	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RAN_Study_Items_History
	RP-060035
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	50568
	Study on Future GERAN Evolution
	FGE
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	
	Nokia
	GP#33 completed
	45.912

	50120
	Study on GAN Enhancements
	EGAN
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	
	T-Mobile
	GP#35 completed
	43.902

	732028
	Deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	
	

	320017
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	IMS-SE
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	
	
	LG Electronics
	S2#52: Entry created
	

	32029
	Deleted: Study on applicability of GALILEO for LCS
	Galileo
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	
	
	
	

	32058
	Deleted - TR on Stage 2
	Galileo
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	
	
	
	
	

	50095
	Deleted - GERAN review of the TR
	Galileo
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	
	
	
	
	

	32005
	Deleted - IMS Local services
	IMSLocal
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	
	23.228

	32019
	Deleted - Stage 2
	IMSLocal
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	DAB - Not yet required in SA2 as it exists in previous releases
	

	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	
	
	Lucent
	
	

	32078
	Deleted - IMS Phase 3
	
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	
	

	701216
	Deleted - Improvements of Radio Interface
	RInImp
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	
	
	Stage 2 description of Interim conclusion
	

	14018
	Deleted: Generic User Profile Phase 2
	
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	
	
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	

	42003
	Deleted - Stage 3 - Common objects
	
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	31087
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	
	
	Awaiting MCC SA3 input
	

	50552
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	
	Ericsson
	FS CLOSED at G#28 (no input)
	

	34040
	Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	
	Airbiquity
	SP-38 stopped
	26.967

	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	

	7011
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	
	
	
	Moved from FS section Feb 06
	

	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	
	
	
	

	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	32112
	Deleted - Study on IMS enhancements and optimisations for real time communication.
	IMS-RT
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	
	Ericsson
	abandoned at 65%
	23.818

	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	
	Samsung
	SA#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	
	Lucent
	
	32.8xy

	0
	Release 6 Features
	
	Rel-6
	CP,GP, RP,SP,TP
	
	
	
	
	
	
	
	

	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	Rel-6
	RP
	14/08/2000
	14/12/2005
	100%
	RAN_Work_Items
	
	
	This is a generic feature without particular end date
	

	20032
	 Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	
	
	Cingular
	
	

	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_Work_Items_History
	
	Intel
	
	25.101

	24004
	Base station classification
	RInImp-BSClass
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	
	
	
	
	

	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	
	Nokia
	
	25.104, 25.141

	24007
	UMTS-850
	RInImp-UMTS850
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	
	Cingular
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	
	NTT DoCoMo
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	Rel-6
	R4
	14/03/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	
	Nokia
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	Rel-6
	R4
	15/12/2003
	14/06/2005
	100%
	RAN_Work_Items
	
	Nokia
	
	

	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	Rel-6
	R4
	15/09/2004
	14/06/2005
	100%
	RAN_Work_Items_History
	
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	Rel-6
	R4
	15/12/2003
	14/03/2005
	100%
	RAN_Work_Items_History
	
	NTT DoCoMo
	
	25.101

	3
	Rel-6 RAN Feasibility Studies
	
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	
	
	
	

	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	
	Interdigital
	
	

	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	
	Nokia
	Study finished at RP#25
	25.899

	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	
	Samsung
	
	25.888

	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	
	Nortel
	
	25.892

	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_Study_Items_History
	
	Nokia
	
	25.896

	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_Study_Items
	
	IPWireless
	Study finished at RP#25
	25.895

	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	
	Telefonica
	
	25.807

	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_Study_Items
	
	Interdigital
	
	25.804

	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_Study_Items_History
	
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	

	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	RAN_Study_Items
	
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	

	20003
	FDD Enhanced Uplink
	EDCH
	Rel-6
	RP
	15/03/2004
	14/09/2005
	100%
	RAN_Work_Items
	
	Ericsson
	
	

	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	
	
	
	 25.309

	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Nokia
	
	25.211, 25.212, 25.213, 25.214, 25.215

	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Ericsson
	
	25.301, 25.302, 25.306, 25.321, 25.331

	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Nortel
	
	25.401, 25.420, 25.423, 25.430, 25.433

	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	Rel-6
	R4
	15/03/2004
	14/09/2005
	100%
	RAN_Work_Items
	
	Ericsson
	
	25.101, 25.104, 25.133, 25.141

	9
	Rel-6 RAN improvements
	RANimp
	Rel-6
	RP
	09/09/2002
	14/03/2005
	100%
	RAN_Work_Items
	
	
	Generic feature
	

	624
	RAB support enhancement
	RANimp-RABSE
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	
	Nokia
	building block without particular end date
	 25.862

	21008
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Nortel
	
	

	21009
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	
	IPWireless
	WIDS modified in RP#26, RP-040551
	

	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	
	
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_Work_Items_History
	
	Nortel
	Closed RP#24 due to the lack of progress
	

	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	
	Nokia
	abandoned RP-23
	

	20999
	Beamforming Enhancements
	RANimp-BFE
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	
	Nokia
	
	24.215, 25.423, 25.425, 25.433, 25.435

	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	
	Ericsson
	
	

	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	
	Interdigital
	
	25.423

	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	Rel-6
	R3
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	
	Vodafone
	
	

	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	
	Vodafone
	SA#25 09/2004 completed
	32.804, 32.64x

	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_Work_Items_History
	
	Vodafone
	
	

	32023
	Location Services enhancements 2
	LCS2
	Rel-6
	S2,S5,N4,RP
	15/01/2001
	16/12/2004
	100%
	SP-030127
	
	
	
	23.271

	32024
	Improvement on Le interface
	
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	
	
	
	
	

	32051
	Stage 2
	
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	
	
	
	
	

	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	32001
	Enhanced support for anonymity and user privacy
	
	Rel-6
	S2
	08/07/2002
	15/12/2004
	100%
	
	
	
	
	

	32047
	Stage 2
	
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	
	
	
	
	

	32054
	Stage 3 -  impacts MLP and RLP
	
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	32025
	Enhanced inter-GMLC interface
	
	Rel-6
	S2
	24/06/2002
	15/12/2004
	100%
	
	
	
	
	

	32048
	Stage 2
	
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	
	
	
	
	

	32055
	Stage 3  - definition of RLP and PCP
	
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	32012
	Location Services support for IMS public identities
	
	Rel-6
	S2
	24/02/2003
	15/12/2004
	100%
	
	
	
	
	

	32049
	Stage 2
	
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	
	
	
	
	

	32056
	Stage 3  - impacts MLP, RLP and PCP
	
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	32026
	New area event for location service triggering reports
	
	Rel-6
	S2
	03/06/2002
	15/12/2004
	100%
	
	
	
	
	

	32050
	Stage 2
	
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	
	
	
	
	

	14015
	Stage 3 for UE-CN signalling
	
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	
	
	
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	

	32057
	Stage 3  - impacts MLP, RLP and PCP
	
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	20001
	UE positioning
	LCS2-UEpos
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	
	
	
	
	

	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	
	Siemens
	
	25.305, 25.401, 25.450, 25.452, 25.453

	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	RAN_Work_Items
	
	AT&T Wireless
	Finished at RP#25
	25.171

	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	
	Cambridge Positioning Systems
	
	

	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_Work_Items
	
	Siemens
	building block without particular end date
	

	35035
	LCS charging
	LCS2-CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	
	France Telecom
	SA#26 12/2004 completed
	32.271

	1571
	Rel-6 Security enhancements
	SEC1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	
	Vodafone
	Added BB UE authentication and rapporteur added.
	

	2026
	Enhanced HE control of security (including positive authentication reporting)
	
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	
	Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	

	2027
	Deleted - Stage 2
	
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	
	
	
	New end date and correct Release to be decided S3#18. Marked as stopped 12/2008
	

	33006
	Network domain security
	SEC1-NDS
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000513
	
	Telenor
	WID approved for Rel-6 at SA#17. Completed 2004-12
	

	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	
	
	
	Should be complete after SA3#27. Completed 2004-12
	 33.210

	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	
	Nokia
	WID approved SA#19. Work started after FS approved SA#18
	

	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	
	Vodafone
	Approved TSG#21. Completed 2004-12
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	32021
	IMS Phase 2
	IMS2
	Rel-6
	S1,S2,S3,S5,NP
	28/08/2000
	30/12/2005
	100%
	
	
	
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	23.228

	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	
	
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	

	31025
	IMS Group Management
	IMSGM
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	
	Nokia
	
	

	31026
	Stage 1 - TS on IMS group management
	
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Nokia
	
	

	32036
	Stage 2
	
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	
	
	
	
	

	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	

	11037
	IMS Conferencing
	
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	
	
	
	
	

	32037
	Stage 2
	
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	
	
	
	
	

	32038
	Stage 3
	
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	

	31022
	IMS Messaging
	IMSM
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	
	Nokia
	
	

	31023
	TR on support of messaging in the IMS
	IMSM-TR
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Nokia
	
	

	31034
	Stage 1 22.340
	IMSM-TS
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	
	
	Nokia
	
	22.340

	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	
	
	Nokia
	
	22.140,22.228

	32700
	Stage 2
	
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	
	
	
	
	

	11039
	Stage 3 for IMS Messaging
	
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Lucent
	
	

	60001
	SIP/SIMPLE Instant messaging
	
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	Updated according to SP-040232
	

	11040
	Additional SIP Capabilities support not covered by Rel-5
	
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	
	
	
	
	

	32041
	Stage 2 for add SIP cap (e.g. forking)
	
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	
	
	
	
	

	32042
	Stage 3 for Additional SIP Capabilities
	
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	
	Lucent
	
	

	11052
	Procedured associated with IMS-ALG
	
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	
	
	
	
	

	11041
	Review additional SIP Capabilities against IMS
	
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	
	Lucent
	
	

	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	
	BT
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	13004
	Interworking for 3GPP_SIP and IETF_SIP
	
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	
	
	Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	13005
	Interworking for IPv6 to IPv4
	
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	
	
	
	 
	29.163

	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	
	
	
	
	

	11017
	stage 3 of interworking with non-IMS IP networks
	
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	
	
	
	
	

	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	
	Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	
	
	
	TISPAN issue is open
	

	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	
	
	Nokia
	
	

	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	
	Reg TP
	
	33.106, 33.107, 33.108

	31042
	IMS Subscription and access scenarios
	
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	
	
	
	
	22.800

	35032
	IMS charging
	IMS2-CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	
	
	SA#26 12/2004 completed
	32.260

	11051
	IMS Management objects
	
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	
	
	
	 24.167

	32027
	Deleted - Stage 2 of IMS Phase 2
	
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	
	
	
	

	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	
	Ericsson
	
	23.979

	32068
	Feasibility Study
	PoC
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	
	Ericsson
	
	23.979

	60002
	Dependencies on OMA PoC
	PoC
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	
	
	
	Updated according to SP-040232
	

	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	
	
	
	Completed
	26.235, 26.236

	35036
	PoC charging
	PoC-CH
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	
	
	SA#28 06/2005 completed
	32.272

	32062
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	IPv4IMS
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	
	Siemens
	
	23.881

	11032
	Interoperability and Commonality between IMS using different "IP-connectivity Networks"
	IMSCOOP
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	
	
	
	
	23.864

	32028
	Stage 2 for Interoperability
	
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	
	Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	32061
	Stage 2 for commonality
	
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	
	Nokia
	
	23.864

	11033
	Stage 3
	
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	
	Lucent
	
	

	1365
	Support of Push Services
	PUSH
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	
	NTT Comware
	AS: Changed from FS to actual support of Push
	23.976

	31004
	Stage 1
	
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	
	
	
	
	

	32701
	TR 23.976 on Push Architecture
	
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	
	RIM
	
	23.976

	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	Rel-6
	T2,S1,S4,S5
	15/08/2002
	07/12/2005
	100%
	TP-030175
	
	Siemens
	
	

	42010
	Definition of service requirements
	MMS6-SR
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	
	
	
	
	22.140

	31031
	Definition of service requirements charging
	
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	
	
	Siemens
	
	22.140

	42011
	Technical realization
	
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	
	
	Siemens
	
	23.140

	42012
	OMA dependencies
	
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	
	
	
	
	OMA specs

	42013
	MMS formats and codecs
	MMS6-Codec
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	
	
	Nokia
	
	26.140, 26.936

	42014
	Handling of private addressing schemes in MMS
	
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	
	T-Mobile
	
	23.140

	35034
	MMS charging
	MMS6-CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	
	
	SA#25 09/2004 completed
	32.270

	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	
	Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	42005
	Rel-6 MExE enhancements
	MEXE6
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	
	
	
	
	

	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	T
	
	TTPCom
	
	22.057, 23.057

	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	T
	
	Intel
	
	22.857

	2062
	Subscription Management
	SuM
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	
	T-Mobile
	SA#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	2499
	Presence Capability
	PRESNC
	Rel-6
	S1
	19/03/2001
	07/12/2005
	100%
	SP-010064
	
	Motorola
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	

	2501
	Stage 1
	
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	
	
	
	
	22.141

	2502
	Stage 2
	
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	
	Nokia
	
	

	2503
	Stage 3
	
	Rel-6
	N1
	01/04/2002
	08/12/2004
	100%
	NP-040492
	
	Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	

	13018
	Stage 3 (CN3 Part Pk interface)
	
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	
	
	
	No Contributions so far - only requires a little work
	

	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	
	Nokia
	
	 26.141, 26.936

	2504
	Security issues
	
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)
	

	60003
	SIMPLE Presence
	
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	
	
	
	Updated according to SP-040232
	

	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	
	Vodafone
	Closed
	

	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	50080
	Requirements for the support of conversational services
	
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	50082
	Standardisation effort
	
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	50083
	Dependency to other features
	
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	50063
	Flexible Layer One for GERAN
	FLOGER
	Rel-6
	GP
	03/01/2000
	25/06/2004
	100%
	GP-021018
	
	Nokia
	Nokia, Ericsson, Siemens, Telia
	

	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	
	Nokia
	
	

	50065
	Technical Report
	
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	
	
	
	
	

	51002
	Architecture in 45.001 and 43.051
	
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	51003
	Multiplexing in 45.002
	
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	51004
	Channel Coding in 45.003
	
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	51005
	Performance Requirements in 45.005
	
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	
	
	
	
	

	51006
	Radio subsystem link control in 45.008
	
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	52071
	Requirements in 44.004
	
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	
	Nokia
	
	

	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	
	

	52074
	Modifications to RRC in 44.118 and 44.018
	
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	
	

	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	
	Nokia
	
	

	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	
	
	
	
	

	55077
	Deleted at TSG#27 - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	
	Nokia
	DELETE
	

	55078
	Deleted at TSG #27 - MS Test in 51.010
	
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE
	

	55079
	Deleted at TSG#27 - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	
	Nokia
	DELETE
	

	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE
	

	50041
	Uplink TDOA feasibility study
	TDOAF
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	
	TruePosition
	
	45.811

	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	Rel-6
	S1,S2,S4,S5,RP,GP
	11/05/2001
	07/03/2008
	100%
	
	
	
	Title renamed at SA#13
	

	2545
	Stage 1
	MBMS
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	
	
	
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	22.146, 22.101

	32002
	Stage 2
	MBMS
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	
	
	
	

	32702
	TR on Architectural Study
	MBMS
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	
	
	
	
	23.846

	32703
	Stage 2 Specification Work
	MBMS
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	
	
	
	
	23.246

	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	Rel-6
	R2
	01/01/2002
	14/09/2005
	100%
	RAN_Work_Items
	
	Nokia
	
	 25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	
	
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	 25.346, 25.304, 25.321, 25.322, 25.323

	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RAN_Work_Items
	
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	11030
	Support of the MBMS in CN protocols
	MBMS
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	
	
	
	

	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	
	
	
	
	29.061

	33008
	Security Aspects of MBMS
	MBMS
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	
	3
	WID approved SA#17. 2004-12: Expected completion March 2005
	

	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	GP-022566
	
	
	Completed
	

	50086
	Impact on the logical and physical channels
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	52085
	Re-synchronisation at cell change
	MBMS-GERAN
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	
	

	50100
	Resynchronisation at cell change
	MBMS-GERAN
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	
	

	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	50089
	Changes to the Gb interface
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	50090
	GERAN specific changes to the Iu-ps interface
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	50092
	Security aspects
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	53081
	MS conformance tests- G3
	MBMS-GERAN
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	
	
	
	Under evaluation
	

	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	
	
	
	
	

	31045
	MBMS User Services
	MBMS
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	
	
	
	
	22.246

	31044
	MBMS User Services Stage 1
	MBMS
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	
	
	
	
	22.246

	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	
	Nokia
	TR26.946 tbc by March 06
	26.346, 26.936, 26.946

	35038
	MBMS charging
	MBMS-CH
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	
	
	SA#28 06/2005 completed
	32.273

	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	Rel-6
	R5
	10/03/2006
	07/03/2008
	100%
	RAN5_Work_Items
	
	
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	Rel-6
	R5
	02/06/2006
	07/03/2008
	100%
	RAN5_Work_Items
	
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	
	IPWireless
	
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	
	DATANG
	
	 34.108, 34.123-1, 34.123-2, 34.123-3

	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	
	Qualcomm
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	25038
	Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	Rel-6
	R5
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	
	Datang Mobile
	
	 34.108, 34.109, 34.122

	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	
	
	
	

	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	
	Qualcomm
	
	22.941, 23.207, 22.243

	32999
	TR on Architectural impacts
	
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	
	
	
	
	23.877

	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	
	Motorola
	Completed
	 26.235, 26.236, 26.243, 26.177, 26.943

	60004
	Multimodal support
	
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	
	

	11021
	Deleted - SES codec negotiation at SDP
	
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	
	
	
	Abandoned NP-23
	

	31008
	Generic User Profile Rel-6
	GUP
	Rel-6
	S1
	08/10/2001
	03/03/2005
	100%
	SP-040515
	
	
	
	

	31009
	Stage 1 - Requirements
	
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	
	
	T-Mobile
	
	22.240, 22.228

	32008
	Stage 2 - Architecture
	
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	
	Nokia
	
	23.240

	42002
	Stage 2 - Data Description Method
	
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	
	T-Mobile
	TR approved in CN#26
	23.241

	14008
	Stage 3 - Network
	
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	
	
	
	17 May no activity in CN4............
	29.240

	33009
	Security Aspects
	
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	
	Lucent
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	33.102, 33.203, 33.210

	31010
	Digital Rights Management
	DRM
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	31011
	Requirements
	
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	
	
	Openwave
	
	

	60005
	Stage 2
	
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	
	

	60006
	Stage 3
	
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	
	

	33001
	Security
	
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	
	
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	

	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	
	
	
	Replaced by UID 60005 and 60006
	

	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	Rel-6
	S1
	03/01/2000
	22/09/2005
	100%
	SP-030712
	
	Telenor
	
	

	31020
	Technical Report
	WLAN-TR
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	
	Telenor
	
	22.934, 22.101, 22.105

	31035
	Stage 1
	WLAN-TS
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	
	Telenor
	
	22.234

	31058
	Global stage 1
	WLAN-TS
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	
	Telenor
	
	22.234

	32018
	Architecture Definition for scenarii 2 and 3
	
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	
	
	
	23.234

	32704
	Security
	
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	
	Ericsson
	Active contribution S3#24, S3#25. WID approved SA#17
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210

	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	
	Nokia
	WID approved at CN#19...............
	29.234, 29.061

	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	
	
	
	 
	29.161

	11042
	Stage 3 for scenario 2
	
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	
	
	
	

	11047
	Stage 3 for scenario 3
	
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	
	
	
	
	

	35033
	WLAN charging
	WLAN-CH
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	
	Nokia
	SA#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level
	32.252

	43010
	USIM enhancements for WLAN Interworking
	
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	
	Axalto
	
	

	31015
	Priority Service
	NTShar
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP 010739
	
	
	
	

	31016
	Feasibility Study
	PRIOR-FS
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	
	Telcordia
	
	22.950

	31017
	Stage 1 - Requirements
	PRIOR-SR
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	
	
	Telcordia
	
	

	31043
	Priority service implementation guide
	
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	
	
	Telcordia
	
	22.952

	31018
	Network Sharing 
	NTShar
	Rel-6
	S1
	20/01/2003
	15/12/2004
	100%
	SP 010739
	
	
	
	

	31019
	Technical Report
	NTShar-TR
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	
	
	
	
	22.951

	31038
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	
	
	
	
	22.011, 22.101, 22.115, 22.129

	32044
	Stage 2
	
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	
	
	
	23.251

	11043
	Network sharing - stage 3
	
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	
	
	
	

	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	Rel-6
	R2
	19/09/2003
	15/12/2004
	100%
	RAN_Work_Items
	
	TeliaSonera
	
	25.401, 25.413, 25.331, 25.304

	32016
	QoS Improvements
	QoS1
	Rel-6
	S2
	15/07/2002
	08/12/2004
	100%
	SP-010719
	
	Nokia
	
	

	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	
	Nortel
	
	23.917

	32059
	Definition of the Gq interface
	
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	
	
	
	23.221

	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	
	Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	24,228, 29.207, 29.208

	33002
	Subscriber certificates
	SEC1-SC
	Rel-6
	S3
	25/02/2002
	08/12/2004
	100%
	SP-010622
	
	Nokia
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	33.102

	32705
	Stage 1
	
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	
	
	
	Contribution received S3#24, S3#25
	

	32706
	Architecture review
	
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	
	
	
	
	

	14504
	Stage 3
	SEC1-SC
	Rel-6
	N4
	19/09/2003
	30/11/2004
	100%
	NP-030399
	
	Nokia
	Finished in CN4#26
	

	11049
	Stage 3 Ua & Ub interfaces
	
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	
	
	
	
	

	60007
	OMA dependencies on Subscriber certificates
	
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	
	
	
	Updated according to SP-040420
	

	15010
	Rel-6 OSA enhancements
	OSA3
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	
	Alcatel
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	31040
	Scope of the Open Service Access Release 6
	
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	
	
	
	

	15038
	OSA Stage 2
	
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	
	
	
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	15026
	Multi Media Messaging function
	
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	
	
	
	
	29.198-15

	15028
	Policy management extensions
	
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	
	
	
	
	29.198, 29.998

	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	
	
	
	N5#26: Split WI into TS & TR.
	29.198-14

	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	
	
	
	
	29.199

	15033
	Introduction of migration support mechanism
	
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	
	
	
	
	29.198, 29.998

	15036
	Framework Function for Federation
	
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	
	
	
	
	29.198, 29.998

	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	
	
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	

	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	
	
	
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	

	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	
	Nokia
	
	

	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	
	Nokia
	Ready
	

	51102
	Changes to core specs
	
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	
	
	
	
	

	54102
	Deleted at TSG #27 - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	
	Nokia
	DELETE
	

	54103
	Deleted at TSG #27 - 51.010-1 Add testing
	
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	
	
	
	DELETE
	

	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	Rel-6
	GP
	03/01/2000
	17/06/2005
	100%
	GP-022561
	
	Vodafone
	
	

	51131
	Identification of requirements for streaming
	
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	
	
	Started
	

	51133
	Requirements
	
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	
	
	
	
	

	51132
	Performance study of cell change mechanisms
	
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	
	
	Started
	

	51134
	Performance of NACC
	
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	

	51135
	Performance of cell change in DTM for the PS domain
	
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	

	51136
	Handover
	
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	

	52131
	Reduction of service interruption times and packet loss during mobility procedures
	
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	
	
	Completed at GERP#17
	

	52133
	Optimisations of existing mechanisms/procedures
	
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	

	52134
	Inter-system NACC
	
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	

	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	
	
	
	
	

	52136
	Dependency to other features
	
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	

	54131
	MS conformance testing
	
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	
	
	Closed, no work needed
	

	54132
	MS  conformance tests
	
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	
	
	
	Closed, no work needed
	

	33013
	GERAN A/Gb mode security enhancements
	
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	
	Vodafone
	Possible changes to 33.102 or new specification needed. 
	33.102

	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	
	Nokia
	
	 26.935

	31030
	Study on Privacy Capability
	PrivCap
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	
	Lucent
	
	 21.949

	35010
	OAM&P Rel-6
	OAM
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	
	Motorola
	SA#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	32-series

	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	
	Motorola
	SA#25 09/2004 completed
	32.101, 32.102

	35012
	Performance Management
	OAM-PM
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	
	Nortel
	SA#26 12/2004 completed
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6

	35014
	Network Infrastructure Management 
	OAM-NIM
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	
	Ericsson
	SA#26 12/2004 completed
	32.15x, 32.3/6/7xy

	35015
	Trace Management Rel-6
	OAM-Trace
	Rel-6
	S5
	20/09/2002
	11/03/2005
	100%
	SP-040782
	
	Nokia
	SA#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	32.42x, 52.008

	35022
	Subscriber and UE trace management
	OAM-Trace
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	
	
	Nokia
	SA#26 12/2004 completed
	32.421/2/3, 52.008

	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_Work_Items_History
	
	Nortel
	
	25.413, 25.420, 25.423

	14016
	Trace Management, Stage3
	OAM-Trace
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	
	Nokia
	
	 23.205, 29.232, 29.060, 29.002, 29.228

	35016
	Charging Management
	CH
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	
	T-Mobile
	SA#28 Target 09/2005 for WLAN Charging 32.252
	32.2xy

	35037
	Charging architecture and principles
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.240

	35024
	Charging Data Record (CDR) file format and transfer
	CH
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	
	
	
	SA#23 03/2004 completed
	32.297

	35025
	CDR parameter description
	CH
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	
	
	
	SA#28 06/2005 completed
	32.298

	35026
	Diameter charging applications
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.299

	35027
	Online Charging System (OCS) architecture study
	CH
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	
	
	
	SA#21 09/2003 completed
	32.815

	35028
	OCS: Applications and interfaces
	CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	
	
	
	SA#26 12/2004 completed
	32.296

	35017
	Charging Management for Bearer level
	CH-BC
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	
	Nokia
	SA#28 Target 09/2005 for WLAN Charging 32.252
	

	35029
	CS domain charging
	CH
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	
	
	
	SA#23 03/2004 completed
	32.250

	35030
	PS domain charging
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.251

	35031
	CDR transfer
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.295

	35018
	Charging Management for the IMS
	IMS2-CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	
	Ericsson
	SA#26 12/2004 completed
	32.260

	35019
	Charging Management for the Service domain
	CH
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	
	Siemens
	SA#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270/1/2

	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	
	
	
	23.125

	32069
	Overall definition of FBC architecture
	
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	
	
	
	
	

	32070
	Study on providing policy control with FBC
	
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	
	
	
	
	

	13020
	Gx interface for flow based charging
	CH-FBC
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	
	Nokia
	
	29.210

	13021
	Rx interface for flow based charging
	CH-FBC
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	
	Nortel
	
	29.209

	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	not needed
	
	
	
	

	1802
	UICC API
	USAT1-API
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	43001
	Java API Test specification
	
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	
	Microelectrónica Española
	
	

	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	
	Oberthur Card Systems
	
	

	43007
	(U)SIM API for Java Card Testing Work Item
	
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	
	Axalto
	
	31.213

	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	
	Microelectrónica Española
	MOVED to Rel-5 WP
	

	43004
	Rel-6 USIM toolkit enhancements
	
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	
	
	
	
	

	502031
	C SIM API
	USAT1-API-MULTOS
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	
	
	
	

	502032
	Specification
	
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	
	Aspects Software
	
	

	502033
	Test specification
	
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	
	Aspects Software
	
	

	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	
	Gemplus
	
	31.124 

	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	Rel-6
	S4
	18/11/2002
	07/12/2005
	100%
	SP-020685
	
	Ericsson
	
	 

	31039
	Stage 1
	
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	
	
	
	2nd resp SA4
	22.233

	34024
	Stage 3
	PSSrel6-Stage3
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	
	
	Ericsson
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	34023
	AMR-WB extension for high audio quality
	AMRWB+
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	
	Nokia
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP 040066
	
	Nokia
	Completed
	 26.235, 26.236

	34028
	3G-324M Improvements
	3G-324MI
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	
	Ericsson
	Completed
	26.111, 26.911

	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	
	Cingular
	
	

	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	Rel-6
	S1
	28/03/2003
	31/12/2003
	100%
	SP-020818
	
	Samsung
	
	

	12007
	Stages 2 and 3
	
	Rel-6
	N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	
	
	
	

	32060
	Bandwidth and resource savings in CS networks
	BARS
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	
	
	
	23.977

	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	
	Toshiba
	Approved TSG#20
	

	50600
	Multiple TBF in A/Gb mode
	MULTBF
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	
	Ericsson
	
	

	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	
	Ericsson
	
	

	50602
	Multiple TBF Concept paper
	
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	

	50603
	Multiple TBF Stage 2 (43.064) CRs
	
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	

	50604
	Multiple TBF Stage 3 (44.060) CRs
	
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	

	50605
	Deleted at TGS # 27 - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	
	Ericsson
	DELETE
	

	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	
	Ericsson
	
	

	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	
	
	
	Completed
	

	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	
	TruePosition
	Completed, except for potential LMU performance specs
	

	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	
	TruePosition
	
	

	50101
	Downlink Advanced Receiver Performance
	DARP
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	
	Nokia
	
	

	50102
	DARP test scenarios
	DARP-TS
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	
	Nokia
	
	

	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	
	Nokia
	
	

	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	
	Nokia
	
	

	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	50115
	DARP Capability signalling
	DARP-CAPSIG
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	
	Nokia
	
	

	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	
	Nokia
	Started
	

	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	
	Siemens
	
	

	50110
	Use case and requirement definition
	PSintDTM-Req
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	
	Siemens
	
	

	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	
	Siemens
	
	

	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	
	Siemens
	
	

	50113
	Deleted - MS Conformance testing
	PSintDTM-ConfMS
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	
	
	
	Marked as stopped 12/2008
	

	50114
	Deleted - BTS Conformance testing
	PSintDTM-ConfBTS
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	
	
	
	
	

	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	Rel-6
	N4
	08/12/2003
	05/10/2004
	100%
	NP-030584
	
	
	
	

	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	Rel-6
	S1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	
	Vodafone
	
	23.801

	31047
	Stage 1 - Requirements
	CS_VSS 
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	
	
	Vodafone
	
	

	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	Rel-6
	S2
	12/01/2004
	13/08/2004
	100%
	
	
	
	
	

	32072
	Stage 2 description on Redial
	CS_VSS 
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	
	
	
	
	23.903

	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	
	
	
	
	

	52137
	Deleted - GERAN2 Part
	CS_VSS 
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	
	
	
	
	

	13017
	Deleted - CN3 Part
	CS_VSS 
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	
	
	
	
	

	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	
	Vodafone
	Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)
	

	33021
	FS on Security for early IMS
	SEC-IMS
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	
	Vodafone
	Approved TSG#24. TR 33.978 Approved at TSG SA #27
	

	13024
	Reorganisation of CS Data Specifications
	CS Data
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP_040563
	
	Siemens
	Created at TSG#27 as 100 % complete
	

	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	
	Motorola
	
	

	50544
	FS on GAAI
	GAAG
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	
	Motorola
	Feasibility Study
	 43.901

	50554
	GAAI – Stage 2
	GAAI-Stage2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	
	
	Ericsson
	Completed
	 43.318

	50555
	GAAI – Stage 3
	GAAI-Stage3
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	
	
	
	Completed
	 44.318

	50556
	MS Conformance Test for GAAI
	GAAI-CT
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	

	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	
	Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	

	50560
	Stage 2 
	SPSHAGB-Stage2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	
	Ericsson
	Replaces SCSAGB-Stage2
	43.129

	50561
	PS handover
	SPSHAGB-PSHO
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	
	Ericsson
	Replaces SCSAGB-PSH
	

	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	
	Ericsson
	Replaces SCSAGB-RRM
	

	60111
	small Technical Enhancements and Improvements for Rel-6
	TEI6
	Rel-6
	All
	02/06/2006
	06/05/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	

	25019
	Small Technical Enhancements and Improvements for Rel-6 Conformance Testing
	TEI6_Test
	Rel-6
	R5
	02/06/2006
	06/05/2008
	100%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	Rel-6
	S1
	01/10/2004
	01/10/2004
	100%
	SP-020578
	
	
	SP-23 - To be abandoned?
	

	50563
	Deleted (moved to Rel7) - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	
	Siemens
	Started
	44.018, 44.068, 48.008

	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	Rel-6
	GP
	21/11/2003
	19/02/2004
	100%
	GP-030443
	
	Ericsson
	
	

	50501
	Delete - Creation of a TR
	SCSAGB-TR
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	
	Ericsson
	
	

	50502
	Delete - Stage 2
	SCSAGB-Stage2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	
	Ericsson
	Started
	

	50503
	Delete - Radio Channel Support
	SCSAGB-RCS
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	
	Ericsson
	Not started
	

	50504
	Delete - Definition of radio resource management functionality
	SCSAGB-RRM
	Rel-6
	GP,G2
	21/11/2003
	21/11/2003
	100%
	GP-030447
	
	Ericsson
	Not started
	

	50505
	Delete, replaced by 50561 - PS Handover
	SCSAGB-PSH
	Rel-6
	GP,GP, N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	
	Ericsson
	Started
	

	50506
	Delete - Modifications to FLO
	SCSAGB-FLO
	Rel-6
	GP,G2
	21/11/2003
	21/11/2003
	100%
	GP-030449
	
	Ericsson
	Not started
	

	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	
	Alcatel
	Generic feature
	

	0
	Release 5 Features
	
	Rel-5
	CP,GP, RP,SP,TP
	
	
	
	
	
	
	
	

	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	
	Alcatel
	
	

	2455
	FS on Usage of SUA
	SS7IP
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	
	
	update WID...
	

	2476
	High Speed Downlink Packet Access
	HSDPA
	Rel-5
	R2
	02/04/2001
	06/06/2003
	100%
	RAN_Wis
	
	Motorola
	
	

	2477
	Physical Layer
	HSDPA-Phys
	
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	
	Motorola
	
	

	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	Motorola
	30 November: Completion date shifted to March 2002
	

	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	
	Motorola
	
	

	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	
	Motorola
	
	

	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	NA
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	
	
	
	

	1471
	Base station classification
	RInImp-BSClass
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	
	Nokia
	
	

	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_Wis
	
	Nokia
	
	

	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	
	R4
	15/06/2001
	14/06/2002
	100%
	
	
	Siemens
	
	

	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	Samsung
	
	

	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	

	1221
	FS on USTS
	RInImp-USTS
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	
	SK Telecom
	
	

	1997
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_Sis
	
	Allgon
	
	

	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	
	
	Ericsson
	
	

	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	
	
	Intel
	
	

	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	
	
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	start/finish dates set...Marked as stopped 12/2008
	

	2211
	Deleted - Testing Hybrid ARQ II/III
	
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	start/finish dates set...Marked as stopped 12/2008
	

	500009
	Rel-5 RAN improvements
	RANimp
	NA
	RP
	16/03/2001
	01/03/2004
	100%
	RAN Wis
	
	
	
	

	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_Wis
	
	Ericsson
	
	

	23000
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	23001
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	
	R3
	15/06/2001
	04/06/2002
	100%
	
	
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	

	2488
	RL Timing Adjustment
	RANimp-RLTA
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	
	
	Nokia
	
	

	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	
	
	Nokia
	FS was closed and WI was introduced at RAN #14 
	

	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Nokia
	
	

	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	
	Nokia
	RFC 3095 context relocation
	

	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	
	
	Nokia
	
	

	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	
	
	NEC
	RP-020356
	

	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	CATT
	
	

	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	
	
	
	Marked as stopped 12/2008
	0%

	2222
	Deleted - Testing Radio access bearer support enhancments
	
	
	T1
	01/01/2002
	02/09/2002
	100%
	
	
	
	duration set to 6 months (was 0)...Marked as stopped 12/2008
	

	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	
	
	
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	
	
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	

	1273
	Provisioning of IP-based multimedia services
	IMS
	Rel-5
	S1,S2,S5
	03/01/2000
	03/03/2004
	100%
	SP-000216
	
	Openwave
	S1 WI proposed S1-000290...
	

	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	Rel-5
	S2
	03/01/2000
	14/06/2002
	100%
	SP-010339
	
	Lucent
	
	

	1633
	Stage 1
	IMS-CCR
	
	S1
	21/02/2000
	15/12/2000
	100%
	
	
	Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	
	Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	
	Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	

	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	
	N1
	03/01/2000
	14/06/2002
	100%
	NP-010643
	
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...
	 24.228, 24.229, 23.218

	1998
	IMS signalling flows
	IMS-CCR
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	
	
	TS 24.228...
	 24.228

	1278
	IMS stage 3
	IMS-CCR
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	
	
	TS 24.229...
	 24.229

	2255
	IMS Session Handling; stage 2
	IMS-CCR
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	
	
	TS 23.218...
	 23.218

	10004
	Main IETF dependencies
	
	
	NP
	03/01/2000
	07/06/2002
	100%
	
	
	
	
	

	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	11000
	IETF: RFC 3265 (specific event notification)
	
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	11001
	IETF: RFC editor Queue (refer method)
	
	
	N1
	24/11/2000
	07/06/2002
	100%
	
	
	
	
	

	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	
	
	N1
	03/01/2000
	22/03/2002
	100%
	
	
	
	
	

	11022
	IETF: RFC 3311 (The Update method)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	11023
	IETF: RFC 3324 (Network Asserted Identity)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1290
	Addressing
	
	
	S2
	09/10/2000
	22/03/2002
	100%
	
	
	
	
	

	1291
	Architectural issues
	
	
	S2
	09/10/2000
	31/08/2001
	100%
	
	
	
	
	

	1292
	Impact on HSS 
	
	
	N4
	15/11/2000
	22/03/2002
	100%
	
	
	
	17th May, KK: This is cover by 29.228 & 29228. Work complete.
	

	2530
	Service Examples (Work stopped)
	IMS-Sex
	
	S1
	17/04/2001
	14/06/2002
	100%
	
	
	Motorola
	
	22.928

	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	
	S1
	17/04/2001
	14/06/2002
	100%
	
	
	SBC
	
	22.941

	1298
	Access Security for IMS
	IMS-ASEC
	Rel-5
	S3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	
	Ericsson
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15
	

	43000
	IMS impacts on UICC (ISIM application)
	
	
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	
	Vodafone
	
	

	11014
	SIP extensions for Integrity protection
	
	
	N1
	17/12/2001
	28/06/2002
	100%
	
	
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	

	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	
	AT&T Wireless
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17
	

	1299
	Lawful interception
	IMS-LI
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	
	Reg TP
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17
	

	35007
	Charging and OAM&P for IMS
	IMS-OAM
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	
	Toshiba, Nokia
	
	26.235, 26.236

	2039
	Codecs
	
	
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	
	
	
	26.235, 26.236

	34020
	Transport protocols
	IMS-CODEC
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	
	
	Nokia
	
	26.236

	34006
	recommendation for QoS parameter values for various media types
	
	
	S4
	31/12/2001
	27/09/2002
	100%
	
	
	
	
	

	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	32003
	SIP message compression
	
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	
	
	
	
	

	32004
	Stage 2
	
	
	S2
	24/09/2001
	26/10/2001
	100%
	
	
	
	
	

	11015
	Compression signalling
	
	
	N1
	28/09/2001
	07/06/2002
	100%
	
	
	
	
	

	10001
	Stage 3 description of IMS interfaces
	
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	
	
	
	
	

	1286
	Cx interface (HSS to CSCF)
	
	
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	
	
	DAB 12/12/01 to 75%...
	

	14997
	Mp interface (MRFC - MRFP) enhancements
	
	
	N4
	14/03/2001
	08/03/2002
	100%
	
	
	
	[DAB 08-03-02] - No work required in CN4
	

	11016
	Mw interface (CSCF to P-CSCF)
	
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	11018
	Mr interface (CSCF to MRF)
	
	
	N1
	14/03/2001
	29/03/2002
	100%
	
	
	
	
	

	14003
	Dx interface (I-CSCF to SLF)
	
	
	N4
	14/03/2001
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	13001
	Go interface (GGSN to PCF)
	
	
	N3
	14/03/2001
	07/06/2002
	100%
	
	
	
	[DAB - 23/05/03] - 100 % complete
	

	11019
	ISC (IMS Service Control) Interface
	
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	14006
	Sh interface (HSS to AS)
	
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	14998
	Si interface (HSS to IM-SSF)
	
	
	N4
	16/01/2002
	30/08/2002
	100%
	
	
	
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	

	11020
	Gm interface (UE to CSCF)
	
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	11027
	Mi interface (CSCF to BGCF)
	
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	11028
	Mj interface (BGCF to MGCF)
	
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	11029
	Mk interface (BGCF to BGCF)
	
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	12000
	CAMEL control of IMS services
	IMS-CAMEL
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	
	Lucent
	SA16: Part of Rel5 only if Si completed in September 02
	 

	12001
	Stage2 work 'general'
	
	
	N2
	16/04/2001
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	12002
	Stage3 work 'CAP'
	
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	12003
	Stage2 work 'Si interface'
	
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	12004
	Stage3 work 'Si interface'
	
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	

	14004
	Deleted - SDM issues for CAMEL control of IMS
	
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	[DAB 08-03-02] - No activity on this in CN4. Marked as stopped 12/2008
	

	31002
	Pre-pay/real-time charging in IMS
	
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	35005
	Charging
	OAM-CH
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	
	T-Mobile
	Changed Rapp email
	32.2xy

	32006
	Charging Implications of IMS architecture
	
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	
	
	
	

	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	
	
	
	
	

	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	
	T-Mobile
	
	32.2xy

	10002
	Other IETF depencies
	
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	
	
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	

	11011
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	
	NP
	24/11/2000
	07/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	

	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	
	NP
	24/11/2000
	07/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	
	T1
	18/03/2002
	27/12/2002
	100%
	
	
	
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	

	41004
	Testing of support for IMS - prose
	
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	41005
	Testing of support for IMS - TTCN
	
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	
	Ericsson
	
	26.233, 26.234

	34002
	Stage 1
	
	
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	
	Vodafone
	2nd resp SA4
	22.233

	31032
	Interaction with other services
	
	
	S1
	18/11/2002
	17/03/2003
	100%
	
	
	Vodafone
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	34003
	Stage 2 (version Rel5 of TS 26.234)
	
	
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	
	
	2nd resp SA2
	26.234

	34019
	RTP usage model
	
	
	S4
	03/01/2002
	06/12/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	501637
	Rel-5 OSA enhancements
	OSA1
	Rel-5
	S1
	27/04/1999
	20/12/2002
	100%
	SP-000216
	
	Siemens
	
	22.127, 23.127, 29.198-x, 29.998-x

	32010
	General Stage 2 for Rel5
	
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 47% complete)
	

	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	
	
	
	For Rel5 even if completed by March
	

	1430
	Stage 1
	
	
	S1
	11/07/2000
	14/03/2002
	100%
	
	
	Siemens
	
	22.127

	15002
	(Multimedia) Call Control - Stages 2 and 3
	
	
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-04

	15003
	Generic user interaction - Stage 3
	
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-05

	15004
	Charging - Stage 3
	
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-12

	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.998-04-4

	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	
	
	
	
	29.198, 29.998

	1419
	OSA security
	OSA1-SEC
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	
	BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	

	2121
	Stage 1
	
	
	S1
	11/07/2000
	09/11/2001
	100%
	
	
	Siemens
	
	22.127

	1421
	Stage 3
	
	
	S3
	23/10/2000
	14/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 80% complete)
	???

	1422
	security related SCF(s) definition
	
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	
	
	S3
	11/09/2000
	14/12/2000
	100%
	
	
	
	
	???

	15017
	Security (moved from Rel-6)
	
	
	S3
	14/03/2002
	20/12/2002
	100%
	
	
	
	Contribution at S3#25
	

	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	
	
	
	
	

	1425
	Stage 1
	
	
	S1
	27/04/1999
	28/12/2000
	100%
	
	
	Siemens
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	1529
	Stages 2 and 3
	
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	15005
	Policy Management - Stage 3
	
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-13

	15006
	Presence and Availability Management (PAM) - Stage 3
	
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-14

	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	
	
	Siemens
	az: CN#13 - changed to Rel5
	

	1787
	Stage 1
	
	
	S1
	11/09/2000
	08/12/2000
	100%
	
	
	Siemens
	
	22.127

	2124
	Stage 2
	
	
	S2
	11/12/2000
	11/12/2000
	100%
	
	
	Ericsson
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	1788
	Stage 3
	
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	2540
	Access to User Profile
	OSA2-UP
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	
	
	
	
	

	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	
	
	
	
	

	1434
	Stage 1
	
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	
	
	Siemens
	
	22.127

	1436
	Stages 2 and 3
	
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	2122
	Provisionning of the terminal capabilities
	
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	
	
	
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	1638
	CAMEL phase 4
	CAMEL4
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	
	Nokia
	
	

	1461
	Service requirements
	
	
	S1
	17/04/2000
	14/06/2002
	100%
	
	
	
	
	

	2012
	Call Party Handling
	CAMEL4-CPH
	
	N2
	10/07/2000
	07/06/2002
	100%
	
	
	
	
	

	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	
	N2
	17/07/2000
	07/06/2002
	100%
	
	
	
	
	

	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	

	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	

	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	

	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	
	N2
	02/03/2001
	07/06/2002
	100%
	
	
	
	
	

	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	
	N2
	02/03/2001
	08/03/2002
	100%
	
	
	
	
	 

	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	
	N2
	09/07/2001
	08/03/2002
	100%
	
	
	
	Added on May 29, 2001
	

	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	
	N2
	14/05/2001
	07/06/2002
	100%
	
	
	
	
	

	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	
	

	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	
	

	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	
	N2
	08/03/2002
	06/09/2002
	100%
	
	
	
	stage2 and stage3 CRs for approval at CN#17
	

	2464
	Rel-5 MExE enhancements
	MEXE5
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	
	
	
	
	

	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	
	Motorola
	
	22.057, 23.057

	1625
	Wideband Telephony Service - AMR
	AMRWB
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	
	Siemens
	
	

	62
	Specification 
	
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	
	
	
	
	

	31005
	Stage 1
	
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	
	
	
	
	

	32007
	Stage 2
	
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	
	
	
	
	

	1459
	Design Constraints
	
	Rel-5
	S4[96%]
	03/01/2000
	07/02/2000
	100%
	
	
	
	
	

	1460
	General Description 
	
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	
	
	
	
	

	1626
	Feasibility Study
	
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	
	
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	1656
	N1 Aspects
	
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	
	
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	

	14005
	N4 work
	
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	

	67
	Codec issues
	
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	
	
	
	
	

	1627
	Codec qualification
	
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	
	
	
	
	

	74
	Codec selection tests
	
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	
	
	
	
	

	891
	Codec selection
	
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	
	
	
	
	

	34007
	TFO AMR-WB
	AMRWB-TFO
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	
	
	
	
	

	890
	Other codec issues (verif., caracterisation)
	
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	
	
	
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	

	34009
	Interworking with fixed broadband networks
	
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	

	34010
	Tones and announcements
	
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	

	34011
	Deleted - WB Conferencing and WB Voice Group calls
	
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	
	
	
	
	

	1855
	Conformance tests (CRs to 34 series) 
	
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	
	
	
	
	

	76
	Terminal Acoustic Characteristics 
	
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	
	
	
	
	

	1628
	Definition
	
	Rel-5
	S4[95%]
	01/01/2000
	31/01/2000
	100%
	
	
	
	
	26.131

	1629
	Test specification
	
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	
	
	
	
	26.132

	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	
	Nokia
	
	 26.204

	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	
	
	
	

	50298
	Channel coding in 45.003
	
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	
	
	
	50098 -> 50298
	

	2266
	Signalling for the A interface
	
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	
	
	
	
	

	2267
	Signalling for Iu
	
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	
	
	
	
	

	2268
	Receiver performance in TS 45.005
	
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	
	
	
	
	

	50000
	Link Adaptation in 45.009
	
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	
	
	
	
	

	2269
	GERAN MS conformance test for AMR-WB
	
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	
	
	Not started 02/2003. Marked as stopped 12/2008
	

	2270
	Deleted - MS test
	
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	
	
	
	Marked as stopped 12/2008
	

	2271
	GERAN BTS conformance test for AMR-WB
	
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	
	
	
	

	2272
	BTS test
	
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	
	
	
	
	

	1826
	Terminal interfaces
	TI
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	not needed
	
	
	
	

	2573
	Terminal local model enhancements
	TLM5
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	
	
	
	23.227

	1536
	Rel-5 Location Services enhancements
	LCS1
	Rel-5
	S2,S5
	03/04/2000
	27/06/2003
	100%
	SP-010518
	
	Nokia
	
	

	1600
	UE positioning
	LCS1-UEpos
	NA
	RP
	15/01/2001
	29/03/2002
	100%
	RAN_Wis
	
	
	
	

	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	CATT
	
	

	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	
	Qualcomm
	Finished at RP#13
	

	1171
	Event based and Periodic LCS
	LCS1-EBP
	Rel-5
	S1
	22/05/2000
	07/06/2002
	100%
	
	
	
	
	

	1641
	Stage 1
	
	
	S1
	22/05/2000
	17/11/2000
	100%
	
	
	Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	1538
	Stage 2 specification
	
	
	S2
	06/11/2000
	26/01/2001
	100%
	
	
	
	Marked as closed 12/2008 (was marked 51% complete)
	

	1179
	Impact on MAP
	
	
	N4
	15/03/2002
	07/06/2002
	100%
	
	
	
	Possible impact on UTRAN of LCS quality level request...
	

	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	
	
	
	

	2437
	GERAN LCS Stage 2 (first release)
	
	
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	
	
	
	
	

	2438
	Gb interface support for LCS
	
	
	GP
	03/04/2000
	31/08/2001
	100%
	
	
	
	
	

	2440
	L3 protocol support for LCS
	
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	
	

	2441
	Stage 3 specifications
	
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	
	

	2442
	Location Services for GERAN in Iu Mode
	
	Rel-5
	GP
	03/04/2000
	28/06/2002
	100%
	GP-011926
	
	
	
	

	2443
	GERAN LCS Stage 2
	
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	2444
	Iu-ps interface support for LCS
	
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	2445
	Iu-cs interface support for LCS
	
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	2446
	Iur-g interface support for LCS
	
	
	GP,R2,R3,S2,G1,G2
	23/01/2002
	19/04/2002
	100%
	
	
	
	FFS
	

	2447
	RRC protocol support for LCS
	
	
	GP,R2,R3,S2,G1,G2
	20/08/2001
	30/11/2001
	100%
	
	
	
	
	

	2448
	Additional impacts on Broadcast of LCS data on packet channels
	
	
	GP,R2,R3,S2,G1,G2
	20/08/2001
	05/12/2001
	100%
	
	
	
	
	

	2449
	Stage 3 specifications
	
	
	GP,R2,R3,S2,G1,G2
	25/03/2002
	28/06/2002
	100%
	
	
	
	
	

	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	
	
	On-going
	

	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	55070
	Develop LCS MS test cases
	
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	
	
	Not started 02/3003. Marked as stopped 12/2008
	

	55071
	Deleted - Develop LCS BTS test case work plan (Release 98/99/4)
	
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as stopped 12/2008
	

	55072
	Deleted - Develop LCS BTS test cases
	
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as stopped 12/2008
	

	544
	LCS interoperation stage 2 aspects
	
	
	S2
	28/08/2000
	28/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 17% complete)
	

	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	
	
	
	

	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	
	
	
	
	

	1183
	FS on LCS support in the IMS
	
	
	S1
	12/02/2001
	18/01/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 75% complete)
	

	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	Rel-5
	S3
	14/04/2000
	28/12/2001
	100%
	SP-000421
	
	Nokia
	14/09/00: WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	

	32011
	Specification for the Le Interface
	LCS1-Le
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	SP-020180
	
	
	
	

	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	
	
	S2
	30/05/2002
	30/12/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	501571
	Rel-5 Security enhancements
	SEC1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	

	1576
	Network domain security
	SEC1-NDS
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	
	Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	

	1577
	Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	
	
	S3
	12/05/2000
	07/06/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1578
	Deleted - Main aspects
	
	
	S3
	12/05/2000
	21/06/2001
	100%
	
	
	
	TO BE DELETED. Marked as stopped 12/2008
	

	1579
	Deleted -Integration of GTP signalling security architecture 
	
	
	N4
	14/09/2001
	07/06/2002
	100%
	
	
	
	Waiting for input from SA3!.... Marked as stopped 12/2008
	

	1580
	Deleted -User plane protection in core network (e.g., provided by IPsec)
	
	
	S3
	21/02/2000
	28/06/2002
	100%
	
	
	
	TO BE DELETED. Marked as stopped 12/2008
	

	1581
	Deleted -Main aspects
	
	
	S3
	21/02/2000
	21/06/2001
	100%
	
	
	
	??
	

	1582
	Deleted -Integration of GTP signalling security architecture 
	
	
	N4
	14/09/2001
	28/06/2002
	100%
	
	
	
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	

	2576
	 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	
	Telenor
	2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17
	 33.210

	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	Rel-5
	S2
	02/10/2000
	28/06/2002
	100%
	SP-000619
	
	Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	2244
	Overall System Architecture
	
	
	S2
	03/01/2001
	21/09/2001
	100%
	
	
	
	
	

	20000
	Stage 3: RAN node selecting CN node
	
	
	R3
	24/09/2001
	22/03/2002
	100%
	
	
	Vodafone
	Not identified
	

	2248
	N1 work
	
	
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	
	
	
	24.008 and check 29.018

	2249
	N4 work
	
	
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	
	
	DAB 12.12.01 - % complete to 66%...
	

	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	
	Ericsson
	Accept changes Gb over IP
	

	51068
	Stage 2 (changes to )
	
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	52070
	Stage 3 (changes to )
	
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	Closed, accept  changes for Gb over IP
	

	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	
	
	GP
	06/04/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	
	
	GP
	06/04/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	501142
	Rel-5 Charging and OAM&P 
	OAM
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	
	Motorola
	
	32.101, 32.102

	35003
	Rel5 Performance Management
	OAM-PM
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	
	Nortel
	
	32.4xy, 52.402

	35004
	Rel5 Charging Management
	OAM-CH
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	
	T-Mobile
	
	32.2xy

	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	
	Ericsson
	
	32.6xy, 32.3xy

	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	
	
	
	

	2394
	Concept
	
	
	GP
	06/11/2000
	31/10/2001
	100%
	
	
	
	
	

	2395
	RLC protocol enhancement (SDU Discard)
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	

	2398
	Usage of ECSD Concept
	
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	
	

	2399
	 Stage 2
	
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	
	

	2400
	Stage 3
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2401
	 RLC PDU formats
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2402
	MAC header
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	

	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	

	2414
	Identification of GERAN requirements on Iu ps
	
	
	GP,R3
	01/09/2000
	30/11/2001
	100%
	
	
	
	
	

	2415
	Update of specifications
	
	
	GP,R3
	03/12/2001
	28/06/2002
	100%
	
	
	
	
	

	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	
	
	
	

	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	
	Lucent
	Lucent, Ericsson, AWS, Nortel
	

	2418
	Identification of GERAN requirements on Iu cs
	
	
	GP,R3
	01/09/2000
	24/06/2002
	100%
	
	
	
	
	

	2419
	Update of specifications
	
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	

	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	SP-010343
	
	Ericsson
	
	

	2557
	E2E QoSConcept and Architecture
	
	
	S2
	03/01/2001
	07/09/2001
	100%
	
	
	
	
	23.207

	2558
	E2E QoS interworking
	E2EQoS-IW
	
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	2569
	Messaging enhancements Rel-5
	MESS5
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	
	
	
	support of UAProf, so this in my opinion is 100% complete
	

	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	
	Siemens
	
	

	31000
	Definition of service requirements
	MESS5-SR
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	
	
	Siemens
	
	22.140

	42000
	Technical realization
	
	
	T2
	15/06/2001
	07/06/2002
	100%
	
	
	Siemens
	stage 3 MM7 is missing
	23.140

	42008
	WAP Forum dependency: MM1 stage 3
	
	
	T2
	15/06/2001
	31/03/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 80% complete)
	

	34018
	MMS formats and codecs
	
	
	S4
	03/12/2001
	15/03/2002
	100%
	
	
	
	
	26.140

	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	
	Ericsson
	
	23.040

	31001
	Definition of service requirements
	
	
	S1
	15/06/2001
	14/09/2001
	100%
	
	
	Ericsson
	
	

	42001
	Technical realization
	
	
	T2
	15/06/2001
	08/03/2002
	100%
	
	
	Ericsson
	
	23.040

	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	
	
	
	

	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	
	
	
	

	32502
	Stage 2 - Concept
	
	
	N4,S2
	03/09/2001
	31/10/2001
	100%
	
	
	
	
	

	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	
	N4,S2
	03/09/2001
	19/04/2002
	100%
	
	
	
	
	

	14503
	Stage 3 (changes to TS 29.060)
	
	
	N4
	03/09/2001
	08/03/2002
	100%
	
	
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	

	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	
	
	
	

	50003
	Stage 3 (changes to TS 48.018)
	
	
	GP
	30/11/2001
	28/06/2002
	100%
	
	
	
	
	

	50033
	Enhanced Power Control
	EPC
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	
	
	
	

	50034
	Realization of Enhanced power control and signaling support
	
	
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	
	
	Completed 11/2001
	

	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	
	
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	
	
	Not started. Marked as stopped 12/2008
	

	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	
	
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	
	
	Not started. Marked as stopped 12/2008
	

	50037
	8PSK AMR HR
	8PSK-AH
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	
	
	Completed for Rel-5
	

	50038
	Definition of channel coding, performance requirements and signaling support
	
	
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	
	
	
	

	50061
	Concept
	
	
	GP
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	52004
	Changes to 44.018
	
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	51025
	Changes to 45.001
	
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	51026
	Changes to 45.002
	
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	51027
	Changes to 45.003
	
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	51028
	Changes to 45.005
	
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	52005
	Changes to 24.008
	
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	52006
	Changes to 48.058
	
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	50039
	GERAN MS Conformance test for 8PSK HR
	
	
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	
	
	Marked as stopped 12/2008
	

	50040
	GERAN BTS Conformance test for 8PSK HR
	
	
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	
	
	
	

	13000
	Service Change and UDI Fallback
	SCUDIF
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	
	Ericsson
	[DAB - 23/05/03] - 100 % complete some issues with CAMEL
	29.007, 27.001, 24.008

	501800
	Rel-5 USIM toolkit enhancements
	USAT1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	not needed
	
	
	
	

	43002
	Deleted - Test specification for USIM toolkit security mechanims
	
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	
	Gemplus
	Marked as stopped 12/2008
	

	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	2497
	Stage 1
	
	
	T3
	05/06/2000
	16/03/2001
	100%
	
	
	
	5/10/2001: Stage one comepeted at TP-12.
	

	2496
	Stage 2 and 3
	
	
	T3
	03/01/2001
	08/03/2002
	100%
	
	
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	

	2518
	Test specification
	
	
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	
	Gemplus
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	

	501802
	(U)SIM API
	USAT1-API
	NA
	T3
	20/03/2002
	20/09/2002
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	5043001
	Java API Test specification
	
	
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	
	Microelectrónica Española
	
	

	30001
	small Technical Enhancements and Improvements for Rel5
	TEI5
	Rel-5
	All
	03/01/2000
	31/12/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	

	25018
	Small Technical Enhancements and Improvements for Rel-5 Conformance Testing
	TEI5_Test
	Rel-5
	R5
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	31013
	Deleted - Technical Report on UE Functionality Split
	UESPLIT
	Rel-5
	S1[99%]
	03/01/2000
	01/05/2000
	100%
	SP-010484
	
	Motorola
	
	

	2520
	User Equipment Management
	UEM
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	
	Vodafone
	
	

	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	
	Vodafone
	
	32.802

	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	
	Ericsson
	50101 -> 50201
	

	50202
	Update of stage 2 specifications
	
	
	GP
	24/06/2002
	30/08/2002
	100%
	
	
	
	50102 -> 50202
	

	32097
	Concept document 23.060 (changes to)
	
	
	S2
	28/06/2002
	30/08/2002
	100%
	
	
	
	
	

	50203
	Flow Control
	
	
	GP
	24/06/2002
	28/06/2002
	100%
	
	
	
	50103 -> 50203
	

	50104
	Modification of BSSGP protocol
	
	
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	
	Ericsson
	
	

	52095
	Stage 3 (changes to 48.018)
	
	
	G2
	24/06/2002
	28/06/2002
	100%
	
	
	
	
	

	50058
	Multiple TBF in A/Gb mode
	MULTBF
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	
	Ericsson
	
	

	50059
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	
	
	Marked as closed 12/2008 (was marked 26% complete)
	

	50060
	Multiple TBF Concept paper
	
	
	GP
	19/04/2002
	22/08/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	
	
	G1
	19/04/2002
	22/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	
	
	G2
	19/04/2002
	22/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	50206
	Deleted - Multiple TBF in A/Gb mode – MS testing
	
	
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	
	Ericsson
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	

	54101
	Deleted - MS conformance tests
	
	
	G4
	24/06/2002
	28/11/2003
	100%
	
	
	
	Not started. Marked as stopped 12/2008
	

	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	2347
	Alignment with UMTS bearer concept
	
	
	GP
	07/08/2000
	30/08/2002
	100%
	
	
	
	
	

	50300
	Enhanced power control
	
	
	GP
	31/08/2001
	31/08/2001
	100%
	
	
	
	
	

	2423
	Stage 2
	
	
	GP
	07/08/2000
	29/06/2001
	100%
	
	
	
	
	

	2348
	Adoption of the UTRAN PDCP
	
	
	GP
	06/11/2000
	21/12/2001
	100%
	
	
	
	Responsible is GERAN; RAN WG2 help may be needed.
	

	50043
	Development of RLC / MAC
	
	
	GP
	31/08/2001
	30/08/2002
	100%
	
	
	
	
	

	50044
	Development of GERAN RRC
	
	
	GP
	22/06/2001
	28/06/2002
	100%
	
	
	
	
	

	50045
	Ciphering and integrity protection concept paper
	
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	50046
	Multiple TBF or equivalent Concept paper
	
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	50047
	Paging concept
	
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	50048
	Dedicated Physical subchannels, includes traffic and control channels
	
	
	GP
	31/08/2001
	30/11/2001
	100%
	
	
	
	
	

	50049
	Iu support and broadcast concept
	
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	50050
	Impact of using RLC instead of LAPDm concept
	
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	50051
	Contention resolution, mobile station identity, and access concept
	
	
	GP
	31/08/2001
	30/11/2001
	100%
	
	
	
	
	

	50052
	PDCP concept
	
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	50053
	Downlink delayed TBF release
	
	
	GP
	31/08/2001
	30/08/2002
	100%
	
	
	
	
	

	50054
	Add transparent RLC  Concept
	
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	50055
	Handover concept
	
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	2424
	Physical layer alignment with UMTS bearer concept
	
	
	GP
	06/11/2000
	30/11/2001
	100%
	
	
	
	
	

	2356
	PDTCH/TCH in 45.003
	
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	2357
	Control channels in 45.003
	
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	
	GP
	06/11/2000
	30/11/2001
	100%
	
	
	
	
	

	2359
	Iu rg interface
	GER3GAL-Iurg
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	2425
	Inter BSS interface
	
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2360
	Identification of requirements
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2361
	Stage 2
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2362
	Adoption of relevant parts from Iur
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2363
	Complementation with GERAN specifics
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2364
	Stage 3
	
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2426
	Inter BSS-RNS interface
	
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2365
	Identification of requirements
	
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2366
	Stage 2
	
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2367
	 Adoption of relevant parts from Iur
	
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2368
	Complementation with GERAN specifics
	
	
	GP,R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	
	

	2369
	Stage 3
	
	
	GP,R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	
	

	2370
	Voice over GERAN PS and CS concept
	
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	
	
	
	

	2371
	Architecture for A,  Iu cs and Iu ps
	
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2372
	Transcoder position/operation
	
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	
	

	2373
	Handover
	
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2374
	RTP payload
	
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	2375
	Codec renegotiation concept
	
	
	GP,R3
	06/11/2000
	29/03/2002
	100%
	
	
	
	
	

	2376
	LA
	
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	
	

	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	
	
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	
	
	Not started. Marked as stopped 12/2008
	

	2389
	Deleted - MS test
	
	
	GP
	11/06/2001
	19/12/2003
	100%
	
	
	
	Not started. Marked as stopped 12/2008
	

	2390
	GERAN BSS Conformance test for GERAN interface evolution
	
	
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	
	
	Not started. Marked as stopped 12/2008
	

	2391
	Deleted - BSS test
	
	
	GP
	08/06/2000
	19/12/2003
	100%
	
	
	
	Not started. Marked as stopped 12/2008
	

	2330
	GERAN support for IMS
	GERIMS
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	2332
	Definition of compression and removal modes for PDCP protocol
	
	
	GP,S2,RP
	01/05/2000
	09/06/2000
	100%
	
	
	
	
	

	2333
	Conceptual description in stage 2
	
	
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	
	
	
	
	

	2334
	Necessary changes on stage 3 regarding header removal
	
	
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	
	
	
	
	

	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2422
	Deleted - MuM control signalling for conversational multimedia services
	
	
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2431
	Deleted - Identification of requirements
	
	
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED
	

	2337
	Deleted - Necessary modifications due to SIP
	
	
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED
	

	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2342
	Deleted - MS test
	
	
	G4
	11/06/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	2344
	Deleted - BTS test
	
	
	G3new
	11/06/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	NA
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	
	Vodafone
	Needed to complete DTM (R99)
	

	32033
	Handling of early UEs
	LATE_UE
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	
	
	
	

	32031
	Feasibility Study
	
	
	S2
	07/10/2002
	13/12/2002
	100%
	
	
	
	
	

	32032
	Stage 2
	
	
	S2
	06/01/2003
	27/06/2003
	100%
	
	
	
	
	

	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SIs
	
	Vodafone
	
	

	96
	Note: Stage 3 RAN part not shown
	
	
	
	03/01/2000
	03/01/2000
	100%
	
	
	
	
	

	0
	Release 4 Features
	
	Rel-4
	CP,GP, RP,SP,TP
	
	
	
	
	
	
	
	

	1861
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	NA
	T1
	02/04/2001
	01/12/2004
	100%
	not needed
	
	
	
	

	1862
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	1863
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	
	
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	2564
	Extension to R99 Test cases - TTCN
	
	
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	
	
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	
	
	Marked as stopped 12/2008
	

	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	
	T1
	02/07/2002
	27/12/2002
	100%
	
	
	
	Marked as stopped 12/2008
	34.121,122,123,125

	1340
	Facsimile
	FAX
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	
	
	
	

	1341
	Real Time Fax 
	FAX-RT
	
	S2
	22/02/2000
	23/06/2000
	100%
	
	
	
	postponed from R99 to R00, SP-000169
	

	1808
	Terminal capabilities, AT commands
	
	
	T2
	22/02/2000
	23/06/2000
	100%
	
	
	
	
	21.904, 27.007

	1343
	Signalling aspects (e.g. ICM)
	
	
	N1
	22/02/2000
	23/06/2000
	100%
	
	
	
	
	

	1648
	Service provision
	
	
	N3
	22/02/2000
	23/06/2000
	100%
	
	
	
	
	23.146

	1345
	Review whether service/stage 1 aspects need to be aligned
	
	
	S1
	14/04/2000
	23/06/2000
	100%
	
	
	
	
	

	1346
	Review whether architecture/stage 2 aspects need to be aligned
	
	
	S2
	14/04/2000
	23/06/2000
	100%
	
	
	
	
	

	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	
	
	
	26.233, 26.234

	1818
	Multimedia Messaging
	MMS
	Rel-4
	T2
	22/02/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	136
	Definition of service requirements
	MMS
	
	S1
	22/02/2000
	31/05/2000
	100%
	
	
	
	
	

	1819
	Review of definition of service requirements
	
	
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1820
	Technical Realisation 
	
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1821
	Review of definition of reference Achitecture model
	
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1822
	"Fulfill Requirements of Stage 1"
	
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	1823
	Definition of MMS primitives in Stage 2
	
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1541
	Transcoder-Free Operation
	TrFO
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	
	
	
	Lead given to CN4 from CN...
	

	112
	OoBTC solution
	TRFO-OOBTC
	
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	
	NEC
	
	

	1512
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	896
	Impact on architecture, Principles and Terminology
	
	
	S2
	03/01/2000
	20/10/2000
	100%
	
	
	
	e.g. study cascading TrFO/TFO/TrFO
	

	1657
	Codec Negotiation between UE and MSC
	
	
	N1
	14/08/2000
	02/02/2001
	100%
	
	
	Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	115
	Codec Negotiation inter MSC
	
	
	N4
	03/07/2000
	22/12/2000
	100%
	
	
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	

	894
	Bearer establishment inter MSC
	
	
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	
	
	WI description and Tdoc S2-99352...
	

	124
	Transcoder at Edge 
	
	
	NP
	10/04/2000
	29/09/2000
	100%
	
	
	
	WI description and Tdoc S2-99352...
	

	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	
	
	
	

	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	
	
	
	

	2312
	 Concept
	
	
	GP
	09/05/2000
	10/11/2000
	100%
	
	
	
	
	

	2313
	Changes to 08.16, 08.18
	
	
	GP
	09/05/2000
	19/03/2001
	100%
	
	
	
	
	

	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	
	
	
	

	2315
	Gb enhancements
	Gben
	
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	
	
	
	

	2316
	Intra BSC NACC (Network Assisted Cell Change)
	
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	2420
	Concept
	
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	2317
	Changes in 03.64
	
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	2318
	Changes in 04.60
	
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	2319
	Changes in 44.008
	
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	
	
	Started
	

	50299
	Changes in 51.010
	
	
	G5,G4
	30/11/2001
	10/06/2003
	100%
	
	
	
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	

	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	
	
	
	

	2325
	Gb enhancements 2
	GEIMP4-Gben2
	
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	
	
	
	

	2429
	stage 2
	
	
	GP
	15/01/2001
	08/06/2001
	100%
	
	
	
	
	

	2421
	Stage 3 (changes in 44.060)
	
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	2327
	Definition of enhanced countdown procedure
	
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	2328
	Definition of enhanced TBF release procedure
	
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	2329
	Definition of USF=FREE type polling mechanism on PDCH
	
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	1222
	Low Chip Rate TDD option
	LCRTDD
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_Wis
	
	CWTS
	
	

	1223
	Physical layer
	LCRTDD-Phys
	
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1227
	UE radio access capability
	LCRTDD-UErac
	
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	2262
	Low chiprate TDD interworking with GERAN
	
	
	
	01/09/2000
	19/01/2001
	100%
	GP-000432
	
	
	
	

	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	
	
	
	01/09/2000
	19/01/2001
	100%
	
	
	
	
	

	2103
	Conformance Test Aspects - Low Chip Rate TDD
	
	
	T1
	17/09/2001
	02/12/2003
	100%
	
	
	
	
	0%

	2217
	Testing Layer 2 and layer 3 protocol aspects
	
	
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	
	
	Marked as stopped 12/2008
	34.123-3

	2218
	Testing RF Radio Transmission and Reception
	
	
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	
	
	duration set to 6 months (was 0), finish date set
	

	1322
	Enable bearer independent CS architecture
	CSSPLIT
	Rel-4
	S2
	03/01/2000
	01/03/2002
	100%
	SP-000288
	
	Siemens
	
	

	1323
	Enable bearer-independent call control
	
	
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	
	Ericsson
	DAB 12.12.01 should be 100% hence closed
	

	1516
	Architecture and Stage 2 description
	
	
	S2[99%]
	03/01/2000
	08/09/2000
	100%
	
	
	
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...
	23.002

	1325
	Standardisation of protocols (control & user planes) over Nb interface
	
	
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	
	
	
	

	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	
	
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	
	
	
	

	1616
	Standardisation of detailed stage 2 description
	
	
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	
	
	
	

	1327
	Bearer control between MSC server and MGW
	
	
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	
	
	
	

	1328
	stage 3 - protocol issues
	
	
	N4
	01/09/2000
	16/08/2001
	100%
	
	
	
	
	

	1329
	stage 3 - parameter value issues
	
	
	N3
	02/01/2001
	30/03/2001
	100%
	
	
	
	
	

	1331
	Lawful interception
	
	
	S3
	21/08/2000
	23/03/2001
	100%
	
	
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	

	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	
	T1
	05/03/2001
	01/03/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1445
	MExE enhancements Rel-4
	MEXE
	Rel-4
	T2
	03/01/2000
	14/12/2001
	100%
	TP-030052
	
	
	
	

	1447
	MExE Security Analysis Activity
	MEXE-SEC
	
	S3
	22/02/2000
	14/12/2001
	100%
	SP-010327
	
	BT
	Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	

	2045
	Stage 3
	MEXE1-SEC
	
	S3
	17/07/2000
	14/12/2001
	100%
	
	
	
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	

	1448
	Terminal aspects
	
	
	T2
	22/02/2000
	15/12/2000
	100%
	
	
	
	
	

	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	
	T2
	03/01/2000
	15/12/2000
	100%
	
	
	Motorola
	
	22.057, 23.057

	1812
	3rd MExE classmark
	
	
	T2
	03/01/2000
	15/12/2000
	100%
	
	
	Motorola
	Additional features for MExE R2000
	22.057, 23.057

	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	
	
	T2
	07/02/2000
	15/12/2000
	100%
	
	
	Motorola
	
	22.057, 23.057

	1815
	FS on Support of MP3/MPEG4 content
	
	
	T2
	07/02/2000
	15/12/2000
	100%
	
	
	Motorola
	
	22.057, 23.057

	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	

	1632
	Tandem Free AMR
	TFO-AMR
	
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify UMTS_AMR_2 support
	

	130
	Specification
	
	
	S4
	22/02/2000
	23/03/2001
	100%
	
	
	
	
	28.062

	907
	Impact on:
	
	
	NP
	08/01/2001
	15/06/2001
	100%
	
	
	
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	

	131
	CN
	
	
	NP
	26/03/2001
	15/06/2001
	100%
	
	
	
	RAN and CN to verify UMTS_AMR_2 support
	

	132
	GERAN
	
	
	GP
	08/01/2001
	06/04/2001
	100%
	
	
	
	End date Modified from June to March to have it in Rel4
	

	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	
	Nortel
	Approved in TSGN_10...
	

	2232
	Stage 2 
	
	
	N4
	03/12/2000
	14/03/2002
	100%
	
	
	Sagem
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	2231
	Stages 2 and 3 on A interface
	
	
	N1
	03/12/2000
	23/03/2001
	100%
	
	
	Nortel
	
	44.068, 44.069, 24.008

	2403
	700 MHz spectrum support
	700SS
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	
	
	
	

	2404
	GERAN support for the 700 MHz band
	
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	2405
	Signalling support
	
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	2406
	Physical layer definitions
	
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	2407
	Receiver performance and RF budget
	
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	2408
	GERAN MS Conformance test for 700 MHz band
	
	
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	
	
	
	

	2409
	MS test
	
	
	GP
	02/04/2001
	30/11/2001
	100%
	
	
	
	
	

	2410
	GERAN BTS Conformance test for 700 MHz band
	
	
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	
	
	
	

	2411
	BTS test
	
	
	GP
	02/04/2001
	20/12/2002
	100%
	
	
	
	
	

	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	
	NEC
	Completed WI missing from the P-plan Added for tracking
	

	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	Rel-4
	S2
	03/01/2000
	27/11/2002
	100%
	SP-010342
	
	Ericsson
	
	

	2548
	Architecture
	
	
	S2
	05/06/2000
	03/01/2001
	100%
	
	
	
	
	23.107

	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Ericsson
	
	25.413

	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Ericsson
	
	

	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	
	R3
	02/03/2001
	23/03/2001
	100%
	
	
	
	
	

	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	Motorola
	
	

	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	
	
	
	

	2306
	Handover Concept for the PS domain
	
	
	GP
	03/01/2000
	30/11/2001
	100%
	
	
	
	
	

	2309
	Stable RT handover report 25.936 including header removal
	
	
	GP[93%]
	03/01/2000
	19/01/2000
	100%
	
	
	
	
	

	2307
	Update of stage 2
	
	
	GP
	03/01/2000
	13/02/2001
	100%
	
	
	
	
	

	2308
	Update of relevant stage 3 specs -> RRC
	
	
	G2
	03/01/2000
	30/11/2001
	100%
	
	
	
	
	

	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	
	
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	

	50011
	Deleted - Handover for the PS domain
	
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	50012
	Deleted - Stable RT handover report 25.936 including header removal
	
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	50013
	Deleted - Update of stage 2
	
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	50014
	Deleted - Update of relevant stage 3 specs
	
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	Nokia
	
	

	2554
	Deleted - RAB QoS Renegotiation at Relocation
	
	
	R3
	03/01/2001
	23/03/2001
	100%
	
	
	
	Marked as stopped 12/2008
	25.851, 25.946

	1993
	small Technical Enhancements and Improvements for Rel4
	TEI4
	Rel-4
	All
	03/01/2000
	06/05/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	

	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	Rel-4
	R5
	03/01/2000
	06/05/2008
	100%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	

	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	NA
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	
	Alcatel
	
	

	12
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	
	Japan Telecom
	
	

	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	
	Japan Telecom
	
	

	401834
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	
	T1
	25/02/2002
	23/08/2002
	100%
	
	
	
	
	

	2208
	Testing RAB support enhancements
	CT-RABS?
	
	T1
	25/02/2002
	23/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	NA
	N4
	29/05/2000
	23/03/2001
	100%
	not needed
	
	
	WI formulation assigned to N4
	

	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	AS: corrected to Rel4 as stated at SA#10
	

	1679
	Stage 3
	
	
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	
	

	2018
	CAP
	
	
	N2
	07/12/2000
	23/03/2001
	100%
	
	
	
	
	

	2019
	MAP
	
	
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	
	

	2253
	BSSAP+
	SS7IP-BSSAP+
	
	N1
	15/01/2001
	14/03/2001
	100%
	
	
	
	
	

	1513
	FS on Transport and control separation in the PS CN domain
	
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	
	Ericsson
	Rel4 added
	

	1615
	Architectural impacts
	
	
	S2
	29/05/2000
	23/03/2001
	100%
	
	
	
	
	

	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	NA
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	
	
	
	

	1509
	UTRA repeater specification (master)
	RInImp-REP
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	
	Mikom, Allgon
	
	

	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	Nokia
	
	

	1996
	UMTS 1800
	RInImp-UMTS18
	Rel indep
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_Wis
	
	Motorola
	
	

	2467
	UMTS 1900
	RInImp-UMTS19
	Rel indep
	R4
	19/03/2001
	14/12/2001
	100%
	
	
	Motorola
	
	

	1219
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	
	Motorola
	
	

	1510
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	
	GBT
	Stopped at RP#14
	

	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	
	T1
	08/10/2001
	14/03/2003
	100%
	
	
	 
	
	

	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2213
	Deleted - Testing Terminal Power saving features
	
	
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2214
	Deleted - Testing DSCH power control improvement in soft handover
	
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2215
	Testing UMTS 1800
	
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	
	
	finish date set
	34.108, 34,121, 34.122, 34.123-1

	41000
	Testing UMTS 1900
	
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	
	
	finish date set
	34.108, 34,121, 34.122, 34.123-1

	2561
	Testing UMTS 1800 - TTCN
	
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	
	
	finish date set
	34.123-3

	41001
	Testing UMTS 1900 - TTCN
	
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	
	
	finish date set
	34.123-3

	400009
	Rel-4 RAN improvements
	RANimp
	NA
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	
	
	
	

	655
	Node B synchronisation for TDD
	RANimp-NBsync
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Siemens
	
	

	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	

	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	
	
	T1
	01/01/2002
	17/03/2004
	100%
	
	
	 
	Marked as stopped 12/2008
	0%

	402222
	Deleted - Testing Radio access bearer support enhancments
	
	
	T1
	01/01/2002
	02/09/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	
	
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	
	
	UID changed. Marked as stopped 12/2008
	34.123-3

	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	
	
	Marked as stopped 12/2008
	34.123-3

	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	
	
	
	Marked as stopped 12/2008
	34.108, 34.121

	401652
	Rel-4 Emergency call enhancements
	EMC1
	NA
	N1
	03/01/2000
	28/05/2002
	100%
	
	
	Ericsson
	
	

	1654
	For CS based calls
	EMC1-CS
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	
	Ericsson
	WI approved in TSG_10...
	

	1320
	Distinction in CS domain of emergency call types to different emergency services
	
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	
	
	
	
	

	1999
	Distinction in CS domain of emergency calls to different emergency types
	
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	
	
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	

	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	
	
	T1[99%]
	03/01/2000
	28/07/2000
	100%
	
	
	
	UID changed. Marked as stopped 12/2008
	

	2226
	Testing CS based emergency calls
	
	
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	
	
	
	34.123-1

	2563
	Testing CS based emergency calls - TTCN
	
	
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	
	
	
	34.123-3

	401826
	Rel-4 Terminal interfaces
	TI
	NA
	T2
	03/01/2000
	15/03/2001
	100%
	not needed
	
	
	
	

	1827
	AT commands enhancements
	TI-ATC
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	
	27.007

	1828
	Specification of AT commands for new services
	
	
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	goal not completely achieved because of missing input
	27.007

	1829
	Wide Area Data Synchronisation
	TI-WADS
	NA
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added
	

	1830
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	
	27.903, 27.103

	1832
	Terminal local model
	TLM
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	
	Ericsson
	
	23.227

	401536
	Rel-4 Location Services enhancements
	LCS1
	NA
	S2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	
	Nokia
	
	

	2229
	CBS interactions
	LCS1-CBS
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	
	
	
	
	23.041

	523
	LCS support in the CS domain
	LCS1-CS
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	
	
	
	Only MAP impact foreseen so far. To be further split if needed.
	

	525
	LCS support in the PS domain
	LCS1-PS
	Rel-4
	S2
	01/05/2000
	28/12/2001
	100%
	
	
	
	
	

	1642
	Stage 1
	
	
	S1
	03/07/2000
	25/08/2000
	100%
	
	
	Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	1181
	Stage 2
	
	
	S2
	01/05/2000
	19/01/2001
	100%
	
	
	
	AS: 23.271 completed at SA#10
	23.271

	1180
	Stage 3
	
	
	N1
	21/08/2000
	28/12/2001
	100%
	
	
	
	
	

	526
	Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	
	
	N1
	21/08/2000
	28/12/2001
	100%
	
	
	Nokia
	
	

	2462
	MAP impacts of LCS
	
	
	N4
	21/08/2000
	30/03/2001
	100%
	
	
	
	Missing work task
	

	527
	GTP signaling for LCS
	
	
	N4
	21/08/2000
	30/03/2001
	100%
	
	
	
	
	

	401600
	UE positioning Rel-4
	LCS1-UEpos
	NA
	RP
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	
	UID changed
	

	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	Ericsson
	27/11: WG corrected; rapporteur corrected
	

	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	

	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	NA
	T3
	24/07/2000
	23/03/2001
	100%
	not needed
	
	
	
	

	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	
	One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1
	NA
	T3
	05/06/2000
	23/03/2001
	100%
	not needed
	
	
	
	

	2034
	USAT local link
	USAT1-LocLnk
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000155
	
	Gemplus
	25/5/2001:CR was approved at TP-11. WI is complete
	

	401571
	Rel-4 Security enhancements
	SEC1
	NA
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000421
	
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	

	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	
	
	Algorithm development go-ahead at SA3#21. Scheduled for completion in August 2002?. Approved SA#17. DELETE ENTRY FROM REL-4?
	

	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	Rel-4
	S3
	22/02/2000
	22/12/2000
	100%
	SP-000307
	
	
	A5/3 development will consider new GEA algorithm based on Kasumi.
	

	1589
	Main aspects
	
	
	S3
	22/02/2000
	24/11/2000
	100%
	
	
	
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	

	1618
	Impact on GTP
	
	
	N4
	20/03/2000
	22/12/2000
	100%
	
	
	
	
	

	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	
	N1
	19/06/2000
	22/12/2000
	100%
	
	
	Vodafone Airtouch
	
	

	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	
	
	
	TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO BE DELETED,  but replacement NDS-MAP was missing. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	

	401584
	Deleted - Main aspects
	
	
	S3
	21/02/2000
	29/03/2001
	100%
	
	
	
	UID changed. Marked as stopped 12/2008
	

	402025
	Deleted - Other stage 3 aspects
	
	
	N4
	22/02/2000
	24/11/2000
	100%
	
	
	
	UID changed. Marked as stopped 12/2008
	

	401594
	Deleted - CHECK STATUS - Visibility and Configurability of security
	SEC1-VCS
	Rel-5
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	
	France Telecom
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	

	401142
	Rel-4 Charging and OAM&P
	OAM
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	
	VoiceStream, Motorola
	az: WID appr.SA#13. 
	32-series

	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	
	Motorola, Telia
	
	32.101, 32.102

	2088
	Rel4 Performance Management
	
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	
	T-Mobile
	Changed Rapp email
	32.4xy, 52.402

	2081
	Fault Management
	
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	
	Lucent
	
	32.111-1/4

	2082
	Configuration Management
	OAM-CM
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	
	Ericsson
	
	32.106-1/8

	2083
	Rel4 Charging Management
	OAM-CH
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	
	T-Mobile
	Changed Rapp email
	32.2xy (Charging)

	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	
	Mannesmann Mobilfunk
	
	32.800

	1517
	Global Text Telephony
	GTT
	Rel Indep
	S2
	01/01/2000
	30/12/2008
	20%
	SP-010340
	
	Ericsson 
	SP-000162 agreed WI. Rapporteur...
	

	1634
	Stage 1
	GTT
	Rel Indep
	S1
	05/04/2000
	22/12/2000
	100%
	
	
	
	
	22.976, 22.226

	1519
	Stage 2
	GTT
	Rel Indep
	S2
	03/01/2000
	13/10/2000
	100%
	
	
	
	
	23.226

	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	Rel Indep
	S4
	11/09/2000
	19/03/2001
	100%
	
	
	
	
	

	2238
	General description and C-code
	GTT-CTM
	Rel Indep
	S4
	11/09/2000
	11/12/2000
	100%
	
	
	
	
	26.226, 26.230

	2237
	Minimum Performance requirements
	GTT-CTM
	Rel Indep
	S4
	11/09/2000
	19/03/2001
	100%
	
	
	
	
	26.231

	1852
	Conformance Test Aspects - Global Text telephony
	GTT_Test
	Rel Indep
	R5
	01/01/2000
	30/12/2008
	0%
	
	
	
	
	34.125


