	Legend

	completed

	ongoing

	Moved to next release


Rel-9 GERAN Exceptions
	UID
	Name
	Notes

	440001
	Home NB and Home eNB enhancements - GERAN aspects
	GP#47 completed

	38004
	A-GNSS Testing Procedures
	GP#46 completion 05/10=>11/10. GP#44 exception to 05/10 in GP-092344

	420004
	VAMOS Stage 3
	GP#47 completion 09/10=>11/10. GP#44 exception to 05/10 in GP-092470

	420005
	VAMOS Radio Performance Requirements
	GP#47 completion 09/10=>11/10. GP#44 exception to 05/10 in GP-092470


SA2 Rel-10 Stage 2 freezing Sep 2010 (No exception requested)
	UID
	Name
	Acronym
	Finish

	450028
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	Mar 2011 Move to Rel-11 ?

	430035
	Multi Access PDN Connectivity
	MAPCON
	SP#49 completed

	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	SP#49 completed

	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	SP#49 completed

	450038
	Stage 2 for SIPTO_Macro
	SIPTO
	SP#49 completed

	450138
	Stage 2 for Local IP Access
	LIPA
	SP#49 completed

	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	SP#49 completed

	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	SP#49 completed

	470022
	TR on Stage 2 for BroadBand forum Accesses Interworking
	BBAI
	Jun 2011 Move to Rel-11 ?

	470023
	Stage 2 Building Block I for BroadBand forum Accesses Interworking
	BBAI
	Mar 2011 Move to Rel-11 ?

	470024
	Stage 2 Building Block II for BroadBand forum Accesses Interworking
	BBAI
	Jun 2011 Move to Rel-11 ?

	470025
	Stage 2 Building Block III for BroadBand forum Accesses Interworking
	BBAI
	Jun 2011 Move to Rel-11 ?

	460229
	TR on Stage 2 for enhancements for Multimedia Priority Service
	eMPS
	Mar 2011  TR 23.854 

	460129
	Stage 2 for enhancements for Multimedia Priority Service
	eMPS
	SP#49 completed

	460329
	Stage 2 for eMPS for CSFB
	eMPS
	SP#49 completed

	460429
	Stage 2 for eMPS for EPS Bearer Service
	eMPS
	SP#49 completed

	460529
	Stage 2 for eMPS for IMS Aspects
	eMPS
	SP#49 completed

	480035
	SRVCC aspect of Enhancements for Multimedia Priority Service
	eMPS-SRVCC
	Mar 2011 Move to Rel-11 ?

	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	SP#49 completed

	480037
	S2b Mobility based on GTP
	SMOG
	SP#49 completed


SA3 Rel-10 Stage 2 freezing Sep 2010 (No exception requested)
	UID
	Name
	Acronym
	Finish

	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	No Stage 3 impact on other WGs

	440055
	EEA3 and EIA3 (new Encryption & Integrity EPS security algorithms)
	EEA3_EIA3
	Moved to Rel-11

	480039
	Specification of Protection against Unsolicited Communication for IMS
	SPUCI
	Moved to Rel-11


