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	ID
	UID
	Name
	Acronym
	Level
	Release
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	Start
	Finish
	Comp
	Hyperlink
	WI_rapporteur
	WI_rapporteur_email
	Notes
	TSs_and_TRs

	1
	0
	Version 2012 Nov 29
	-
	1
	-
	-
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	2
	0
	Rel-11 Stage 1 frozen 09/2011
	-
	1
	-
	-
	07/12/1998
	07/12/1998
	0%
	-
	-
	-
	-
	-

	3
	0
	Rel-11 Stage 2 frozen 03/2012
	-
	1
	-
	-
	07/12/1998
	07/12/1998
	0%
	-
	-
	-
	-
	-

	4
	0
	Rel-11 Stage 3 frozen 09/2012
	-
	1
	-
	-
	07/12/1998
	07/12/1998
	0%
	-
	-
	-
	-
	-

	5
	0
	Rel-12 Stage 1 freeze 03/2013
	-
	1
	-
	-
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	6
	0
	Rel-12 Stage 2 freeze 12/2013
	-
	1
	-
	-
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	7
	0
	Rel-12 Stage 3 freeze 06/2014
	-
	1
	-
	-
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	8
	0
	-
	-
	1
	-
	-
	07/12/1998
	07/12/1998
	0%
	-
	-
	-
	-
	-

	9
	0
	Release 12 Features
	-
	1
	Rel-12
	SP,CP,RP,GP
	27/09/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-

	10
	490030
	SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	1
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12 (Reason: Stage 2 for requirements in TS 22.101 clause 4.3.5 have not been implemented in Rel-11). Linked to Rel-10 Local IP Access and Selected Internet IP Traffic Offload (LIPA_SIPTO)
	Stage 1

	11
	490130
	Stage 1 for SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12. SP#53 completed
	22.101, 22.220

	12
	500031
	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	1
	Rel-12
	S1,S2
	16/12/2010
	12/12/2012
	100%
	SP-120427
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#56 updated WID SP-110350=>SP-120427
	-

	13
	500131
	Stage 1 for MOSAP
	MOSAP
	2
	Rel-12
	S1
	16/12/2010
	21/09/2011
	100%
	SP-120427
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#53 completed
	22.278

	14
	520025
	TR on Stage 2 for MOSAP
	MOSAP
	2
	Rel-12
	S2
	06/06/2011
	12/12/2012
	100%
	SP-120427
	Intel
	chang.hong.shan@intel.com
	SP#58 completed. TR 23.862 v100 for Information & Approval
	new TR 23.862

	15
	520026
	Stage 2 for MOSAP
	MOSAP
	2
	Rel-12
	S2
	14/06/2011
	12/12/2012
	100%
	SP-120427
	Intel
	chang.hong.shan@intel.com
	SP#58 Stage 2 completed
	TBD

	16
	520027
	IMS Network-Independent Public User Identities
	INIPUI
	1
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	Vodafone
	mona.mustapha@vodafone.com
	Triggered by Rel-11 TR 22.894 (FS_INIPUI)
	Stage 1

	17
	520127
	Stage 1 for IMS Network-Independent Public User Identities
	INIPUI
	2
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 re-completed. Updated WID SP-110381=>SP-120425 (Re-opened & moved to Rel-12 by adding new reqs & removing reqs from Rel-11). SP#53 Rel-11 Stage 1 completed
	22.115, 22.228

	18
	530042
	IMS-based Telepresence
	IMS_TELEP
	1
	Rel-12
	S1,C1,C3
	22/09/2011
	07/03/2014
	18%
	SP-110588
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 Stage 1 completed. This feature does not introduce any changes to the IMS architecture, and no stage 2 impacts are identified
	-

	19
	530142
	Stage 1 for IMS-based Telepresence
	IMS_TELEP
	2
	Rel-12
	S1
	22/09/2011
	20/06/2012
	100%
	SP-110588
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 completed
	22.228

	20
	580000
	Stage 3 for IMS Telepresence
	IMS_TELEP
	2
	Rel-12
	C1,C3
	07/12/2012
	07/03/2014
	0%
	CP-120705
	Huawei
	lili.yang@huawei.com
	This feature does not introduce any changes to the IMS architecture, and no stage 2 impacts are identified
	Stage 3

	21
	580000
	TR on Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C1
	07/12/2012
	06/12/2013
	0%
	CP-120705
	Huawei
	lili.yang@huawei.com
	-
	New TR 24.8xy

	22
	580000
	CT1 part of Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C1
	07/12/2012
	07/03/2014
	0%
	CP-120705
	Huawei
	lili.yang@huawei.com
	-
	24.147, 24.166, 24.229

	23
	580000
	CT3 part of Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C3
	07/12/2012
	07/03/2014
	0%
	CP-120705
	Huawei
	lili.yang@huawei.com
	-
	29.165

	24
	530043
	Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	1
	Rel-12
	S1,S3
	21/09/2011
	20/06/2012
	100%
	SP-110653
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 Stage 1 completed
	-

	25
	530143
	Stage 1 for Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	2
	Rel-12
	S1
	21/09/2011
	20/06/2012
	100%
	SP-110653
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 completed
	22.278

	26
	550024
	Advanced IP Interconnection of Services (IPXS) for national interconnect
	IPXSNAT
	1
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed. Linked to Rel-11 Feature Advanced IP Interconnection of Services (IPXS) UID_470051.
	-

	27
	550124
	Stage 1 for Advanced IP Interconnection of Services (IPXS) for national interconnect
	IPXSNAT
	2
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	KPN
	toon.norp@tno.nl
	SP#57 completed
	22.228 CR#0161, TBD (CR on IMS interconnect with non-IMS based SIP networks)

	28
	550025
	Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	SSO_Int
	1
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 Stage 1 completed. Triggered by Rel-12 TR 22.895. Linked to SA3 33.8xy (Study on Security aspects of SSO_Int), 33.914 (SSO application security for common IMS based on SIP Digest), 33.924 (i/w GBA and OpenID), 33.980 (i/w GBA and Liberty Alliance)
	-

	29
	550125
	Stage 1 for Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	SSO_Int
	2
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 completed
	22.101

	30
	560019
	Explicit Communication Transfer Blind (ECT Blind) service interactions
	ECTB
	1
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	Orange
	philippe.lottin@orange.com
	SP#56 WID approved & Stage 1 completed
	-

	31
	560119
	Stage 1 for Explicit Communication Transfer Blind (ECT Blind) service interactions
	ECTB
	2
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	Orange
	Philippe Lottin
	SP#56 new WID approved & work completed. Clarify the service interactions between ECT Blind and other MMTEL Supplementary Services
	22.173

	32
	560020
	Group Communication System Enablers for LTE
	GCSE_LTE
	1
	Rel-12
	S1
	18/06/2012
	12/06/2013
	25%
	S1-124491
	Nokia Siemens Networks
	Juergen Merkel
	Linked to Rel-12 FS_ProSe TR 22.803 Study on Proximity-based Services. External requirements: NIST, MESA, APCO Global Alliance, TCCA. Specify 3GPP system enablers to support group communication over LTE for Public Safety
	-

	33
	560120
	Stage 1 for Group Communication System Enablers for LTE
	GCSE_LTE
	2
	Rel-12
	S1
	18/06/2012
	12/06/2013
	25%
	S1-124491
	Nokia Siemens Networks
	Juergen Merkel
	SA#58 updated WID SP-120421=>S1-124491. Completion 03/13=>06/13
	new TS 22.468

	34
	570027
	IMS access via Digital Video Broadcast - Return Channel via Satellite (DVB-RCS2)
	IMSSat
	1
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed.  Integrate Satcom access with IMS. Specify DVB-RCS2 as an IP Connectivity Access Network for IMS
	-

	35
	570127
	Stage 1 for IMS access via DVB-RCS2
	IMSSat
	2
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	KPN
	toon.norp@tno.nl
	SP#57 completed. Definition of DVB-RCS2 as a non-3GPP IP Connectivity Access Network for IMS
	22.228

	36
	570028
	IMS Registration Control
	IMS_RegCon
	1
	Rel-12
	S1,S2
	31/01/2012
	12/06/2013
	56%
	S2-124080
	China Mobile
	lulu@chinamobile.com
	SP#58 updated WID SP-120544=>S2-124080 (added SA2 part). Specify for fixed line the requirement of controlling user registration to IMS based on network information related to user location (e.g. IP address, DSLAM information)
	Stage 1/2

	37
	570128
	Stage 1 for IMS Registration Control
	IMS_RegCon
	2
	Rel-12
	S1
	31/01/2012
	12/09/2012
	100%
	S2-124080
	China Mobile
	lulu@chinamobile.com
	SP#57 completed
	22.228

	38
	580000
	Stage 2 for IMS Registration Control
	IMS_RegCon
	2
	Rel-12
	S2
	12/12/2012
	12/06/2013
	0%
	S2-124080
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	SP#58 updated WID SP-120544=>S2-124080 (added SA2 part)
	23.228

	39
	570029
	User Plane Congestion management
	UPCON
	1
	Rel-12
	S1,S2
	02/02/2012
	11/09/2013
	42%
	S2-124145
	KDDI
	John Visser (xjo-visser@kddi.com)
	SP#58 updated WID SP-120545=>S2-124145 (added SA2 part). Triggered by Rel-12 TR 22.805 Study on User Plane Congestion management (FS_UPCON)
	-

	40
	570129
	Stage 1 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S1
	02/02/2012
	06/03/2013
	95%
	S2-124145
	KDDI
	John Visser (xjo-visser@kddi.com)
	SP#58 completion 12/12=>03/13. Convert TR 22.805 clause 6 consolidated requirements to normative requirements in 22.101
	22.101

	41
	580000
	TR on Stage 2 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S2
	12/12/2012
	11/09/2013
	5%
	S2-124145
	NEC
	stefan.schmid@neclab.eu
	SP#58 updated WID SP-120545=>S2-124145 (added SA2 part)
	new TR 23.8yz

	42
	580000
	Stage 2 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S2
	12/12/2012
	11/09/2013
	0%
	S2-124145
	NEC
	stefan.schmid@neclab.eu
	SP#58 updated WID SP-120545=>S2-124145 (added SA2 part)
	TBD

	43
	580000
	Proximity-based Services
	ProSe
	1
	Rel-12
	S1,S2
	12/12/2012
	11/12/2013
	0%
	S1-124396_S2-124826
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	Triggered by Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) UID_530044
	Stage 1/2

	44
	580000
	Stage 1 for Proximity-based Services
	ProSe
	2
	Rel-12
	S1
	12/12/2012
	06/03/2013
	0%
	S1-124396
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	-
	22.115, 22.278

	45
	580000
	TR on Stage 2 for Proximity-based Services
	ProSe
	2
	Rel-12
	S2
	12/12/2012
	11/09/2013
	0%
	S2-124826
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	-
	New TR 23.8xy

	46
	580000
	Stage 2 for Proximity-based Services
	ProSe
	2
	Rel-12
	S2
	12/12/2012
	11/12/2013
	0%
	S2-124826
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	-
	TBD

	47
	580000
	Sequential Flexible Alerting
	SEQ_ALERT, SEQ_FA
	1
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	S1-124398
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed. Currently Flexible Alerting (FA) group members are simultaneously alerted by the incoming call. Add the possibility to alert FA group members sequentially.
	Stage 1

	48
	580000
	Stage 1 for Sequential Flexible Alerting
	SEQ_ALERT, SEQ_FA
	2
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	S1-124398
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed
	22.173

	49
	580000
	Language and Modality Information for communications
	LangInfo
	1
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	S1-124398
	Orange
	philippe.lottin@orange.com
	SP#58 approved WID & Stage 1 completed. Triggered by Rel-11 Study on Non Voice Emergency Services (FS_NOVES) TR 22.871 use case 10
	Stage 1

	50
	580000
	Stage 1 for Language and Modality Information for communications
	LangInfo
	2
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	S1-124398
	Orange
	philippe.lottin@orange.com
	SP#58 approved WID & Stage 1 completed
	22.101

	51
	580000
	Web Real Time Communication (WebRTC) Access to IMS
	IMS_WebRTC
	1
	Rel-12
	S1
	12/12/2012
	06/03/2013
	0%
	S1-124511
	China Mobile
	lulu@chinamobile.com
	IETF RTCWEB and W3C WEBRTC groups are specifying a browser-based client to support communication services. Interoperability for WebRTC clients to access 3GPP IMS is needed.
	Stage 1

	52
	580000
	Stage 1 for Web Real Time Communication (WebRTC) Access to IMS
	IMS_WebRTC
	2
	Rel-12
	S1
	12/12/2012
	06/03/2013
	0%
	S1-124511
	China Mobile
	lulu@chinamobile.com
	-
	22.101, 22.228

	53
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	Rel-12
	S2,C4,C1
	15/10/2010
	06/12/2013
	10%
	S2-124844
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>S2-124844. Linked to UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO)
	-

	54
	500128
	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	Rel-12
	S2
	15/10/2010
	06/03/2013
	75%
	S2-124844
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>S2-124844. 
	new TR 23.859

	55
	500328
	BB1: Stage 2 for SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	S2
	21/10/2010
	06/03/2013
	0%
	S2-124844
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>S2-124844. 
	23.060, 23.401

	56
	530015
	BB1: Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	C4,C1
	23/09/2011
	06/12/2013
	0%
	CP-110801
	Huawei
	caixia.qi@huawei.com
	-
	Stage 3

	57
	530115
	CT4 part of  Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C4
	23/09/2011
	06/12/2013
	0%
	CP-110801
	Huawei
	caixia.qi@huawei.com
	-
	29.002, 29.060, 29.272, 29.274, 29.275, 29.281, 29.282, 29.303, 29.305

	58
	530215
	CT1 part of  Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C1
	23/09/2011
	06/12/2013
	0%
	CP-110801
	Huawei
	caixia.qi@huawei.com
	-
	24.008, 24.301

	59
	500228
	BB2: Stage 2 for stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	LIMONET-LIPA
	2
	Rel-12
	S2
	21/10/2010
	06/03/2013
	0%
	S2-124844
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>S2-124844. 
	23.060, 23.401

	60
	530016
	BB2: Stage 3 CN aspects of LIPA Mobility
	LIMONET-LIPA
	2
	Rel-12
	C1,C4
	23/09/2011
	06/12/2013
	0%
	CP-110820
	Huawei
	christian.herrero@huawei.com
	-
	Stage 3

	61
	530116
	CT1 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C1
	23/09/2011
	06/12/2013
	0%
	CP-110820
	Huawei
	christian.herrero@huawei.com
	-
	24.008, 24.301

	62
	530216
	CT4 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C4
	23/09/2011
	06/12/2013
	0%
	CP-110820
	Huawei
	christian.herrero@huawei.com
	-
	29.060, 29.274, 29.281, 29.303, 29.002, 29.272, 29.275, 29.282, 29.305

	63
	570000
	Postponed - RAN aspects of LIPA Mobility and SIPTO at the Local Network
	LIMONET-RAN
	2
	Rel-12
	R3,R2
	11/09/2012
	06/12/2013
	0%
	RP-121411
	Huawei
	zheng.zhou@huawei.com
	Stage 3
	UTRA, LTE

	64
	570100
	Core part: RAN aspects of LIPA Mobility and SIPTO at the Local Network
	LIMONET-RAN-Core
	3
	Rel-12
	R3,R2
	11/09/2012
	06/12/2013
	0%
	RP-121411
	Huawei
	zheng.zhou@huawei.com
	-
	25.401, 25.413, 25.423, 25.467, 25.469, 36.300, 36.413, 36.423

	65
	510049
	Operator Policies for IP Interface Selection
	OPIIS
	1
	Rel-12
	S2
	23/03/2011
	06/03/2013
	47%
	S2-124343
	LG Electronics
	taehyeon.kim@lge.com
	SP#58 updated WID SP-120260=>S2-124343. Linked to Rel-10 IFOM IP Flow Mobility and seamless WLAN offload (non-seamless WLAN offload aspects) & Rel-11 LIMONET (support traffic offload at local network)
	Stage 2

	66
	510149
	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	23/03/2011
	12/12/2012
	100%
	S2-124343
	LG Electronics
	taehyeon.kim@lge.com
	SP#58 completed. TR 23.853 v100 for Information & Approval
	new TR 23.853

	67
	510249
	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	01/04/2011
	06/03/2013
	0%
	S2-124343
	LG Electronics
	taehyeon.kim@lge.com
	SP#58 updated WID SP-120260=>S2-124343 (added impacted TS)
	23.402

	68
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	Rel-12
	S2
	08/06/2011
	12/12/2012
	100%
	SP-120321
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed. Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access), Rel-11 SIMTC, Rel-12 TR 22.988 SA1 Study on alternatives to E.164 for MTC
	Stage 2

	69
	520129
	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-12
	S2
	08/06/2011
	12/12/2012
	100%
	SP-120321
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed. TR 23.863 v200 for Approval.
	new TR 23.863

	70
	520229
	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-12
	S2
	13/06/2011
	12/12/2012
	100%
	SP-120321
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed
	23.204, 23.682

	71
	560022
	Machine-Type and other mobile data applications Communications enhancements
	MTCe
	1
	Rel-12
	S2,S1,S3,S5
	10/12/2009
	11/12/2013
	29%
	SP-120540
	Intel
	Puneet Jain
	SP#57 updated WID SP-120441=>SP-120540. Study and provide Stage 2 specification for the requirements in SA1 TSs 22.368, 22.101
	-

	72
	560021
	Support for Interworking with M2M Service Enablement
	MTCe-SIMSE
	2
	Rel-12
	S1
	18/06/2012
	06/03/2013
	50%
	SP-120436
	KPN
	toon.norp@tno.nl
	SP#57 completion 12/12=>03/13. Stage 1. Define requirements for interworking with M2M service enablement layer specified by ETSI TC M2M
	-

	73
	560121
	Stage 1 for Support for Interworking with M2M Service Enablement
	MTCe-SIMSE
	3
	Rel-12
	S1
	18/06/2012
	06/03/2013
	50%
	SP-120436
	KPN
	toon.norp@tno.nl
	SP#57 completion 12/12=>03/13 (Reason: timing of related work in ETSI TC M2M). External requirements : ETSI TC M2M TS 102 689 (Source of specifications for Service Enablement layer)
	22.368

	74
	570030
	Machine-Type and other mobile data applications Communications – Service Requirement Maintenance
	MTCe-SRM
	2
	Rel-12
	S1
	13/09/2012
	06/03/2013
	60%
	SP-120541
	KPN
	toon.norp@tno.nl
	-
	22.101, 22.368

	75
	560722
	TR on Security aspects of Machine-Type Communications
	NIMTC
	2
	Rel-12
	S3
	10/12/2009
	18/09/2013
	55%
	SP-120540
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Was Rel-10 UID_460023 (Security for NIMTC). Was Rel-11 UID_490028 (TR on Security aspects of Machine-Type Communications). SP#56 activity transferred to Rel-12 Feature MTCe
	new TR 33.868

	76
	560522
	Security and Privacy aspects for Machine-Type and other mobile data applications Communications enhancements (Stage 2)
	MTCe
	2
	Rel-12
	S3
	21/06/2012
	11/12/2013
	0%
	SP-120540
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Stage 2
	new TS 33.xyz

	77
	560622
	TR on Stage 2 for Machine-Type and other mobile data applications Communications enhancements
	MTCe-TR
	2
	Rel-12
	S2
	18/06/2012
	18/09/2013
	2%
	SP-120540
	Intel
	Puneet Jain
	Study capturing solution alternatives and evaluations for Stage 2 BB1-BB4 meeting requirements in 22.368, 22.101
	new TR 23.887

	78
	560122
	BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	2
	Rel-12
	S2
	18/06/2012
	18/09/2013
	25%
	SP-120450
	Intel
	Puneet Jain
	-
	23.682

	79
	560222
	BB2: Monitoring Enhancements (MONTE)
	MTCe-MONTE
	2
	Rel-12
	S2
	18/06/2012
	18/09/2013
	20%
	SP-120438
	Intel
	Puneet Jain
	-
	23.682

	80
	560322
	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	2
	Rel-12
	S2
	18/06/2012
	18/09/2013
	30%
	SP-120442
	Ericsson
	Peter Hedman
	-
	23.060, 23.401, 23.682

	81
	560422
	BB4: Group based MTC feature (GROUP)
	MTCe-GROUP
	2
	Rel-12
	S2,S5
	20/06/2012
	18/09/2013
	25%
	SP-120267
	KPN
	Annemieke Kips
	Fulfil the group based Rel-11 Stage 1 for System Improvements to Machine Type UID_480130 requirements in TS 22.368 on policing (cl. 7.2.14.2), addressing (cl. 7.2.14.3), charging (cl. 7.1.5)
	23.682

	82
	570000
	Postponed - RAN aspects of Machine-Type and other mobile data applications Communications enhancements
	MTCe-RAN
	2
	Rel-12
	R2,R3
	11/09/2012
	06/12/2013
	0%
	RP-121238
	ZTE
	sergio.parolari@zteitaly.com
	Stage 2/3
	UTRA, LTE

	83
	570100
	Postponed - Core part: RAN aspects of Machine-Type and other mobile data applications Communications enhancements
	MTCe-RAN-Core
	3
	Rel-12
	R2,R3
	11/09/2012
	06/12/2013
	0%
	RP-121238
	ZTE
	sergio.parolari@zteitaly.com
	-
	25.331, 25.413, 36.300, 36.331, 36.413, new TR 37.8xy

	84
	560024
	Policy and Charging Control for supporting fixed broadband access networks
	P4C
	1
	Rel-12
	S2,S1,S5
	26/03/2010
	11/12/2013
	34%
	SP-120443
	Huawei
	marco.spini@huawei.com
	Linked to BBF, IETF work.
	Stage 2

	85
	570031
	Stage 1 for Policy and Charging Support for Fixed Mobile Convergence
	P4C-FMC
	2
	Rel-12
	S1
	10/09/2012
	12/09/2012
	100%
	SP-120542
	Huawei
	amar.deol@huawei.com
	SP#57 completed
	22.278

	86
	560724
	TR on Stage 2 on Support for fixed broadband access networks convergence
	P4C
	2
	Rel-12
	S2,S5
	20/06/2012
	19/06/2013
	5%
	SP-120443
	Huawei
	marco.spini@huawei.com
	TR contains result of study, solutions  and evaluations of solutions for BB1, BB3-BB6 (except BB2 that will use TR 23.839)
	new TR 23.896

	87
	560124
	BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	2
	Rel-12
	S2,S5
	20/06/2012
	11/12/2013
	30%
	SP-120275
	Huawei
	marco.spini@huawei.com
	-
	23.139, 23.203

	88
	560824
	TR on Stage 2 for Support for BBF Accesses Interworking (was Rel-11 TR on Stage 2 for BBAI UID_470022)
	P4C-TI
	2
	Rel-12
	S2
	26/03/2010
	19/06/2013
	90%
	SP-120444
	Ericsson
	marco.spini@huawei.com
	TR not Approved in Rel-11 (was TR on Stage 2 for BBAI UID_470022). TR contains result of study, solutions  and evaluations of solutions for BB2
	new TR 23.839

	89
	560224
	BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	2
	Rel-12
	S2,S5
	20/06/2012
	11/12/2013
	40%
	SP-120444
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	-
	23.139, 23.203

	90
	560324
	BB3: Policy and Charging Control for 3GPP UEs connected to fixed broadband access network via S2b and S2c reference points for EPC routed traffic (P4C-S2bc)
	P4C-S2bc
	2
	Rel-12
	S2
	21/06/2012
	11/12/2013
	0%
	SP-120445
	ZTE
	Tricci So (tso@zteusa.com)
	-
	23.139, 23.203

	91
	560424
	BB4: Policy and Charging Control for EPC routed traffic over fixed broadband access networks of 3GPP UEs connected via H(e)NB in convergent scenarios (P4C-HeNB)
	P4C-HeNB
	2
	Rel-12
	S2
	21/06/2012
	11/12/2013
	0%
	SP-120278
	NEC
	Stefan.Schmid@neclab.eu
	-
	23.139, 23.203

	92
	560524
	BB5: Policy and Charging Control for supporting Layer 2 traffic in fixed broadband access network (P4C-FL2)
	P4C-FL2
	2
	Rel-12
	S2,S5
	21/06/2012
	11/12/2013
	0%
	SP-120279
	Huawei
	marco.spini@huawei.com
	-
	23.139, 23.203

	93
	560624
	BB6: Policy and Charging Control for 3GPP UEs connected to fixed broadband access networks via S2a reference point for EPC routed traffic in convergence (P4C-TC)
	P4C-TC
	2
	Rel-12
	S2,S5
	20/06/2012
	11/12/2013
	30%
	SP-120280
	ZTE
	Tricci So (tso@zteusa.com)
	-
	23.139, 23.203

	94
	560025
	IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	1
	Rel-12
	S2,S1
	28/09/2011
	20/03/2013
	49%
	S2-123926
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#58 updated WID SP-120272=>S2-123926. Linked to Rel-11 IPXS Feature UID_470051 Advanced IP Interconnection of Services. This WI defines a generic framework for interconnecting with any type of IMS based network including IP-PBXs.
	-

	95
	560125
	TR on IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S2,S1
	18/06/2012
	12/12/2012
	100%
	S2-123926
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#58 updated WID SP-120272=>S2-123926. Completed TR 23.897 v100 for Information & Approval
	new TR 23.897

	96
	560325
	Stage 1 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S1
	28/09/2011
	12/09/2012
	100%
	S2-123926
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#57 completed. 22.228CR#0171 
	22.228

	97
	560225
	Stage 2 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S2
	21/06/2012
	20/03/2013
	0%
	S2-123926
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#58 updated WID SP-120272=>S2-123926. 
	23.228

	98
	560026
	WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	1
	Rel-12
	S2,S1,S3
	18/06/2012
	11/12/2013
	6%
	S3-121231
	Intel
	vivek.g.gupta@intel.com
	SP#58 updated WID SP-120259=>S3-121231 (added SA3 part). Linked to Rel-11 IPXS Feature UID_470051 Advanced IP Interconnection of Services. This WI defines a generic framework for interconnecting with any type of IMS based network including IP-PBXs.
	-

	99
	560126
	TR on WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S2,S1
	18/06/2012
	06/03/2013
	20%
	S3-121231
	Intel
	vivek.g.gupta@intel.com
	-
	new TR 23.865

	100
	560226
	Stage 2 for WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S2
	18/06/2012
	05/03/2013
	0%
	S3-121231
	Intel
	vivek.g.gupta@intel.com
	-
	TBD

	101
	580000
	TR on Security Aspects of WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S3
	12/12/2012
	11/12/2013
	0%
	S3-121231
	Huawei
	Lydia Xu (xuyixian@huawei.com)
	SP#58 updated WID SP-120259=>S3-121231 (added SA3 part)
	new TR 33.8xx

	102
	580000
	Usage Monitoring Control PCC enhancement
	UMONC_PCC
	1
	Rel-12
	S2
	12/12/2012
	12/06/2013
	0%
	S2-124766_S2-124869
	ZTE
	 bi.yifeng@zte.com.cn   
	Triggered by Rel-12 TR 23.858 Study on Usage Monitoring Control enhancement (UID_520035)
	Stage 2

	103
	580000
	Stage 2 for Usage Monitoring Control PCC enhancement
	UMONC_PCC
	2
	Rel-12
	S2
	12/12/2012
	12/06/2013
	0%
	S2-124766_S2-124869
	ZTE
	 bi.yifeng@zte.com.cn   
	23.203 (Policy and charging control architecture)

	104
	560028
	Rel-12 Security small Enhancements
	SEC12
	1
	Rel-12
	S3
	23/03/2011
	01/03/2013
	40%
	not applicable
	-
	-
	SEC12 is an umbrella Feature for Security related TEI12 type of changes that are not part of any other dedicated feature
	-

	105
	510054
	Security aspects of Public Warning System
	PWS_Sec
	1
	Rel-12
	S3,S1
	23/03/2011
	11/12/2013
	87%
	SP-120434
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#57 Stage 1 completed
	-

	106
	560029
	Stage 1 for Protection against false PWS Warning Notifications
	PWS_Sec
	2
	Rel-12
	S1
	15/06/2012
	12/09/2012
	100%
	SP-120433
	Vodafone
	adrian.neal@vodafone.com
	SP#57 completed. Specify reqs to protect against false PWS Warning Notifications (Optional as not all regions/countries require this functionality). WID covers all objectives in SA3 PWS_Sec Feature-level WID replacing the original Stage 1 UID_510154
	22.268

	107
	510354
	SA3 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S3
	23/03/2011
	11/12/2013
	70%
	SP-120434
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#58 completion 12/12=>12/13
	33.102, 33.401, 43.020, new (33.269, 33.869)

	108
	510154
	Deleted - Stage 1 for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S1
	23/03/2011
	20/06/2012
	100%
	SP-120434
	ST-Ericsson
	john.mattsson@ericsson.com
	Completed in Rel-9 under PWS. SP#55 stopped, Stage 1 requirements removed from Rel-9 onwards (SP-120172). AP 55/1: SA1 to align Stage 1 PWS security for Rel-12. SA1 new WID PWS Security UID_560029. 
	22.268

	109
	510254
	Deleted - Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S2
	23/03/2011
	21/09/2011
	100%
	SP-120434
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#53 work stopped as already done in previous releases
	23.401

	110
	510454
	Deleted - CT1 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	C1
	25/03/2011
	20/06/2012
	100%
	SP-120434
	ST-Ericsson
	mikael.wass@ericsson.com
	TSG#56 work stopped. SP#56 updated WID SP-110223=>SP-120334 (removed all but SA3 impacted specs)
	23.041

	111
	510554
	Deleted - RAN2 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	R2
	25/03/2011
	16/09/2011
	100%
	SP-120434
	ST-Ericsson
	john.mattsson@ericsson.com
	RP#53 work stopped as no WI in RAN
	36.331

	112
	520031
	Security enhancements for usage of Generic Bootstrapping Architecture (GBA) from the browser (Stage 2)
	Web_GBA
	1
	Rel-12
	S3
	08/06/2011
	06/03/2013
	87%
	SP-110254
	Nokia
	Silke.Holtmanns@nokia.com
	SP#56 TR 33.823 v100 for Information
	33.220, 33.222, new TR 33.823

	113
	560030
	Extended IMS media plane security features
	eMEDIASEC
	1
	Rel-12
	S3,C4,C1,C3
	20/06/2012
	11/12/2013
	17%
	SP-120447
	Vodafone
	peter.howard@vodafone.com
	Triggered by Rel-11 TR 33.829 Study on Extended IMS media plane security features (FS_eMEDIASEC)
	Stage 2/3

	114
	560130
	SA3 part of Extended IMS media plane security features (Stage 2)
	eMEDIASEC
	2
	Rel-12
	S3
	20/06/2012
	06/03/2013
	85%
	SP-120447
	Vodafone
	peter.howard@vodafone.com
	-
	33.328

	115
	580000
	CT aspects of Extended IMS media plane security features (Stage 2/3)
	eMEDIASEC-CT
	2
	Rel-12
	C4,C1,C3
	12/12/2012
	11/12/2013
	0%
	CP-120759
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	Stage 2/3
	Stage 2/3

	116
	580000
	CT4 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C4
	12/12/2012
	11/12/2013
	0%
	CP-120759
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	23.334, 29.334, 29.238, 23.333, 29.333

	117
	580000
	CT1 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C1
	12/12/2012
	11/12/2013
	0%
	CP-120759
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	23.218, 24.147, 24.229, 24.247

	118
	580000
	CT3 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C3
	12/12/2012
	11/12/2013
	0%
	CP-120759
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	29.162

	119
	570032
	Lawful Interception in the 3GPP Rel-12
	LI12
	1
	Rel-12
	S3
	14/09/2012
	06/12/2013
	0%
	SP-120597
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com   
	Stage 1/2/3. Update LI specifications for Rel-12 architecture and services (e.g. IMS Media security, MTC, IMS enh, EPS enh, Enh Location Reporting, H(e)NB also with LIPA and SIPTO, Mobile Cloud, Network Hardening / Common Criteria, GBA for web Services.
	33.106, 33.107, 33.108

	120
	580000
	Tunnelling of UE Services over Restrictive Access Networks (Stage 2/3)
	TURAN, TUESAN
	1
	Rel-12
	S3
	12/12/2012
	11/09/2013
	0%
	S3-121237
	Acme Packet
	 Prashant Kumar (PKumar@acmepacket.com)
	Linked to Rel-12 SMURFs. Related to TS 22.278 (EPS) cl.7.1.8 Service Reachability (Firewall traversal for IP based services for non-3GPP access), TS 22.228 (IMS) cl.5 (support Firewall traversal), TR 33.830 (Study on Firewall traversal)
	TBD Stage 2/3 impact existing or a new TS

	121
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	1
	Rel-12
	S4,S1
	25/03/2010
	17/09/2014
	60%
	SP-100202
	Huawei
	anisse.taleb@huawei.com
	SP#47 Stage 1 completed. Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	-

	122
	470031
	Stage 1 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100202
	Huawei
	anisse.taleb@huawei.com
	SP#47 completed. Covered by general requirements in 22.101, 22.001
	22.173

	123
	470032
	Stage 2/3 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S4
	25/03/2010
	17/09/2014
	60%
	SP-100202
	Huawei
	anisse.taleb@huawei.com
	SP#58 completion 12/13=>09/14
	26.xyz, 26.xyz, 26.9yz

	124
	560040
	Coordination of Video Orientation
	CVO
	1
	Rel-12
	S4
	07/06/2012
	06/03/2013
	60%
	SP-120228
	Ericsson
	frederic.gabin@ericsson.com
	SP#58 completion 03/13. Resolve backward compatible video orientation mis-alignment in MTSI real-time video communication via interaction between MTSI video clients at call setup & during mid-call of the video orientation for correct local rendering
	26.114, 26.141, 26.234, 26.346

	125
	570033
	High Efficiency Video Coding
	HEVC
	1
	Rel-12
	S4
	12/09/2012
	05/03/2014
	5%
	SP-120510
	Qualcomm
	Ye-Kui Wang (yekuiw@qualcomm.com)
	Specify the support of HEVC in 3GPP services (PSS, DASH, MTSI, MMS, MBMS)
	26.114, 26.140, 26.234, 26.244, 26.247, 26.346, New  TR 26.9xy

	126
	580000
	Mobile stereoscopic 3D services extensions
	M3DV_Ext
	1
	Rel-12
	S4
	12/12/2012
	11/09/2013
	0%
	S4-121547
	Huawei
	lukasz.kondrad@huawei.com
	Related to Rel-11 Study On Mobile 3D Video Coding (FS_M3DVC) TR 26.905 and Rel-11 Mobile 3D Video Coding (M3DVC)
	26.114, 26.245, 26.247, 26.430

	127
	580000
	IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	1
	Rel-12
	S4
	12/12/2012
	12/03/2014
	0%
	S4-121535
	Intel
	ozgur.oyman@intel.com
	Provide an extension of IMS based PSS and MBMS user services
	-

	128
	580000
	TR on IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	0%
	S4-121535
	Intel
	ozgur.oyman@intel.com
	Identify use cases and requirements based on Rel-10/11 PSS and MBMS functionality to be addressed for IMS-based streaming and download enhancements. Document the adopted use cases
	new TR 26.8xy

	129
	580000
	IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	2
	Rel-12
	S4
	12/12/2012
	12/03/2014
	0%
	S4-121535
	Intel
	ozgur.oyman@intel.com
	Develop procedures towards enabling the IMS-based extensions of the identified use cases in TS 26.237. Refine existing MBMS download procedures to enable IMS-based MBMS file repair with the use of conventional HTTP web servers.
	26.237

	130
	580000
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE
	ART_LTE
	1
	Rel-12
	S4
	12/12/2012
	18/06/2014
	0%
	S4-121548
	Qualcomm
	Andre Schevciw (aschevci@qualcomm.com)
	Triggered by Rel-12 Feature Codec for Enhanced Voice Services (EVS_codec) UID_470030. Need for super wideband acoustic requirements and test methods
	Stage 3

	131
	580000
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - NarrowBand and WideBand aspects
	ART_LTE-NBWB
	2
	Rel-12
	S4
	12/12/2012
	12/06/2013
	0%
	S4-121559
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	-
	26.131, 26.132

	132
	580000
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - UE Delay aspects
	ART_LTE-UED
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	0%
	S4-121556
	AT&T, Orange
	luisa.marchetto@att.com, stephane.ragot@orange.com
	-
	26.131, 26.132

	133
	580000
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - Super wideband and fullband aspects
	ART_LTE-SUPER
	2
	Rel-12
	S4
	12/12/2012
	18/06/2014
	0%
	S4-121550
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	-
	26.131, 26.132

	134
	560031
	Rel-12 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM12
	1
	Rel-12
	S5
	21/09/2011
	15/09/2014
	18%
	not applicable
	-
	-
	OAM12 is an umbrella Feature also for OAM&P related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	135
	560131
	Rel-12 Self-Organizing Networks (SON) - OAM aspects
	OAM12-SON
	2
	Rel-12
	S5
	20/06/2012
	11/12/2013
	28%
	not applicable
	-
	-
	OAM12-SON is an umbrella BB also for SON related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	136
	560032
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	SON-NM-CCO
	3
	Rel-12
	S5
	20/06/2012
	11/09/2013
	25%
	SP-120347
	Ericsson
	per.elmdahl@ericsson.com
	SP#58 completion 03/13=>09/13
	32.103, 32.425, 32.521, 32.522, 32.762, 32.766, new TR 32.836

	137
	560033
	Multi-vendor Plug and Play eNB connection to the network
	SON-NM-MUPPET
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	30%
	SP-120777
	Nokia Siemens Networks
	anatoly.andrianov@nsn.com
	SP#58 updated WID SP-120348=>SP-120777. Changed Rapporteur. Completion 03/13=>12/13
	32.501, new TS [nm.ij2 (Messages for multi-vendor plug and play, stage 2), nm.ij6 (Messages for multi-vendor plug and play , stage 3)]

	138
	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	OAM-NGMN_OPE
	2
	Rel-12
	S5
	20/06/2012
	16/09/2013
	15%
	SP-120349
	Huawei
	christian.toche@huawei.com
	Stage 1/2/3. Source of external requirements: NGMN Top OPE Recommendations 1.0
	32.101/2/3,32.111-1,32.111-2,32.111-6,32.15x,32.401,32.411,32.412,32.421,32.422,32.423,32.431,32.432,32.436,32.441,32.442,32.446,32.500,32.501,32.502,32.506,32.521,32.522,32.526,32.531,32.532,32.536,32.551,32.691,32.692,32.696,32.762,New TR 32.838

	139
	560035
	Compliance of 3GPP SA5 specifications to the NGMN Next Generation Converged Operations Requirements (NGCOR)
	OAM-NGMN_NGCOR
	2
	Rel-12
	S5
	20/06/2012
	15/09/2014
	15%
	SP-120350
	Huawei
	christian.toche@huawei.com
	Stage 1/2/3. Source of external requirements: NGMN NGCOR v1.3
	-

	140
	560435
	TR on Compliance of 3GPP SA5 specifications to the NGMN NGCOR
	OAM-NGMN_NGCOR
	3
	Rel-12
	S5
	20/06/2012
	15/09/2014
	5%
	SP-120350
	Huawei
	christian.toche@huawei.com
	-
	new TR 32.837

	141
	560335
	3GPP Fault Management Solution Profile for NGMN NGCOR
	OAM-FMSP
	3
	Rel-12
	S5
	20/06/2012
	17/09/2013
	50%
	SP-120778
	Ericsson
	thomas.tovinger@ericsson.com
	SP#58 updated WID SP-120353=>SP-120778. TS 28.390 v100 for Information
	New TS 28.390

	142
	560235
	Converged management Performance Management Interface Definitions
	OAM-PMID
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	5%
	SP-120352
	China Mobile
	liangshuangchun@cmdi.chinamobile.com
	-
	New TSs (32.PM1 to 32.PM7)

	143
	560135
	Converged Management Model Alignment (Phase 2)
	OAM-MODAL
	3
	Rel-12
	S5
	20/06/2012
	17/03/2014
	10%
	SP-120351
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	-
	32.101, 32.103, new TS 32.xxx/28.xxx (FMC FNIM Umbrella Operations Model (OIM), new TR (32.839 [Management Specification Tooling Environment], 32.840 [Management Specification Testing Recommendations])

	144
	560036
	WLAN Management
	WLAN-OAM
	2
	Rel-12
	S5
	20/06/2012
	16/09/2013
	5%
	SP-120354
	Intel
	joey.chou@intel.com
	-
	-

	145
	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager
	WLAN-OAM
	3
	Rel-12
	S5
	20/06/2012
	16/09/2013
	15%
	SP-120354
	Intel
	joey.chou@intel.com
	-
	New TR 32.841

	146
	560136
	WLAN Network Resource Model for Type-2 interface
	WLAN-OAM
	3
	Rel-12
	S5
	20/06/2012
	16/09/2013
	0%
	SP-120354
	Intel
	joey.chou@intel.com
	-
	new TSs ab.xy1/2/6 WLAN NRM Requirements/Information Service/Solution Set

	147
	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	WLAN-OAM
	3
	Rel-12
	S5
	20/06/2012
	16/09/2013
	0%
	SP-120354
	Intel
	joey.chou@intel.com
	SA5 shall not define new WLAN performance measurements
	new TSs ab.xyz (Performance Management; performance measurements for WLAN)

	148
	580000
	Rel-12 Network Infrastructure Management
	OAM12-NIM
	2
	Rel-12
	S5
	21/09/2011
	18/06/2014
	25%
	not applicable
	-
	-
	-
	-

	149
	530050
	Network Management for 3GPP Interworking WLAN (NIM part)
	OAM-IWLAN
	3
	Rel-12
	S5
	21/09/2011
	18/06/2014
	25%
	SP-120779
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	SP#58 moved to Rel-12. Updated WID SP-11052=>SP-120779. Stage 2 in Rel-6 WLAN-UMTS Interworking 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems 23.327
	32.632, 32.636, 32.752, 32.756, new TS (28.601, 28.602, 28.606, 28.611, 28.612, 28.616)

	150
	580000
	Rel-12 Performance Management
	OAM12-PM
	2
	Rel-12
	S5
	21/09/2011
	11/06/2014
	25%
	not applicable
	-
	-
	-
	-

	151
	530150
	Network Management for 3GPP Interworking WLAN (Performance measurements part)
	OAM-IWLAN
	3
	Rel-12
	S5
	21/09/2011
	11/06/2014
	25%
	S5-123191
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	SP#58 moved to Rel-12. Stage 2 in Rel-6 WLAN-UMTS Interworking (WLAN) 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access (WLANPNA) 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems (IWLAN_Mob) 23.327
	new TS (28.401, 28.402)

	152
	570037
	Rel-12 Charging Management small Enhancements
	CH12
	1
	Rel-12
	S5
	12/12/2012
	12/03/2014
	10%
	not applicable
	-
	-
	CH12 is an umbrella Feature also for OAM&P related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	153
	580000
	Short Message Service - Service Center (SMS-SC) Offline Charging
	SMS-SC-CH
	2
	Rel-12
	S5
	12/12/2012
	12/03/2014
	10%
	SP-120775
	Alcatel-Lucent
	Maryse.Gardella@alcatel-lucent.fr
	Stage 2/3. Rel-11 Stage 1 for SIMTC 22.368 UID_480130. Linked to SA2 BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	32.240, 32.250, 32.251, 32.274, 32.298, 32.299

	154
	570008
	Interworking between a PLMN with WLAN to access the EPC and a PDN (Stage 3)
	SAES_WLAN_EPC_intwk
	1
	Rel-12
	C3
	10/09/2012
	06/12/2013
	35%
	CP-120540
	Huawei
	Christian.Herrero@huawei.com
	Linked to Rel-8 Feature SAES: System Architecture Evolution specification - Evolved Packet System (non RAN aspects) UID_320005, Rel-11 Feature S2a Mobility based On GTP and WLAN access to EPC (SaMOG_WLAN) UID_530046
	29.061

	155
	580000
	Reporting Enhancements in Warning Message Delivery (Stage 2/3)
	REP_WMD
	1
	Rel-12
	C1,C4,R3
	07/12/2012
	01/03/2013
	7%
	CP-120701
	one2many
	peter.sanders@one2many.eu
	Stage 1 for Cell Broadcast does not exist. This WID enhances the reporting capabilities of Warning Message Delivery. Introduce LTE functionality requested by regulators, equivalent to existing 2G/3G functionality.  
	Stage 2/3

	156
	580000
	CT1 part of Reporting Enhancements in Warning Message Delivery (Stage 2)
	REP_WMD
	2
	Rel-12
	C1
	07/12/2012
	01/03/2013
	20%
	CP-120701
	one2many
	peter.sanders@one2many.eu
	-
	23.041

	157
	580000
	CT4 part of Reporting Enhancements in Warning Message Delivery (Stage 3)
	REP_WMD
	2
	Rel-12
	C4
	07/12/2012
	01/03/2013
	0%
	CP-120701
	one2many
	peter.sanders@one2many.eu
	-
	29.168

	158
	580000
	PWS - Reset/Failure/Restart in Warning Message Delivery (LTE-only, Stage 3)
	REP_WMD-RFR
	2
	Rel-12
	R3
	07/12/2012
	01/03/2013
	0%
	RP-121711
	one2many
	peter.sanders@one2many.eu
	Stage 1 for Cell Broadcast does not exist. Introduce LTE functionality equivalent to existing 3G/2G functionality for Cell Broadcast, as requested by regulators.
	36.413

	159
	580000
	SRVCC before ringing (brSRVCC)
	bSRVCC
	1
	Rel-12
	C1
	07/12/2012
	01/03/2013
	0%
	CP-120707
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	Stage 3. Linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056. TS 23.237 Rel-12 CR#0444 under TEI12
	24.008, 24.237

	160
	580000
	Dual-Radio VCC (DRVCC) enhancements (Stage 3)
	DRVCC
	1
	Rel-12
	C1,C3
	07/12/2012
	13/09/2013
	0%
	CP-120702
	Ericsson
	Jan.Holm@ericsson.com
	Linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056 TS 23.237 
	Stage 3

	161
	580000
	CT1 part of Dual-Radio VCC (DRVCC) enhancements
	DRVCC
	2
	Rel-12
	C1
	07/12/2012
	13/09/2013
	0%
	CP-120702
	Ericsson
	Jan.Holm@ericsson.com
	-
	24.237, 24.292

	162
	580000
	CT3 part of Dual-Radio VCC (DRVCC) enhancements
	DRVCC
	2
	Rel-12
	C3
	07/12/2012
	13/09/2013
	0%
	CP-120702
	Ericsson
	Jan.Holm@ericsson.com
	-
	29.165

	163
	580000
	IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	1
	Rel-12
	C1,C3
	07/12/2012
	06/06/2014
	0%
	CP-120703
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	Stage 3

	164
	580000
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C1
	07/12/2012
	06/06/2014
	0%
	CP-120703
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	23.218, 24.229, 24.930

	165
	580000
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C3
	06/06/2014
	06/06/2014
	0%
	CP-120703
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	29.163, 29.165

	166
	580000
	SAE Protocol Development - Phase 3
	SAES3
	1
	Rel-12
	C1
	07/12/2012
	13/06/2014
	0%
	CP-120704
	InterDigital
	behrouz.aghili@interdigital.com 
	Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	Stage 2/3

	167
	580000
	SAE Protocol Development (Stage 3) - Phase 3
	SAES3
	2
	Rel-12
	C1
	07/12/2012
	13/06/2014
	0%
	CP-120704
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	168
	580000
	CS Fallback in EPS - Phase 3
	SAES3-CSFB
	2
	Rel-12
	C1
	07/12/2012
	13/06/2014
	0%
	CP-120704
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	169
	580000
	SAE for support for non-3GPP accesses - Phase 3
	SAES3-non3GPP
	2
	Rel-12
	C1
	07/12/2012
	13/06/2014
	0%
	CP-120704
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	170
	580000
	IM-SSF Application Server Service Data Descriptions (Stage 2/3)
	IMS_SSFDD
	1
	Rel-12
	C4,C1
	07/12/2012
	14/06/2013
	25%
	CP-120756
	Huawei
	susan.shishufeng@huawei.com
	Linked to Rel-8 Feature IMS Application Server Service Data Descriptions for AS interoperability (IMS_ASIO) UID_410003. Add new services to be described for AS Interoperability
	Stage 2/3

	171
	580000
	Stage 2 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C1
	07/12/2012
	14/06/2013
	50%
	CP-120756
	Huawei
	susan.shishufeng@huawei.com
	-
	23.218

	172
	580000
	Stage 3 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C4
	07/12/2012
	14/06/2013
	0%
	CP-120756
	Huawei
	susan.shishufeng@huawei.com
	-
	29.328, 29.329, 29.364

	173
	580000
	Diameter based interface between SGSN and SMS central functions (Stage 3)
	Dia_SGSN_SMS
	1
	Rel-12
	C4
	07/12/2012
	13/09/2013
	0%
	CP-120757
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	No Stage 2 impact. Define a Diameter variant for the protocol used over the existing Gd reference point between SGSN and central SMS functions (SMS-GMSC, SMS-IWMSC, SMS Router)
	29.002, 29.272, 29.305, 29.336, 29.337, 29.338

	174
	580000
	Diameter based interface between SGSN-GMLC (Stage 3)
	Dia-SGSN_GMLC
	1
	Rel-12
	C4
	07/12/2012
	13/09/2013
	0%
	CP-120851
	Cisco
	Nirav Salot (nsalot@cisco.com)
	No Stage 2 impact. Define a Diameter variant for the protocol used over existing reference points between SGSN and GMLC for LCS (replace the use of MAP by Diameter protocol)
	29.002, 29.172, 29.173, 29.272

	175
	530002
	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	1
	Rel-12
	G1,C1
	16/09/2011
	17/05/2013
	29%
	GP-111468
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	Use of band 870-876/915-921 MHz for land mobile service on national possibilities/market demand - as per ECC/DEC/(04)06
	GERAN

	176
	530102
	GERAN1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	G1
	16/09/2011
	17/05/2013
	50%
	GP-111468
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	GP#51 approved WID. Introduction of ERGSM band, Performance requirements and Deployment scenarios 
	45.001, 45.005, 45.050

	177
	530202
	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	C1
	23/09/2011
	07/12/2012
	0%
	GP-111468
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	ERGSM capability indication
	24.008

	178
	570002
	Downlink Multi Carrier GERAN
	DMCG
	1
	Rel-12
	G2,G1,C1,G3new
	01/09/2012
	28/02/2014
	7%
	GP-121158
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#55 approved WID. Linked to Rel-7 Downlink Dual Carrier UID_50579 (Previous work on multiple carriers on the downlink was limited to two). Ref: TR 45.912 Feasibility study for evolved GERAN, TS 43.064 GPRS Stage 2
	GERAN

	179
	570102
	Core part: Downlink Multi Carrier GERAN
	DMCG
	2
	Rel-12
	G2,G1
	01/09/2012
	30/08/2013
	25%
	GP-121158
	Ericsson
	paul.schliwa-bertling@ericsson.com
	-
	43.064, 44.018, 44.060, 45.002, 45.005, 45.008

	180
	570202
	CT part: Downlink Multi Carrier GERAN
	DMCG
	2
	Rel-12
	C1
	03/09/2012
	30/08/2013
	0%
	GP-121158
	Ericsson
	paul.schliwa-bertling@ericsson.com
	-
	24.008

	181
	570302
	Test part: Downlink Multi Carrier GERAN
	DMCG-MStest
	2
	Rel-12
	G3new
	03/09/2012
	28/02/2014
	0%
	GP-120930
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#55 approved WID
	51.010-1, 51.010-2

	182
	570021
	Further enhancements to H(e)NB mobility - Part 3 (Stage 2/3)
	EHNB_enh3
	1
	Rel-12
	R3,R2
	11/09/2012
	14/06/2013
	0%
	RP-121444
	Alcatel-Lucent
	
	Triggered by FS_EHNB_enh (TR 37.803)
	UTRA, LTE

	183
	570121
	Core part: Further enhancements to H(e)NB mobility - Part 3
	EHNB_enh3-Core
	2
	Rel-12
	R3,R2
	11/09/2012
	14/06/2013
	0%
	RP-121444
	Alcatel-Lucent
	
	-
	25.331, 25.413, 25.423, 25.467, 25.469, 25.471, 36.300, 36.331, 36.413, 36.423

	184
	510033
	Carrier based HetNet ICIC for LTE (on hold till 06/13)
	LTE_CA_HetNet_ICIC
	1
	Rel-12
	R3,R1,R2
	18/03/2011
	06/12/2013
	40%
	RP-121198
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	Stage 2/3
	LTE

	185
	510133
	Core part: Carrier based HetNet ICIC for LTE (on hold till 06/13)
	LTE_CA_HetNet_ICIC-Core
	2
	Rel-12
	R3,R1,R2
	18/03/2011
	06/12/2013
	40%
	RP-121198
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#58 on hold till 06/13. Completion 06/12=>12/13
	36.300, 36.413, 36.420, 36.423

	186
	550017
	LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US
	1
	Rel-12
	R4,R2,R3
	05/03/2012
	06/12/2013
	5%
	RP-121397
	LightSquared
	Masoud.Olfat@LightSquared.com
	RP#58 new SI (FS_LTE_FDD_1670_US) expanding the scope of this WI, which is on hold till RP#60 (June 2013)
	LTE

	187
	550117
	Core part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Core
	2
	Rel-12
	R4,R2,R3
	05/03/2012
	06/12/2013
	5%
	RP-121397
	LightSquared
	Masoud.Olfat@LightSquared.com
	RP#58 completion 06/13=>12/13
	25.101, 25.104, 25.113, 25.133, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, new TR 36.832

	188
	550217
	Perf. part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Perf
	2
	Rel-12
	R4
	05/03/2012
	06/12/2013
	5%
	RP-121397
	LightSquared
	Masoud.Olfat@LightSquared.com
	RP#58 completion 09/13=>12/13
	25.133, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.113, 36.124, 36.133, 36.141, 36.307

	189
	570017
	LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band
	1
	Rel-12
	R4,R2
	11/09/2012
	13/09/2013
	0%
	RP-121419
	AT&T
	marc.grant@att.com
	RP#58 RP-121701 work can start based on FCC Order (FCC-12-130) http://hraunfoss.fcc.gov/edocs_public/attachmatch/FCC-12-130A1.pdf
	LTE

	190
	570117
	Core part: LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band-Core
	2
	Rel-12
	R4,R2
	11/09/2012
	14/06/2013
	0%
	RP-121419
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331

	191
	570217
	Perf. part: LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band-Perf
	2
	Rel-12
	R4
	11/09/2012
	13/09/2013
	0%
	RP-121419
	AT&T
	marc.grant@att.com
	-
	36.101, 36.133, 36.141

	192
	570019
	Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil
	1
	Rel-12
	R4
	11/09/2012
	14/06/2013
	5%
	RP-121414
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	LTE

	193
	570119
	Core part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	10%
	RP-121414
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 37.104, 37.113, 36.307, new TR 36.8xy

	194
	570219
	Perf. part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Perf
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	0%
	RP-121414
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	36.133, 36.141, 37.141

	195
	570020
	Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh
	1
	Rel-12
	R1,R4
	11/09/2012
	13/09/2013
	2%
	RP-121416
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	Stage 3. Revised WID RP-121416=>RP-121825
	LTE

	196
	570120
	Core part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Core
	2
	Rel-12
	R1
	11/09/2012
	14/06/2013
	4%
	RP-121416
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	Revised WID RP-121416=>RP-121825
	36.211, 36.212, 36.213, 36.331

	197
	570220
	Perf. part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Perf
	2
	Rel-12
	R4
	11/09/2012
	13/09/2013
	0%
	RP-121416
	Alcatel-Lucent
	ren.da@alcatel-lucent.com
	Revised WID RP-121416=>RP-121825
	36.101

	198
	570025
	New Carrier Type for LTE
	LTE_NCT
	1
	Rel-12
	R1,R2,R4
	11/09/2012
	13/06/2014
	1%
	RP-121415
	Ericsson
	daniel.n.larsson@ericsson.com
	Stage 2,3
	LTE

	199
	570125
	Core part: New Carrier Type for LTE
	LTE_NCT-Core
	2
	Rel-12
	R1,R2,R4
	11/09/2012
	06/12/2013
	2%
	RP-121415
	Ericsson
	daniel.n.larsson@ericsson.com
	-
	36.101, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331

	200
	570225
	Perf. part: New Carrier Type for LTE
	LTE_NCT-Perf
	2
	Rel-12
	R4
	11/09/2012
	13/06/2014
	0%
	RP-121415
	Ericsson
	daniel.n.larsson@ericsson.com
	-
	36.101, 36.133

	201
	530029
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25
	1
	Rel-12
	R4
	19/09/2011
	06/12/2013
	37%
	RP-121143
	Sprint
	George.Cummings@sprint.com
	Stage 3. RP#57 moved to Rel-12. Updated WID RP-120366=>RP-121143 (Since the gain vs added complexity is low for the UL, only DL CA is considered in this WI)
	LTE

	202
	530129
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Core
	2
	Rel-12
	R4
	19/09/2011
	13/09/2013
	40%
	RP-121143
	Sprint
	George.Cummings@sprint.com
	RP#57 updated WID RP-120366=>RP-121143. Completion 06/13=>09/13
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.841

	203
	530229
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Perf
	2
	Rel-12
	R4
	19/09/2011
	06/12/2013
	35%
	RP-121143
	Sprint
	George.Cummings@sprint.com
	RP#57 updated WID RP-120366=>RP-121143. Completion 06/13=>12/13
	36.101, 36.104, 36.133, 36.141, 36.307

	204
	550011
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3
	1
	Rel-12
	R4
	05/03/2012
	14/06/2013
	15%
	RP-120383
	SK Telecom
	Haesung PARK
	Stage 3
	LTE

	205
	550111
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Core
	2
	Rel-12
	R4
	05/03/2012
	14/06/2013
	30%
	RP-120383
	SK Telecom
	Haesung PARK
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8ab

	206
	550211
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Perf
	2
	Rel-12
	R4
	08/03/2012
	14/06/2013
	0%
	RP-120383
	SK Telecom
	Haesung PARK
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	207
	560015
	LTE Advanced intra-band Contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1
	1
	Rel-12
	R4
	18/06/2012
	14/06/2013
	4%
	RP-120826
	KDDI
	Masaaki Obara
	Stage 3
	LTE

	208
	560115
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Core
	2
	Rel-12
	R4
	18/06/2012
	01/03/2013
	10%
	RP-120826
	KDDI
	Masaaki Obara
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy

	209
	560215
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Perf
	2
	Rel-12
	R4
	20/06/2012
	14/06/2013
	0%
	RP-120826
	KDDI
	Masaaki Obara
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	210
	560016
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4
	1
	Rel-12
	R4
	18/06/2012
	06/12/2013
	10%
	RP-120593
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Stage 3
	LTE

	211
	560116
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Core
	2
	Rel-12
	R4
	18/06/2012
	06/12/2013
	20%
	RP-120593
	T-Mobile USA
	nelson.ueng@t-mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.833

	212
	560216
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Perf
	2
	Rel-12
	R4
	20/06/2012
	06/12/2013
	0%
	RP-120593
	T-Mobile USA
	nelson.ueng@t-mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	213
	570016
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3
	1
	Rel-12
	R4
	11/09/2012
	06/12/2013
	50%
	RP-121352
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	Stage 3
	LTE

	214
	570116
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Core
	2
	Rel-12
	R4
	11/09/2012
	13/09/2013
	50%
	RP-121352
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	215
	570216
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Perf
	2
	Rel-12
	R4
	11/09/2012
	06/12/2013
	50%
	RP-121352
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	216
	550010
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL
	1
	Rel-12
	R4
	05/03/2012
	14/06/2013
	10%
	RP-120867
	SK Telecom
	Seungpyo Hong
	Stage 3. Complementary to 1UL existing Rel-11 WI LTE_CA_B3_B5 UID_530026
	LTE

	217
	550110
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Core
	2
	Rel-12
	R4
	05/03/2012
	14/06/2013
	20%
	RP-120867
	SK Telecom
	Seungpyo Hong
	-
	36.101, 36.104, 36.133, 36.307, new generic TR 36.85x

	218
	550210
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Perf
	2
	Rel-12
	R4
	08/03/2012
	14/06/2013
	0%
	RP-120867
	SK Telecom
	Seungpyo Hong
	-
	36.133, 36.141

	219
	530025
	LTE Advanced Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7
	1
	Rel-12
	R4
	19/09/2011
	07/12/2012
	40%
	RP-122018
	Ericsson
	-
	Stage 3. RP#58 moved to Rel-12. Updated WID RP-120904=>RP-122018 (changed Rapporteur China Telecom=>Ericsson)
	LTE

	220
	530125
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Core
	2
	Rel-12
	R4
	19/09/2011
	07/12/2012
	80%
	RP-122018
	Ericsson
	-
	RP#58 moved to Rel-12. Updated WID RP-120904=>RP-122018 (changed Rapporteur China Telecom=>Ericsson)
	36.101, 36.104, 36.307, new generic TR 36.850

	221
	530225
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Perf
	2
	Rel-12
	R4
	23/09/2011
	07/12/2012
	0%
	RP-122018
	Ericsson
	-
	RP#58 moved to Rel-12. Updated WID RP-120904=>RP-122018 (changed Rapporteur China Telecom=>Ericsson)
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 37.104, 37.141

	222
	560017
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4
	1
	Rel-12
	R4
	18/06/2012
	14/06/2013
	15%
	RP-121145
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Stage 3
	LTE

	223
	560117
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Core
	2
	Rel-12
	R4
	18/06/2012
	14/06/2013
	30%
	RP-121145
	T-Mobile USA
	nelson.ueng@t-mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.851

	224
	560217
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Perf
	2
	Rel-12
	R4
	20/06/2012
	14/06/2013
	0%
	RP-121145
	T-Mobile USA
	nelson.ueng@t-mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	225
	570012
	LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29
	1
	Rel-12
	R4
	11/09/2012
	14/06/2013
	0%
	RP-121421
	Dish Network
	Mariam Sorond, Dominic Tolli
	Stage 3. On hold until Band 29 is introduced in 3GPP specs (Band 29 = LTE_DL_FDD700)
	LTE

	226
	570112
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	0%
	RP-121421
	Dish Network
	Mariam Sorond, Dominic Tolli
	 (RP#58 Tuomo: on hold) 
	36.101, 36.104, 36.307, new TR 36.851

	227
	570212
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Perf
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	0%
	RP-121421
	Dish Network
	Mariam Sorond, Dominic Tolli
	-
	36.133, 36.141

	228
	570013
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26
	1
	Rel-12
	R4
	11/09/2012
	14/06/2013
	80%
	RP-121161
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Stage 3
	LTE

	229
	570113
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	80%
	RP-121161
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.851

	230
	570213
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Perf
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	80%
	RP-121161
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	231
	570014
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19
	1
	Rel-12
	R4
	11/09/2012
	14/06/2013
	25%
	RP-121174
	NTT DOCOMO
	Hiromasa Umeda
	Stage 3
	LTE

	232
	570114
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	50%
	RP-121174
	NTT DOCOMO
	Hiromasa Umeda
	-
	36.101, 36.104, 36.133, new generic TR 36.851

	233
	570214
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Perf
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	0%
	RP-121174
	NTT DOCOMO
	Hiromasa Umeda
	-
	36.141, 36.307

	234
	570015
	LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39
	1
	Rel-12
	R4
	11/09/2012
	13/09/2013
	5%
	RP-121178
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	Stage 3
	LTE

	235
	570115
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Core
	2
	Rel-12
	R4
	11/09/2012
	13/09/2013
	10%
	RP-121178
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	-
	36.101, 36.104, 36.307, new generic TR 36.851

	236
	570215
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Perf
	2
	Rel-12
	R4
	11/09/2012
	13/09/2013
	0%
	RP-121178
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	-
	36.133, 36.141

	237
	570018
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8
	1
	Rel-12
	R4,R2
	11/09/2012
	14/06/2013
	80%
	RP-121707
	Softbank Mobile
	Kenichi Kihara
	Stage 3. RP#58 updated WID RP-121448=>RP-121707
	LTE

	238
	570118
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Core
	2
	Rel-12
	R4,R2
	11/09/2012
	14/06/2013
	80%
	RP-121707
	Softbank Mobile
	Kenichi Kihara
	RP#58 updated WID RP-121448=>RP-121707
	36.101, 36.104, new generic TR 36.851

	239
	570218
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Perf
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	80%
	RP-121707
	Softbank Mobile
	Kenichi Kihara
	RP#58 updated WID RP-121448=>RP-121707
	36.141, 36.307

	240
	570026
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28
	1
	Rel-12
	R4
	11/09/2012
	14/06/2013
	30%
	RP-121169
	eAccess
	FukumotoShiro@eaccess.net
	Stage 3
	LTE

	241
	570126
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	60%
	RP-121169
	eAccess
	FukumotoShiro@eaccess.net
	-
	36.101, 36.104, 36.133, new generic TR 36.851

	242
	570226
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Perf
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	0%
	RP-121169
	eAccess
	FukumotoShiro@eaccess.net
	-
	36.141, 36.307

	243
	560018
	(Small) Technical Enhancements and Improvements for Rel-12
	TEI12
	1
	Rel-12
	All
	25/06/2012
	20/12/2013
	0%
	not applicable
	-
	-
	-
	-

	244
	570000
	Postponed - Enhanced CoMP for LTE
	COMP_LTE_enh
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121453
	Samsung
	
	-
	LTE

	245
	570000
	Postponed - Further Enhancements for Diverse Data Applications for LTE
	LTE_eDDA2
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121291
	Research In Motion
	-
	LTE

	246
	570000
	Postponed - LTE Coverage Enhancements
	Cov_Enh_LTE
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121405
	China Telecom
	
	follow-up WI of FS_Cov_Enh_LTE (RP-120225) completed at RAN #56. WI has core and perf. Part
	LTE

	247
	570000
	Postponed - Performance Requirements of 8 Rx Antennas for LTE UL
	LTE_UL_8Rx-Perf
	1
	Rel-12
	R4
	07/09/2012
	07/09/2012
	0%
	RP-121150
	China Telecom
	
	WI has perf. part only (as change from 4Rx to 8Rx has no spec impact) 
	LTE

	248
	570000
	Postponed - LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 5 with 2UL 
	LTE_CA_B1_B5_2UL
	1
	Rel-12
	R4
	07/09/2012
	07/09/2012
	0%
	RP-121172
	LG Uplus
	
	-
	LTE

	249
	570000
	Postponed - eMBMS enhancements for LTE
	MBMS_LTE_enh2
	1
	Rel-12
	R1,R2,R4
	07/09/2012
	07/09/2012
	0%
	RP-121452
	Qualcomm
	Hao Xu
	Stage 2,3
	LTE 36.101, 36.104, 36.211, 36.212, 36.213, 36.321, 36.331

	250
	570000
	Postponed - Proposed Enhancement II of Minimization of Drive Tests for E-UTRAN
	eMDT2_LTE-Core
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121205
	MediaTek
	
	-
	LTE

	251
	570000
	Postponed - Hetnet Mobility Enhancements for LTE
	HetNet_eMOB_LTE
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121406
	Alcatel-Lucent
	
	note: Follow-up WI of SI FS_HetNet_eMOB_LTE that might be completed at RAN #57
	LTE

	252
	570000
	Postponed - Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121229
	CATT
	
	Follow up WI to FS_LTE_TDD_eIMTA completed at RAN#56
	LTE

	253
	570000
	Postponed - Further LTE (UL) Carrier Aggregation Enhancements 
	LTE_CA_enh2_UL
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121245
	Nokia
	
	-
	LTE

	254
	0
	Release 12 Studies
	-
	1
	Rel-12
	SP
	27/09/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-

	255
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	1
	Rel-12
	S1
	25/03/2010
	07/03/2012
	100%
	SP-100198
	T-Mobile USA
	gary.jones@T-Mobile.com
	SP#55 completed. Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.988

	256
	490035
	Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int
	1
	Rel-12
	S1
	23/09/2010
	07/03/2012
	100%
	SP-100640
	InterDigital
	christopher.wallace@interdigital.com 
	SP#55 completed. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)
	22.895

	257
	500035
	Study on Continuity of Data Sessions to Local Networks
	FS_CSN
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100885
	NEC
	joerg.swetina@nw.neclab.eu
	SP#54 completed. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)
	22.896

	258
	500036
	Study on non-MTC Mobile Data Applications Impacts
	FS_MODAI
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100889
	Huawei, China Mobile
	Amar Deol (adeol@huawei.com), Gang Li
	SP#54 completed. Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)
	22.801

	259
	530044
	Study on Proximity-based Services
	FS_ProSe
	1
	Rel-12
	S1
	22/09/2011
	06/03/2013
	95%
	SP-110638
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#58 completetion 12/12=>03/13
	22.803

	260
	540027
	Study on User Plane Congestion management
	FS_UPCON
	1
	Rel-12
	S1
	14/12/2011
	12/09/2012
	100%
	SP-110819
	KDDI
	John Visser (xjo-visser@kddi.com)
	SP#57 completed. Linked to SAPP (Service Awareness and Privacy Policies), FS_UMONC (Study on Usage Monitoring Control Enhancement), QoS_SSL (QoS Control Based on Subscriber Spending Limits)
	22.805

	261
	540028
	Study on RAN Sharing Enhancements
	FS_RSE
	1
	Rel-12
	S1
	14/12/2011
	06/03/2013
	90%
	SP-110820
	NEC
	joerg.swetina@nw.neclab.eu
	SP#58 completion 12/12=>03/13 (no plan for normative in Rel-12). Extend Rel-6 Network Sharing UID_31018 (basic scenarios of network/RAN sharing) to cover more complex scenarios that arise due to recent needs for more dynamic co-operation among operators.
	22.852

	262
	570034
	Study on Application specific Congestion control for Data Communication
	FS_ACDC
	1
	Rel-12
	S1
	13/09/2012
	19/06/2013
	30%
	SP-120546
	NTT DOCOMO
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	ACDC is applicable to UTRAN and E-UTRAN
	22.806

	263
	490034
	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	1
	Rel-12
	S2,S1,S3
	23/09/2010
	12/12/2012
	100%
	SP-120622
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047
	-

	264
	490134
	SA1 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120622
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#53 completed
	23.844

	265
	490234
	SA2 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S2
	23/09/2010
	20/06/2012
	100%
	SP-120622
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#56 completed. TR 23.844v100 for Information and Approval
	23.844

	266
	570036
	SA3 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S3
	12/09/2012
	12/12/2012
	100%
	SP-120622
	China Mobile
	Zhu Judy(zhuhongru@chinamobile.com)
	SP#58 completed. TR 33.844 v100 for Information and Approval
	33.844

	267
	490036
	Study on Core Network Overload solutions
	FS_CNO
	1
	Rel-12
	S2
	23/09/2010
	11/12/2013
	53%
	SP-120490
	Huawei
	john.kaippallimalil@huawei.com
	SP#57 updated WID SP-120262=>SP-120490.  Linked to CT4 TR 23.857 Study on EPC Nodes Restoration (UID_490014). Anticipated support from CT4 and RAN WGs
	23.843

	268
	490136
	Study on Core Network Overload solutions - Phase 1
	FS_CNO
	2
	Rel-12
	S2
	23/09/2010
	12/12/2012
	100%
	SP-120490
	Huawei
	john.kaippallimalil@huawei.com
	Phase 1: complete study of overload control related to MAP /Diameter signalling, other 3GPP Core Network signalling optimization
	23.843

	269
	490236
	Study on Core Network Overload solutions - Phase 2
	FS_CNO
	2
	Rel-12
	S2
	23/09/2010
	11/12/2013
	20%
	SP-120490
	Huawei
	john.kaippallimalil@huawei.com
	Phase 2: overload prevention for 3GPP Core Network interfaces
	23.843

	270
	500037
	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	1
	Rel-12
	S2
	16/12/2010
	20/06/2012
	100%
	SP-100888
	Huawei
	frank.mademann@huawei.com
	SP#56 completed
	23.866

	271
	510061
	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	1
	Rel-12
	S2
	23/03/2011
	06/03/2013
	40%
	SP-120426
	ZTE
	Chunhui Zhu (zhu.chunhui@zte.com.cn)
	SP#56 completion 06/12=>03/13 (for UE impact). SP#54 TR 23.852v100 for Information. Covers generic non-3GPP access (e.g. WLAN, WIMAX, CDMA/HRPD). Spin-off Feature SaMOG_WLAN. Linked to Rel-8 Support for non-3GPP accesses, Rel-10 SMOG, Rel-11 BBAI
	23.852

	272
	520035
	Study on Usage Monitoring Control enhancement
	FS_UMONC
	1
	Rel-12
	S2,S1
	08/06/2011
	12/12/2012
	80%
	SP-120554
	ZTE, Huawei
	bi.yifeng@zte.com.cn
	SP#58 completion 12/12=>03/13. TR 23.858 v100 for Information
	-

	273
	520335
	SA1 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120554
	ZTE
	Li.Mian@zte.com.cn
	SP#56 completed
	23.858

	274
	520135
	SA2 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-12
	S2
	14/06/2011
	12/12/2012
	60%
	SP-120554
	ZTE
	bi.yifeng@zte.com.cn
	SP#58 completion 12/12=>03/13. TR 23.858 v100 for Information
	23.858

	275
	520235
	Deleted - SA5 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-12
	S5
	08/06/2011
	16/12/2011
	100%
	SP-120554
	Huawei
	Hui Cai (Sarah.Cai@huawei.com)
	SP#57 stopped. Updated WID SP-120258=>SP-120554 (stopped SA5's dedicated TR work)
	32.858

	276
	560037
	Study on Optimized Offloading to WLAN in 3GPP-RAT mobility
	FS_WORM
	1
	Rel-12
	S2
	18/06/2012
	19/06/2013
	7%
	SP-120261
	RIM
	Stefano Faccin (sfaccin@rim.com)
	Linked to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP), UID_410043 MAPIM, UID_450041 IFOM, UID_530046 SaMOG
	23.890

	277
	560038
	Study on Application Based Charging
	FS_ABC
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	40%
	SP-120271
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#58 TR 23.800 v100 for Information. Linked to Rel-11 Feature UID_500032 Service Awareness and Privacy Policies (SAPP)
	23.800

	278
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-12
	S2,S1
	08/08/2008
	12/12/2012
	100%
	SP-110452
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#43 TR 23.861v100 for Information. Spin-off Features MAPCON, IFOM. SP#56 Rel-9 TR 23.861v130 renamed & progressed under new Study FS_NBIFOM. SP#58 completed FS_MAPIM part of 23.861 (continued under FS_NBIFOM)
	23.861

	279
	410143
	SA1 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	2
	Rel-12
	S1
	08/08/2008
	21/09/2011
	100%
	SP-110452
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#53 completed
	23.861

	280
	410243
	SA2 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	2
	Rel-12
	S2
	18/09/2008
	12/12/2012
	100%
	SP-110452
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#58 completed the FS_MAPIM part of draft TR 23.861 (TR continued under FS_NBIFOM). SP#56 Rel-9 TR 23.861v130 renamed & progressed under new Study FS_NBIFOM
	23.861

	281
	560039
	Study on IP Flow Mobility support for S2a and S2b Interfaces
	FS_NBIFOM
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	40%
	S2-124868
	ZTE
	Tricci So (tso@zteusa.com)
	SP#58 updated WID SP-120270=>S2-124868. SP#56 revives dormant Study FS_MAPIM. TR 23.861 title changed from (Multi Access PDN connectivity and IP flow mobility) to (Network based IP flow mobility)
	23.861

	282
	580000
	Study on Providing control of inbound/outbound Connections when a firewall or Network Address Translation (NAT) is deployed in the PLMN
	FS_PCP
	1
	Rel-12
	S2
	12/12/2012
	11/12/2013
	0%
	S2-124191
	Orange
	antoine.mouquet@orange.com
	WID has no time scales 
	23.8xy

	283
	480043
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	1
	Rel-12
	S3
	10/06/2010
	06/03/2013
	90%
	SP-100256
	Vodafone
	peter.howard@vodafone.com
	SP#58 completion 12/12=>03/132. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328
	33.829

	284
	500034
	Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int_Sec
	1
	Rel-12
	S3
	16/12/2010
	11/09/2013
	25%
	SP-100734
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#58 completion 12/12=>09/13
	33.8xy

	285
	530047
	Study on Firewall traversal (Stage 2)
	FS_Fire
	1
	Rel-12
	S3
	17/06/2011
	05/03/2013
	70%
	S3-121236
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	SP#58 updated WID SP-110654=>S3-121236 (removed IMS in Title). Completion 12/12=>03/13. Linked to Rel-12 Service and Media Reachability for Users over Restrictive Firewalls (SMURFs) UID_530043
	33.830

	286
	550026
	Study on Security on spoofed call detection and prevention (Stage 2)
	FS_SPOOF
	1
	Rel-12
	S3
	07/03/2012
	14/06/2013
	25%
	SP-120030
	China Mobile
	lixiangjun@chinamobile.com
	Linked to Rel-11 SPUCI TR 33.838
	33.8xy

	287
	570035
	Study on Security Assurance Methodology for 3GPP Network Elements
	FS_SECAM
	1
	Rel-12
	S3
	13/09/2012
	19/06/2013
	15%
	SP-120654
	Orange
	loic.habermacher@orange.com
	Study methodologies for specifying product security assurance and hardening requirements on 3GPP network elements (with associated test cases when feasible)
	33.8xy

	288
	540033
	Study on Improved Support for Dynamic Adaptive Streaming over HTTP in 3GPP
	FS_IS_DASH
	1
	Rel-12
	S4
	14/12/2011
	06/03/2013
	20%
	SP-110887
	Qualcomm
	c_tstock@qualcomm.com
	Linked to Feature UID_470034 HTTP-based Streaming and Download Services
	26.938

	289
	470050
	Study on version handling
	FS_OAM_VH
	1
	Rel-12
	S5
	25/03/2010
	12/12/2012
	100%
	SP-100082
	Ericsson
	thomas.tovinger@ericsson.com
	SP#58 completed
	32.830

	290
	510046
	Study on management of Heterogeneous Networks
	FS_OAM_HetNet
	1
	Rel-12
	S5
	23/03/2011
	11/09/2013
	50%
	SP-110140
	Ericsson
	brendan.hassett@ericsson.com
	-
	32.835

	291
	540032
	Study on OAM aspects of Network Sharing
	FS_OAM_SHARE
	1
	Rel-12
	S5
	07/12/2011
	11/12/2013
	50%
	SP-110888
	Alcatel-Lucent, Huawei
	Padma.Sudarsan@alcatel-lucent.com, zoulan@huawei.com
	SP#58 completion 12/12=>12/13. Linked to SP-110433 (LS on Equivalent PLMN identities and MDT) and Network Sharing  UID_31018, SA1 22.951 (Service aspects and requirements for network sharing), SA2 23.251 (Network Sharing; Architecture)
	32.851

	292
	580000
	Study on Alarm Management
	FS_OAM_AM
	1
	Rel-12
	S5
	07/12/2012
	13/09/2013
	0%
	SP-120774
	TeliaSonera
	tommy.berggren@teliasonera.com
	-
	TR 32.8bc

	293
	580000
	Study on Indication of NNI Routeing scenarios in SIP requests
	FS_NNI_RS
	1
	Rel-12
	C1
	07/12/2012
	13/09/2013
	0%
	CP-120706
	Ericsson
	Jan.Holm@ericsson.com
	-
	TR 24.8bc

	294
	580000
	Study on Diameter Overload Control Mechanisms
	FS_DOCME
	1
	Rel-12
	C4
	07/12/2012
	13/09/2013
	0%
	CP-120758
	Alcatel-Lucent
	lionel.morand@orange.com
	Triggered by Rel-12 TR 23.843 Study on Core Network Overload solutions (FS_CNO) UID_490036
	TR 29.8xy

	295
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	1
	Rel-12
	G1,G2
	24/05/2010
	23/11/2012
	100%
	GP-092418
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#56 completed. GP#44 approved WID
	GERAN 43.868

	296
	490006
	Study on Solutions for GSM/EDGE BTS Energy Saving
	FS_Energy_BTS
	1
	Rel-12
	G1,G2
	03/09/2010
	17/05/2013
	85%
	GP-101638
	Nokia Siemens Networks, Vodafone
	juergen.hofmann@nsn.com, leo.patanapongpibul@vodafone.com
	GP#56 completion 11/12=>05/13. GP#47 approved WID
	GERAN 45.926

	297
	520001
	Study on Voice services over Adaptive Multi-user channels on One Slot (VAMOS) enhancements
	FS_eVAMOS
	1
	Rel-12
	GP,G2,G1
	20/05/2011
	17/05/2013
	60%
	GP-110991
	China Mobile, Huawei
	Chao Luo (chluo@huawei.com), dengjuan@chinamobile.com
	GP#56 completion 11/12=>05/13. GP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 VAMOS UID_420002
	TR 43.801

	298
	520002
	Study on GERAN enhancements for Mobile Data Applications
	FS_GERAN_eMDA
	1
	Rel-12
	G2,G1
	24/05/2011
	17/05/2013
	40%
	GP-110999
	Huawei
	ming.fang@huawei.com  
	GP#55 moved to Rel-12. Completion 08/12=>05/13. TR 43.802 v100 for Information (mobile coucou). GP#50 approved WID. Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031
	GERAN 43.802

	299
	500016
	Study on Inclusion of RF Pattern Matching Technologies as a positioning method in the E-UTRAN
	FS_LCS_LTE_RFPMT
	1
	Rel-12
	R4
	10/12/2010
	14/06/2013
	60%
	RP-120885
	Polaris Wireless
	Scot Gordon (sgordon@polariswireless.com) 
	RP#58 completion 12/12=>06/13. Linked to Rel-10 WI on Inclusion of RF Pattern Matching Technologies as a positioning method in the UTRAN (LCS_UMTS_RFPMT) UID_460005
	LTE 36.809

	300
	530052
	Study on Provision of low-cost MTC UEs based on LTE
	FS_LC_MTC_LTE
	1
	Rel-12
	R1,R2,R4
	19/09/2011
	14/06/2013
	90%
	RP-121441
	Vodafone
	prakash.bhat@vodafone.com
	RP#58 completion 03/13=>06/13 (RAN1 to only look at coverage aspects)
	LTE 36.888

	301
	530054
	Study on Mobile Relay for E-UTRA
	FS_LTE_mobRelay
	1
	Rel-12
	R3,R1
	21/07/2009
	14/06/2013
	80%
	RP-121443
	CATT
	Haijing Hu (huhaijing@catt.cn)
	RP#57 on hold until Dec 2012. Updated WID RP-111377=>RP-121443. Completion 09/12=>06/13
	LTE 36.836

	302
	550020
	Study on LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	FS_LTE_HRPD_SON
	1
	Rel-12
	R3
	02/03/2012
	14/06/2013
	80%
	RP-120380
	China Telecom
	Wu Jinlian (wujl@gsta.com)
	RP#58 TR 37.813 v100 for Information. Completion 12/12=>06/13
	LTE TR 37.813

	303
	570022
	Study on LTE FDD in the bands 1980-2010 MHz and 2170-2200 MHz
	FS_LTE_1980_2170_Korea
	1
	Rel-12
	R4
	11/09/2012
	14/06/2013
	5%
	RP-121420
	KT
	Chungwoo Hwang (cwhwang@kt.com)
	Study only for Region 3 (so far)
	LTE TR 36.8xy

	304
	570023
	Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN
	FS_LTE_SC_enh_req
	1
	Rel-12
	RP
	11/09/2012
	07/12/2012
	100%
	RP-121418
	China Mobile
	Hai TANG (tanghai@chinamobile.com)
	RP#58 completed. TR 36.932 v100 for Information and Approval
	LTE TR 36.932

	305
	530056
	Study on RF and EMC requirements for active Antenna Array System (AAS) Base Station
	FS_AAS_BS_LTE_UTRA
	1
	Rel-12
	R4,R1
	19/09/2011
	01/03/2013
	90%
	RP-111349
	Huawei
	Ronnie.zhang@huawei.com
	RP#58 completion 12/12=>03/13
	UTRA, LTE 37.840

	306
	550021
	Study on Passive InterModulation (PIM) handling for UTRA and LTE Base Stations
	FS_BS_PIM
	1
	Rel-12
	R4,G1
	05/03/2012
	01/03/2013
	85%
	RP-120268
	Ericsson
	johan.skold@ericsson.com
	RP#58 completion 12/12=>03/13. Linked to Rel-10 WI on Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments (MSR_NC) UID_480025
	UTRA, LTE, GERAN 37.808

	307
	570024
	Study on UMTS Heterogeneous Networks
	FS_UTRA_hetnet
	1
	Rel-12
	R1,R2,R3
	11/09/2012
	14/06/2013
	18%
	RP-121436
	Huawei
	carmela.cozzo@huawei.com
	-
	UTRA TR 25.8vw

	308
	570000
	Postponed - Study on Small Data Transmission Optimization for High Mobility in LTE
	FS_UTRA_
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121156
	China Unicom
	
	-
	LTE TR 36.8xy

	309
	570000
	Postponed - Study on DCH enhancements
	FS_UTRA_DCHenh
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121170
	Qualcomm
	
	-
	UTRA TR 25.8vw

	310
	570000
	Postponed - Study on LTE and HSDPA Carrier Aggregation
	FS_LTE_HSDPA_CA
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121181
	Nokia Siemens Networks
	-
	UTRA, LTE TR

	311
	570000
	Postponed - Study on 3D-channel model for Elevation Beamforming and Massive MIMO studies for LTE
	FS_LTE_
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121412
	Nokia Siemens Networks
	-
	LTE TR 36.8xy

	312
	570000
	Postponed - Study on LTE Downlink Enhancements for Elevation Beamforming
	FS_LTE_
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121413
	Nokia Siemens Networks
	-
	LTE TR 36.8xy

	313
	570000
	Postponed - Study on LTE Device to Device Proximity Discovery
	FS_LTE_D2D_Prox
	1
	Rel-12
	R1,R2,R4
	07/09/2012
	07/09/2012
	0%
	RP-121435
	Qualcomm
	Saurabh Tavildar
	-
	LTE TR 36.8xy

	314
	570000
	Postponed - Study on HSPA RRM Enhancement
	FS_HSPA_RRMenh
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121353
	China Unicom
	
	-
	UTRA TR 25.8vw

	315
	570000
	Postponed - Study on RAN Enhancements for UMTS/HSPA and LTE Interworking
	FS_HSPA_LTE_interworking
	1
	Rel-12
	R3
	07/09/2012
	07/09/2012
	0%
	RP-121196
	China Unicom
	
	-
	UTRA, LTE TR

	316
	570000
	Postponed - Study on next-generation SON for UTRA and LTE
	FS_UTRA_LTE_NG_SON
	1
	Rel-12
	R3
	07/09/2012
	07/09/2012
	0%
	RP-121200
	Nokia Siemens Networks
	-
	UTRA, LTE TR

	317
	570000
	Postponed - Study on LTE extensions to Minimization of Drive Tests
	FS_LTE_feMDT
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121201
	Nokia Siemens Networks
	-
	LTE TR 36.8xy

	318
	570000
	Postponed - Study on Push to talk over Cellular for LTE
	FS_LTE_
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121211
	Alcatel-Lucent
	
	-
	LTE TR 36.8xy

	319
	570000
	Postponed - Study on WLAN/3GPP Radio Interworking
	FS_UTRA_LTE_
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121228
	Intel
	
	-
	UTRA, LTE TR 37.8xy

	320
	570000
	Postponed - Study on Further EUL Enhancements
	FS_EDCH_enh
	1
	Rel-12
	R2
	07/09/2012
	07/09/2012
	0%
	RP-121248
	Ericsson
	
	-
	UTRA TR 25.8vw

	321
	570000
	Postponed - Study on Further Enhanced Receivers for LTE UEs
	FS_LTE_UE_Rx_enh
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121249
	Renesas
	
	-
	LTE TR 36.8xy

	322
	570000
	Postponed - Study on Full Dimension MIMO for LTE
	FS_LTE_FD_MIMO
	1
	Rel-12
	R1
	07/09/2012
	07/09/2012
	0%
	RP-121410
	Samsung
	
	-
	LTE TR 36.8xy

	323
	570000
	Postponed - Study on Enhanced Interference Suppression for LTE
	FS_LTE_ISenh
	1
	Rel-12
	R1,R2,R4
	11/09/2012
	06/12/2013
	0%
	RP-121399
	Broadcom
	Amin Mobasher (mobasher@broadcom.com)
	LTE TR 36.8xy

	324
	460025
	Deleted - Study on UICC/USIM enhancements
	FS_U2e
	1
	Rel-12
	S1
	10/12/2009
	07/03/2012
	100%
	SP-090903
	Giesecke & Devrient
	ilario.macchi@gi-de.com  
	SP#55 work stopped. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	22.817

	325
	480032
	Deleted - Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	1
	Rel-12
	S1
	10/06/2010
	12/12/2012
	100%
	SP-100448
	Huawei
	laurence.meriau@huawei.com
	SP#58 stopped (Reason: No progress for several meetings). Study addition of new MTC-related use cases and functionality, and also improvements to the existing requirements in TS 22.368
	22.888

	326
	0
	Release 11 Features
	-
	1
	Rel-11
	SP,CP,GP,RP
	29/03/2010
	07/12/2012
	85%
	-
	-
	-
	-
	-

	327
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1,S2,C1,C3
	25/03/2010
	12/09/2012
	100%
	SP-100876
	Telefónica
	chris.friel@O2.com
	CP#58 completed. Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	328
	470052
	Stage 1 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	SP-100876
	Telefónica
	chris.friel@O2.com
	SP#53 completed
	22.101, 22.228

	329
	500025
	Stage 2 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S2
	16/12/2010
	14/12/2011
	100%
	SP-100876
	Ericsson
	fredrik.lindholm@ericsson.com
	SP#54 completed
	23.228

	330
	530004
	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	C1,C3
	13/09/2011
	12/09/2012
	100%
	CP-110646
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	Stage 3

	331
	530104
	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C1
	16/09/2011
	12/09/2012
	100%
	CP-110646
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	24.229

	332
	530204
	CT3 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C3
	13/09/2011
	07/09/2012
	100%
	CP-110646
	Ericsson
	christer.holmberg@ericsson.com
	CP#57 completed
	29.165

	333
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	1
	Rel-11
	S1,S2,S5,C1,C3,C4,C6,R2,R3
	10/12/2009
	12/12/2012
	100%
	S3-121111
	KPN
	toon.norp@tno.nl
	SP#58 completed. Updated WID SP-110877=>S3-121111. Enhancements to Rel-10 Feature UID_410031 (NIMTC) based on Rel-11 Study on enhancements to MTC
	-

	334
	480130
	Stage 1 for SIMTC
	SIMTC
	2
	Rel-11
	S1
	10/06/2010
	21/09/2011
	100%
	S3-121111
	KPN
	toon.norp@tno.nl
	SP#53 completed. SP#57 added MTC definitions in 21.905
	22.368, 21.905 (MTC definitions)

	335
	480230
	TR on Stage 2 for SIMTC
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	12/09/2012
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#57 completed. TR 23.888v200 for Approval. Was Rel-10 UID_450028 (TR on Stage 2 for NIMTC)
	new TR 23.888

	336
	520021
	BB1: Stage 2 Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	S2,S3
	09/06/2011
	20/06/2012
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#56 completed. SP#58 updated WID SP-110877=>S3-121111 (SA3 normative work on Security aspects of SIMTC incorporated in SA2 TS 23.682)
	23.221, new 23.368

	337
	520121
	Deleted - MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	SIMTC-Reach
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	-

	338
	520221
	On-line device trigger
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	new 23.682

	339
	520321
	MTC Addressing
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 completed
	23.221, new 23.682

	340
	520421
	Identifiers – especially removal of MSISDN dependencies in the architecture
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	new 23.682

	341
	520521
	MSISDN-less / PS-Only
	SIMTC-Reach
	3
	Rel-11
	S2
	13/06/2011
	07/03/2012
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	23.060, 23.272, new 23.682

	342
	540014
	MTC related interfaces and functional entities to support above features (MTCsp, etc.)
	SIMTC-Reach
	3
	Rel-11
	S2
	14/12/2011
	07/03/2012
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	new 23.682

	343
	530006
	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	C1,C3,C4,C6
	19/09/2011
	07/12/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	SP#58 completed
	Stage 3

	344
	530106
	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.301, 24.341, 24.368

	345
	530206
	CT3 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. TS 29.368 v200 for Approval
	29.061, new TS 29.368

	346
	530306
	CT4 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C4
	19/09/2011
	07/12/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	23.003, 23.008, 29.002, 29.060, 29.230, new TS (29.336, 29.337)

	347
	530406
	CT6 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C6
	19/09/2011
	07/09/2012
	100%
	CP-120617
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	348
	530005
	Stage 2/3 for CS aspects for SIMTC 
	SIMTC-CS
	2
	Rel-11
	C4,C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 2/3

	349
	530105
	Deleted - Stage 2 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C4
	16/09/2011
	06/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	23.012

	350
	530205
	Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	Stage 3

	351
	530305
	CT1 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	24.008, 24.301

	352
	530405
	Deleted - CT6 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	31.102

	353
	560002
	Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	2
	Rel-11
	C1,C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	Stage 2/3

	354
	560102
	CT1 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C1
	15/06/2012
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.011, 24.301, 29.018, 29.118

	355
	560202
	CT4 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed. TS 29.338 v200 for Approval
	23.003, 23.008, 23.012, 29.002, 29.272, 29.305, new TS 29.338 

	356
	540019
	BB5: Charging of SIMTC (Stage 2/3)
	SIMTC-CH
	2
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	S3-121111
	Ericsson
	patrik.teppo@ericsson.com
	SP#58 completed
	32.240, 32.251, 32.298, 32.299

	357
	530009
	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	2
	Rel-11
	R2,R3,C1,C6
	16/09/2011
	07/09/2012
	100%
	RP-111373
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	Stage 2,3. TSG#57 completed
	UTRA, LTE

	358
	530109
	Core part: RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC-Core
	3
	Rel-11
	R2,R3
	19/09/2011
	07/09/2012
	100%
	RP-111373
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	RP#57 completed
	25.304, 25.331, 25.413, 36.304, 36.331, 36.413

	359
	530209
	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 3

	360
	530309
	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120617
	Ericsson
	mikael.wass@ericsson.com
	CP#56 completed
	23.122, 24.008, 24.301

	361
	530409
	CT6 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C6
	20/09/2011
	07/09/2012
	100%
	CP-120617
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	362
	520022
	Deleted - BB2: Stage 2 Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	S2,S3
	10/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped. SP#58 updated WID SP-110877=>S3-121111
	TBD

	363
	520122
	Deleted - Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	364
	520222
	Deleted - Small Data Transmissions (TS 22.368, 7.2.5)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	365
	530107
	Deleted - BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	mikael.wass@ericsson.com
	CP#54 stopped. CP#54 updated WID CP-110728=>CP-110756 (Align with reduced SA2 scope)
	Stage 3

	366
	530207
	Deleted - CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	367
	530307
	Deleted - CT6 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	ST Ericsson
	Andrzej Winiarski
	-
	31.102

	368
	520023
	Deleted - BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	S2,S3
	08/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#58 updated WID SP-110877=>S3-121111
	TBD

	369
	520123
	Deleted - Charging Requirements (TS 22.368, 7.1.5)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	370
	520223
	Deleted - Lower Power Consumption (TS 22.368, 7.1.1)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	371
	520323
	Deleted - MTC Monitoring (TS 22.368, 7.2.8)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	372
	530008
	Deleted - BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	mikael.wass@ericsson.com
	CP#54 stopped. CP#54 updated WID CP-110728=>CP-110756 (Align with reduced SA2 scope)
	Stage 3

	373
	530108
	Deleted - CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	374
	530208
	Deleted - CT6 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	ST Ericsson
	Andrzej Winiarski
	-
	31.101, 31.102

	375
	490028
	Deleted - TR on Security aspects of Machine-Type Communications
	NIMTC
	2
	Rel-11
	S3
	10/12/2009
	20/06/2012
	100%
	S3-121111
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Was Rel-10 UID_460023 (Security for NIMTC). SP#56 stopped (activity transferred to Rel-12 Feature MTCe under UID_560722). 
	new TR 33.868

	376
	540019
	Deleted - BB4: Secure Connection and Privacy of SIMTC
	SIMTC-Sec
	2
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	S3-121111
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe under UID_560522)
	TBD

	377
	520124
	Deleted - Secure Connection MTC Feature (TS 22.368, 7.2.10)
	SIMTC-Sec
	3
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	S3-121111
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe. SP#58 updated WID SP-110877=>S3-121111
	TBD

	378
	530058
	Deleted - MTC Location Privacy
	SIMTC-Priv
	3
	Rel-11
	S3
	19/09/2011
	12/09/2012
	100%
	S3-121111
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe. SP#58 updated WID SP-110877=>S3-121111
	TBD

	379
	480330
	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	S3-121111
	Intel
	puneet.jain@intel.com  
	SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	380
	480430
	Deleted - Stage 2 on Security part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S3
	10/06/2010
	08/06/2011
	100%
	S3-121111
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#52 stopped. SP#58 updated WID SP-110877=>S3-121111
	TBD

	381
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	1
	Rel-11
	S1,C1,C3
	10/06/2010
	07/12/2012
	100%
	SP-100408
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	CP#58 completed
	-

	382
	480131
	Stage 1 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	S1
	10/06/2010
	10/06/2010
	100%
	SP-100408
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#48 completed. Specify a CS domain USSD like service over IMS (see GSM Mobile User Initiated USSD)
	22.173

	383
	520003
	Stage 3 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	C1,C3
	03/06/2011
	07/12/2012
	100%
	CP-110534
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	SP#58 completed. No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	-

	384
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-110534
	Deutsche Telekom
	reinhard.lauster@t-mobile.at, TS 24.390 Rapp: lili.yang@huawei.com
	CP#58 completed
	24.173, 24.229, new TS 24.390

	385
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110534
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	CP#57 completed
	29.165

	386
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	1
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	20/06/2012
	100%
	SP-110519
	Vodafone
	mona.mustapha@vodafone.com
	TSG#56 completed
	-

	387
	490131
	Stage 1 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110519
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network
	22.115

	388
	510043
	Stage 2 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110519
	Huawei
	Xu Xia (xiatony@huawei.com)
	SP#53 completed
	23.203

	389
	500029
	Charging for QoS Control Based on Subscriber Spending Limits (Stage 2)
	QoS_SSL
	2
	Rel-11
	S5
	16/12/2010
	20/06/2012
	100%
	SP-110519
	Nokia Siemens Networks, Huawei
	Gerald.Goermer@nsn.com, shan.mingjun@huawei.com
	SP#56 completed
	32.240, 32.296

	390
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits (Stage 3)
	QoS_SSL-CT3
	2
	Rel-11
	C3
	03/06/2011
	15/06/2012
	100%
	CP-120203
	Huawei
	QiaoWeihua@huawei.com
	CP#56 completed
	29.212, 29.213, 29.214, 29.215, new TS 29.219

	391
	490032
	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	1
	Rel-11
	S1,S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	Vodafone
	mona.mustapha@vodafone.com
	SP#55 completed (Stage 2/3 specified under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021. Triggered by S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GPP on Optimal Media Routing drawbacks)
	-

	392
	490132
	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 completed
	new TR 23.849

	393
	490232
	Stage 1 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110347
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed
	22.115, 22.173, 22.228

	394
	490332
	Deleted - Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-110347
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 no normative work in SA2. Stage 2/3 to be done in under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021
	None

	395
	530021
	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	1
	Rel-11
	C1,C3,IETF
	16/09/2011
	01/03/2013
	90%
	CP-120277
	AT&T
	Martin Dolly (md3135@att.com)
	Stage 1 and TR on Stage 2 in Rel-11 Feature OSCAR UID_490032
	Stage 2/3

	396
	530121
	Stage 2 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	23.218

	397
	530221
	Stage 3 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1,C3,IETF
	16/09/2011
	01/03/2013
	86%
	CP-120277
	AT&T
	Martin Dolly (md3135@att.com)
	CP#56 completion 06/12=>09/12
	-

	398
	530321
	CT1 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	24.229, 29.165

	399
	531005
	(IETF) Inclusion of Media Resource Broker (Stage 3)
	MRB
	3
	Rel-11
	C1-IETF
	16/09/2011
	01/03/2013
	75%
	CP-120277
	Keith Drage
	-
	Submitted for publication
	draft-ietf-mediactrl-mrb

	400
	560003
	CT3 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C3
	15/06/2012
	07/09/2012
	100%
	CP-120277
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	29.165

	401
	500030
	Non Voice Emergency Services
	NOVES
	1
	Rel-11
	S1,S2
	16/12/2010
	07/03/2012
	100%
	SP-100884
	Qualcomm
	dwilliams@qualcomm.com
	SP#55 Stage 2 completed. Triggered by SA1 Rel-11 TR 22.871 Study on Non Voice Emergency Services (FS_NOVES)
	-

	402
	500130
	Stage 1 for Non Voice Emergency Services
	NOVES
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-100884
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed
	22.101

	403
	530045
	Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110644
	Alcatel-Lucent
	Deb.Barclay@alcatel-lucent.com
	SP#55 completed
	23.060, 23.167, 23.203, 23.401

	404
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	1
	Rel-11
	S1,C1
	23/03/2011
	07/12/2012
	77%
	SP-110176
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 Stage 1 completed. Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	-

	405
	510147
	Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	2
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110176
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 completed 
	22.228

	406
	530010
	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110641
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	23.218

	407
	530110
	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	20/09/2011
	07/12/2012
	50%
	CP-110641
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completion 09/12=>12/12 (exception in CP-120669)
	24.229

	408
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	1
	Rel-11
	S1,C4,C3
	07/06/2011
	02/12/2011
	100%
	SP-110421
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	CP#54 completed
	-

	409
	520128
	Stage 1 for Anonymous Call Rejection in the CS domain
	ACR_CS
	2
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	SP#52 completed under TEI11. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)
	22.004, 22.081, 22.082, 22.085, 22.088

	410
	530011
	Core Network aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	2
	Rel-11
	C4,C3
	14/09/2011
	02/12/2011
	100%
	CP-110587
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	Stage 2/3

	411
	530111
	CT4 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 2/3)
	ACR_CS-CN
	3
	Rel-11
	C4
	14/09/2011
	02/12/2011
	100%
	CP-110587
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	23.018, 23.081, 23.082, 23.085, 23.088, 23.205, 23.231, 24.088, 29.002, 29.011

	412
	530211
	CT3 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 3)
	ACR_CS-CN
	3
	Rel-11
	C3
	14/09/2011
	16/09/2011
	100%
	CP-110587
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#53 completed
	29.163, 29.292

	413
	460026
	Support for BroadBand Forum Accesses Interworking
	BBAI
	1
	Rel-11
	S2,S1,C1,C3,C4,IETF
	10/12/2009
	12/12/2012
	100%
	SP-120539
	Ericsson
	peter.bleckert@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#56 completed. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses)
	-

	414
	460126
	Stage 1 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S1
	10/12/2009
	25/03/2010
	100%
	SP-120539
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF
	22.278 CR#0058

	415
	470022
	TR on Stage 2 for BBAI
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	Ericsson
	marco.spini@huawei.com
	SP#56 updated WID SP-110647=>SP-120382 (TR 23.839 not Approved in Rel-11; moved to Rel-12 Feature P4C). SP#54 TR 23.839 v140 for Information
	new TR 23.839

	416
	470023
	Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	23.203, new 23.139

	417
	541001
	(IETF) Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2-IETF
	12/12/2011
	12/12/2012
	100%
	SP-120539
	Lionel Morand
	Lionel Morand
	SP#58 completed. Solved by IANA-registration. No RFC needed
	no internet-draft available yet

	418
	530012
	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	Stage 3

	419
	530112
	TR on Stage 3 BB I for BBAI; UE to network protocols
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120419
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed. Identify additional FMC specific procedures in addition to those in 24.302 (on access authentication & authorization and tunnel management; IP mobility mode selection; security aspects)
	new TR 24.820

	420
	550005
	TR on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120419
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed
	new TR 29.839

	421
	551002
	Deleted - (IETF) on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4-IETF
	02/03/2012
	15/06/2012
	100%
	CP-120419
	Lionel Morand
	-
	Draft removed from 3GPP documentation
	draft-so-ipsecme-ikev2-cpext

	422
	530212
	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120419
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	24.229, new TS 24.139

	423
	530312
	CT3 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120419
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	424
	530412
	CT4 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed. TS 29.139 v200 for Approval
	23.008, 29.273, 29.274, new TS 29.139

	425
	490026
	Stage 1 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120419
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#53 completed
	22.278

	426
	470024
	Stage 2 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	20/06/2012
	100%
	SP-120419
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	23.203, 23.401, 23.402, 23.139

	427
	530013
	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	07/09/2012
	100%
	CP-120420
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	Stage 3

	428
	530113
	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120420
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#56 completed 
	24.820

	429
	530213
	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120420
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	new TS 24.320

	430
	530313
	CT3 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120420
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	431
	530413
	CT4 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-120420
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#55 completed
	23.008, 29.273

	432
	490027
	Deleted - Stage 1 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120539
	Huawei
	Amar Deol (adeol@huawei.com)
	SP#57 stopped. Updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#53 completed
	22.278

	433
	470025
	Deleted - Stage 2 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-120539
	Huawei
	marco.spini@huawei.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#55 stopped
	23.203, 23.401, 23.402, 23.139

	434
	530014
	Deleted - Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	Stage 3

	435
	530114
	Deleted - TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	new TR 24.820

	436
	530214
	Deleted - CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	TBD

	437
	530314
	Deleted - CT3 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C3
	16/09/2011
	02/03/2012
	100%
	CP-110927
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	29.212, 29.213, 29.215

	438
	530414
	Deleted - CT4 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	23.008, 29.273

	439
	480035
	Single Radio Voice Call Continuity (SRVCC) aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	1
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed. Analyze and if needed specify mechanisms for the priority handling of SRVCC with regard to LTE/EPC
	Stage 2

	440
	480135
	TR on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110346
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#52 completed
	new TR 23.854

	441
	480235
	Stage 2 on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed
	23.216, 23.237

	442
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	1
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	15/06/2012
	100%
	SP-100704
	Samsung
	xiaowan.ke@samsung.com
	CP#56 completed. Provide Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	-

	443
	500126
	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100704
	Samsung
	xiaowan.ke@samsung.com
	SP#53 completed. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)
	23.203, 23.216, 23.237

	444
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	03/06/2011
	15/06/2012
	100%
	CP-120278
	NEC
	gottfried.punz@neclab.eu
	Stage 3. CP#56 completed
	-

	445
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C1
	03/06/2011
	15/06/2012
	100%
	CP-120278
	NEC
	gottfried.punz@neclab.eu
	CP#56 completed
	24.008, 24.237, 24.301

	446
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C3
	03/06/2011
	02/12/2011
	100%
	CP-120278
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.211, 29.212, 29.213, 29.215

	447
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C4
	03/06/2011
	02/12/2011
	100%
	CP-120278
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.280

	448
	480038
	Network Provided Location Information for IMS (NETLOC)
	NWK-PL2IMS
	1
	Rel-11
	S2,S1,S5,C3,C4,C1
	10/06/2010
	07/12/2012
	99%
	SP-110631
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	Architecture solutions making Cell/PLMN ID (the UE is camped on) available to IMS nodes when the mobile operator needs to record this information either to fulfil legal obligations or for charging purposes.
	-

	449
	500027
	Stage 1 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S1
	15/12/2010
	21/09/2011
	100%
	-
	n/a
	n/a
	SP#53 completed
	22.115

	450
	480138
	TR on Stage 2 for network provided location information to the IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110631
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#54 completed
	new TR 23.842

	451
	480238
	Stage 2 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	15/06/2010
	07/03/2012
	100%
	SP-110631
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#55 completed
	23.060, 23.203, 23.228, 23.401

	452
	490029
	Charging for Network Provided Location Information for IMS
	NWK-PL2IMS_CH
	2
	Rel-11
	S5
	23/09/2010
	12/09/2012
	100%
	SP-110700
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#57 completed
	Stage 2 (32.240, 32.260), Stage 3 (32.298, 32.299)

	453
	550008
	CT aspects of Network Provided Location Information for IMS (Stage 3)
	NWK-PL2IMS_CT
	2
	Rel-11
	C3,C4,C1
	02/03/2012
	07/12/2012
	95%
	CP-120845
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	Stage 3. CP#58 updated WID CP-120359=>CP-120845
	-

	454
	550108
	CT3 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120845
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#57 completed
	29.212, 29.214, 29.215

	455
	550208
	CT4 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120845
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#56 completed
	23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.305, 29.328, 29.329

	456
	550308
	CT1 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C1
	02/03/2012
	07/12/2012
	90%
	CP-120845
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#58 updated WID CP-120359=>CP-120845
	24.229, 24.292

	457
	500032
	Service Awareness and Privacy Policies
	SAPP
	1
	Rel-11
	S2,S1,C3
	12/10/2010
	02/12/2011
	100%
	SP-100882
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	-

	458
	500132
	Stage 1 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S1
	12/10/2010
	15/12/2010
	100%
	SP-100882
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	-

	459
	500232
	Stage 2 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100882
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#53 completed
	23.203

	460
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	2
	Rel-11
	C3
	18/03/2011
	02/12/2011
	100%
	CP-110136
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	Stage 3: 29.212, 29.213, 29.214, 29.215

	461
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	1
	Rel-11
	S2,C4
	15/10/2010
	14/12/2011
	100%
	SP-100706
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#56 completed. Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	-

	462
	500133
	Stage 2 for VPLMN Autonomous CSG Roaming
	VCSG
	2
	Rel-11
	S2
	15/10/2010
	14/12/2011
	100%
	SP-100706
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#54 completed
	23.002, 23.060, 23.401

	463
	530017
	CT aspects of VPLMN Autonomous CSG Roaming
	VCSG-St3
	2
	Rel-11
	C4
	07/12/2011
	07/12/2011
	100%
	CP-120196
	ZTE
	Fei Lu (lu.fei1@zte.com.cn)
	CP#57 completed
	23.003, 23.007, 23.008, 23.012, 29.002, 29.230, 29.272

	464
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	1
	Rel-11
	S2,C1
	23/03/2011
	07/03/2012
	99%
	SP-110084
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#58 completed. Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	Stage 2/3

	465
	510148
	TR on Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110084
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#54 completed
	New TR 23.855

	466
	510248
	Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	24/03/2011
	07/03/2012
	100%
	SP-110084
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#55 completed
	23.402

	467
	550003
	CT aspects of Data Identification in Access Network Discovery and Selection Function (ANDSF) Stage 3
	DIDA-CT
	2
	Rel-11
	C1
	02/03/2012
	02/03/2012
	100%
	CP-120089
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#58 completed
	24.302, 24.312

	468
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	1
	Rel-11
	S2,C4
	23/03/2011
	15/06/2012
	100%
	SP-110752
	ZTE
	zhu.chunhui@zte.com.cn
	CP#56 completed. Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	-

	469
	510150
	Stage 2 for LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110752
	ZTE
	zhu.chunhui@zte.com.cn
	SP#54 completed
	23.402

	470
	540010
	CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	ZTE
	zhou.xingyue@zte.com.cn
	Stage 3. CP#56 completed
	Stage 3

	471
	540110
	CT4 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 completed
	29.273

	472
	540210
	Deleted - CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120252
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 stopped
	24.302

	473
	530001
	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	1
	Rel-11
	S2,C1,C3,C4,G2,R2,R3
	12/09/2011
	01/03/2013
	97%
	SP-110475
	Orange
	antoine.mouquet@orange-ftgroup.com
	Stage 1 in Rel-8 TS 22.278 clause 7.1.4.2. Triggered by Rel-11 TR 23.885 Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (FS_rSRVCC) UID_460030
	-

	474
	530101
	Stage 2 for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	2
	Rel-11
	S2
	22/09/2011
	20/06/2012
	100%
	SP-110475
	Orange
	antoine.mouquet@orange-ftgroup.com   
	SP#56 completed
	23.216, 23.237

	475
	530201
	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/09/2012
	100%
	CP-110726
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	Stage 3

	476
	530301
	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110726
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.009, 24.008, 24.229, 24.237, 24.292, 24.301

	477
	530401
	CT3 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-110726
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	29.165, 29.292

	478
	530501
	CT4 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C4
	19/09/2011
	07/09/2012
	100%
	CP-110726
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.280, 29.303, 29.305, 29.328

	479
	530601
	GERAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-GERAN
	2
	Rel-11
	G2
	12/09/2011
	01/03/2013
	87%
	GP-111290
	ZTE
	li.jing4@zte.com.cn
	GP#56 completion 11/12=>03/13. 2nd Exception. GP#51 approved WID
	44.018, 48.008

	480
	530701
	UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	UTRA

	481
	530801
	Core part: UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA-Core
	3
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	25.331, 25.401, 25.413

	482
	530046
	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	1
	Rel-11
	S2,C4,C1,C3,IETF
	22/09/2011
	01/03/2013
	95%
	SP-110642
	ZTE
	Chunhui Zhu (zhu.chunhui@zte.com.cn)
	Triggered by Rel-11 TR 23.852 FS_SaMOG UID_510061, Rel-8 UID_350027 SAE for support for non-3GPP accesses (defines PMIP-S2a)
	Stage 2/3

	483
	530146
	Stage 2 for S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110642
	ZTE
	zhu.chunhui@zte.com.cn
	SP#55 completed
	23.002, 23.203, 23.402

	484
	540011
	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	2
	Rel-11
	C4,C1,C3,IETF
	02/12/2011
	01/03/2013
	94%
	CP-110802
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	Stage 3

	485
	540111
	CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110802
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#57 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	486
	561010
	(IETF) CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4-IETF
	23/04/2012
	01/03/2013
	80%
	CP-110802
	Lionel Morand
	-
	Not completed internet-draft
	draft-ietf-radext-ieee802ext

	487
	540211
	Deleted - CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-110802
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 stopped (no CT1 impact)
	24.302

	488
	540311
	CT3 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C3
	02/12/2011
	15/06/2012
	100%
	CP-110802
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 completed
	29.212, 29.213, 29.215

	489
	540029
	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	1
	Rel-11
	S2,S5,C1,C3
	28/11/2011
	07/12/2012
	100%
	SP-110885
	Deutsche Telekom
	michele.zarri@telekom.com
	CP#58 completed. Triggered by Rel-11 TR 23.850 Study on Roaming Architecture for Voice over IMS with Local Breakout (FS_RAVEL). GSMA CPWP LS_in S5-102806 asked 3GPP SA5 to check if CS voice charging principles also apply to voice over IMS
	Stage 2/3

	490
	540129
	Stage 2 for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	2
	Rel-11
	S2
	28/11/2011
	14/12/2011
	100%
	SP-110885
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed
	23.002, 23.228

	491
	540030
	Charging for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CH
	2
	Rel-11
	S5
	14/12/2011
	12/09/2012
	100%
	SP-110886
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	Stage 2/3. SP#57 completed
	32.240, 32.260, 32.298, 32.299

	492
	550004
	CT aspects of Roaming Architecture for Voice over IMS with Local Breakout (Stage 3)
	RAVEL-CT
	2
	Rel-11
	C1,C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	Stage 3

	493
	550104
	CT1 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120088
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	24.229, 24.292, 24.237

	494
	550204
	CT3 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	29.165, 29.162, 29.079

	495
	560027
	IMS Overload Control
	IOC
	1
	Rel-11
	S2,C1,C3
	18/06/2012
	01/03/2013
	84%
	SP-120273
	Orange, China Mobile
	Antoine MOUQUET, YU Qing
	SP#57 Stage 2 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. Linked to UID_410041 Study on IMS Evolution (TR 23.812). Solutions from IETF SOC WG and existing 3GPP procedures to be re-used if possible & backward compatibility ensured
	Stage 2/3

	496
	560127
	Stage 2 for IMS Overload Control
	IOC
	2
	Rel-11
	S2
	18/06/2012
	12/09/2012
	100%
	SP-120273
	Orange, China Mobile
	antoine.mouquet@orange-ftgroup.com, YU Qing
	SP#57 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. 
	23.228

	497
	570007
	Stage 3 for IMS Overload Control
	IOC
	2
	Rel-11
	C1,C3
	05/09/2012
	01/03/2013
	82%
	CP-120561
	Alcatel-Lucent
	Keith Drage
	-
	-

	498
	570107
	CT1 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1
	05/09/2012
	07/12/2012
	100%
	CP-120561
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	24.229

	499
	570207
	CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C3
	05/09/2012
	07/12/2012
	100%
	CP-120561
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	29.165

	500
	571001
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	01/03/2013
	75%
	CP-120561
	Keith Drage
	-
	Not completed internet-draft
	draft-ietf-soc-overload-control

	501
	571002
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	01/03/2013
	75%
	CP-120561
	Keith Drage
	-
	Not completed internet-draft
	draft-ietf-soc-overload-rate-control

	502
	571003
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	01/03/2013
	75%
	CP-120561
	Keith Drage
	-
	Not completed internet-draft
	draft-ietf-soc-load-control-event-package

	503
	520030
	Rel-11 Security small Enhancements
	SEC11
	1
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	not applicable
	-
	-
	SEC11 is an umbrella Feature for Security related TEI11 type of changes that are not part of any other dedicated feature
	-

	504
	520032
	Lawful Interception in the 3GPP Rel-11
	LI11
	1
	Rel-11
	S3
	10/06/2011
	20/06/2012
	100%
	SP-110424
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com   
	Stage 1/2/3. SP#56 completed
	33.106, 33.107, 33.108

	505
	440055
	ZUC EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	1
	Rel-11
	S3,R5
	04/06/2009
	07/09/2012
	100%
	SP-090457
	CATR
	Yuan Qi (yuanqi@catr.cn)
	RP#57 completed testing
	-

	506
	440155
	ZUC EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	2
	Rel-11
	S3
	04/06/2009
	14/12/2011
	100%
	SP-090457
	CATR
	Yuan Qi (yuanqi@catr.cn)
	SP#53 completed new EPS algorithms e.g. for China
	33.401, new (35.221, 35.222, 35.223, 35.924)

	507
	560009
	Conformance Test Aspects – ZUC (EEA3 and EIA3 Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3_UEConTest
	2
	Rel-11
	R5
	18/06/2012
	07/09/2012
	100%
	RP-120631
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#57 completed. Testing for SA3 TSs 33.401, new (35.221, 35.222, 35.223)
	36.523-1, 36.523-2, 36.523-3

	508
	480039
	Specification of Protection against Unsolicited Communication for IMS (produced TR-only)
	SPUCI
	1
	Rel-11
	S3
	10/06/2010
	07/03/2012
	100%
	SP-100428
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#55 completed (No normative work). TR 33.838v200 for Approval & abandoned new TS 33.237. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	new TR 33.838, abandoned new TS 33.237

	509
	510053
	H(e)NB security features for UE mobility scenarios (Stage 2)
	HNB_mob_Sec
	1
	Rel-11
	S3
	23/03/2011
	07/03/2012
	100%
	SP-110025
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#55 completed. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	33.320 Stage 2

	510
	540012
	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	1
	Rel-11
	S3,C4,C1
	02/12/2011
	07/09/2012
	100%
	SP-110884
	Nokia
	Silke.Holtmanns@nokia.com
	Stage 2/3. CP#57 completed
	-

	511
	540112
	Stage 2 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext
	2
	Rel-11
	S3
	14/12/2011
	07/03/2012
	100%
	SP-110884
	Nokia
	Silke.Holtmanns@nokia.com
	SP#55 completed
	33.220

	512
	540212
	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	2
	Rel-11
	C4,C1
	02/12/2011
	07/09/2012
	100%
	CP-110804
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	Stage 3

	513
	540312
	CT4 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110804
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.109

	514
	540412
	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C1
	05/12/2011
	07/09/2012
	100%
	CP-110804
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	24.109

	515
	520033
	Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132
	Ext_ATS
	1
	Rel-11
	S4
	08/06/2011
	12/09/2012
	100%
	SP-110309
	Orange, Qualcomm
	stephane.ragot@orange-ftgroup.com, Andre Schevciw (aschevci@qualcomm.com)
	SP#57 completed
	26.131, 26.132

	516
	530048
	Enhancements to Multimedia: PSS, MMS, and MBMS Enhancements and Performance Improvements
	EMM
	1
	Rel-11
	S4
	07/09/2011
	06/03/2013
	94%
	SP-120025
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	Stage 3
	26.140, 26.234, 26.247, new TR 26.951

	517
	530148
	Enhancement to FEC for MBMS
	EMM-EFEC
	2
	Rel-11
	S4
	21/09/2011
	06/03/2013
	85%
	SP-120182
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#58 completion 12/12=>03/13. 2nd exception sheet. SP#57 exception sheet SP-120507
	26.346, new TR 26.947

	518
	530248
	Download Delivery Enhancements for MBMS
	EMM-DDE
	2
	Rel-11
	S4
	21/09/2011
	12/12/2012
	100%
	SP-120025
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	SP#58 completed
	26.346, new TR 26.951

	519
	530348
	IMS-based PSS and MBMS Streaming Synchronization Enhancements
	EMM-IPME
	2
	Rel-11
	S4
	07/09/2011
	12/09/2012
	100%
	SP-120025
	InterDigital Communications
	hang.liu@interdigital.com
	SP#57 completed. TR 26.951 v100 for Information (IPME part completed)
	26.237, new TR 26.951

	520
	560041
	Mobile 3D Video Coding
	M3DV
	1
	Rel-11
	S4
	07/06/2012
	12/09/2012
	100%
	SP-120229
	Orange
	gilles.teniou@orange.com
	SP#57 completed. Triggered by UID_520036 Rel-11 Study on Mobile 3D Video Coding (FS_M3DVC) TR 26.905.
	26.140, 26.234, 26.244, 26.245, 26.247, 26.346, 26.430, 26.905

	521
	510051
	Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM11
	1
	Rel-11
	S5
	23/03/2011
	06/03/2013
	97%
	not applicable
	-
	-
	OAM11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	-

	522
	510151
	Rel-11 Network Infrastructure Management
	OAM11-NIM
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	90%
	not applicable
	-
	-
	-
	-

	523
	510056
	IRP framework enhancements to support Management of Converged Networks
	OAM-FMC-IRP
	3
	Rel-11
	S5
	23/03/2011
	06/03/2013
	90%
	SP-120652
	Nokia Siemens Networks, Ericsson
	thomas.tovinger@ericsson.com, olaf.pollakowski@nsn.com
	SP#58 completion 12/12=>03/13 (2nd exception in SP-120781). Triggered by SA5 Studies TR 32.833, 32.828, 32.831
	32.101/103/150, new (28.620/621/622/623/624/625/626/627/628/629/631/632/633/651/652/653/654/655/656/657/658/659/661/662/663/664/665/666/671/672/673/674/675/676/701/702/703/704/705/706/707/708/709/731/732/733/734/735/736/751/752/753, 32.107/156/157/853/854

	524
	510251
	Rel-11 Performance Management
	OAM11-PM
	2
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	not applicable
	-
	-
	-
	-

	525
	510057
	IMS Performance Management enhancements
	OAM-ePM-IMS
	3
	Rel-11
	S5
	23/03/2011
	07/03/2012
	100%
	SP-110134
	ZTE
	guo.wenjie1@zte.com.cn
	SP#55 completed
	32.409

	526
	510058
	Enhanced Management of UE based network performance measurements
	OAM-ePM-UE
	3
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	SP-110135
	Huawei, Ericsson, Nokia Siemens Networks
	Zou Lan (zlan@huawei.com), ulf.hubinette@ericsson.com, gyula.bodog@nsn.com
	SP#58 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	527
	520034
	CN performance measurements enhancement
	OAM-ePM-CN
	3
	Rel-11
	S5
	08/06/2011
	12/09/2012
	100%
	SP-110275
	China Mobile
	Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com)
	SP#57 completed
	32.406, 32.407, 32.426

	528
	530049
	Management of Carrier Aggregation for LTE
	OAM-CA
	3
	Rel-11
	S5
	21/09/2011
	12/12/2012
	100%
	SP-120776
	Nokia Siemens Networks, Ericsson
	yizhi.yao@nsn.com, per.elmdahl@ericsson.com
	SP#58 completed. Updated WID SP-110636=>SP-120776. Stage 2 in Rel-10 RAN Feature UID_460007 Carrier Aggregation for LTE (LTE_CA)
	32.425

	529
	510351
	Rel-11 Self-Organizing Networks (SON) - OAM aspects
	OAM11-SON
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	96%
	not applicable
	-
	-
	-
	-

	530
	510059
	UTRAN Self-Organizing Networks (SON) management
	OAM-SON-UTRAN
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	100%
	SP-120552
	Huawei
	kai.zhangkai@huawei.com
	SP#57 completed. Updated WID SP-110518=>SP-120552
	UTRA 32.405, 32.500, 32.511, 32.521, 32.522, 32.526, 32.642, 32.646

	531
	530051
	LTE Self-Organizing Networks (SON) coordination management
	OAM-SON-LTE_COORD
	3
	Rel-11
	S5
	21/09/2011
	06/03/2013
	90%
	SP-110637
	Huawei, Nokia Siemens Networks
	kai.zhangkai@huawei.com, clemens.suerbaum@nsn.com
	SP#58 completion 12/12=>03/13 (2nd exception in SP-120780)
	LTE 32.425, 32.500, 32.521, 32.522, 32.526, 32.762, 32.766

	532
	540031
	Inter-RAT Energy Saving Management
	OAM-IRAT-ESM
	3
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	SP-110701
	Nokia Siemens Networks, Huawei
	clemens.suerbaum@nsn.com, xiahaitao@huawei.com
	SP#58 completed. Triggered by Rel-11 TR 32.834 (Study on OAM aspects of inter-RAT Energy Saving) UID_510045. Needs coordination with RAN WGs
	32.405, 32.551, 32.522, 32.526, 32.642, 32.646, 32.762, 32.766

	533
	510052
	Rel-11 Charging Management small Enhancements
	CH11
	1
	Rel-11
	S5
	25/03/2010
	12/12/2012
	100%
	not applicable
	-
	-
	CH11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	TR 30.821

	534
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	2
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	SP-110129
	Huawei
	shan.mingjun@huawei.com
	SP#53 completed. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)
	32.296, 32.299

	535
	510060
	Charging for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST-CH
	2
	Rel-11
	S5
	21/03/2011
	21/09/2011
	100%
	SP-110126
	Ericsson
	patrik.teppo@@ericsson.com
	SP#53 completed. Stage 3
	32.251, 32.298, 32.299

	536
	550019
	Unification of Charging session from SIP AS and SRVCC functions in IMS
	UCHIMS_AS-SRVCC
	2
	Rel-11
	S5
	07/03/2012
	12/12/2012
	100%
	SP-120042
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	Stage 2/3. SP#58 completed
	32.260, 32.275, 32.298, 32.299

	537
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	1
	Rel-11
	S5,S1,C1
	27/10/2010
	15/06/2012
	100%
	SP-110132
	Deutsche Telekom
	matthias.seibel@telekom.de
	Stage 2/3. CP#56 completed. Stage 1 in SA1 22.115
	-

	538
	510129
	Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S1
	27/10/2010
	21/09/2011
	100%
	SP-110132
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#53 completed under IPXS
	22.115

	539
	510229
	Stage 2/3 SA5 part of Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S5
	27/10/2010
	07/12/2011
	100%
	SP-110132
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#54 completed
	32.240, 32.260, 32.298, 32.299

	540
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	C1
	07/06/2011
	15/06/2012
	100%
	CP-110440
	Deutsche Telekom
	martin.huelsemann@telekom.de]
	CP#56 completed
	24.229

	541
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-11
	C4,S1
	25/03/2010
	07/09/2012
	100%
	CP-110384
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed. SP#48 Stage 1 completed as Rel-10
	-

	542
	480036
	Stage 1 for UDC Data Model
	UDC_DM
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	not applicable
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	SP#53 completed under Rel-10 UDC
	22.101

	543
	480111
	TR on User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	new TR 29.935

	544
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	29.335

	545
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	1
	Rel-11
	C6
	18/03/2011
	15/06/2012
	100%
	CP-110289
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#56 completed
	31.102, new TS 31.104

	546
	520007
	Usability improvement of Inter-IMS Network to Network Interface (II-NNI) specification for inter-connection by means of Option Item list
	NNI_OI
	1
	Rel-11
	C3
	07/06/2011
	15/06/2012
	100%
	CP-110533
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#56 completed. Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	29.165

	547
	520008
	enhanced Nodes Restoration for EPC
	eNR_EPC
	1
	Rel-11
	C4,C1,C3,IETF
	03/06/2011
	01/03/2013
	92%
	CP-120449
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed. Stage 2/3 Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	-

	548
	520108
	CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4
	03/06/2011
	07/12/2012
	100%
	CP-120449
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	23.007, 23.008, 23.018, 29.274, 29.275

	549
	581001
	(IETF) CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4-IETF
	07/12/2012
	01/03/2013
	25%
	CP-120449
	Lionel Morand
	Lionel Morand
	Not completed internet-draft
	draft-krishnan-netext-update-notifications

	550
	540013
	CT1 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C1
	02/12/2011
	02/03/2012
	100%
	CP-120449
	ZTE
	lu.fei1@zte.com.cn
	CP#55 completed
	29.118

	551
	570009
	CT3 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C3
	10/09/2012
	07/12/2012
	100%
	CP-120449
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	29.212

	552
	520009
	Reference Location Information
	RLI
	1
	Rel-11
	C4,C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed. Stage 3. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	-

	553
	520109
	CT4 part of Reference Location Information
	RLI
	2
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	Huawei
	susan.shishufeng@Huawei.com
	CP#52 completed
	23.008, 29.228, 29.328, 29.329

	554
	520209
	CT1 part of Reference Location Information
	RLI
	2
	Rel-11
	C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed
	24.229

	555
	520010
	IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	1
	Rel-11
	C1,C3,IETF
	07/06/2011
	01/03/2013
	98%
	CP-110437
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	-

	556
	520110
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1
	07/06/2011
	07/09/2012
	100%
	CP-110437
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	23.218, 24.229, 24.930

	557
	520210
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110437
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	29.163, 29.165

	558
	581002
	(IETF) CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3-IETF
	07/12/2012
	01/03/2013
	75%
	CP-110437
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	559
	530003
	Service Identification for RRC Improvements in GERAN (Stage 2/3)
	SIRIG
	1
	Rel-11
	S2,C4,C3,G2
	19/09/2011
	07/09/2012
	100%
	CP-120033
	China Mobile
	zhanghao@chinamobile.com
	TSG#57, GP#55 completed. CT defined a generic solution (not only for GERAN)
	GERAN

	560
	560008
	Stage 2 for Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	S2
	18/06/2012
	07/09/2012
	100%
	not applicable
	-
	-
	SP#57 completed
	23.060, 23.251

	561
	540018
	CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-120033
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	-

	562
	540118
	CT4 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-120033
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	29.281

	563
	550009
	Deleted - CT3 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C3
	02/03/2012
	15/06/2012
	100%
	CP-120033
	China Mobile
	zhanghao@chinamobile.com
	CP#56 stopped (SA2 decided NO CT3 impact)
	29.212

	564
	530103
	GERAN2 part of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	G2
	19/09/2011
	31/08/2012
	100%
	GP-111876
	China Mobile, Huawei
	Juan Deng, Yang Zhao
	GP#55 completed. GP#51 approved WID
	48.018

	565
	530018
	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	1
	Rel-11
	C1,C3,IETF
	21/09/2011
	01/03/2013
	20%
	CP-110725
	Ericsson
	christer.holmberg@ericsson.com
	Stage 3 (Dependency IETF ECRIT on PSAP call back). Fulfil SA1/2 Rel-7 EMC1 reqs UID_32045 PS domain and IMS impacts for supporting IMS Emergency calls (related to BB UID_1653 Emergency Call Enhancements for IP& PS Based Calls
	Stage 3

	566
	530118
	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C1
	22/09/2011
	07/12/2012
	5%
	CP-110725
	Ericsson
	christer.holmberg@ericsson.com
	CP#57 completion 09/12=>12/12 (exception in CP-120556)
	24.229

	567
	531004
	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	2
	Rel-11
	C1-IETF
	21/09/2011
	01/03/2013
	50%
	CP-110725
	Christer Holmberg
	christer.holmberg@ericsson.com
	Draft not referred by 3GPP yet
	draft-ietf-ecrit-psap-callback

	568
	530218
	CT3 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C3
	23/09/2011
	07/12/2012
	0%
	CP-110725
	Ericsson
	christer.holmberg@ericsson.com
	CP#57 completion 09/12=>12/12 (exception in CP-120545). Work can only begin when CT1 has decided the technical solution
	29.163, 29.165

	569
	530019
	SAE Protocol Development - Phase 2
	SAES2
	1
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	-

	570
	530119
	SAE Protocol Development (Stage 3) - Phase 2
	SAES2
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	571
	530219
	CS Fallback in EPS - Phase 2
	SAES2-CSFB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	572
	530020
	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	1
	Rel-11
	C1,C4
	19/09/2011
	07/09/2012
	100%
	CP-120279
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 2/3 adding a CN internal functionality, not affecting Voice Group Call Service (VGCS)/VBS as perceived by service subscriber. Hence, no Stage 1 impact for VGCS/VBS (42.068, 42.069)
	Stage 2/3

	573
	530120
	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	43.068, 43.069

	574
	530220
	Deleted - CT4 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C4
	19/09/2011
	15/06/2012
	100%
	CP-120279
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#56 stopped (no CT4 impact)
	29.002

	575
	540015
	Support of RFC 6140 in IMS
	GINI
	1
	Rel-11
	C1
	02/12/2011
	07/09/2012
	100%
	CP-110760
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#57 completed. Stage 3. Support procedures and protocol extensions in RFC6140 "Registration for Multiple Phone Numbers in SIP" to IMS for complex UEs. Ensure co-existence with NGCN IP-PBX registration procedures already defined in IMS.
	24.229

	576
	540017
	Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	1
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	Telcordia
	Viqar Shaikh
	CP#57 completed. Stage 3. Stage 1 for MPS in 22.153. Details of any MGW actions for priority needs to be further studied within the scope of this WI.
	Stage 3

	577
	540117
	CT4 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110806
	Telcordia
	Viqar Shaikh
	CP#57 completed
	23.333, 23.334, 29.232, 29.238, 29.332, 29.333, 29.334

	578
	540217
	CT3 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	Telcordia
	Viqar Shaikh
	CP#57 completed
	29.162, 29.163, 29.292

	579
	550007
	Inter-IMS Network to Network Interface (II-NNI) enhancements: SIP timers applicability (Stage 3)
	NNI_timers
	1
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120082
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#57 completed
	29.165

	580
	560005
	AT commands for Universal Resource Identifier (URI) support
	ATURI
	1
	Rel-11
	C1
	15/06/2012
	07/12/2012
	75%
	CP-120275
	Intel
	frank.kowalewski@intel.com
	CP#57 exception=>12/12. Define new AT cmd for URI addresses for IMS services (eg VoLTE). 27.007 (AT cmd to control MT functions and GSM/UMTS/LTE network services from TE), 27.005 (AT commands for SMS). Currently address types for AT cmd based on dialling#
	27.005, 27.007

	581
	560006
	PS Additional Number (Stage 3)
	PSAN
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120253
	Deutsche Telekom
	Yvette.koza@t-mobile.at
	CP#57 completed. Stage 1 in Rel-11 SA1 TS 22.101 clause 17.7.3 (No Stage 2 needed since no architecture impact)
	23.003, 23.008, 29.002, 29.272, 29.230

	582
	560007
	Generic IMS User Group Over Sh
	GenUG_Sh
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120254
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.364

	583
	570010
	IMS Operator Determined Call Barring
	IODB
	1
	Rel-11
	C1,C4
	07/09/2012
	12/03/2013
	90%
	CP-120685
	Orange
	Youssef.Chadli@Orange.com
	LS_in C4-121615 GSMA IREG RILTE concluded that TS 22.041 clause 5.4 Stage 1 requirements are not covered by stage 3 specifications
	-

	584
	570110
	CT1 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C1
	10/09/2012
	07/12/2012
	80%
	CP-120685
	Orange
	Youssef.Chadli@Orange.com
	CP#58 TS 24.315 v1.0.0 for Information and Approval. CP#57 exception in CP-120670
	New TS 24.315

	585
	570210
	CT4 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C4
	07/09/2012
	12/03/2013
	100%
	CP-120685
	Orange
	Youssef.Chadli@Orange.com
	CP#58 completed
	23.008 , 23.015 , 29.328 , 29.329 , 29.364

	586
	570011
	Enhanced T.38 FAX support (Stage 3)
	MMTel_T.38_FAX
	1
	Rel-11
	C3,C1,C4
	06/09/2012
	07/12/2012
	100%
	CP-120673
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed. Linked to Rel-8 Feature: IMS Multimedia Telephony Service (IMS-MMTel) UID_7038. SA1 added FAX stage 1 requirement only in Rel-10 under TEI10 to TS 22.173 (CR#0064)
	-

	587
	570111
	CT3 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C3
	07/09/2012
	07/12/2012
	100%
	CP-120673
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	29.163

	588
	570211
	CT1 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C1
	07/09/2012
	07/12/2012
	100%
	CP-120673
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	24.229

	589
	570311
	CT4 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C4
	06/09/2012
	07/09/2012
	100%
	CP-120673
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#57 completed
	29.332

	590
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	1
	Rel-11
	G2,S2,C1
	04/03/2011
	06/03/2013
	98%
	GP-121090
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#56 completion 11/12=>03/13. 2nd Rel-11 Exception. GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	GERAN

	591
	510101
	GERAN part of Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	G2
	04/03/2011
	01/03/2013
	95%
	GP-121090
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#56 completion 11/12=>03/13. 2nd Rel-11 Exception. GP#49 approved WID
	44.018, 44.060, 45.002, 45.008, 48.008, 48.018

	592
	510201
	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	S2
	08/06/2011
	07/03/2012
	100%
	SP-110390
	Alcatel-Lucent
	nicolas.drevon@alcatel-lucent.com
	SP#55 completed
	23.251, 23.272

	593
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	C1,C4
	03/06/2011
	07/12/2012
	100%
	CP-120563
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	-

	594
	510401
	CT1 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-120563
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	24.008

	595
	560004
	CT4 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C4
	13/06/2012
	07/09/2012
	100%
	CP-120563
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#57 completed
	23.003

	596
	560042
	Stage 2 for Gateway Core Network Sharing for GERAN
	Full_MOCN-GERAN-GWCN
	2
	Rel-11
	S2
	18/06/2012
	06/03/2013
	98%
	SP-120268
	Vodafone
	chris.pudney@vodafone.com
	SP#58 completion 12/12=>03/13. (23.251CR0062R2 as TEI11. TS 23.251 specifies both MOCN and GWCN for E-UTRAN and UTRAN, but GWCN is not yet supported on GERAN. Extend Full_MOCN-GERAN to also cover GWCN GERAN
	23.251

	597
	540003
	Medium range/local area requirements for multicarrier BTS
	MRLA
	1
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111780
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	GERAN

	598
	540103
	Core part: Medium range/local area requirements for multicarrier BTS
	MRLA-Core
	2
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111899
	Ericsson
	Eric Nordström
	Stage 3. GP#56 completed. GP#52 approved WID
	45.005

	599
	540203
	Perf. part: Medium range/local area requirements for multicarrier BTS
	MRLA-Perf
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111782
	Ericsson
	Eric Nordström
	Test spec. GP#56 completed. GP#52 approved WID
	51.021

	600
	550023
	Domain Specific Access Control in GERAN
	GDSAC
	1
	Rel-11
	G2
	05/03/2012
	31/08/2012
	100%
	GP-120452
	Vodafone
	chris.pudney@vodafone.com
	GP#55 completed. GP#53 approved WID. Work is dependent upon Full_MOCN-GERAN (UID_510001)
	GERAN 44.018

	601
	500020
	Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB
	1
	Rel-11
	R4,R2,R3,R5
	10/12/2010
	01/03/2013
	98%
	RP-111396
	Sprint
	John.J.Humbert@Sprint.com
	Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)
	UTRA, LTE

	602
	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	2
	Rel-11
	R4,R2,R3
	10/12/2010
	02/03/2012
	100%
	RP-111396
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	603
	500220
	Perf. part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Perf
	2
	Rel-11
	R4,R2,R3
	10/12/2010
	02/03/2012
	100%
	RP-111396
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	604
	510016
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-UEConTest
	2
	Rel-11
	R5
	18/03/2011
	01/03/2013
	95%
	RP-110377
	Sprint
	John.J.Humbert@Sprint.com
	RP#58 completion 12/12=>03/13
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	605
	530030
	Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA
	1
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	Stage 1/2/3. RP#58 Core completed
	UTRA, LTE

	606
	530130
	Core part: Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA-Core
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#58 completed
	25.331, 25.401, 25.410, 25.413, 25.423, 25.433, 36.300, 36.331, 36.413, 36.423

	607
	530033
	Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE
	1
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-121204
	MediaTek
	Johan Johansson
	Stage 2/3. RP#58 Core completed
	UTRA, LTE

	608
	530133
	Core part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-121204
	MediaTek
	Johan Johansson
	RP#58 completed
	25.133, 25.123, 25.304, 25.331, 25.413, 25.423, 36.133, 36.304, 36.306, 36.331, 36.413, 36.423, 37.320, 36.300

	609
	530036
	Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	1
	Rel-11
	R3,GP
	19/09/2011
	07/09/2012
	100%
	RP-120620
	China Mobile
	yangning@chinamobile.com
	Stage 2,3. RP#56 updated WID RP-111376=>RP-120620
	LTE, GERAN

	610
	530136
	Core part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE-Core
	2
	Rel-11
	R3
	19/09/2011
	07/09/2012
	100%
	RP-120620
	China Mobile
	yangning@chinamobile.com
	RP#57 completed. Inter-RAT aspect can affect UTRA and GERAN as well
	25.413, 36.300, 36.413, 36.423

	611
	570001
	GERAN part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	2
	Rel-11
	GP
	27/08/2012
	31/08/2012
	100%
	GP-121178
	Alcatel-Lucent
	marguerite.woch@alcatel-lucent.com
	GP#55 approved WID and completed. Stage 3. Changes in RIM protocol and in SON Transfer RIM application to provide support for Energy Savings Indication feature
	48.018 [Serving GPRS Support Node (SGSN); BSS GPRS protocol (BSSGP)]

	612
	530037
	E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR
	1
	Rel-11
	R4,G1
	19/09/2011
	07/12/2012
	100%
	RP-111383
	Ericsson
	johan.skold@ericsson.com
	Stage 3. RP#58 completed. GP#56 completed. GERAN BS RF requirements specs need aligned with RAN4 ongoing Rel-11 Feature UID_530037 E-UTRA medium range and MSR medium range/local area BS class requirements (medBS_class_LTE_MSR)
	UTRA, LTE, GERAN

	613
	530137
	Core part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Core
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-111383
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed. TR 37.809 v200 for Approval
	25.104, 36.104, 37.104, new TR 37.809

	614
	530237
	Perf. part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Perf
	2
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111383
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed
	25.141, 36.141, 37.141

	615
	540002
	GERAN part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-GERAN
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111779
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	45.005, 51.021

	616
	550015
	RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF
	1
	Rel-11
	R4,G1
	06/02/2012
	01/03/2013
	49%
	RP-120857
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	-
	UTRA, LTE, GERAN

	617
	550115
	Core part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Core
	2
	Rel-11
	R4,G1
	06/02/2012
	07/12/2012
	100%
	RP-120857
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#58 completed. TR 37.812 v100 for Information and Approval
	25.104, 25.105, 36.104, 37.104, new TR 37.812

	618
	550215
	Perf. part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Perf
	2
	Rel-11
	R4,G1
	08/03/2012
	01/03/2013
	10%
	RP-120857
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	-
	25.141, 25.142, 36.141, 37.141, new TR 37.812

	619
	550016
	Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO
	1
	Rel-11
	R4
	05/03/2012
	14/06/2013
	35%
	RP-120368
	Vodafone
	Luis Anaya
	Triggered by FS_HSPA_LTE_measRP_MIMO_multi-antenna. Core functionality exists since Rel-6 & Rel-7 (MIMO). Adds a very generic test method to test UEs with 2 or more Rx antennas
	UTRA, LTE

	620
	550116
	Perf. part: Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO-Perf
	2
	Rel-11
	R4
	05/03/2012
	14/06/2013
	35%
	RP-120368
	Vodafone
	Luis Anaya
	RP#58 completion 12/12=>06/13. Rx diversity  (defined as Rel-6 HSDPA RAN4 enhanced type 1 req.) &  MIMO (defined as Rel-7 HSDPA MIMO for HSPA). Rx diversity & MIMO (defined as part of Rel-8 basic LTE WI)
	new TR 37.9xy

	621
	560013
	Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1
	1
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed. Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2). Compare also Rel-10 WI HNB_HENB_mob_enh RP-110183
	UTRA, LTE

	622
	560113
	Core part: Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1-Core
	2
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423

	623
	560014
	Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2
	1
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 WID RP-121713). Updated WID RP-121147=>RP-121712. Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2)
	UTRA, LTE

	624
	560114
	Core part: Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2-Core
	2
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 WID RP-121713). Updated WID RP-121147=>RP-121712
	25.413, 25.467, 25.469, 25.471

	625
	580000
	Rel-11 LTE
	LTE_Rel-11
	1
	Rel-11
	RP
	09/03/2009
	14/06/2013
	78%
	not applicable
	-
	-
	-
	LTE

	626
	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	2
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	14/06/2013
	37%
	RP-120859
	TruePosition
	terri.brooks@trueposition.com
	-
	LTE

	627
	430111
	Core part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Core
	3
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	01/03/2013
	90%
	RP-120859
	TruePosition
	terri.brooks@trueposition.com
	RP#58 2nd exception in RP-121770. Completion 12/12=>03/13 (only RAN4 open). TS 36.456, 36.457 , 36.458, 36.459 v200 for Approval
	36.133, 36.214, 36.300, 36.305, 36.455, new TS (36.111, 36.456, 36.457, 36.458, 36.459)

	628
	430211
	Perf. part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Perf
	3
	Rel-11
	R4
	18/03/2009
	14/06/2013
	0%
	RP-120859
	TruePosition
	terri.brooks@trueposition.com
	RP#58 completion 12/12=>06/13
	36.104, 36.111, 36.133, 36.141

	629
	480026
	Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC
	2
	Rel-11
	R2,R3
	04/06/2010
	07/09/2012
	100%
	RP-120258
	Huawei
	David.Lecompte@huawei.com 
	-
	LTE

	630
	480126
	Core part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-Core
	3
	Rel-11
	R2,R3
	04/06/2010
	07/09/2012
	100%
	RP-120258
	Huawei
	David.Lecompte@huawei.com 
	RP#57 completed
	25.446, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	631
	510021
	Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE
	2
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	14/06/2013
	72%
	RP-121999
	China Mobile
	ShenXiaodong@chinamobile.com
	Stage 2/3. RP#58 Core completed
	LTE

	632
	510121
	Core part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Core
	3
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	07/12/2012
	100%
	RP-121999
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 completed. Updated WID RP-120860=>RP-121999
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.304, 36.321, 36.331, 36.413, 36.423

	633
	510221
	Perf. part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Perf
	3
	Rel-11
	R4
	23/03/2011
	14/06/2013
	50%
	RP-121999
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 completion 12/12=>06/13
	36.101, 36.104, 36.133, 36.141

	634
	510028
	New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 29 with Band 2 and of Band 29 with Band 4
	LTE_DL_FDD700
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110435
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	635
	510128
	Core part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 29 with Band 2 and of Band 29 with Band 4
	LTE_DL_FDD700-Core
	3
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110710
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.141, 36.307

	636
	510228
	Perf. part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 29 with Band 2 and of Band 29 with Band 4
	LTE_DL_FDD700-Perf
	3
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-110435
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	637
	510031
	LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA
	2
	Rel-11
	R2
	18/03/2011
	07/12/2012
	100%
	RP-120256
	Research In Motion
	Gordon Young (gyoung@rim.com)
	Stage 2/3. RP#58 completed
	LTE

	638
	510131
	Core part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-Core
	3
	Rel-11
	R2
	18/03/2011
	07/12/2012
	100%
	RP-120256
	Research In Motion
	Gordon Young (gyoung@rim.com)
	RP#58 completed
	36.300, 36.321, 36.331, new TR 36.822

	639
	510032
	LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB
	2
	Rel-11
	R1,R2,R4,R5
	22/03/2011
	01/03/2013
	99%
	RP-120602
	NII Holdings
	bill.shvodian@nii.com
	Stage 3. RP#56 Core & Perf completed. Updated WID RP-110439=>RP-120602 (changed lower edge of band, impacted specs)
	LTE

	640
	510132
	Core part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Core
	3
	Rel-11
	R1,R2,R4
	22/03/2011
	15/06/2012
	100%
	RP-120602
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	25.101, 25.104, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.307, 37.104, 37.113

	641
	510232
	Perf. part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Perf
	3
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-120602
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	25.123, 25.133, 25.141, 36.133, 36.141, 37.141

	642
	560010
	Test part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-UEConTest
	3
	Rel-11
	R5
	18/06/2012
	01/03/2013
	95%
	RP-120603
	NII Holdings
	bill.shvodian@nii.com
	RP#58 completetion 12/12=>03/13
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2, 36.523-3, 37.571-1

	643
	520017
	LTE for 700 MHz Digital Dividend
	LTE_APAC700
	2
	Rel-11
	R4,R2,R3,R5
	07/06/2011
	01/03/2013
	87%
	RP-110875
	Ericsson
	olav.queseth@ericsson.com
	RP#56 Core & Perf completed. Stage 3 . Asian Pacific American Caucus (APAC) Asia-Pacific Telecommunity (APT) Wireless Forum
	LTE

	644
	520117
	Core part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Core
	3
	Rel-11
	R4,R2,R3
	07/06/2011
	15/06/2012
	100%
	RP-110875
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed. TR 36.820 v100 for Information and Approval
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.113, new TR 36.820

	645
	520217
	Perf. part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Perf
	3
	Rel-11
	R4
	09/06/2011
	15/06/2012
	100%
	RP-110875
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed
	36.133, 36.141, 37.141

	646
	560011
	Test part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-UEConTest
	3
	Rel-11
	R5
	18/06/2012
	01/03/2013
	50%
	RP-120600
	Ericsson
	fredrik.sundstrom@ericsson.com
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2, 36.523-3, 37.571-1

	647
	520019
	Relays for LTE (part 2)
	LTE_Relay2
	2
	Rel-11
	R4
	04/12/2009
	01/03/2013
	89%
	RP-110914
	Ericsson
	christian.hoymann@ericsson.com    
	Continuation of Rel-10 (open RAN4 Core & Perf parts)
	LTE

	648
	520119
	Core part: Relays for LTE (part 2)
	LTE_Relay2-Core
	3
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110914
	Ericsson
	christian.hoymann@ericsson.com    
	RP#57 completed. TS 36.116, TR 36.826 v100 for Information & Approval. RP#52 Core part not completed in Rel-10
	36.133, new RAN4 (36.116, 36.826)

	649
	520219
	Perf. part: Relays for LTE (part 2)
	LTE_Relay2-Perf
	3
	Rel-11
	R4
	04/12/2009
	01/03/2013
	85%
	RP-110914
	Ericsson
	christian.hoymann@ericsson.com    
	RP#58 completion 12/12=>03/13. RP#52 transferred completely from Rel-10 UID_460213
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	650
	530031
	Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE
	2
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	China Mobile
	Zhenping HU
	Stage 2/3. RP#58 completed
	LTE

	651
	530131
	Core part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Core
	3
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	China Mobile
	Zhenping HU
	RP#58 completed
	36.133, 36.300, 36.306, 36.321, 36.331

	652
	530231
	Perf. part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Perf
	3
	Rel-11
	R4
	20/09/2011
	07/12/2012
	100%
	RP-111356
	China Mobile
	Zhenping HU
	RP#58 completed
	36.133

	653
	530032
	Coordinated Multi-Point Operation for LTE
	COMP_LTE
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	14/06/2013
	73%
	RP-111365
	Samsung, Huawei
	Juho Lee (juho95.lee@samsung.com), david.mazzarese@huawei.com
	Stage 3. Triggered by Rel-11 TR 36.819 Study on Coordinated Multi-Point Operation for LTE (FS_CoMP_LTE)
	LTE

	654
	530132
	Core part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Core
	3
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	Huawei
	david.mazzarese@huawei.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423

	655
	530232
	Perf. part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Perf
	3
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111365
	Huawei
	Xinwei Zhi (zhixinwei@huawei.com)
	RP#58 completed
	36.101, 36.104, 36.133, 36.141

	656
	530332
	Core part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Core
	3
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	Samsung
	Juho Lee (juho95.lee@samsung.com)
	RP#58 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423

	657
	530432
	Perf. part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Perf
	3
	Rel-11
	R4
	23/09/2011
	14/06/2013
	15%
	RP-111365
	Samsung
	xutao.zhou@samsung.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	658
	540025
	Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl
	2
	Rel-11
	R1,R2,R4
	09/12/2011
	01/03/2013
	45%
	RP-120871
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	Stage 3. RP#58 Core completed. Triggered by UID_510037 Rel-11 TR 36.871 Study on further Downlink MIMO enhancements for LTE-Advanced (FS_LTE_eDL_MIMO_enh)
	LTE

	659
	540125
	Core part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Core
	3
	Rel-11
	R1,R2,R4
	09/12/2011
	07/12/2012
	100%
	RP-120871
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	RP#58 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	660
	540225
	Perf. part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Perf
	3
	Rel-11
	R4
	15/12/2011
	01/03/2013
	0%
	RP-120871
	Alcatel-Lucent
	teck.hu@alcatel-lucent.com
	-
	36.101, 36.104, 36.133, 36.141

	661
	550012
	Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120362
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	Stage 3. RP#58 completed
	LTE

	662
	550112
	Core part: Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE-Core
	3
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120362
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	RP#58 completed. TR 36.837 v100 for Information and Approval
	36.101, new TR 36.837

	663
	550013
	Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120382
	Renesas Mobile
	Timo Roman
	RP#58 completed. Triggered by FS_enh_perf_UE_LTE. Adds Perf. requirements for demodulation of the already specified PDSCH with the transmission modes defined in Rel-8 to Rel-10
	LTE

	664
	550113
	Perf. part: Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej-Perf
	3
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120382
	Renesas Mobile
	Timo Roman
	RP#58 completed
	36.101

	665
	550014
	Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe
	2
	Rel-11
	R4,R2,R3
	05/03/2012
	07/09/2012
	100%
	RP-120384
	China Mobile
	Xiaodong Shen
	Stage 3. Exists already for 1UL a WI LTE_CA_B3_B5
	LTE

	666
	550114
	Core part: Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe-Core
	3
	Rel-11
	R4,R2,R3
	05/03/2012
	07/09/2012
	100%
	RP-120384
	China Mobile
	Xiaodong Shen
	RP#57 completed
	36.211, 36.213, 36.331, 36.423

	667
	580000
	Rel-11 LTE Carrier Aggregation
	LTE_CA_Rel-11
	1
	Rel-11
	RP
	10/12/2010
	13/09/2013
	95%
	not applicable
	-
	-
	-
	LTE

	668
	580000
	Rel-11 inter-band Carrier Aggregation
	LTE_CA_Rel-11
	2
	Rel-11
	RP
	10/12/2010
	07/12/2012
	99%
	not applicable
	-
	-
	-
	LTE

	669
	480023
	LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120830
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed. In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1
	LTE

	670
	480123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120830
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed
	36.101, 36.104, 36.307, new generic TR 36.850

	671
	480223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-120830
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed
	36.133, 36.141

	672
	500017
	LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-121458
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	673
	500117
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-121458
	AT&T
	marc.grant@att.com  
	RP#57 completed. Updated WID RP-111750=>RP-121458
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	674
	500217
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-121458
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	675
	500018
	LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120905
	Ericsson
	christian.bergljung@stericsson.com
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	676
	500118
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120905
	Ericsson
	christian.bergljung@stericsson.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	677
	500218
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Perf
	4
	Rel-11
	R4
	21/12/2010
	07/12/2012
	100%
	RP-120905
	Ericsson
	christian.bergljung@stericsson.com
	RP#58 completed
	36.101, 36.133, 36.141

	678
	510022
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	Stage 3. RP#58 completed
	LTE

	679
	510122
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed
	36.101, 36.104, 36.307, new generic TR 36.850

	680
	510222
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Perf
	4
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-120877
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed
	36.133, 36.141

	681
	510023
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	US Cellular
	Sebastian Thalanany
	Stage 3. RP#58 completed
	LTE

	682
	510123
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	US Cellular
	Sebastian Thalanany
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	683
	510223
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-120221
	US Cellular
	Sebastian Thalanany
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	684
	510024
	LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20
	3
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	Huawei
	Steven Chen
	Stage 3. RP#57 completed
	LTE

	685
	510124
	Core part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Core
	4
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	Huawei
	Steven Chen
	RP#57 completed
	36.101, 36.104, 36.307, new generic TR 36.850

	686
	510224
	Perf. part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/09/2012
	100%
	RP-120889
	Huawei
	Steven Chen
	RP#57 completed
	36.133, 36.141

	687
	510025
	LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110432
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	688
	510125
	Core part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/09/2012
	100%
	RP-110432
	AT&T
	marc.grant@att.com  
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	689
	510225
	Perf. part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110432
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	690
	510026
	LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	691
	510126
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	692
	510226
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110433
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	693
	510027
	LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	694
	510127
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	695
	510227
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110434
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	696
	530023
	LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	Vodafone
	tim.frost@vodafone.com
	Stage 3. RP#57 completed
	LTE

	697
	530123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	698
	530223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-120887
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	699
	530024
	LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	Vodafone
	Luis.Anaya@vodafone.com
	Stage 3. RP#58 completed
	LTE

	700
	530124
	Core part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed
	36.101, 36.104, 36.307, new generic TR 36.850

	701
	530224
	Perf. part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-120888
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.141

	702
	530026
	LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	SK Telecom
	Haesung Park
	Stage 3. RP#57 completed
	LTE

	703
	530126
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	SK Telecom
	Haesung Park
	RP#57 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	704
	530226
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Perf
	4
	Rel-11
	R4
	21/09/2011
	07/09/2012
	100%
	RP-120899
	SK Telecom
	Haesung Park
	RP#57 completed
	36.133, 36.141

	705
	530027
	LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	Rogers Wireless
	takwing.wan@rci.rogers.com
	Stage 3. RP#58 completed
	LTE

	706
	530127
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new generic TR 36.850

	707
	530227
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-121152
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	708
	540020
	LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	KDDI
	Masaaki Obara
	Stage 3. RP#58 completed
	LTE

	709
	540120
	Core part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	KDDI
	Masaaki Obara
	RP#58 completed
	36.101, 36.104, 36.307, new generic TR 36.850

	710
	540220
	Perf. part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Perf
	4
	Rel-11
	R4
	15/12/2011
	07/12/2012
	100%
	RP-120898
	KDDI
	Masaaki Obara
	RP#58 completed
	36.133

	711
	540021
	LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	KDDI
	Masaaki Obara
	Stage 3. RP#57 completed
	LTE

	712
	540121
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	KDDI
	Masaaki Obara
	RP#57 completed
	36.101, 36.104, 36.307, new generic TR 36.850

	713
	540221
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/09/2012
	100%
	RP-120892
	KDDI
	Masaaki Obara
	RP#57 completed
	36.133, 36.141

	714
	540022
	LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19
	3
	Rel-11
	R4,R2
	09/12/2011
	15/06/2012
	100%
	RP-120866
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#56 completed. Updated WID RP-111765=>RP-120866
	LTE

	715
	540122
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	15/06/2012
	100%
	RP-120866
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	716
	540222
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Perf
	4
	Rel-11
	R4
	12/12/2011
	15/06/2012
	100%
	RP-120866
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed
	36.133, 36.141

	717
	540023
	LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-121173
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#57 completed. Updated WID RP-111764=>RP-121173
	LTE

	718
	540123
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-121173
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	719
	540223
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/12/2012
	100%
	RP-121173
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed
	36.133, 36.141

	720
	550018
	LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8
	3
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Stage 3. RP#58 completed
	LTE

	721
	550118
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Core
	4
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	722
	550218
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Perf
	4
	Rel-11
	R4
	06/03/2012
	07/12/2012
	100%
	RP-121162
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed
	36.133, 36.141

	723
	580000
	Rel-11 intra-band Carrier Aggregation
	LTE_CA_Rel-11
	2
	Rel-11
	RP
	07/06/2011
	07/09/2012
	100%
	not applicable
	-
	-
	-
	LTE

	724
	520015
	LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38
	3
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	Huawei
	ronnie.zhang@huawei.com
	Stage 3. RP#57 completed. WI only covers intra-band contiguous and not non-contiguous aspects
	LTE

	725
	520115
	Core part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Core
	4
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed. TR 36.830 v100 for Information & Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.830

	726
	520215
	Perf. part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Perf
	4
	Rel-11
	R4
	08/06/2011
	07/09/2012
	100%
	RP-110862
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	727
	520016
	LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41
	3
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. WI only covers intra-band contiguous and not non-contiguous aspects. Stage 3 linked  to Rel-10 Carrier Aggregation for LTE UID_460007
	LTE

	728
	520116
	Core part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Core
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. Updated WID RP-110673=>RP-120249. TR 36.827 v100 for Information + Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.827

	729
	520216
	Perf. part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Perf
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	730
	530028
	LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	Stage 3. RP#57 completed. Updated WID RP-111356=>RP-121193. WI only covers intra-band contiguous and not non-contiguous aspects
	LTE

	731
	530128
	Core part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed. TR 36.831 v100 for Information & Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.831

	732
	530228
	Perf. part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-121193
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	733
	570006
	UE Conformance Test Aspects for LTE Advanced Carrier Aggregation of Intra-band contiguous and Inter-band configurations
	LTE_CA_intraC_inter_UEConTest
	2
	Rel-11
	R5
	11/09/2012
	13/09/2013
	5%
	RP-121814
	Nokia
	jussi.kuusisto@nokia.com
	RP#58 updated WID RP-121429=>RP-121814. Testing for LTE_CA_B7/B38/B41/B1_B18/B1_B19/B1_B21/B2_B17/B3_B5/B3_B7/B3_B8/B3_B20/B4_B5/B4_B7/B4_B12/B4_B13/B4_B17/B5_B12/B5_B17/B7_B20/B8_B20/B11_B18, LTE_DL_FDD700-Core
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1

	734
	580000
	Rel-11 other Carrier Aggregation
	LTE_CA_Rel-11
	2
	Rel-11
	RP
	22/03/2011
	01/03/2013
	56%
	not applicable
	-
	-
	-
	LTE

	735
	510030
	LTE Carrier Aggregation Enhancements
	LTE_CA_enh
	3
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	01/03/2013
	56%
	RP-120861
	Nokia
	lars.e.lindh@nokia.com
	Stage 3. Triggered by Rel-11 UID_500015 Study on HSDPA Multipoint Transmission (FS_HSDPA_MP_TX)
	LTE

	736
	510130
	Core part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Core
	4
	Rel-11
	R1,R2,R4,R3
	22/03/2011
	01/03/2013
	82%
	RP-120861
	Nokia
	lars.e.lindh@nokia.com
	RP#58 completion 12/12=>03/13 (2nd exception in RP-121812)
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, new TR 36.823

	737
	510230
	Perf. part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Perf
	4
	Rel-11
	R4
	29/03/2011
	01/03/2013
	30%
	RP-120861
	Nokia
	lars.e.lindh@nokia.com
	-
	36.101, 36.104, 36.133, 36.141

	738
	580000
	Rel-11 UTRA
	UTRA_Rel-11
	1
	Rel-11
	RP
	18/09/2009
	14/06/2013
	85%
	not applicable
	-
	-
	-
	UTRA

	739
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	2
	Rel-11
	R4,R5
	18/09/2009
	01/03/2013
	97%
	RP-111381
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 Core completed
	UTRA

	740
	450116
	Core part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	3
	Rel-11
	R4
	18/09/2009
	09/12/2011
	100%
	RP-111381
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 completed
	25.144, 25.914, 34.114

	741
	520011
	Test part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-UEConTest
	3
	Rel-11
	R5
	07/06/2011
	01/03/2013
	94%
	RP-110629
	ZTE
	carolyn.tayl@zte.com.cn
	RP#58 completion 12/12=>03/13
	34.114

	742
	500019
	Eight carrier HSDPA
	8C_HSDPA
	2
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	07/12/2012
	100%
	RP-101419
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#57 completed
	UTRA

	743
	500119
	Core part: Eight carrier HSDPA
	8C_HSDPA-Core
	3
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	10/09/2012
	100%
	RP-101419
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	744
	500219
	Perf. part: Eight carrier HSDPA
	8C_HSDPA-Perf
	3
	Rel-11
	R4
	15/12/2010
	07/12/2012
	100%
	RP-101419
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.133, 25.141

	745
	500021
	UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc
	2
	Rel-11
	R4,R5
	10/12/2010
	02/03/2012
	100%
	RP-111244
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 Perf completed. Stage 3
	UTRA

	746
	500121
	Perf. part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-Perf
	3
	Rel-11
	R4
	10/12/2010
	16/09/2011
	100%
	RP-111244
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 completed. TR 25.873v100 for Approval
	25.102, new TR 25.873

	747
	530038
	Test part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-UEConTest
	3
	Rel-11
	R5
	19/09/2011
	02/03/2012
	100%
	RP-111181
	China Mobile
	Ma Shuai (mashuai@chinamobile.com)
	RP#55 completed
	34.108, 34.122

	748
	500022
	Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv
	2
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	01/03/2013
	97%
	RP-120367
	Huawei
	zongjie.wang@huawei.com
	Stage 2/3
	UTRA

	749
	500122
	Core part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Core
	3
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	750
	500222
	Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Perf
	3
	Rel-11
	R4
	14/12/2010
	01/03/2013
	90%
	RP-120367
	Huawei
	zongjie.wang@huawei.com
	RP#58 completion 12/12=>03/13 
	25.101, 25.104, 25.133, 25.141

	751
	500322
	Core part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Core
	3
	Rel-11
	R4,R1,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.133, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	752
	500422
	Perf. part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Perf
	3
	Rel-11
	R4
	14/12/2010
	07/12/2012
	100%
	RP-120367
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.133

	753
	510018
	Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config
	2
	Rel-11
	R4,R2
	22/03/2011
	15/06/2012
	100%
	RP-110308
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 Perf completed
	UTRA

	754
	510118
	Core part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Core
	3
	Rel-11
	R4,R2
	22/03/2011
	09/12/2011
	100%
	RP-110308
	Telus Communications
	jorge.delrio@telus.com     
	RP#54 completed
	25.101, 25.104, 25.141, 25.317

	755
	510218
	Perf. part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Perf
	3
	Rel-11
	R4
	24/03/2011
	15/06/2012
	100%
	RP-110308
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 completed
	25.101, 25.104, 25.141, 25.317

	756
	510019
	Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA
	2
	Rel-11
	R4,R2,R3
	22/03/2011
	01/03/2013
	85%
	RP-110416
	Ericsson
	muhammad.kazmi@ericsson.com
	UTRA. RP#56 Core completed
	UTRA

	757
	510119
	Core part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Core
	3
	Rel-11
	R4,R2,R3
	22/03/2011
	15/06/2012
	100%
	RP-110416
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#56 completed
	25.101, 25.104, 25.133, 25.331, 25.423, 25.433

	758
	510219
	Perf. part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Perf
	3
	Rel-11
	R4
	23/03/2011
	01/03/2013
	75%
	RP-110416
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#58 Core completetion 12/12=>03/13
	25.101, 25.104, 25.133, 25.141

	759
	510020
	Further Enhancements to CELL_FACH
	Cell_FACH_enh
	2
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	14/06/2013
	72%
	RP-111321
	Qualcomm
	Ravi Agarwal
	Stage 2/3
	UTRA

	760
	510120
	Core part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Core
	3
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/12/2012
	100%
	RP-111321
	Qualcomm
	Ravi Agarwal
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.306, 25.308, 25.319, 25.321, 25.331, 25.423, 25.433

	761
	510220
	Perf. part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Perf
	3
	Rel-11
	R4
	24/03/2011
	14/06/2013
	50%
	RP-111321
	Qualcomm
	Heechoon Lee
	RP#58 completetion 12/12=>06/13
	25.101, 25.104, 25.133, 25.141

	762
	530034
	HSDPA Multiflow Data Transmission
	HSDPA_MFTX
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	14/06/2013
	71%
	RP-111375
	Nokia Siemens Networks
	Alexander Sayenko
	Stage 2,3
	UTRA

	763
	530134
	Core part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Core
	3
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111375
	Nokia Siemens Networks
	Alexander Sayenko
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.214, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	764
	530234
	Perf. part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Perf
	3
	Rel-11
	R4
	20/09/2011
	14/06/2013
	50%
	RP-111375
	Nokia Siemens Networks
	Kamil Bechta
	RP#58 completetion 03/13=>06/13
	25.101, 25.104, 25.133, 25.141

	765
	530035
	Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	14/06/2013
	47%
	RP-111393
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#58 Core completed
	UTRA

	766
	530135
	Core part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Core
	3
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111393
	Ericsson
	johan.hultell@ericsson.com
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	767
	530235
	Perf. part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Perf
	3
	Rel-11
	R4
	21/09/2011
	14/06/2013
	10%
	RP-111393
	Ericsson
	johan.hultell@ericsson.com
	RP#58 completion 03/13=>06/13
	25.101, 25.104, 25.133, 25.141

	768
	540009
	MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA
	2
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	14/06/2013
	58%
	RP-121794
	Nokia Siemens Networks
	Karri Ranta-aho
	Stage 3. RP#58 Core completed. Updated WID RP-111642=>RP-121794. Specified UE and BS performance requirements for uplink MIMO together with QPSK and 16QAM modulations for E-DCH/HSUPA. 64QAM is for future releases
	UTRA

	769
	540109
	Core part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Core
	3
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	07/12/2012
	100%
	RP-121794
	Nokia Siemens Networks
	Karri Ranta-aho
	RP#58 completed. Updated WID RP-111642=>RP-121794. Specified UE and BS performance requirements for uplink MIMO together with QPSK and 16QAM modulations for E-DCH/HSUPA. 64QAM is for future releases
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 25.423, 25.433, 26.306

	770
	540209
	Perf. part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Perf
	3
	Rel-11
	R4
	13/12/2011
	14/06/2013
	30%
	RP-121794
	Nokia Siemens Networks
	Kamil Bechta
	Updated WID RP-111642=>RP-121794. Specified UE and BS performance requirements for uplink MIMO together with QPSK and 16QAM modulations for E-DCH/HSUPA. 64QAM is for future releases
	25.101, 25.104, 25.133, 25.141

	771
	540024
	HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC
	2
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	Ericsson
	muhammad.kazmi@ericsson.com
	Stage 3. RP#57 completed
	UTRA

	772
	540124
	Core part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Core
	3
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.141, 25.317

	773
	540224
	Perf. part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Perf
	3
	Rel-11
	R4
	09/12/2011
	07/09/2012
	100%
	RP-111746
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.141

	774
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	1
	Rel-11
	All
	10/06/2010
	12/09/2012
	100%
	not applicable
	-
	-
	SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#
	-

	775
	560001
	Test - (Small) Technical Enhancements and Improvements for Rel-11
	TEI11_Test 
	1
	Rel-11
	R5,G3new
	15/06/2012
	11/12/2013
	100%
	not applicable
	-
	-
	-
	-

	776
	571004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-11 (draft-krishnan-netext-update-notifications)
	TEI11
	1
	Rel-11
	C4-IETF
	07/09/2012
	01/03/2013
	75%
	not applicable
	Lionel Morand
	-
	Not completed internet-draft
	draft-krishnan-netext-update-notifications

	777
	540016
	Deleted - Enhancement of the Protocols for SMS over SGs (Stage 3)
	PROTOC_SMS_SGs
	1
	Rel-11
	C4,C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped. Reason: Protocols for SMS over SGs is replaced by the SIMTC SMS in MME solution (as solution not only for MTC user but for general subscribers)
	Stage 3

	778
	540116
	Deleted - TR Study on enhancement of protocols for SMS service over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TR 29.818)
	new TR 29.818

	779
	540216
	Deleted - CT4 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TS 29.218 Diameter based protocols for SMS  service over SGs)
	29.305, new TS 29.218

	780
	540316
	Deleted - CT1 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped
	23.040, 24.011, 43.068

	781
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP,CP,GP,RP
	10/12/2009
	14/09/2012
	100%
	-
	-
	-
	-
	-

	782
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-11
	S1,S2
	12/05/2009
	10/06/2010
	100%
	SP-090491
	China Mobile
	Li Gang (ligangyf@chinamobile.com)
	SP#48 completed
	22.906

	783
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	1
	Rel-11
	S1
	10/12/2009
	21/09/2011
	100%
	SP-090897
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 
	22.871

	784
	480033
	Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX
	FS_VINE
	1
	Rel-11
	S1,S2
	23/09/2010
	23/03/2011
	100%
	SP-100411
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#51 TR 22.809 approved. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices
	22.809

	785
	490033
	Study on IMS Network-Independent Public User Identities
	FS_INIPUI
	1
	Rel-11
	S1
	23/09/2010
	08/06/2011
	100%
	SP-100652
	Vodafone
	mona.mustapha@vodafone.com
	SP#52 completed
	22.894

	786
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-11
	S2
	18/09/2008
	14/12/2011
	100%
	SP-100360
	China Mobile
	Li Gang (ligangyf@chinamobile.com), Yu Qing (yuqing@chinamobile.com)
	SP#54 completed
	23.812

	787
	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-11
	S2,S1
	04/06/2009
	08/06/2011
	100%
	SP-090895
	AT&T
	farooq.bari@att.com
	SP#52 completed
	23.813

	788
	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-11
	S2
	04/06/2009
	08/06/2011
	100%
	SP-090362
	China Mobile
	Li Lianyuan (lilianyuan@chinamobile.com), Liu Hong (liuhongyfw@chinamobile.com)
	SP#52 completed
	23.975

	789
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	1
	Rel-11
	S2
	10/12/2009
	14/12/2011
	100%
	SP-090806
	Orange
	delphin.barankanira@orange-ftgroup.com
	SP#54 completed. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	23.885

	790
	510044
	Study on Roaming Architecture for Voice over IMS with Local Breakout
	FS_RAVEL
	1
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110087
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed. Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision
	23.850

	791
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-11
	S3
	20/12/2007
	07/03/2012
	100%
	SP-090283
	Ericsson
	karl.norrman@ericsson.com
	SP#55 completed
	33.859

	792
	480048
	Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest
	FS_SSO_APS
	1
	Rel-11
	S3
	10/06/2010
	20/06/2012
	100%
	SP-100639
	Nokia
	Silke.Holtmanns@nokia.com
	SP#56 completed. SP#55 TR 33.914v200 approved (converted 33.804). Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for access to applications. Provide reference material for IMS based non-UICC based SSO to applications
	33.914 converted to 33.804

	793
	520036
	Study on Mobile 3D Video Coding
	FS_M3DVC
	1
	Rel-11
	S4
	08/06/2011
	20/06/2012
	100%
	SP-110310
	Orange
	gilles.teniou@orange-ftgroup.com
	SP#56 completed. Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS
	26.905

	794
	480047
	Study on Management of Converged Networks
	FS_ManCon
	1
	Rel-11
	S5
	10/06/2010
	12/09/2012
	100%
	SP-100377
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@nsn.com)
	SP#57 completed. TR 32.833v200 for Approval
	32.833

	795
	490039
	Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases
	FS_UDC_AppUseCase
	1
	Rel-11
	S5
	23/09/2010
	14/12/2011
	100%
	SP-110127
	Alcatel-Lucent
	Nick Mazzarella (njmazzarella@alcatel-lucent.com)
	SP#54 completed
	32.901

	796
	510045
	Study on OAM aspects of inter-RAT Energy Saving
	FS_OAM_ES_iRAT
	1
	Rel-11
	S5
	23/03/2011
	14/12/2011
	100%
	SP-110138
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#54 completed. Triggered by Rel-10 UID_430044 TR 32.826 Study on Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)
	32.834

	797
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	798
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	1
	Rel-11
	C4
	17/09/2010
	07/12/2012
	100%
	CP-100700
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed. Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	23.857

	799
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	1
	Rel-11
	G1,G2
	03/09/2010
	02/03/2012
	100%
	GP-111281
	Ericsson
	marten.sundberg@ericsson.com
	GP#53 completed (03/12). GP#46 approved WID. 
	GERAN 45.860

	800
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_CoMP_LTE
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101425
	Samsung
	bruno.clerckx@samsung.com
	RP#53 completed
	LTE 36.819

	801
	480028
	Study on Signalling and procedure for interference avoidance for in-device coexistence
	FS_SPIA_IDC
	1
	Rel-11
	R2,R4
	04/06/2010
	16/09/2011
	100%
	RP-100671
	China Mobile
	Zhenping Hu (huzhenping@chinamobile.com)
	RP#53 completed. Studied coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies
	LTE 36.816

	802
	510034
	Study on HetNet mobility enhancements for LTE
	FS_HetNet_eMOB_LTE
	1
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/09/2012
	100%
	RP-110709
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	RP#57 completed. TR 36.839 v100 for Information & Approval
	LTE 36.839

	803
	510037
	Study on further Downlink MIMO enhancements for LTE-Advanced
	FS_LTE_eDL_MIMO_enh
	1
	Rel-11
	R1
	18/03/2011
	09/12/2011
	100%
	RP-111366
	Alcatel-Lucent
	federico.boccardi@alcatel-lucent.com
	RP#54 completed
	LTE 36.871

	804
	510039
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	FS_LTE_TDD_eIMTA
	1
	Rel-11
	R1,R4
	22/03/2011
	15/06/2012
	100%
	RP-110450
	CATT
	Zukang Shen (shenzukang@datangmobile.cn)
	RP#56 completed. TR 36.828 for Information and Approval
	LTE 36.828

	805
	530053
	Study on LTE Coverage Enhancements
	FS_Cov_Enh_LTE
	1
	Rel-11
	R1,R2
	19/09/2011
	15/06/2012
	100%
	RP-120225
	China Telecom
	Peng Chen (chenpeng@ctbri.com.cn)
	RP#56 completed. TR 36.824 v200 for Approval
	LTE 36.824

	806
	530055
	Study on Enhanced performance requirement for LTE UE
	FS_enh_perf_UE_LTE
	1
	Rel-11
	R4,R1
	19/09/2011
	02/03/2012
	100%
	RP-111378
	NTT DoCoMo
	Yuta Sagae
	RP#55 completed. TR 36.829 v100 for Information + Approval
	LTE 36.829

	807
	550022
	Study on Measurements of radio performances for LTE terminals - Total Radiated Power (TRP) and Total Radiated Sensitivity (TRS) test methodology
	FS_LTE_OTA
	1
	Rel-11
	R4
	05/03/2012
	07/09/2012
	100%
	RP-120412
	CATR
	Xudong An (anxudong@emcite.com)
	RP#57 completed. TR 37.902 v200 for Approval
	LTE 25.914, new TR 37.902

	808
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-11
	R4
	06/03/2009
	02/03/2012
	100%
	RP-111754
	Vodafone
	Tim.frost@vodafone.com
	RP#55 completed. TR 37.976 v200 for Approval
	UTRA, LTE 37.976

	809
	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-11
	R4
	30/05/2009
	07/09/2012
	100%
	RP-090666
	Ericsson
	christian.bergljung@stericsson.com
	RP#57 completed. TR 37.806 v200 for Approval
	UTRA, LTE 37.806

	810
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	1
	Rel-11
	R2,R1,R3,R4
	18/09/2009
	16/09/2011
	100%
	RP-100330
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#53 completed. TR 37.868v100 for Approval (No WID change: RAN overload only). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030
	UTRA, LTE 37.868

	811
	500002
	Study on UE Application Layer Data Throughput Performance
	FS_UE_App_Data_Perf
	1
	Rel-11
	R5,R4
	10/12/2010
	09/12/2011
	100%
	RP-101422
	Spirent
	ron.borsato@spirent.com
	RP#54 completed
	UTRA, LTE 37.901

	812
	510036
	Study on further enhancements for HNB and HeNB
	FS_EHNB_enh
	1
	Rel-11
	R3,R2
	18/03/2011
	15/06/2012
	100%
	RP-120373
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#56 completed. TR 37.803 v200 for Approval
	UTRA, LTE 37.803

	813
	510038
	Study on Interference analysis between 800~900 MHz bands
	FS_B800_B900_Interf_LTE
	1
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-111752
	LG Uplus
	Koo Yeon Sang (yskoo@lguplus.co.kr)
	RP#56 completed. Impacts TR 37.804 Study on UMTS/LTE in 900 MHz band (Japan, Korea) UID_520018 
	UTRA, LTE impacts TR 37.804

	814
	520018
	Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	FS_UTRA_LTE_900MHz
	1
	Rel-11
	R4
	07/06/2011
	15/06/2012
	100%
	RP-120617
	NTT DoCoMo
	Masahiro Fujii (fujiima@nttdocomo.co.jp)
	RP#56 completed. Updated WID RP-111751=>RP-120617. TR 37.804 v100 for Information and Approval. Linked to Study on Interference analysis between 800~900 MHz bands UID_510038
	UTRA, LTE 37.804

	815
	500014
	Study on Uplink MIMO
	FS_UTRA_UL_MIMO
	1
	Rel-11
	R1
	10/12/2010
	16/09/2011
	100%
	RP-101432
	Qualcomm
	Sharad Sambhwani
	RP#53 completed (1-step Approval)
	UTRA 25.871

	816
	500015
	Study on HSDPA Multipoint Transmission
	FS_HSDPA_MP_TX
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101439
	Nokia Siemens Networks
	karri.ranta-aho@nsn.com  
	RP#53 completed
	UTRA 25.872

	817
	530057
	Study on UE Over The Air (OTA) test method with Head and Hand Phantoms
	FS_OTA_phantoms_UTRA
	1
	Rel-11
	R4,R5
	19/09/2011
	07/09/2012
	100%
	RP-120208
	Nokia
	petri.j.vasenkari@nokia.com
	RP#57 completed
	UTRA 25.914

	818
	540026
	Study on HSPA feedback and signalling efficiency enhancements for LCR TDD
	FS_LCRTDD_HSPAenh
	1
	Rel-11
	R1
	07/12/2011
	07/09/2012
	100%
	RP-111766
	TD Tech
	limei.wei@td-tech.com
	RP#57 TR 25.874 v100 for Information & Approval
	UTRA 25.874

	819
	510035
	Deleted - Study on Enhanced Uplink Transmission for LTE
	FS_eUL_TX_LTE
	1
	Rel-11
	R1
	22/03/2011
	15/06/2012
	100%
	RP-120259
	Huawei
	Yongxing Zhou
	RP#56 stopped. RP-120856 discussion: most content moved to Rel-11 Coordinated Multi-Point Operation for LTE – Uplink (COMP_LTE_UL) and RAN1 has no time to look at it
	LTE 36.8xy

	820
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	21/09/2011
	100%
	-
	-
	-
	-
	-

	821
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	Telcordia
	jgarraha@telcordia.com
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	-

	822
	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	2
	Rel-10
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	Telcordia
	jgarraha@telcordia.com
	ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.
	22.153, 22.278

	823
	460029
	Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed. Updated WID SP-100166=>SP-100647
	-

	824
	460329
	Stage 2 on eMPS for CSFB
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	825
	460429
	Stage 2 on eMPS for EPS Bearer Service
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	826
	460529
	Stage 2 on eMPS for IMS Aspects
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	827
	460229
	Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	16/12/2010
	100%
	SP-100647
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)
	new TR 23.854

	828
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	Stage 3

	829
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	23.008, 29.002, 29.228, 29.229, 29.272, 29.274, 29.277, 29.328, 29.329

	830
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	29.212, 29.213, 29.214

	831
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	24.008, 24.229, 24.301

	832
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S5,C1,C4,C6,G2,R2,R3,R5,G3new
	18/09/2008
	01/03/2013
	90%
	SP-100863
	KPN
	toon.norp@tno.nl
	GP#51 (09/11) completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	833
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-100863
	KPN
	toon.norp@tno.nl
	SA#47 completed
	22.011, new 22.368

	834
	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	24/09/2009
	16/12/2010
	100%
	SP-100863
	Samsung
	erik.guttman@partner.samsung.com
	SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	new TR 23.888

	835
	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	30/08/2010
	23/09/2010
	100%
	SP-100863
	Samsung
	erik.guttman@partner.samsung.com
	SP#49 completed
	23.060, 23.236, 23.401

	836
	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S3
	10/12/2009
	23/09/2010
	100%
	SP-100863
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#49 stopped (activity transferred to Rel-11 Feature SIMTC under UID_490028 "TR on Security aspects of Machine-Type Communications".
	new 33.868

	837
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH
	2
	Rel-10
	S5
	21/03/2011
	23/03/2011
	100%
	SP-110136
	Ericsson
	patrik.teppo@@ericsson.com
	SP#51 completed
	32.251, 32.298, 32.299

	838
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	C1,C4,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	Stage 3

	839
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.122, 24.008, 24.301, new 24.368

	840
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	mikael.wass@ericsson.com
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	29.212, 29.213, 29.215

	841
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.275, 29.282

	842
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	not applicable
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#52 completed
	31.102

	843
	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	2
	Rel-10
	G2
	03/09/2010
	02/09/2011
	100%
	GP-101647
	Vodafone, Ericsson
	leo.patanapongpibul@vodafone.com, john.diachina@ericsson.com
	GP#51 completed. GP#47 approved WID
	44.018, 44.060

	844
	570003
	MS Conformance Test Aspects for GERAN - Network Improvements for Machine-Type Communications
	NIMTC_GERAN-MSTest
	2
	Rel-10
	G3new
	27/08/2012
	01/03/2013
	10%
	GP-121141
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#55 approved WID. Testing for CT1 part of Stage 3 for NIMTC UID_480105, GERAN part of NIMTC (Stage 3) UID_490003
	51.010-1, 51.010-2

	845
	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	NIMTC-RAN_overload
	2
	Rel-10
	R2,R3
	17/09/2010
	18/03/2011
	100%
	RP-101026
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#51 completed
	UTRA, LTE 25.331, 25.413, 36.331, 36.413

	846
	570004
	UE Conformance Test Aspects - Network Improvements for Machine-Type Communications
	NIMTC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	01/03/2013
	5%
	RP-121124
	Ericsson
	calle.hagenfeldt@ericsson.com
	Testing for CT1 part of Stage 3 UID_480105, RAN mechanisms to avoid CN overload due to MTC UID_490024
	34.123-1, 34.123-2, 34.123-3, 36.523-1, 36.523-2, 36.523-3 

	847
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	Telecom Italia
	ivano.guardini@telecomitalia.it
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	-

	848
	430135
	Stage 2 for Multi Access PDN Connectivity
	MAPCON
	2
	Rel-10
	S2
	13/03/2009
	23/09/2010
	100%
	SP-090659
	Telecom Italia
	ivano.guardini@telecomitalia.it
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.237, 23.401, 23.402

	849
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	2
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	-

	850
	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#50 completed
	29.273, 29.272, 29.002, 23.008

	851
	500204
	CT1 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	24.302, 24.312

	852
	500304
	CT3 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	29.215

	853
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090452
	Huawei
	Amar Deol (adeol@huawei.com)
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	854
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S1
	04/06/2009
	25/03/2010
	100%
	SP-090452
	Huawei
	Amar Deol (adeol@huawei.com)
	SA#47 completed
	22.228

	855
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100167
	Huawei
	Lee Valerius (lvalerius@huawei.com)
	SP#49 completed
	23.237, 23.292, new 23.831

	856
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	Huawei
	georg.mayer@huawei.com 
	CP#51 completed. WID updated CP-100334=>CP-110285
	24.216, 24.229, 24.237, new (24.837, 24.337)

	857
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1-IETF
	19/03/2010
	07/12/2012
	100%
	CP-110285
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	858
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	100%
	SP-090615
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	CP#49 completed. SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	859
	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090615
	China Mobile
	Qing Huang
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	860
	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S2
	24/09/2009
	25/03/2010
	100%
	SP-090615
	Orange
	antoine.mouquet@orange-ftgroup.com  
	SP#47 completed
	23.204, new TR 23.824

	861
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	Ericsson
	Jan Holm
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	862
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	24/09/2009
	18/03/2011
	100%
	SP-090493
	Deutsche Telekom
	Kurt Bischinger
	CP#51 completed. SP#45 Stage 1 completed
	-

	863
	450034
	Stage 1 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	Deutsche Telekom
	Kurt Bischinger
	SP#45 completed
	22.173 CR#0056r1

	864
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#51 completed
	24.173, 24.642

	865
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#49 completed
	29.165

	866
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	23/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	-

	867
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-110131
	Huawei, China Mobile
	Amar Deol (adeolf@huawei.com), Gang Li (ligangyf@chinamobile.com)
	SP#47 completed
	22.101, 22.220

	868
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S2
	24/09/2009
	18/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#51 completed. TR 23.829 for Approval
	new TR 23.829

	869
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S3
	24/09/2009
	23/09/2010
	100%
	SP-110131
	Huawei, Qualcomm
	Marcus Wong (mwong@huawei.com), Brian Rosenberg (bmr@qualcomm.com)
	SP#49 completed
	33.102, 33.107, 33.108, 33.320, 33.401

	870
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	24/09/2009
	23/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	Zou Lan (zlan@huawei.com), Chen Gang (chengang@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.581, 32.582, 32.584, 32.591, 32.592, 32.642, 32.646, 32.772, 32.782

	871
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110131
	Huawei, China Mobile
	shan.mingjun@huawei.com, Ai Chen (chenai@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.251

	872
	450138
	Stage 2 for Local IP Access
	LIPA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (has impacts to RAN)
	23.060, 23.401

	873
	480008
	Stage 3 for Local IP Access
	LIPA
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	-

	874
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	23.008, 23.015, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	875
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	24.008, 24.301

	876
	450038
	Stage 2 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	23.060, 23.401

	877
	480007
	Stage 3 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	-

	878
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	23.003, 23.008, 29.002, 29.272, 29.303

	879
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#50 completed
	24.008, 24.301

	880
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	23/03/2011
	100%
	SP-100089
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#51 completed. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	881
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S1
	24/09/2009
	10/12/2009
	100%
	SP-100089
	Qualcomm
	David Williams (dwilliam@qualcomm.com)
	SP#46 completed
	22.278

	882
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100089
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#49 completed
	23.203, 23.402, new 23.261

	883
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100089
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#51 completed
	32.240, 32.251, 32.252, 32.298, 32.299

	884
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	Stage 3

	885
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	24.008, 24.301, 24.302, 24.303, 24.312, 24.327

	886
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	887
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,C4,C3,C1,IETF
	15/07/2009
	07/09/2012
	100%
	SP-100467
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#52 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	UTRA, LTE

	888
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2,S4
	24/09/2009
	10/06/2010
	100%
	SP-100467
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#48 completed
	new 23.860

	889
	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	24/09/2009
	15/12/2010
	100%
	SP-100467
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#50 completed
	new 23.860

	890
	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100467
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#49 completed
	23.060, 23.203, 23.228, 23.401

	891
	490038
	SA4 aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	23/09/2010
	23/03/2011
	100%
	SP-100467
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 completed
	26.114

	892
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	2
	Rel-10
	C4,C3,C1
	15/07/2009
	07/09/2012
	100%
	CP-100702
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	Stage 2/3 

	893
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	23.334, 29.334, 29.238, 23.333, 29.333, 29.232, 29.332

	894
	531006
	(IETF) CT3, CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3-IETF, C4-IETF
	15/07/2009
	07/09/2012
	100%
	CP-100702
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	895
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	29.162, 29.163, 29.213, 29.235, 29.292

	896
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	24.229

	897
	450053
	Extended H(e)NB features
	EHNBF
	1
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	100%
	SP-100407
	NEC
	joerg.swetina@nw.neclab.eu
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	UTRA, LTE

	898
	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-100407
	NEC
	joerg.swetina@nw.neclab.eu
	SP#47 completed
	22.220

	899
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 completed. Chosen solution has no normative impacts
	new 23.832

	900
	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	2
	Rel-10
	S3
	10/06/2010
	23/09/2010
	100%
	SP-100257
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#49 completed
	33.320

	901
	460028
	Optimal Media Routing
	OMR
	1
	Rel-10
	S2,S5,C3,C1
	25/03/2010
	08/06/2011
	100%
	SP-090803
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	902
	460128
	Stage 2 for Optimal Media Routing
	OMR
	2
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	SP#47 completed
	23.228

	903
	480010
	Stage 3 for Optimal Media Routing
	OMR
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	-

	904
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#52 completed
	29.162, 29.163, 29.165, 29.235, new TS 29.079

	905
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completed. WID updated CP-100327=>CP-110134
	24.229

	906
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	-

	907
	500013
	Charging for Optimal Media Routing
	OMR
	2
	Rel-10
	S5
	16/12/2010
	08/06/2011
	100%
	SP-100772
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	32.260, 32.298, 32.299

	908
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	909
	470027
	Stage 1 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	Deutsche Telekom, T-Mobile
	Kurt Bischinger
	SP#47 completed
	22.101 CR#0343

	910
	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100170
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#49 completed
	23.167

	911
	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	Deutsche Telekom
	reinhard.lauster@t-mobile.at    
	CP#52 completed
	24.229

	912
	480037
	S2b Mobility based on GTP
	SMOG
	1
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	-

	913
	480137
	Stage 2 for S2b Mobility based on GTP
	SMOG
	2
	Rel-10
	S2
	10/06/2010
	23/09/2010
	100%
	SP-100357
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#49 completed
	23.002, 23.203, 23.402

	914
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 Stage 3 completed
	-

	915
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	916
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	29.212, 29.213, 29.215

	917
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#50 completed
	24.302

	918
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	1
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	-

	919
	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	2
	Rel-10
	S2
	12/10/2010
	15/12/2010
	100%
	SP-110196
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 updated WID SP-100702=>SP-110196. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)
	23.002, 23.203

	920
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	ZTE
	zhou.xiaoyun@zte.com.cn
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	921
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	1
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)

	922
	470129
	LI for CAT (Customer Alerting Tones)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	923
	470229
	LI for CRS (Customized Ringing Signal)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	924
	470329
	LI for EPS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	925
	470429
	LI for VCC (Voice Call Continuity)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	926
	470529
	LI for MEDIASEC (IMS Media security)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	927
	470629
	LI for H(e)NB also with Local IP Access and Selected IP Traffic Offload (LIPA, SIPTO)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	928
	470729
	LI for MBMS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	929
	470829
	LI for LCLS (Local Call Local Switch)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	930
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	1
	Rel-10
	S4
	25/03/2010
	23/03/2011
	100%
	SP-100031
	Ericsson
	markus.kampmann@ericsson.com
	SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	26.237

	931
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	1
	Rel-10
	S4,IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	-

	932
	470134
	HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS
	2
	Rel-10
	S4
	25/03/2010
	08/06/2011
	100%
	SP-100032
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed
	26.234, 26.244, 26.346, new TS 26.247

	933
	521002
	(IETF) HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS
	2
	Rel-10
	S4-IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	-
	SP#53/IETF#81: Draft not included in 3GPP documentation
	draft-gellens-mime-bucket-bis

	934
	480040
	PSS and MBMS enhancements
	MBS_Enh
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100305
	Ericsson
	Markus.Kampmann@ericsson.com
	SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	26.234, 26.346

	935
	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	1
	Rel-10
	S4
	10/06/2010
	08/06/2011
	100%
	SP-100306
	Vodafone
	ramin.afchar@vodafone.com
	SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec
	26.131, 26.132

	936
	510055
	Video Coding Enhancements in MTSI
	VCEM
	1
	Rel-10
	S4
	21/03/2011
	23/03/2011
	100%
	SP-110050
	Ericsson
	frederic.gabin@ericsson.com
	SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)
	26.114

	937
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	1
	Rel-10
	S5,C4
	10/12/2009
	21/09/2011
	100%
	TR 30.820
	-
	-
	OAM10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	TR 30.820

	938
	460032
	Rel-10 Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	21/09/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	939
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-100293
	Ericsson
	robert.petersen@ericsson.com 
	SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc
	32.616, 32.642, 32.646, 32.652, 32.656, 32.762, 32.766 new (32.791, 32.792, 32.796)

	940
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100774
	Nokia Siemens Networks, Huawei
	Jörg Schmidt (J.Schmidt@nsn.com), Lan Zou (zlan@huawei.com) 
	SP#51 completed
	32.153, new (32.111-6,32.126,32.176,32.306,32.316,32.326,32.336,32.346,32.356,32.366,32.376,32.386,32.396,32.416,32.446,32.506/26/36,32.606,32.616,32.626,32.636,32.646,32.656,32.666,32.676,32.696,32.716,32.726,32.736,32.746,32.756,32.766,32.776,32.786)

	941
	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100076
	Nokia Siemens Networks, Ericsson
	Jörg Schmidt (J.Schmidt@NSN.com), edwin.tse@ericsson.com
	SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	32.101, 32.150

	942
	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	3
	Rel-10
	S5
	10/06/2010
	08/06/2011
	100%
	SP-110277
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@NSN.com)
	SP#52 completed. Updated WID SP-100777=>SP-110277
	new TS 32.103

	943
	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	3
	Rel-10
	S5
	23/03/2011
	21/09/2011
	100%
	SP-110137
	Ericsson
	brendan.hassett@ericsson.com
	SP#53 completed. Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038
	32.111-1, 32.111-2, 32.111-6

	944
	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	3
	Rel-10
	S5
	23/03/2011
	08/06/2011
	100%
	SP-110141
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items
	32.690, 32.691, 32.692, 32.696

	945
	460034
	Rel-10 Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	946
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-110130
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007
	32.425, 32.521, 32.522, 32.526, 32.762, 32.766

	947
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110150
	ZTE
	zhu.weihong@zte.com.cn
	SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	32.522, 32.526, 32.762, 32.766, new TS 32.541

	948
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-110128
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	32.425, 32.522, 32.526, 32.626, 32.762, 32.766, new TS 32.551

	949
	470038
	Rel-10 Subscription Management (SuM) evolution
	OAM10-SuM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100086
	Ericsson
	leo.yang@ericsson.com
	SP#51 completed
	32.172, 32.175, 32.176

	950
	470039
	Rel-10 Performance Management
	OAM10-PM
	2
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	951
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100083
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	new 32.454

	952
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100084
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	new 32.455

	953
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	-

	954
	470142
	SA5 aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	S5
	25/03/2010
	08/06/2011
	100%
	SP-100612
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	955
	510006
	CN aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	not applicable
	Nokia Siemens Networks
	ulrich.wiehe@nsn.com 
	CP#51 completed under the SA5 WI code
	23.008 (CR#0330), 29.002 (CR#1007), 29.230 (CR#0207), 29.272 (CR#0329)

	956
	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100081
	China Mobile
	Chen Gang (chengang@chinamobile.com)
	SP#51 completed
	32.582, 32.592, new (32.452, 32.453)

	957
	470044
	Rel-10 Charging Management small Enhancements
	CH10
	1
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	TR 30.820
	-
	-
	CH10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	TR 30.820

	958
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	SP-100090
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols
	32.240, 32.252, 32.298, 32.299

	959
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	Deutsche Telekom
	matthias.seibel@telekom.de
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	-

	960
	470047
	SA5 part - AoC enhancements
	eAoC
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100080
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#51 completed. SA1 Stage 1 in 22.115
	32.275, 32.280, 32.298, 32.299

	961
	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	2
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	Deutsche Telekom
	reinhard.lauster@t-mobile.at
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	24.647

	962
	470003
	IMS Stage 3 IETF Protocol Alignment - phase 4
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	963
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	China Mobile
	Lan Sizhong (lansizhong@chinamobile.com)
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	964
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	01/03/2013
	98%
	CP-100326
	Orange
	beata.dobrowolska@orange-ftgroup.com
	CP#56 added IETF dependencies. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	-

	965
	480114
	Further improvements of II-NNI Stage 3
	II-NNI2
	2
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	Orange
	
	CP#51 completed
	29.165

	966
	561001
	(IETF) Further improvements of II-NNI Stage 3 (draft-ietf-sip-session-policy-framework)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	01/03/2013
	95%
	CP-100326
	Lionel Morand
	-
	AUTH 48 RFC-to-be-6794
	draft-ietf-sip-session-policy-framework

	967
	561002
	(IETF) Further improvements of II-NNI Stage 3 (draft-ietf-sipcore-proxy-feature)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	07/12/2012
	100%
	CP-100326
	Christer Holmberg
	-
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	968
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	Ericsson
	atle.monrad@ericsson.com
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	969
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	1
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	ST-Ericsson
	magnus.mk.karlsson@stericsson.com    
	CP#51 completed
	27.007

	970
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	1
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	Gemalto
	Denis.Lheriteau@gemalto.com
	CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	31.102, 31.103, 31.111

	971
	500003
	Dynamic view of SIP message for Inter-IMS Network to Network Interface (II-NNI) (Stage 3)
	NNI_DV
	1
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	29.165

	972
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	Telecom Italia
	davide.pratone@telecomitalia.it
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	31.102

	973
	500008
	USAT using AT Commands
	USAT_AT
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	Giesecke & Devrient
	enric.fort@gi-de.com  
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display)
	Stage 3  31.102, 31.111

	974
	500010
	Single Radio Voice Call Continuity (SRVCC) enhancements (Stage 3)
	eSRVCC
	1
	Rel-10
	C1,C4,IETF
	10/12/2010
	01/03/2013
	96%
	CP-100881
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed, Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	-

	975
	500110
	CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	24.229, 24.237

	976
	500210
	CT4 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.305, 29.328, 29.329

	977
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1-IETF
	10/12/2010
	01/03/2013
	95%
	CP-100881
	Christer Holmberg
	christer.holmberg@ericsson.com
	AUTH 48 RFC-to-be-6809
	draft-ietf-sipcore-proxy-feature

	978
	500011
	Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	1
	Rel-10
	C1,R5
	10/12/2010
	01/03/2013
	93%
	CP-110145
	ZTE
	li.shitao@zte.com.cn
	Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	-

	979
	500111
	CT aspects of Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed
	24.008, 24.237

	980
	570005
	Conformance test aspects  SRVCC in alerting phase
	aSRVCC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	01/03/2013
	85%
	RP-121700
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#58 updated WID RP-121128=>RP-121700
	36.523-1, 36.523-2, 36.523-3, 34.229-1, 34.229-2, 34.229-3

	981
	500012
	PCRF failure and restoration
	PCRF_FR
	1
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	Stage 2/3 work

	982
	500112
	CT4 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 2 23.007, Stage 3 29.230

	983
	500212
	CT3 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 3  29.212, 29.213, 29.214, 29.215

	984
	510002
	Formalization of WLAN Files
	FoWF
	1
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	Deutsche Telekom
	dieter.jacobsohn@telekom.de 
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	Stage 3: 24.234, new 24.235

	985
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	1
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	Stage 3 29.163, 29.235, 29.292

	986
	510008
	EPC Node Restoration without Idle mode Signalling Reduction (ISR) activated
	EPC_NR
	1
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	987
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	988
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	Stage 2/3: 23.012, 23.018, 23.116, 29.002

	989
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	1
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	-

	990
	510110
	CT6 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.102, 31.103, 31.111

	991
	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed
	24.229

	992
	550006
	Testing for Terminal support of Rel-10 USIM, ISIM and USAT features
	USIM_R10_Test
	1
	Rel-10
	C6
	05/03/2012
	12/06/2013
	40%
	CP-120865
	Gemalto
	Denis.Praca@gemalto.com
	CP#58 complition 12/12=>06/13. Updated WID CP-120396=>CP-120865. Testing for New features in Rel-10 specifications for USIM, ISIM applications and USIM Application Toolkit (USAT) in TS 31.102, 31.103, 31.111
	31.121, 31.124, new TS 31.ABC (Conformance Testing of specific features)

	993
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	1
	Rel-10
	C4
	29/05/2009
	18/03/2011
	100%
	CP-100867
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	GERAN Stage 2/3

	994
	440022
	TR on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	29/05/2009
	16/09/2010
	100%
	CP-100867
	Vodafone
	David.Hutton@vodafone.com
	CT#49 completed
	new TR 23.889

	995
	490013
	Stage 2/3 for CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.009, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284

	996
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C3
	29/05/2009
	16/09/2010
	100%
	CP-090812
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	997
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C1
	29/05/2009
	16/09/2010
	100%
	CP-090812
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-

	998
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-10
	GP,G2
	07/05/2007
	20/05/2011
	100%
	GP-101989
	Huawei
	wang_zhixi@huawei.com  
	GP#50 completed. GP#41 WID approved
	GERAN Stage 3: 48.008, 48.103

	999
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	01/03/2013
	94%
	GP-101083
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	CP#52 completed. GP#50 completed (except Testing). GP#46 approved WID
	GERAN

	1000
	480102
	CT1 part for TIGHTER
	TIGHTER
	2
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	Renesas Mobile
	marko.niemi@renesasmobile.com
	CP#52 completed
	24.008

	1001
	480202
	TIGHTER Performance Requirements
	TIGHTER
	2
	Rel-10
	G1,G2
	03/09/2010
	20/05/2011
	100%
	GP-101084
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#50 completed
	45.005, 45.015

	1002
	480302
	TIGHTER Testing
	TIGHTER
	2
	Rel-10
	G3new
	08/09/2010
	01/03/2013
	90%
	GP-101085
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#56 completion 11/12=>03/13
	51.010

	1003
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	1
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#49 completed. SP/CP#50 completed. GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	GERAN

	1004
	490101
	Stage 2 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	S2
	21/05/2010
	16/12/2010
	100%
	GP-101443
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	SP#50 completed
	23.251

	1005
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#50 completed
	24.008 CR#1644

	1006
	490301
	GERAN2 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	G2
	30/08/2010
	04/03/2011
	100%
	GP-101443
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#49 completed
	48.008 CR#0325, 48.018 CR#0303

	1007
	490002
	Enhancements of Iur-g interface
	eIurg
	1
	Rel-10
	G2,R3
	03/09/2010
	03/06/2011
	100%
	GP-101758
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	RP#52 completed. GP#49 completed. GP#47 approved WID
	GERAN,UTRA

	1008
	490102
	GERAN part for Enhancements of Iur-g interface (Stage 2/3)
	eIurg-GERAN
	2
	Rel-10
	G2
	03/09/2010
	04/03/2011
	100%
	GP-101758
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID
	43.130, 48.008

	1009
	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	2
	Rel-10
	R3
	03/09/2010
	03/06/2011
	100%
	RP-101232
	ZTE
	Liu Junqiang (liu.junqiang@zte.com.cn)
	RP#52 completed
	UTRA Stage 2 (25.401, 25.420), Stage 3 (25.423)

	1010
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RITT
	qinyan@chinattl.com
	RP#47 completed
	UTRA 25.113, new 25.116, 25.153 (testing)

	1011
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	100%
	RP-090990
	CATR
	Aihui Song (songaihui@mail.ritt.com.cn)
	RP#50 completed
	UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	1012
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	1
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	UTRA

	1013
	460114
	Core part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#48 completed
	25.105

	1014
	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	2
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. TR 25.968 v100 for Approval
	25.142, new TR 25.968

	1015
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#52 completed
	UTRA

	1016
	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	2
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	100%
	RP-100347
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#50 completed
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435

	1017
	470212
	Perf. part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	CATT
	Sanjun Feng (fengsanjun@datangmobile.cn)
	RP#52 completed
	25.102, 25.105, 25.142

	1018
	450027
	AGNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4,R5
	18/09/2009
	16/09/2011
	100%
	RP-100363
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (AGNSS Performances and Testing Procedures)
	UTRA

	1019
	450127
	AGNSS Minimum Performance Specification Development
	AGNSSPerf_UTRAN
	2
	Rel-10
	R4
	18/09/2009
	10/12/2010
	100%
	RP-100363
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#50 completed
	new 25.172

	1020
	480018
	AGNSS test case development for UMTS
	AGNSSTest_UTRAN
	2
	Rel-10
	R5
	04/06/2010
	16/09/2011
	100%
	RP-101405
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.37.571-5, new 34.172

	1021
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	1
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	UTRA

	1022
	460105
	Core part: Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	2
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed
	25.305, 25.453

	1023
	460015
	Four carrier HSDPA
	4C_HSDPA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	01/03/2013
	96%
	RP-100991
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	UTRA

	1024
	460115
	Core part: Four carrier HSDPA
	4C_HSDPA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	18/03/2011
	100%
	RP-100991
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#51 completed. RP#52 TR 25.864 v200 for Approval
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306, new TR 25.864

	1025
	460215
	Perf. part: Four carrier HSDPA
	4C_HSDPA-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100991
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	25.101, 25.104, 25.133, 25.141

	1026
	540006
	Test part: Four carrier HSDPA
	4C_HSDPA-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	01/03/2013
	85%
	RP-111565
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#58 completetion 12/12=>03/13
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1027
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	1
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	TD Tech
	dafei.wang@td-tech.com
	Stage 3. RP#52 completed
	UTRA

	1028
	470113
	Core part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	2
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	TD Tech
	dafei.wang@td-tech.com
	RP#48 completed
	25.102

	1029
	470213
	Perf. part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	TD Tech
	dafei.wang@td-tech.com
	RP#52 completed
	25.102

	1030
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	1
	Rel-10
	R3,R2,R5
	04/06/2010
	07/12/2012
	99%
	RP-100688
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	UTRA

	1031
	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	2
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 completed
	25.331, 25.413, 25.423, new TS 25.484 (Stage 2)

	1032
	530039
	Test part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-120599
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1033
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	1
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	UTRA

	1034
	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed
	25.101, 25.104, 25.141, 25.317

	1035
	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	17/09/2010
	100%
	RP-100657
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#49 stopped (Reason: no need for Performance work)
	25.101, 25.104, 25.141, 25.317

	1036
	480022
	MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA
	1
	Rel-10
	R4,R5
	04/06/2010
	02/03/2012
	100%
	RP-100993
	Qualcomm
	Heechoon Lee
	RP#52 completed. RP#49 updated WID RP-100687=>RP-100993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)
	UTRA

	1037
	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	2
	Rel-10
	R4
	17/09/2010
	03/06/2011
	100%
	RP-100993
	Qualcomm
	Heechoon Lee
	RP#52 completed
	25.104

	1038
	480122
	Perf. part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Perf
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-100993
	Qualcomm
	Heechoon Lee
	RP#52 completed
	25.101, 25.141

	1039
	510017
	Test part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110244
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#55 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1040
	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	1
	Rel-10
	R2,R4
	17/09/2010
	10/12/2010
	100%
	RP-101015
	Nokia
	Chris.callender@nokia.com
	RP#50 completed
	UTRA 25.133, 25.331

	1041
	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	07/12/2012
	100%
	RP-100661
	Nokia
	Asbjorn.grovlen@nokia.com
	-
	LTE

	1042
	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	100%
	RP-100661
	Nokia
	lars.e.lindh@nokia.com
	RP#52 completed. RP#56 new RAN4 TR (36.807, 36.808) v200 for Approval
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, 37.104, new RAN4 TR (36.807, 36.808)

	1043
	460207
	Perf. part: Carrier Aggregation for LTE
	LTE_CA-Perf
	2
	Rel-10
	R4
	04/12/2009
	09/12/2011
	100%
	RP-100661
	Nokia
	lars.e.lindh@nokia.com
	RP#54 completed
	36.101, 36.104, 36.133, 36.141, 37.141

	1044
	530040
	Test part: Carrier Aggregation for LTE
	LTE_CA-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-121246
	Nokia
	jussi.kuusisto@nokia.com
	RP#58 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1, 37.571-3, 37.571-5

	1045
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	14/06/2013
	91%
	RP-100196
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	-
	LTE

	1046
	460108
	Core part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	100%
	RP-100196
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#51 completed. RP#56 new RAN4 TR 36.807 v200 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 TR 36.807

	1047
	460208
	Perf. part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	02/03/2012
	100%
	RP-091429
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#55 completed
	36.101, 36.104, 36.133, 36.141

	1048
	560012
	Test part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-UEConTest
	2
	Rel-10
	R5
	18/06/2012
	14/06/2013
	60%
	RP-120612
	ZTE
	Carolyn Taylor (carolyn.tayl@zte.com.cn)
	Testing for 36.101, 36.133
	36.508, 36.521-1, 36.521-2

	1049
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	01/03/2013
	98%
	RP-100959
	Huawei
	Mattias.wennstrom@huawei.com
	RP#56 new TR 36.807 v200 for Approval
	LTE

	1050
	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-100959
	Huawei
	Mattias.wennstrom@huawei.com
	RP#52 completed. TR 36.817 v110 for Approval. RP#56 new TR 36.807 v200 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 (TR 36.807, 36.817)

	1051
	460209
	Perf. part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100959
	Huawei
	Mattias.wennstrom@huawei.com
	RP#53 completed
	36.101, 36.104, 36.133, 36.141, 36.817

	1052
	540007
	Test part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	01/03/2013
	93%
	RP-111614
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#58 completetion 12/12=>03/13
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1053
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-110911
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11)
	LTE

	1054
	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-110911
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11
	36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, new RAN1 TS 36.216

	1055
	460213
	Deleted - Perf. part: Relays for LTE
	LTE_Relay-Perf
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-101417
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	1056
	520020
	Stage 2 for Relays for LTE
	LTE_Relay
	2
	Rel-10
	S2
	06/06/2011
	08/06/2011
	100%
	not applicable
	Vodafone
	Chris Pudney
	SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview
	23.401

	1057
	500038
	TR on LTE Relay Nodes Security
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed
	33.816

	1058
	500138
	Security for LTE Relay Nodes (Stage 2)
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed (impacting Stage 3 in CT and RAN)
	33.401 (CR#0437,0438), CT1 24.301, CT4 (29.272, 29.274), CT6 31.102, RAN2 (36.331, 36.323), RAN3 36.413

	1059
	510011
	CT6 aspects of LTE Relay Node Security
	LTE_Relay-Sec
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	not applicable
	n/a
	n/a
	CP#51 completed
	31.101, 31.102

	1060
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	2
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.008, 29.303, 29.230, 29.272

	1061
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	1
	Rel-10
	R1,R2,R3,R4,R5
	19/03/2010
	14/06/2013
	81%
	RP-100383
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	LTE

	1062
	470107
	Core part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	2
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100383
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#52 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423

	1063
	470207
	Perf. part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Perf
	2
	Rel-10
	R4
	19/03/2010
	15/06/2012
	100%
	RP-100383
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	36.101, 36.133

	1064
	550001
	Test part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-UEConTest
	2
	Rel-10
	R5
	05/03/2012
	14/06/2013
	30%
	RP-120217
	Qualcomm
	Anjali Mishra (ajha@qualcomm.com)
	RP#58 completetion 12/12=>06/13
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1065
	470008
	LTE TDD in 2600MHz for US
	LTE_TDD_2600_US
	1
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	10/12/2010
	100%
	RP-101003
	Clearwire
	michael.hart@clearwire.com
	RP#50 Testing completed. RP#49 Core+Perf completed
	LTE

	1066
	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	2
	Rel-10
	R4,R2,R3
	19/03/2010
	17/09/2010
	100%
	RP-101003
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.812

	1067
	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/09/2010
	100%
	RP-101003
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.812

	1068
	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	2
	Rel-10
	R5
	04/06/2010
	10/12/2010
	100%
	RP-100615
	Clearwire
	michael.hart@clearwire.com
	RP#50 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1069
	470009
	Adding 2 GHz band LTE FDD (Band 23) for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	1
	Rel-10
	R2,R4,R5
	19/03/2010
	09/12/2011
	100%
	RP-110775
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed. Updated WID RP-101401=>RP-110775 (changed in Title "LTE" to "LTE FDD (Band 23)"
	LTE

	1070
	470109
	Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	03/06/2011
	100%
	RP-110775
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new TR 36.811

	1071
	470209
	Perf. part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-110775
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.811

	1072
	520012
	Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	09/12/2011
	100%
	RP-110623
	DBSD
	Mariam.Sorond@ico.com
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1073
	470010
	Adding L-Band (Band 24) LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2,R5
	19/03/2010
	16/09/2011
	100%
	RP-101284
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#53 completed
	LTE

	1074
	470110
	Core part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	18/03/2011
	100%
	RP-101284
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#51 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new RAN4 TR 36.813

	1075
	470210
	Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-101284
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#52 completed
	34.121-1, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.521-1, 36.813

	1076
	510015
	Test part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	16/09/2011
	100%
	RP-110777
	LightSquared
	Masoud.olfat@LightSquared.com
	RP#53 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2

	1077
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	1
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed
	LTE

	1078
	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	2
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed (Stage 1,2,3) 
	36.300, 36.331, 36.413, 36.423

	1079
	480027
	Further enhancements to MBMS for LTE
	MBMS_LTE_enh
	1
	Rel-10
	R2,R3,R5
	04/06/2010
	02/03/2012
	100%
	RP-101244
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed. SA2 decided not to support MBR>GBR in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. Hence RAN removed “enabling statistical multiplexing gains for variable bit rate services” in Objectives
	LTE

	1080
	480127
	Core part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	1081
	540008
	Test part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	02/03/2012
	100%
	RP-111615
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#55 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1082
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	1
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	14/06/2013
	97%
	RP-091380
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed (test ongoing)
	UTRA, LTE

	1083
	380073
	Core part: UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	16/09/2011
	100%
	RP-091380
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed. TR 37.801v200 for Approval
	25.101, 25.104, 25.113, 25.133, 25.141, 25.307, 25.307, 25.331, 25.461, 25.463, 34.124, 36.101, 36.104, 36.113, 36.141, 36.331, new 37.801

	1084
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	14/06/2013
	91%
	RP-080859
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#58 completion 12/12=>06/13
	36.508, 36.521-1, 36.521-2, 36.521-3

	1085
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	15/06/2012
	100%
	RP-110386
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#56 completed
	34.108, 34.121-1, 34.121-2

	1086
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	1
	Rel-10
	R2,R4,R3,R5
	04/12/2009
	01/03/2013
	90%
	RP-100360
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	RP#52 Core completed. Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	UTRA, LTE

	1087
	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	RP#52 completed
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423, new 37.320 (Stage 2)

	1088
	530041
	Test part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	01/03/2013
	80%
	RP-120598
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completion 12/12=>03/13. Testing for LTE only
	LTE 34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3 

	1089
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	1
	Rel-10
	R3,R2,R5
	19/03/2010
	07/12/2012
	99%
	RP-110183
	Alcatel-Lucent
	Martin,Warner@alcatel-lucent.com
	RP#51 Core completed
	UTRA, LTE

	1090
	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	2
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#51 completed
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423, new 25.471

	1091
	550002
	Test part: HeNB Mobility Enhancements
	HNB_HENB_mob_enh-UEConTest_LTE
	2
	Rel-10
	R5
	05/03/2012
	07/12/2012
	100%
	RP-120218
	Qualcomm
	Anjali Mishra (ajha@qualcom.com)
	RP#58 completed
	34.108, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	1092
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	1
	Rel-10
	R4,R2,R5
	04/06/2010
	07/09/2012
	100%
	RP-100676
	Sprint
	nick.j.baustert@sprint.com
	Expand UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	UTRA, LTE

	1093
	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	1094
	480224
	Perf. part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	1095
	520013
	Test part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	07/09/2012
	100%
	RP-110712
	Sprint
	nick.j.baustert@sprint.com
	RP#57 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1096
	480025
	Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC
	1
	Rel-10
	R4,G1
	04/06/2010
	25/11/2011
	100%
	RP-101402
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed
	UTRA, LTE, GERAN

	1097
	480125
	Core part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-101402
	Ericsson
	johan.skold@ericsson.com
	RP#52 completed. TR 37.802 v100 for Approval
	25.104, 36.104, 37.104, new TR 37.802

	1098
	480225
	Perf. part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Perf
	2
	Rel-10
	R4
	04/06/2010
	16/09/2011
	100%
	RP-101402
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed
	25.141, 36.141, 37.141, 37.802

	1099
	490004
	GERAN Core part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	03/09/2010
	02/09/2011
	100%
	GP-101618
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#51 completed. GP#47 approved WID
	45.005

	1100
	540001
	GERAN BS Test part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	02/09/2011
	25/11/2011
	100%
	GP-101618
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#52 completed
	51.021

	1101
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	All
	04/06/2009
	23/03/2011
	100%
	not applicable
	-
	-
	-
	-

	1102
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (draft-atarius)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	14/06/2013
	75%
	not applicable
	Andrew Allen
	-
	Not completed internet-draft
	draft-atarius-dispatch-meid-urn

	1103
	531001
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (RFC6275)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	29/07/2011
	100%
	not applicable
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1104
	540004
	Test - (Small) Technical Enhancements and Improvements for Rel-10
	TEI10_Test 
	1
	Rel-10
	R5,G3new
	01/12/2011
	07/12/2012
	100%
	not applicable
	n/a
	
	-
	-

	1105
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	-

	1106
	370030
	Deleted - Stage 1 for RED
	RED
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	NTT DoCoMo
	takakurat@s1.nttdocomo.co.jp
	SP#35 completed. SP#46 work stopped/abandoned
	22.101 CR#0207

	1107
	370031
	Deleted - Stage 2 for RED
	RED
	2
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#45 Stage 2 work stopped
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236

	1108
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	-

	1109
	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	22.011

	1110
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	36.300

	1111
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	1112
	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped
	23.402

	1113
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090333
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	1114
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	not applicable
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-

	1115
	460010
	Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	LTE

	1116
	460110
	Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-091432
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped at 55% (lack of contributions)
	36.101

	1117
	460210
	Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	2
	Rel-10
	R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions)
	36.521-1

	1118
	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	LTE

	1119
	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	2
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	36.213, 36.300, 36.306, 36.321, 36.331

	1120
	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	1
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	UTRA

	1121
	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	2
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed)
	25.413, 25.467, 25.469

	1122
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-

	1123
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-10
	S1,S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	France Telecom
	LOTTIN, Philippe
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	22.813

	1124
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-10
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	France Telecom
	LOTTIN, Philippe
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	1125
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-10
	S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	Ericsson
	stefan.bruhn@ericson.com
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	1126
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	Telefónica O2
	chris.friel@O2.com
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services
	22.893

	1127
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	ETRI
	Jaihyung Cho
	SP#47 completed
	22.947

	1128
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed
	22.814

	1129
	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	1130
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	Telecom Italia, BT
	mario.madella@telecomitalia.it, victor.kueh@bt.com
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	23.894

	1131
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	China Mobile
	LIU HONG (liuhongyfw@chinamobile.com)
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.924 (was 23.823)

	1132
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	04/06/2009
	23/09/2010
	100%
	SP-090363
	China Mobile
	Hou zhiqiang (houzhiqiang@chinamobile.com), Jiang Yi (jiangyi@chinamobile.com)
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	23.856

	1133
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100168
	Samsung
	Haris Zisimopoulos (haris.z@samsung.com)
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	1134
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	1
	Rel-10
	S2
	25/03/2010
	10/06/2010
	100%
	SP-100169
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	23.834

	1135
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-10
	S4
	12/03/2009
	23/03/2011
	100%
	SP-090019
	Fraunhofer Gesellschaft
	jan.plogsties@iis.franhofer.de
	SP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	1136
	480044
	Study on Improved Video Coding Support
	FS_IVCS
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100304
	Nokia, ETRI
	imed.bouazizi@nokia.com, jaihyung@etri.re.kr
	SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)
	26.904

	1137
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	Huawei
	shan.mingjun@huawei.com
	SP#47 completed
	32.825

	1138
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	Orange, Vodafone
	Jean-Michel Cornilly (Orange)
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	1139
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-100088
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements
	32.827

	1140
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090759
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#51 completed
	32.828

	1141
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090760
	Nokia Siemens Networks, Alcatel-Lucent
	olaf.pollakowski@nsn.com, Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	32.829

	1142
	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100775
	Ericsson
	edwin.tse@ericsson.com
	SP#51 completed
	32.832

	1143
	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100291
	Alcatel-Lucent
	Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	32.831

	1144
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#49 completed
	29.816

	1145
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	23.845

	1146
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.828

	1147
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	Qualcomm
	Heechoon Lee (heechoon@qualcomm.com)
	RP#48 completed
	UTRA 25.863

	1148
	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	1
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	100%
	RP-091439
	Vodafone
	Prakash.bhat@vodafone.com
	RP#49 completed. Based on ETSI EE TS 102 706.
	UTRA 25.927

	1149
	470015
	Study on Potential solutions for energy saving for E-UTRAN
	FS_Energy_LTE
	1
	Rel-10
	R3,R2
	02/02/2010
	03/06/2011
	100%
	RP-100674
	China Mobile
	Yang Ning (yangning@chinamobile.com)
	RP#52 completed
	LTE 36.927

	1150
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	1
	Rel-10
	R1,R2,R3
	05/03/2010
	10/12/2010
	100%
	RP-100178
	ZTE
	huang.he4@zte.com.cn
	RP#50 completed. TR 25.865 v101 for Approval
	UTRA 25.865

	1151
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	05/06/2008
	25/03/2010
	100%
	SP-080320
	Nokia Siemens Networks
	Juergen Merkel
	SP#47 work stopped/abandoned
	22.984

	1152
	410042
	Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	15/12/2010
	100%
	SP-090809
	Starent Networks
	Rajat Ghai (rghai@starentnetworks.com)
	SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)
	23.848

	1153
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090318
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	-

	1154
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	NTT DoCoMo
	takaaki.matsuura.sp@s1.nttdocomo.com
	CP#48 work stopped/abandoned
	29.875

	1155
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	05/06/2008
	05/06/2008
	100%
	-
	-
	-
	-
	-

	1156
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,R5,GP
	05/06/2008
	09/12/2011
	100%
	SP-090214
	T-Mobile
	michael.kurz@t-mobile.at 
	RP#54 Testing completed
	UTRA, LTE

	1157
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	T-Mobile
	michael.kurz@t-mobile.at 
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	22.220, 22.011

	1158
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	T-Mobile
	sebastian.speicher@telekom.de 
	SP#45 completed
	23.401, 23.402, 23.060, new 23.830

	1159
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#46 completed
	new 33.320

	1160
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301

	1161
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	1162
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	China Mobile
	GangChen (chengang@chinamobile.com)
	SP#47 completed
	32.632, 32.633, 32.635, new (32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785)

	1163
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#47 completed
	32.581, 32.582, 32.583, 32.584, new (32.591, 32.592, 32.593, 32.594)

	1164
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	Ericsson
	edwin.tse@ericsson.com
	SP#47 completed
	new (32.571, 32.572)

	1165
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	Motorola 
	Ying Cai (yingcai@motorola.com)
	RP#47 completed
	36.104, 36.141, new TR 36.921

	1166
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	19/03/2010
	100%
	RP-091386
	China Mobile
	Nan Li (linan@chinamobile.com)
	RP#47 completed
	36.104, 36.141, 36.300, 36.331, 36.413, new TR 36.922

	1167
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444

	1168
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	100%
	RP-091392
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	1169
	490020
	Conformance Test Aspects – Home NB enhancements for FDD
	EHNB-UTRA_FDD_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	09/12/2011
	100%
	RP-111315
	Huawei
	trica_li@huawei.com
	UTRA. RP#54 completed. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1170
	500023
	Conformance Test Aspects – Home eNB enhancements
	EHNB-LTE_UEConTest
	2
	Rel-9
	R5
	10/12/2010
	16/09/2011
	100%
	RP-101191
	Qualcomm
	Mrs Lena Chaponniere (lchaponn@qualcomm.com)
	RP#53 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1171
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN
	2
	Rel-9
	GP
	18/05/2009
	03/09/2010
	100%
	GP-090975
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk   
	GP#47 completed. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	1172
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	-

	1173
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	SP#39 completed. SP#43 Feature moved to Rel-9
	new 22.142

	1174
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	new 23.142

	1175
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	23.040

	1176
	370027
	Definition of End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	-

	1177
	410024
	Stage 1 for Definition of End-User Identity
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	Nokia Siemens Networks
	Juergen.Merkel@NSN.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	21.905

	1178
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	CP#48 completed
	-

	1179
	410025
	Stage 1 for Customized Ringing Signal
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	SP#42 completed. 
	22.173, new 22.183

	1180
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	2
	Rel-9
	C1
	29/05/2009
	03/12/2009
	100%
	CP-090444
	China Mobile
	wangzhao
	CP#48 completed
	24.173, new 24.183

	1181
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2,R3,R5
	06/12/2007
	07/12/2012
	100%
	SP-070876
	T-Mobile
	Mark.Younge@t-mobile.com
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	LTE

	1182
	380058
	Stage 1 for Public Warning System
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	T-Mobile
	Mark.Younge@t-mobile.com
	SP#42 completed
	22.268

	1183
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	RP#46 completed
	-

	1184
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	23.041

	1185
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	29.168

	1186
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	AT&T
	don.zelmer@att.com
	RP#46 completed
	LTE 36.300, 36.302, 36.331, 36.413

	1187
	540005
	Conformance Test Aspects – Public Warning System (PWS) – RAN aspects for LTE
	PWS-RAN_UEConTest
	2
	Rel-9
	R5
	02/12/2011
	07/12/2012
	100%
	RP-111564
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#58 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1188
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	Vodafone
	armin.toepfer@vodafone.com
	CP#48 completed
	-

	1189
	400043
	Stage 1 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	Vodafone
	armin.toepfer@vodafone.com
	SP#40 completed 
	22.259

	1190
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#46 completed
	23.259

	1191
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#48 completed
	24.259

	1192
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	France Telecom
	Philippe Lottin
	SP#47 completed
	-

	1193
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	France Telecom
	Philippe Lottin
	SP#42 completed
	22.173

	1194
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SA#47 completed
	32.275, 32.298, 32.299

	1195
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.240, 32.280, 32.298, 32.299

	1196
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	France Telecom
	Youssef.chadli@orange-ftgroup.com
	CP#46 completed
	24.642

	1197
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	-

	1198
	400046
	Stage 1 for User Data Convergence (UDC)
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#42 completed
	22.101, new 22.985

	1199
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	Ericsson
	emiliano.merino@ericsson.com
	CP#47 completed
	new 23.335

	1200
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	China Mobile, Ericsson
	Lan Si Zhong (lansizhong@chinamobile.com), emiliano.merino@ericsson.com
	CP#47 completed
	new 29.335

	1201
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090309
	T-Mobile, China Mobile, Ericsson
	istvan.aba@t-mobile.at, lansizhong@chinamobile.com, miguel.a.garcia@ericsson.com
	SP#48 completed
	-

	1202
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090311
	T-Mobile
	istvan.aba@t-mobile.at
	SP#48 completed
	32.172, new 32.181

	1203
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090310
	China Mobile, Ericsson
	Lan Si Zhong, Miguel Garcia
	SP#47 completed
	32.172, new 32.182 

	1204
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	NEC
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	CP#47 completed
	-

	1205
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	NEC
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	SP#42 completed
	22.101, 22.228

	1206
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	Huawei
	HengLiang Zhang (hl_zhang@huawei.com)
	SP#57 Removal of the MSC server assisted mid-call feature from Rel-9 by 23.237CR#0433 (CT1 proposed moving this feature to Rel-10). SP#44 completed. TR 23.838 for Approval
	23.237, 23.292, 23.216, new 23.838

	1207
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	Qualcomm
	Roozbeh Atarius (ratarius@qualcomm.com)
	CP#47 completed
	24.216, 24.229, 24.237

	1208
	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#44 completed. TR 23.883 for Information + Approval
	23.292, new 23.883

	1209
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	Nokia Siemens Networks
	Peter.Leis@nsn.com
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	1210
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	Huawei
	Lili Yang(kadyyang@huawei.com)
	CP#47 completed
	24.237, 24.292, new 24.294

	1211
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1,R5
	11/12/2008
	15/06/2012
	100%
	SP-080882
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	-

	1212
	420021
	Stage 1 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).
	22.011 CR0136

	1213
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	NTT DoCoMo
	Hideyuki Yamashita (yamashitahi@s1.nttdocomo.co.jp)
	CP#47 completed
	24.173, 27.007

	1214
	520014
	Conformance Test Aspects - Service Specific Access Control
	SSAC_UEConTest
	2
	Rel-9
	R5
	07/06/2011
	15/06/2012
	100%
	RP-110765
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#56 completed. Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040
	34.229-1, 34.229-2, 34.229-3

	1215
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5,IETF
	14/01/2008
	14/06/2013
	98%
	SP-080844
	Alcatel-Lucent
	Deborah Barclay
	RP#56 completed testing. CP#47 completed. SP#48 completed
	GERAN, LTE

	1216
	410036
	Stage 1 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	Alcatel-Lucent
	Deborah Barclay
	SP#42 completed
	22.101

	1217
	410037
	Stage 2 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	Alcatel-Lucent
	Deborah Barclay
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	1218
	420022
	Security aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	Alcatel-Lucent
	Deborah Barclay
	SP#48 completed
	33.401, 33.402

	1219
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	15/06/2012
	100%
	CP-090564
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	RP#56 completed testing. CP#47 completed
	GERAN, LTE

	1220
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	1221
	480029
	Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	3
	Rel-9
	R5
	04/06/2010
	15/06/2012
	100%
	RP-100567
	Samsung
	stoyan.baev@partner.samsung.com
	RP#56 completed
	34.108, 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2, 34.229-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	1222
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	1223
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	1224
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com) 
	RP#45 completed
	36.331, 36.413

	1225
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	2
	Rel-9
	R5
	25/03/2010
	10/12/2010
	100%
	RP-100118
	Ericsson
	leif.mattisson@ericsson.com
	RP#50 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1226
	410038
	Single Radio Voice Call Continuity (SRVCC) support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3,IETF
	18/09/2008
	14/06/2013
	92%
	SP-090099
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	CP#56 added IETF dependency
	-

	1227
	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	SP#46 completed
	23.870, 23.216, 23.237

	1228
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1,C4,C3,IETF
	29/05/2009
	14/06/2013
	87%
	CP-090882
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	-

	1229
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	24.229, 24.237

	1230
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.205, 29.280

	1231
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.163

	1232
	561003
	(IETF) CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS_SRVCC
	4
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090882
	Andrew Allen
	-
	Not completed internet-draft, (29.163)
	draft-montemurro-gsma-imei-urn

	1233
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	05/06/2008
	02/03/2012
	100%
	not applicable
	-
	-
	-
	LTE

	1234
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	-

	1235
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	SP#44 completed
	23.891, 23.271, 23.401, 23.402

	1236
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	1237
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed
	24.301

	1238
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	Qualcomm
	Nathan Tenny (ntenny@qualcomm.com)
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	1239
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	02/03/2012
	100%
	RP-111209
	Qualcomm
	Shubhang Vora (svoral@qualcomm.com)
	RP#55 completed. RP#56 TS 37.571-4 v200 for Approval
	36.508, 36.509, new (37.571-1, 37.571-2, 37.571-3, 37.571-4, 37.571-5)

	1240
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4,R5
	05/06/2008
	09/12/2011
	100%
	SP-080737
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	RP#47 completed. SP#46, CP#46 completed
	LTE

	1241
	400040
	Stage 2 for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#44 completed
	23.246

	1242
	420023
	Security for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#46 completed
	33.246

	1243
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	ZTE
	guo.wenjie1@zte.com.cn
	SP#46 completed
	32.273, 32.251, 32.298, 32.299

	1244
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	China Mobile, ZTE
	wangjingyf@chinamobile.com, lu.fei1@zte.com.cn
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	1245
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	ZTE, China Mobile
	zhou.xiaoyun@zte.com.cn, wangjingyf@chinamobile.com
	CP#46 completed
	29.061

	1246
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-091457
	Huawei
	arnaud.meylan@huawei.com
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445

	1247
	500024
	Conformance Test Aspects – MBMS support in LTE
	MBMS_LTE-UEConTest
	2
	Rel-9
	R5
	10/12/2010
	09/12/2011
	100%
	RP-101245
	Huawei
	Zhang Xin (zhangxin0208@huawei.com)
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3

	1248
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	1249
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	SP#44 completed
	23.402, 23.002

	1250
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	Panasonic
	benjamin.limck@sg.panasonic.com
	CP#47 completed
	24.302, 24.312

	1251
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	Samsung
	erik.guttman@partner.samsung.com
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	1252
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	Samsung
	erik.guttman@partner.samsung.com
	SP#44 completed
	23.060, 23.203, 23.401, 23.402

	1253
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#46 completed
	29.275, 23.008, 29.282

	1254
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#47 completed
	24.302

	1255
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,C1,C3,R2,IETF
	07/05/2007
	12/09/2012
	100%
	SP-090653
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	LTE

	1256
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	1257
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090653
	Qualcomm
	Nikolai Leung
	SP#46 completed
	26.114

	1258
	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com)
	RP#45 completed
	36.300 CR#0114

	1259
	521005
	(IETF) SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4-IETF
	04/06/2009
	12/09/2012
	100%
	SP-090653
	Lionel Morand
	-
	SP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	1260
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	C1-IETF,C3-IETF,C4-IETF
	07/05/2007
	07/09/2012
	100%
	SP-090653
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	1261
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020

	1262
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 TR 33.937 completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	-

	1263
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#42 completed
	22.228

	1264
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 completed. No normative work done in Rel-9
	new 33.937

	1265
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3,IETF
	13/03/2009
	12/09/2012
	100%
	SP-090128
	Vodafone
	Peter.Howard@vodafone.com
	-
	-

	1266
	430136
	SA3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	new 33.828, 33.328

	1267
	521007
	(IETF) SA3, CT1, CT3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3-IETF,C1-IETF,C3-IETF
	16/03/2009
	12/09/2012
	100%
	SP-090128
	Peter Dawes
	-
	CP#57 completed, ietf-draft discontinued, documented within 3GPP
	draft-dawes-dispatch-mediasec-parameter

	1268
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	-

	1269
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	23.218, 24.229

	1270
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	29.238, 23.334, 29.334

	1271
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	29.162

	1272
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	Ericsson
	Rolf Blom
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	new 33.224

	1273
	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	Ericsson
	Rolf Blom
	SP#47 completed
	new 33.224

	1274
	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090284
	Nokia
	Silke.Holtmanns@nokia.com
	SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	new 33.924, CT4 29.109 (added service code)

	1275
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	1276
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090286
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402

	1277
	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3-IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	Bengt Sahlin
	-
	CP#58 completed
	RFC 6712 (was draft-ietf-pkix-cmp-transport-protocols)

	1278
	440256
	Deleted - CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	Vodafone
	Peter.Howard@vodafone.com
	CP#46 completed. No impact on CT4 specs
	-

	1279
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	Ericsson
	Karl Norrman
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	1280
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090287
	Ericsson
	Karl Norrman
	SP#46 completed
	33.102,43.020, new 55.226

	1281
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	Ericsson
	Karl Norrman
	CP#45 completed
	24.008,44.064

	1282
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	Ericsson
	Karl Norrman
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	1283
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	Ericsson
	Karl Norrman
	GP#43 WID approved + completed
	44.018,48.008,48.018,48.058

	1284
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	Ericsson
	Karl Norrman
	GP#44 completed. GP#43 WID approved
	51.010

	1285
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	Ericsson
	Karl Norrman
	SP#45 work stopped/abandoned
	23.060

	1286
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	Ericsson
	clinton.priddle@ericsson.com
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	1287
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	Samsung
	kyunghun.jung@samsung.com
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	1288
	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	Ericsson, Nokia
	Clinton.Priddle@ericsson.com, imed.bouazizi@nokia.com
	Umbrella WI
	-

	1289
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	Ericsson
	Clinton.Priddle@ericsson.com
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	1290
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	Nokia
	imed.bouazizi@nokia.com
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903

	1291
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	Ericsson
	Markus Kampmann
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	1292
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	Ericsson
	Thorsten.Lohmar@ericsson.com
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	new 26.150

	1293
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	24/09/2009
	25/03/2010
	100%
	SP-090575
	Motorola
	Stephen Kendall (wcsk01@motorola.com)
	SP#47 completed
	26.131, 26.132

	1294
	420029
	Rel-9 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	TR 30.819
	-
	-
	OAM9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	TR 30.819

	1295
	420030
	Rel-9 Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	1296
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	Huawei, Nokia Siemens Networks
	Bidipta Das (bidipta@huawei.com), Clemens Suerbaum (clemens.suerbaum@nsn.com)
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537

	1297
	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090313
	Ericsson, Nokia Siemens Networks 
	edwin.tse@ericsson.com, Jörg Schmidt (joerg@cox.net)
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	1298
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090314
	Ericsson
	John Power
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	New (32.127/ 327/ 337/ 357/ 387/ 397/ 447/ 397/ 447/ 507/ 537), 32.121,32.122,32.123,32,32.321,32.322,32.323,32.325,32.331,32.332,32.333,32.335,32.351,32.352,32.353,32.381,32.382,32.383,32.385,32.391,32.392,32.393,32.395,32.441,32.442,32.443

	1299
	420032
	Rel-9 Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	1300
	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	China Mobile
	Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com), Bao Haitao
	SP#46 completed
	32.405

	1301
	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com),Lan Zou (zlan@huawei.com)
	SP#48 completed
	32.425

	1302
	430042
	Enhancement of EPC Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#46 completed
	32.426

	1303
	430043
	Rel-9 Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	-
	SP#43 umbrella BB created to host OAM WIs
	-

	1304
	390007
	SON self-optimization management
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	SP-100091
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#48 completed
	32.425, new (32.521, 32.522, 32.523, 32.525)

	1305
	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090869
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#48 completed
	32.501, 32.502, 32.503, 32.505, new 32.507

	1306
	440058
	Rel-9 Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090307
	Ericsson
	frode.nergard@ericsson.com
	SP#48 completed
	32.140, 32.141, 32.152, 32.172, 32.175

	1307
	420033
	Deleted - Rel-9 Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 stopped (no work in Rel-9)
	-

	1308
	440068
	Rel-9 Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	TR 30.819
	-
	-
	CH9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	TR 30.819

	1309
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	1310
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed
	29.235

	1311
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#46 completed
	23.231, 29.232, new 29.238

	1312
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	-

	1313
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	new 29.238

	1314
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	29.162, 29.235

	1315
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed 
	new 23.334, 29.334

	1316
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	China Mobile
	Jiang Yi
	CP#48 completed. Stage 1 in 22.182
	-

	1317
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	China Mobile
	Jiang Yi
	CP#48 completed
	24.182

	1318
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	1319
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	23.380, 23.820

	1320
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	24.229

	1321
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	1322
	440039
	IMS Stage 3 IETF Protocol Alignment - phase 3
	IMSProtoc3
	1
	Rel-9
	C1,IETF
	29/05/2009
	14/06/2013
	79%
	CP-090491
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	23.218, 24.229, 24.930

	1323
	440139
	CT1 aspects of IMS Stage 3 - IETF Protocol Alignment - phase 3
	IMSProtoc3
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	23.218, 24.229, 24.930

	1324
	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (draft-kaplan)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	29/05/2009
	14/06/2013
	75%
	CP-090491
	Christer Holmberg
	christer.holmberg@ericsson.com
	Expired, work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	draft-kaplan-dispatch-session-id

	1325
	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (rfc4244bis)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	13/09/2011
	01/03/2013
	75%
	CP-090491
	Christer Holmberg
	christer.holmberg@ericsson.com
	AD Followup 
	draft-ietf-sipcore-rfc4244bis

	1326
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3,IETF
	29/05/2009
	14/06/2013
	78%
	CP-090331
	Orange
	sebastien.daudet@orange-ftgroup.com
	CP#56 added IETF dependency
	-

	1327
	440170
	Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	Orange
	
	CP#48 completed
	29.165

	1328
	561004
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	Christer Holmberg
	-
	Expired, work continue in draft-jones-insipid-session-id (29.165)
	draft-kaplan-dispatch-session-id

	1329
	561005
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	Keith Drage
	-
	Expired,  (29.165)
	draft-vanelburg-dispatch-private-network-ind

	1330
	561006
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	Roland Jesske
	-
	Not completed internet-draft, (29.165)
	draft-ietf-salud-alert-info-urns

	1331
	561007
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	Roland Jesske
	-
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui

	1332
	561008
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	Keith Drage
	-
	expired
	draft-ietf-cuss-sip-uui-isdn

	1333
	561009
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	-
	Not completed internet-draft, (29.165)
	draft-dawes-sipping-debug

	1334
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	1335
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#46 completed
	29.212, 29.213, 29.215

	1336
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	new 24.166

	1337
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	1338
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	not applicable
	-
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	GERAN, UTRA, LTE

	1339
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RITT
	Wu Xiang  (wuxiang@chinattl.com)
	RP#44 completed technical work (RAN4 internal TR abandoned)
	UTRA (no TR 25.8xy produced)

	1340
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	Ericsson
	Johan.skold@ericsson.com
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	GERAN, UTRA, LTE

	1341
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	Ericsson
	johan.skold@ericsson.com
	RP#48 completed
	UTRA, LTE 25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900

	1342
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#44 Core spec completed. GP#40 WID approved
	GERAN 45.005, 51.021

	1343
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#45 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466, new 36.800

	1344
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	100%
	RP-090156
	Ericsson
	olav.queseth@ericsson.com
	RP#47 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	1345
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	CATT
	Yuexia Song (songyuexia@datangmobile.cn)
	RP#46 completed
	UTRA 25.102, 25.105, 25.142

	1346
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	2
	Rel-9
	R4,R2,R3
	30/05/2009
	19/03/2010
	100%
	RP-090470
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#47 completed. For potential deployment in Japan
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new (36.821, 36.307)

	1347
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	not applicable
	-
	-
	-
	UTRA, LTE

	1348
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	RP-090485
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3

	1349
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	NTT DoCoMo
	Nguyen Dung Dao (dao@nttdocomo.co.jp)
	RP#48 completed
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1350
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	CATR
	Qu Yan (quyan@emcite.com)
	RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	UTRA 34.114

	1351
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	CATT
	Xiaozhong  Chen (chexiaozhong@datangmobile.cn)
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	UTRA 34.122

	1352
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	Alcatel-Lucent
	Nidal Khrais (khrais@alcatel-lucent.com)
	RP#47 completed
	LTE 34.229-1, 34.229-2, 34.229-3

	1353
	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	100%
	not applicable
	-
	-
	RP#47 completed
	UTRA

	1354
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090014
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	1355
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	Nokia Siemens Networks
	Tuomo Säynäjäkangas (tuomo.saynajakangas@nsn.com)
	RP#46 completed
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination)

	1356
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	Ericsson
	johan.bergman@ericsson.com
	RP#46 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433

	1357
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	Nokia
	Arto Lehti (arto.lehti@nokia.com)
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433

	1358
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	30/05/2009
	04/12/2009
	100%
	RP-090659
	CATT
	Ying Zhang (zhangying2@datangmobile.cn)
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433

	1359
	490025
	Rel-9 RAN improvements - UE Conformance Testing
	-
	1
	Rel-9
	R5
	17/09/2010
	07/12/2012
	100%
	not applicable
	-
	-
	-
	-

	1360
	490019
	Conformance Test Aspects – Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-101001
	Ericsson
	leif.mattisson@ericsson.com
	UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1361
	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	07/12/2012
	100%
	RP-110116
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1362
	510013
	Conformance Test Aspects – Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110115
	Ericsson
	leif.mattisson@ericsson.com
	RP#55 completed. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1363
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	R1,R2,R4,R5
	06/03/2009
	03/06/2011
	100%
	not applicable
	-
	-
	-
	LTE

	1364
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	Huawei
	Liyan Yin (yinliyan@huawei.com)
	RP#46 completed
	36.104, 36.141, new 36.931

	1365
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	100%
	RP-091385
	China Mobile
	Xu Xiaodong (xuxiaodong@chinamobile.com)
	RP#47 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	1366
	490018
	UE Conformance Test Aspects – Enhanced Dual-layer transmission for LTE TDD
	LTEimp-eDL_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-100868
	China Mobile
	Shanpeng Xiao (xiaoshanpeng@chinamobile.com)
	RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)
	36.508, 36.521-1, 36.521-2

	1367
	420011
	Rel-9 Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	06/03/2009
	19/03/2010
	100%
	RP-090162
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#47 completed
	LTE 25.413, 36.300, 36.413, 36.423, 48.018, new 36.902

	1368
	38002
	AGNSS Performances and Testing Procedures
	AGNSSPTP
	1
	Rel-9
	G1,G3new
	16/05/2008
	20/05/2011
	100%
	GP-092342
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (AGNSS Minimum Performance for UTRAN)
	-

	1369
	38003
	AGNSS Minimum Performances
	AGNSSPTP-Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	1370
	38004
	AGNSS Testing Procedures
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	20/05/2011
	100%
	GP-092343
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#50 completed
	51.010-1, new 51.010-7

	1371
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	1
	Rel-9
	GP,G1,G2,G3new
	21/11/2008
	02/03/2012
	100%
	GP-081949
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	1372
	420003
	Stage 2 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	21/11/2008
	21/05/2010
	100%
	GP-081964
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#46 completed. GP#40 WID approved
	45.001

	1373
	420004
	Stage 3 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	04/03/2011
	100%
	GP-081965
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#49 completed. GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	1374
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	20/05/2011
	100%
	GP-081966
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#50 completed. GP#40 WID approved
	45.005

	1375
	490005
	VAMOS - MS conformance testing
	VAMOS_MStest
	2
	Rel-9
	G3new
	03/09/2010
	02/03/2012
	100%
	GP-101604
	Research In Motion
	Raveendra Seetharam (rseetharam@rim.com)
	GP#53 completed. GP#47 WID approved
	51.010-1, 51.010-2

	1376
	500001
	VAMOS - BTS conformance testing
	VAMOS_BTStest
	2
	Rel-9
	G1
	26/11/2010
	02/09/2011
	100%
	GP-102005
	Nokia Siemens Networks
	eddie.riddington@nsn.com
	GP#51 completed. GP#48 WID approved
	51.021

	1377
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	1378
	440102
	GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	Ericsson
	claes-goran.persson@ericsson.com
	GP#45 completed. GP#42 WID approved
	new 48.049

	1379
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed
	23.041 

	1380
	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	TruePosition
	Matt Ward (mward@trueposition.com)
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	1381
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 completed
	-

	1382
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	100%
	not applicable
	-
	-
	GP#44 created
	-

	1383
	330017
	Deleted - Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 
	-

	1384
	410001
	Deleted - Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983)
	22.983

	1385
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	Alcatel-Lucent
	geoffrey.cristallo@alcatel-lucent.be
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	1386
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	Samsung
	-
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	1387
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	Intel
	-
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	1388
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#47 work stopped/abandoned
	31.xyz

	1389
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	Nokia Siemens Networks
	-
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	1390
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	1391
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1392
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1393
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1394
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090831
	PIDS, Nortel
	Koen Jaspers, Ronald Ryan
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	1395
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	05/06/2008
	19/03/2010
	100%
	-
	-
	-
	-
	-

	1396
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	1397
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	T-Mobile
	Karl-Heinz.Nenner@T-Mobile.net
	SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208
	23.879

	1398
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	Qualcomm
	Stephen Edge 
	SP#42 completed
	23.868

	1399
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	Nortel
	Ricky Kaura (rkaura@nortel.com)
	SP#43 completed
	23.826

	1400
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	1401
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#45 completed
	32.822

	1402
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.821

	1403
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	ZTE
	zhu.weihong@zte.com.cn
	SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.823

	1404
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	Ericsson
	edwin.tse@ericsson.com
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	1405
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#46 completed
	25.907

	1406
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	100%
	RP-091360
	NTT DoCoMo
	Tetsushi Abe
	RP#47 completed
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	1407
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#46 completed
	25.866

	1408
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	Qualcomm
	Rajat Prakash (rprakash@qualcomm.com)
	RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)
	none

	1409
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	Qualcomm
	Masato Kitazoe (mkitazoe@qualcomm.com)
	RP#46 completed
	36.805

	1410
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	1411
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs
	25.967

	1412
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	Orange
	eric.gauthier@orange.ch
	SP#45 work stopped/abandoned
	33.9xx

	1413
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-
	-

	1414
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6,IETF
	12/04/2006
	15/06/2012
	100%
	SP-080132
	T-Mobile
	michael.kurz@t-mobile.at 
	Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	1415
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	T-Mobile
	michael.kurz@t-mobile.at 
	SP#38 completed
	22.011, 22.246, new 22.278

	1416
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#44 completed
	-

	1417
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	new 23.402

	1418
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	33.210, 33.310, new 33.401

	1419
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.229, 27.007, new 24.305

	1420
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#42 completed
	29.061

	1421
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	new (29.274, 29.275)

	1422
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	23.122, new 24.302

	1423
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#44 completed
	29.061

	1424
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#44 completed
	29.212, 29.213, 29.214, new 29.215

	1425
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	23.003

	1426
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	Huawei
	Javier Gonzalez Gallego
	CP#42 completed
	new 29.909

	1427
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	1428
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275

	1429
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	1430
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	1431
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274

	1432
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	1433
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	1434
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.275, 29.282

	1435
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Motorola
	Lewis Milton
	CP#42 completed
	29.279

	1436
	340020
	Stage 3 for UE Non-Access-Stratum (NAS) mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	1437
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	1438
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1439
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#42 completed
	29.213

	1440
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272

	1441
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	1442
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	23.401, 23.402

	1443
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1444
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	Vodafone
	chris.pudney@vodafone.com
	SP#41 completed
	23.401

	1445
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#41 completed
	23.060

	1446
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	1447
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	1448
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.277, 29.276

	1449
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	Motorola, Vodafone
	Irfan.Ali@motorola.com, chris.pudney@vodafone.com
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	1450
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.301, 24.302

	1451
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272, 29.274

	1452
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4,IETF
	02/01/2007
	15/06/2012
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	1453
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	23.402

	1454
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	23.402

	1455
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	1456
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (draft-ietf-mip6-hiopt)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	15/06/2012
	100%
	CP-080493
	Mark Jones
	-
	CP#56 RFC 6610 completed
	RFC 6610 (was draft-ietf-mip6-hiopt)

	1457
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (RFC6275)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	29/07/2011
	100%
	CP-080493
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1458
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	1459
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1460
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	23.402

	1461
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	33.402, 33.210, 33.310

	1462
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	1463
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	1464
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.302, 24.312

	1465
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.281

	1466
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.273, 29.275

	1467
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4-IETF
	05/02/2007
	15/06/2012
	100%
	CP-090247
	Lionel Morand
	-
	CP#56 RFC6611 completed
	RFC 6611 (was draft-ietf-mip6-bootstrapping-integrated)

	1468
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	1469
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	1470
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1471
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	1472
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	SP#41 completed. SP#38 WID approved
	new 23.216

	1473
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	23.009, 24.008, new 24.301

	1474
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	Nokia Siemens Networks
	Giorgi Gulbani
	CP#43 completed
	23.003, 23.008, new (29.274, 29.277, 29.280)

	1475
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	1476
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	1477
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	CP#43 completed
	-

	1478
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	SP#40 completed
	new (23.272, 23.401)

	1479
	400102
	CT1 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	NEC
	yannick.lair@nectech.fr
	CP#43 completed
	24.007, 24.008, 24.011, 29.018, new (24.301, 24.801, 29.118)

	1480
	400003
	CT4 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	NEC
	yannick.lair@nectech.fr
	CP#42 completed
	23.007, 23.008, 29.274, new 29.277

	1481
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	Telecom Italia
	mario.madella@telecomitalia.it
	SP#40 completed
	23.228, 23.221, 23.203

	1482
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	1483
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	Huawei
	WANG, Xuelong
	SP#43 completed
	new (32.751, 32.752, 32.753, 32.755)

	1484
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	new 32.426

	1485
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	32.240, 32.296, 32.251, 32.252, 32.298, 32.299

	1486
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	TeliaSonera
	jouni.korhonen@teliasonera.com
	CP#43 completed
	23.003, new 29.303

	1487
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	Huawei
	liming49985@huawei.com
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	new 29.305

	1488
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	03/06/2011
	100%
	CP-080164
	Nokia
	Rune Lindholm
	CP#44 completed core specification
	-

	1489
	390121
	Core specification for CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	Nokia
	Rune Lindholm
	CP#44 completed (specified Network Measurement Results collection via USAT)
	31.102, 31.111

	1490
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	1491
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	3
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	31.121, 31.124, new TS 31.134

	1492
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.801

	1493
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#41 completed
	29.804

	1494
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	Huawei
	
	CP#41 Work stopped and continued in Normative specifications
	29.803

	1495
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1496
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1497
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	-
	
	SP#37 stopped
	-

	1498
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	
	SP#37 stopped
	-

	1499
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	
	SP#37 stopped
	-

	1500
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	
	SP#37 stopped
	-

	1501
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	
	SP#37 stopped
	29.803

	1502
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	
	SP#37 stopped
	-

	1503
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	
	SP#37 stopped
	-

	1504
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	Motorola
	Irfan.Ali@motorola.com
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	1505
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	Vodafone
	chris.pudney@vodafone.com
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	1506
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	
	SP#34 stopped
	-

	1507
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090754
	Qualcomm
	Lena Chaponniere (lchaponn@qualcomm.com)
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	1508
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4,IETF
	03/09/2007
	14/06/2013
	80%
	SP-070924
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	CP#46 completed
	-

	1509
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	SP#39 completed
	22.101

	1510
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	Alcatel-Lucent
	
	SP#40 completed
	23.292, 23.206

	1511
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4,IETF
	30/05/2008
	14/06/2013
	78%
	CP-091046
	Ericsson
	sean.schneyer@ericsson.com
	CP#46 completed
	-

	1512
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	Ericsson
	Sean Schneyer
	CP#46 completed
	24.229, new (24.292, 24.286)

	1513
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-salud-alert-info-urns)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/06/2013
	75%
	CP-091046
	Roland Jesske
	-
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1514
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-media-capabilities)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	01/03/2013
	75%
	CP-091046
	Andrew Allen
	-
	Submitted to IESG for publication
	draft-ietf-mmusic-sdp-media-capabilities

	1515
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-cs)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	01/03/2013
	75%
	CP-091046
	Andrew Allen
	-
	Write-Up
	draft-ietf-mmusic-sdp-cs

	1516
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-garcia-mmusic-sdp-miscellaneous-caps)
	ICSRA
	3
	Rel-8
	C1-IETF
	03/06/2008
	01/03/2013
	75%
	CP-091046
	Andrew Allen
	-
	Write-Up
	draft-ietf-mmusic-sdp-miscellaneous-caps

	1517
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	Mavenir
	Brett Wallis ( brett@mavenir.com)
	CP#43 completed
	new 29.292

	1518
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	Ericsson
	Sean Schneyer
	CP#42 completed
	23.003, 29.232, 23.018, 29.002

	1519
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF,C4-IETF
	30/05/2008
	01/03/2013
	75%
	CP-091046
	Andrew Allen
	-
	Not completed internet-draft
	draft-montemurro-gsma-imei-urn

	1520
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	Huawei
	xupeili@huawei.com
	CP#41 work stopped
	24.293

	1521
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4,IETF
	02/05/2007
	01/08/2014
	93%
	not applicable
	-
	-
	SP#43 completed
	-

	1522
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	Ericsson
	Susana Sabater
	CP#43 completed
	-

	1523
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	Ericsson
	Susana Sabater
	SP#39 completed
	22.228, 22.115, 22.101

	1524
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	1525
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#43 completed
	29.162, 29.163, 29.658

	1526
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	29.228, 29.229

	1527
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	1528
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	Nokia Siemens Networks
	SP#38 completed
	22.173

	1529
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	CP#43 completed
	32.275, 32.298/299

	1530
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3,IETF
	02/05/2007
	01/08/2014
	90%
	CP-080215
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	1531
	380007
	CT1 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.642, 24.229, 24.173

	1532
	380008
	CT3 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	1533
	521019
	(IETF) Stage 3 CCBS_CCNR (draft-ietf-bliss-call-completion)
	CCBS_CCNR
	3
	Rel-8
	C1-IETF,C3-IETF
	02/05/2007
	01/08/2014
	75%
	CP-080215
	Roland Jesske
	-
	Seems near publication
	draft-ietf-bliss-call-completion

	1534
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	Nortel
	milanpa@nortel.com
	CP#43 completed
	-

	1535
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	-
	Telecom Italia
	
	SP#40 completed 
	22.173

	1536
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	Nortel
	milanpa@nortel.com
	CP#43 completed
	24.239, 24.173

	1537
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3,IETF
	22/06/2007
	14/06/2013
	85%
	CP-080214
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	1538
	380010
	CT1 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.615, 24.229, 24.173

	1539
	521020
	(IETF) Stage 3 CW-IMS (draft-ietf-salud-alert-info-urns)
	CW_IMS
	3
	Rel-8
	C1-IETF
	22/06/2007
	14/06/2013
	75%
	CP-080214
	Roland Jesske
	-
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1540
	380011
	CT3 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	1541
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	32.240, 32.260, 32.296, 32.298, 32.299, new 32.280

	1542
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	SP#39 completed
	32.260, 32.298

	1543
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	TSG#42 completed
	-

	1544
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	22.228, 22.173, 22.101, 22.153

	1545
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	1546
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	1547
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	1548
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.163, 29.212, 29.213, 29.214

	1549
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.228, 29.229, 29.328, 29.329

	1550
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	1551
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	1552
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	SP#38 completed
	23.228

	1553
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	-

	1554
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	Cablelabs
	B.McKibben@CableLabs.com
	CP#39 completed
	-

	1555
	350012
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	Cablelabs
	B.McKibben@CableLabs.com
	SP#37 completed
	23.228

	1556
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	24.229

	1557
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	Cablelabs
	s.dotson@cablelabs.com
	CP#40 completed
	-

	1558
	350033
	SA3 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	Cablelabs
	s.dotson@cablelabs.com
	SP#39 completed
	33.203, 33.210, 33.220

	1559
	350006
	CT1 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	24.229

	1560
	380029
	CT3 aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	Cablelabs
	D.Hancock@CableLabs.com
	CP#38 completed
	29.163

	1561
	350007
	CT4 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	29.228, 29.229, 23.008

	1562
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	14/06/2013
	92%
	SP-080095
	Orange
	Delphin Barankanira
	CP#47 completed
	-

	1563
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	Telecom Italia
	
	SP#40 completed
	-

	1564
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	Orange
	Delphin Barankanira
	no Stage 2 impacts
	23.228

	1565
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	24.229, 24.503

	1566
	531002
	(IETF) CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1-IETF
	29/06/2011
	14/06/2013
	75%
	CP-080220
	Keith Drage
	Keith Drage (drage@alcatel-lucent.com)
	Expired
	draft-vanelburg-dispatch-private-network-ind

	1567
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	1568
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4,IETF
	02/07/2007
	14/06/2013
	82%
	not applicable
	-
	-
	SP#40 completed
	-

	1569
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624

	1570
	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1-IETF
	09/11/2007
	14/06/2013
	75%
	CP-080229
	Andrew Allen
	-
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1571
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	Nokia Siemens Networks
	jozsef.varga@nsn.com
	SP#40 completed
	23.228, 23.204, 23.167

	1572
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	SP#38 completed
	23.506, 23.507,23.517, 23.521

	1573
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	CP#44 completed
	-

	1574
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	-

	1575
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	23.237, 23.292

	1576
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#44 completed
	24.237, 24.229, 24.216

	1577
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	Ericsson
	Bengt.Sahlin@ericsson.com
	CP#43 completed
	-

	1578
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	33.203, 33.141, 33.803

	1579
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	Ericsson
	
	CP#42 completed
	-

	1580
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	Ericsson
	
	CP#43 completed
	-

	1581
	380012
	CT1 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	24.229

	1582
	380013
	CT4 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	Alcatel-Lucent
	
	CP#40 completed
	29.229, 29.228, 23.008

	1583
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3,IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#39 WID approved
	-

	1584
	34146
	SA4, SA3 part of IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S4,S3
	12/03/2008
	12/03/2008
	100%
	SP-080201
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#43 completed
	26.234, 26.346, 33.246, new 26.237

	1585
	521022
	(IETF) IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S4-IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	-
	SP#53/IETF#81: RFC 6080 included in 26.237
	draft-ietf-sipping-config-framework

	1586
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	Vodafone
	nico.gabriele@vodafone.com
	CP#42 completed
	-

	1587
	7013
	Stage 1 and 2 defined in earlier Releases
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	-
	Vodafone
	nico.gabriele@vodafone.com
	SP#31 Moved from FS section Feb 2006
	-

	1588
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	Vodafone
	nico.gabriele@vodafone.com
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	29.863, 29.163

	1589
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.863, 29.163

	1590
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.332

	1591
	360029
	IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	1
	Rel-8
	C1,IETF
	22/06/2007
	14/06/2013
	92%
	CP-080794
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.218, 24.229, 24.930

	1592
	360129
	CT1 aspects of IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.218, 24.229, 24.930

	1593
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-bakker-sipping-3gpp-ims-xml-body-handling)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	07/12/2012
	100%
	CP-080794
	Andrew Allen
	-
	CP#58 completed. ietf-draft discontinued. Documented within 3GPP
	draft-bakker-sipping-3gpp-ims-xml-body-handling

	1594
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-mmusic-ice-tcp)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	15/06/2012
	100%
	CP-080794
	Keith Drage
	-
	CP#56 RFC 6544 completed
	RFC 6544 (was draft-ietf-mmusic-ice-tcp)

	1595
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-salud-alert-info-urns)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	14/06/2013
	75%
	CP-080794
	Roland Jesske
	-
	Not completed internet-draft, CT3 has used the WI IMS-CCR-IWCS
	draft-ietf-salud-alert-info-urns

	1596
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3,IETF
	30/11/2007
	14/06/2013
	81%
	CP-070782
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	-

	1597
	380015
	CT1 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#42 completed
	24.279, 24.229

	1598
	521026
	(IETF) Stage 3 MGCF UUSIW (sip-uui)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	01/03/2013
	75%
	CP-070782
	Roland Jesske
	-
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui

	1599
	551001
	(IETF) Stage 3 MGCF UUSIW (sip-uui-isdn)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	14/06/2013
	75%
	CP-070782
	Keith Drage
	-
	passed WGLC
	draft-ietf-cuss-sip-uui-isdn

	1600
	380016
	CT3 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	29.163

	1601
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	-

	1602
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	24.229

	1603
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	29.163

	1604
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	Deutsche Telekom
	r.jesske@telekom.de
	CP#42 completed
	29.228, 29.229

	1605
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1,IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	Hewlett-Packard
	mark.syrett@hp.com
	Triggered by Study UID_7048 (MRFC)
	-

	1606
	380135
	AS/MRFC Stage 2
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	23.218

	1607
	380235
	AS/MRFC Stage 3
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	24.229, 24.147, 24.247

	1608
	521027
	(IETF) AS/MRFC Stage 2 and 3
	MRFC_TS
	2
	Rel-8
	C1-IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	Keith Drage
	-
	CP#56 RFC 6505 completed
	RFC 6505 (was draft-ietf-mediactrl-mixer-control-package)

	1609
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	1610
	400026
	IMS Restoration Procedures (CT4)
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	1611
	400027
	IMS Restoration Procedures (CT1)
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	24.229

	1612
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	Alcatel-Lucent
	nhberry@alcatel-lucent.com
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	1613
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	Telefónica O2
	chris.friel@O2.com
	CP#43 completed
	-

	1614
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	Telefónica O2
	chris.friel@O2.com
	SP#36 completed
	22.234

	1615
	390025
	CT1 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#43 completed
	24.234

	1616
	390125
	CT6 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#42 completed
	31.102, 31.111

	1617
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	Orange
	xiaobao.chen@orange-ftgroup.com
	CP#43 completed
	-

	1618
	380045
	Stage 2 for Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	Orange
	xiaobao.chen@orange-ftgroup.com
	SP#40 completed
	new 23.327

	1619
	400013
	CT1 aspects of Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	Orange
	reina.nader@orange-ftgroup.com
	CP#43 completed
	24.303, new 24.327

	1620
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	1
	Rel-8
	R5
	04/12/2009
	17/09/2010
	100%
	RP-091349
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1621
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	CP#45 completed
	-

	1622
	320021
	SA1 aspects of EVA
	EVA
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#38 completed
	42.068

	1623
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	Huawei
	Ling Liu
	SP#39 completed
	42.068, 42.069

	1624
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	Nortel
	milanpa@nortel.com
	CP#45 completed
	43.068, 44.068

	1625
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	Nortel
	
	CP#38 completed
	29.002

	1626
	52148
	GERAN2 aspects of EVA
	EVA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	Nortel
	frank.billenkamp@nortel.com
	GP#37 completed
	44.018, 48.008

	1627
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed
	-

	1628
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	Vodafone
	armin.toepfer@vodafone.com
	SP#31 completed
	22.259

	1629
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	Vodafone
	yang.lu@vodafone.com
	CP#42 completed
	23.259

	1630
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	-

	1631
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	24.259, 24.229

	1632
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	Vodafone
	yang.lu@vodafone.com
	CP#42 no impact on CT4 specs
	-

	1633
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	Ericsson
	Vesa.Lehtovirta@ericsson.com
	SP#37 completed
	33.259

	1634
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	Ericsson
	
	SP#37 stopped
	-

	1635
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	-

	1636
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed
	22.101, 22.105

	1637
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	T-Mobile
	Dieter Jacobsohn
	CP#43 completed
	24.008

	1638
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	Airbiquity
	lhong@airbiquity.com & rrobinson@airbiquity.com
	SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	1639
	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	04/09/2009
	03/09/2010
	100%
	GP-091098
	Ericsson, Qualcomm
	Vikrant Jain (vikrantj@qualcomm.com)
	GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	1640
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	Ericsson, Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1641
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	Telefónica O2
	chris.friel@O2.com
	SP#43 completed
	-

	1642
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. 
	22.101, 22.228

	1643
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	CP#43 completed
	-

	1644
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	SP#38 completed
	23.002, 23.228

	1645
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#43 completed
	29.865, 29.165

	1646
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	Amdocs
	yishai.brown@amdocs.com  
	SP#34 completed
	32.297

	1647
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	Ericsson
	
	SP#38 stopped
	-

	1648
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	Nokia Siemens Networks
	SP#36 stopped
	-

	1649
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	Vodafone
	David.Hutton@vodafone.com
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	1650
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	Telefónica O2
	chris.friel@O2.com
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	1651
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	23.231, 23.153, 23.205

	1652
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	29.231, 29.232, 29.332

	1653
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	Nokia Siemens Networks
	Thomas.Belling@nsn.com
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	1654
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	1655
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#39 completed
	22.168

	1656
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#41 completed
	23.828, 23.401

	1657
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	23.041

	1658
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	29.168

	1659
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	Ericsson
	claes-goran.persson@ericsson.com
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	1660
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	29/05/2009
	12/03/2010
	100%
	RP-090467
	NTT DoCoMo
	Makoto Ito (itohm@nttdocomo.co.jp)
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	1661
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	1662
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	Vodafone
	armin.toepfer@vodafone.com
	SP#39 Stage 1 completed
	22.030, 22.101

	1663
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	1664
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	China Mobile
	liuhongyfw@chinamobile.com
	SP#39 Stage 1 completed
	22.115

	1665
	340029
	Customized Alerting Tone (CAT) service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	China Mobile
	fenglingjuan@chinamobile.com
	CP#45 completed
	-

	1666
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	China Mobile
	fenglingjuan@chinamobile.com
	-
	22.182

	1667
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	China Mobile
	fenglingjuan@chinamobile.com
	SP#38 completed
	22.182

	1668
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	Nortel
	milanpa@nortel.com
	CP#42 completed
	24.182

	1669
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	Nortel
	milanpa@nortel.com
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	29.163

	1670
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4,C1
	12/09/2008
	06/03/2009
	100%
	CP-080445
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	23.205, 23.231, 29.002

	1671
	410110
	CT4 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	23.205, 23.231, 29.002

	1672
	410015
	CT1 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	24.008, 23.014

	1673
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	Huawei
	ling.liu@huawei.com; duanxiaoqin@huawei.com
	CP#43 completed
	-

	1674
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	Huawei
	ling.liu@huawei.com
	SP#35 completed
	22.105, 22.340

	1675
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	Huawei
	patrice.hede@huawei.com
	SP#39 completed
	23.811, 23.204

	1676
	400016
	CT3 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	Huawei
	xupeili@huawei.com
	CP#43 completed
	29.311

	1677
	400017
	CT1 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	Huawei
	xupeili@huawei.com
	CP#42 completed
	24.229

	1678
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	Telcordia
	jgarraha@telcordia.com
	CP#45 completed
	-

	1679
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	Telcordia
	jgarraha@telcordia.com
	SP#38 completed
	22.153

	1680
	340012
	CT1 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#45 completed
	24.229

	1681
	370021
	CT4 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.008, 29.228, 29.229

	1682
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	1683
	360010
	Open Service Access (OSA) Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	-

	1684
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	-
	Orange, AePONA
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	22.127

	1685
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA
	22.127

	1686
	360005
	Rel-8 OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	SP#40 maintenance & new OSA work moved to OMA
	23.198, 29.198, 29.199

	1687
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	1688
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-21

	1689
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-22

	1690
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-08

	1691
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	1692
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1693
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1694
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1695
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1696
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1697
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1698
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1699
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-14/13

	1700
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	Ericsson
	catherine.mulligan@ericsson.com
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	1701
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-03

	1702
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-06

	1703
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-10

	1704
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-14

	1705
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	NTT DoCoMo
	Morita Takashi
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	1706
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	NTT DoCoMo
	Morita Takashi
	SP#37 completed
	22.011

	1707
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	NTT DoCoMo
	
	CP#42 completed
	24.008, 23.122, 24.301

	1708
	490017
	Conformance Test  Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	1
	Rel-8
	R5
	17/09/2010
	10/12/2010
	100%
	RP-100806
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#50 completed
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	1709
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 Stage 1 completed
	22.115

	1710
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 completed
	22.115

	1711
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	Vodafone
	John Watson
	CP#43 completed
	-

	1712
	380066
	Stage 1 for Home NodeB / eNodeB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	Vodafone
	John Watson
	SP#39 completed
	22.011, 22.115

	1713
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	-
	CT#42
	Hannu Hietalahti
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	1714
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	Huawei
	zhang.peng@huawei.com
	CP#43 completed
	23.122, new (24.285, 24.301, 24.801)

	1715
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	Qualcomm
	Osok Song
	CP#43 completed
	23.122, 24.008, new 24.285

	1716
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	-
	-
	SP#44 completed
	-

	1717
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#43 completed
	25.304, 25.306, 25.331, new 25.367

	1718
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, new (25.467, 25.468, 25.469)

	1719
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	Motorola
	Ying Cai (yingcai@motorola.com)
	RP#43 completed
	25.104, 25.141, new 25.967

	1720
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	100%
	SP-080708
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Complements work in BroadBand Forum
	new (32.581, 32.582, 32.583, 32.584)

	1721
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	not applicable
	-
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	-

	1722
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090023
	Huawei
	Trica Li (trica_li@huawei.com)
	RP#48 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1723
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	BMWI, Verizon
	berthold.wilhelm@bnetza.de, ron_ryan@verizon.net 
	SP#43 completed
	33.106, 33.107, 33.108

	1724
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	Ericsson
	Rolf Blom
	CP#43 completed
	-

	1725
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	Ericsson
	Rolf Blom
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	1726
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	Ericsson
	Rolf Blom
	CP#43 completed
	24.109

	1727
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	Ericsson
	Rolf Blom
	CP#43 completed
	29.109

	1728
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	FT, Ericsson
	stephane.ragot@orange-ftgroup.com, wanqing.shi@sonyericsson.com
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	1729
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	Ericsson
	thorsten.lohmar@ericsson.com
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	1730
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	Ericsson, Qualcomm
	olle.franceschi@ericsson.com, nleung@qualcomm.com
	TSG#43 completed
	-

	1731
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	Qualcomm, Samsung
	nleung@qualcomm.com & kyunghun.jung@samsung.com
	SP#43 completed
	26.114

	1732
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.163

	1733
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.332

	1734
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	1735
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	1
	Rel-8
	S5,C1,C4,IETF
	07/06/2007
	07/12/2012
	100%
	TR 30.818
	-
	-
	OAM8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	TR 30.818

	1736
	340064
	Rel-8 Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	-

	1737
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	Ericsson 
	thomas.tovinger@ericsson.com
	SP#43 completed
	32.155, 32.153

	1738
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#40 completed
	32.121, 32.122, 32.123

	1739
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed
	32.632, 32.633, 32.635

	1740
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	TeliaSonera
	tommy.berggren@teliasonera.com
	SP#42 completed
	32.101/2, 32-series

	1741
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	Ericsson
	edwin.tse@ericsson.com
	SP#43 completed
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	1742
	450052
	Create missing specifications for IRP XML definitions
	OAM8
	3
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 

	1743
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	1744
	340065
	Rel-8 Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	-
	Li Jian (lijian@chinamobile.com)
	-
	-

	1745
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	China Mobile
	lilianyuan@chinamobile.com
	SP#42 completed
	32.321, 32.322, 32.323, 32.325

	1746
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#42 completed
	32.405

	1747
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	32.410

	1748
	340066
	Rel-8 Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4,IETF
	07/03/2008
	07/12/2012
	100%
	not applicable
	-
	-
	-
	-

	1749
	11067
	CT1 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	24.323, 24.229

	1750
	521028
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	07/12/2012
	100%
	CP-080315
	Peter Dawes
	peter.dawes@vodafone.com
	Removed from Rel-8, Rel-9 and Rel-10, Not completed internet-draft
	draft-dawes-dispatch-debug

	1751
	531003
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug-event)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	09/12/2011
	100%
	CP-080315
	Peter Dawes
	peter.dawes@vodafone.com
	CP#54 Draft removed from 3GPP documentation, covered by draft-dawes-sipping-debug
	draft-dawes-sipping-debug-event

	1752
	400022
	CT4 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	29.228, 29.229

	1753
	400021
	Deleted - CT3 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	Vodafone
	peter.dawes@vodafone.com
	CP#42 stopped (No CT3-impact)
	-

	1754
	350016
	Rel-8 Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	TR 30.818
	-
	-
	CH8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	TR 30.818

	1755
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	Orange
	Chahine, Rony 
	SP#38 completed
	32.296

	1756
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	Vodafone
	Gavin.Wong@vodafone.com
	SP#38 completed
	32.240, 32.299, new 32.274

	1757
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	Acision
	erik.gebler@acision.com
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	1758
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	SP#42 stopped
	32.252, 32.298, 32.299

	1759
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	-

	1760
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	23.333

	1761
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	29.333

	1762
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	1763
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	Gemalto
	Jacques.seif@gemalto.com
	CP#38 completed
	21.111

	1764
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	Gemalto
	Jacques.seif@gemalto.com
	CP#39 completed
	new 31.220

	1765
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed
	new 31.221

	1766
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	Giesecke & Devrient
	Claus Dietze
	SP#33 stopped
	31.102

	1767
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	LTE 36.300, 36.938

	1768
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	NTT DoCoMo
	Sadayuki Abeta
	RP#39 completed
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	1769
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	Nokia Siemens Networks
	benoist.sebire@nokia.com
	RP#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	1770
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	Ericsson
	Martin Israelsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	1771
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	Nokia Siemens Networks
	Tuomo Saynajakangas
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	1772
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	Powerwave Technologies, Andrew Wireless
	ralf.michanikl@andrew.com, Alf.Ahlstrom@pwav.com
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	36.106, 36.143, 25.113

	1773
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	1774
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	Ericsson
	robert.petersen@ericsson.com 
	SP#43 completed
	32.421, 2.422, 32.423, 2.441, 32.442, 32.443, 32.445

	1775
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	Ericsson 
	ELMDAHL, Per
	SP#43 completed
	new (32.761, 32.762, 32.763, 32.765)

	1776
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com)
	SP#43 completed
	new 32.425

	1777
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	Ericsson 
	ulf.hubinette@ericsson.com 
	SP#43 completed
	new (32.450, 32.451)

	1778
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed (WT UID_390007 moved to Rel-9)
	-

	1779
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed
	new 32.500

	1780
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#42 completed
	new (32.501, 32.502, 32.503, 32.531, 32.532, 32.533)

	1781
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	Ericsson 
	edwin.tse@ericsson.com
	SP#42 completed
	32.761, 32.762, 32.763, 32.765, new 32.511

	1782
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	
	Testing for Feature UID_20068 (LTE)
	-

	1783
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	NEC, Motorola
	david.lecompte@nectech.fr, Jacob.John@motorola.com
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	1784
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	Agilent
	andrea_leonardi@agilent.com
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	36.521-1, 36.521-2, 36.521-3, new TR 36.903

	1785
	410022
	Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	12/12/2008
	100%
	RP-080601
	Agilent
	andrea_leonardi@agilent.com
	RP#41 stopped
	36.521-1, 36.521-2, 36.521-3

	1786
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	not applicable
	-
	-
	-
	-

	1787
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#37 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1788
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	Nokia
	Tuomo Saynajakangas
	RP#40 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1789
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	CATT
	Yuexia Song (songyuexia@datangmobile.cn)
	RP#43 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	1790
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	CATT
	songyuexia@datangmobile.cn
	RP#41 completed. RP#47 abandoned draft 25.828
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	1791
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	AT&T
	Marc Grant
	RP#39 completed
	25.101

	1792
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070765
	Nokia Siemens Networks
	woonhee.hwang@nsn.com
	RP#39 completed
	25.323, 25.331, 25.322

	1793
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070745
	Vodafone
	tim.frost@vodafone.com
	RP#39 completed
	25.101

	1794
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	AT&T
	Marc Grant
	RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1795
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	-
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	1796
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	Huawei
	baoyi@huawei.com
	RP#41 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1797
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	Ericsson
	Mikael.Ziren@Ericsson.com
	RP#42 completed
	34.121-1, 34.121-2

	1798
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	-
	
	-
	-

	1799
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	Ericsson
	Johan.Bergman@ericsson.com
	RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1800
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	Ericsson
	Janne.Peisa@ericsson.com
	RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	1801
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	Nokia Siemens Networks
	markus.wimmer@nsn.com
	RP#42 completed. Linked to UID_370036 Improved L2 for uplink
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	1802
	370038
	Enhanced UE Discontinuous Reception (DRX) for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	Nokia
	luis.barreto@nokia.com
	RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.
	25.306, 25.308, 25.321, 25.331, 25.423

	1803
	370039
	Enhancements for Serving Radio Network Subsystem (SRNS) Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	1804
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	1805
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	ZTE
	zfmail@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1806
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	ZTE
	zhang.yincheng@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	1807
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	TD Tech
	chenying@td-tech.com
	RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.929, 25.308, 25.319

	1808
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	Nokia
	Simone.Provvedi@nokia.com
	RP#43 completed
	25.331, 25.413

	1809
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	Ericsson
	henrik.enbuske@ericsson.com
	RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	1810
	400050
	MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	CATT
	wangke@datangmobile.cn
	RP#43 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	1811
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	Ericsson
	johan.bergman@ericsson.com
	RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1812
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	17/09/2010
	100%
	not applicable
	-
	
	Linked to Feature UID_20029 (RANimp) 
	-

	1813
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	Ericsson
	leif.mattisson@ericsson.com
	RP#46 completed. Testing for UID_360013
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2

	1814
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	Ericsson
	leif.mattisson@ericsson.com
	RP#45 completed. Testing for UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	1815
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	29/05/2009
	17/09/2010
	100%
	RP-090491
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	1816
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	ZTE
	ma.zijiang@zte.com.cn
	RP#44 completed. Testing for UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1817
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1818
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090152
	Nokia
	jarkko.hellsten@nokia.com
	RP#48 completed. Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1819
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	Qualcomm
	Ashok Kumar Narayanaswamy (anarayan@qualcomm.com)
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2

	1820
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	30/05/2009
	17/09/2010
	100%
	RP-090490
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3

	1821
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090751
	ZTE
	huang.he4@zte.com.cn
	RP#49 completed. Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3

	1822
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	ZTE
	huang.chun2@zte.com.cn
	PR#48 completed. Testing for UID_400050
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1823
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1824
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	Ericsson
	Lars.Lindbom@ericsson.com
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	1825
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	30/05/2009
	19/03/2010
	100%
	RP-090583
	IPwireless
	Phil Young (pyoung@ipwireless.com)
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1826
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP,G1,C1,G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed. GP#52 completed MS conformance testing
	44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	1827
	51583
	G1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	43.055, 43.129, 43.246, 45.002, 45.008, 45.010

	1828
	52583
	G2 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G2
	08/09/2006
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	44.018, 44.060, 48.008, 48.018

	1829
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	C1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	-
	24.008

	1830
	54583
	Testing for GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	Renesas Mobile
	deepa.kamath@renesasmobile.com
	GP#52 completed
	51.010

	1831
	55586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	TruePosition
	Terry Brooks (terri.brooks@trueposition.com)
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	1832
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed. GP#43 completed Testing
	-

	1833
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed
	43.318, 44.318

	1834
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#43 completed
	51.010

	1835
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	1836
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	1837
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	China Mobile, Ericsson
	Karl.Hellwig@Ericsson.com
	SP#42 completed
	26.102, 26.103, 26.202

	1838
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4,C1,C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	-

	1839
	400324
	CT4 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	1840
	400124
	CT1 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	1841
	400224
	CT3 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	1842
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	Alcatel-Lucent
	thomas.bitzer@alcatel-lucent.de
	GP#39 completed
	45.005, 45.050, 51.021

	1843
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2,R2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	-

	1844
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	-
	
	SP#42 completed by 22.071 CR0077
	22.071

	1845
	38101
	GERAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	1846
	400051
	RAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	Qualcomm
	Etienne Chaponniere (echaponn@qualcomm.com)
	RP#42 WI closed at 95%. Considers Rel-9 performance requirements
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	1847
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	05/03/2010
	100%
	GP-080367
	Ericsson
	mats.y.samuelsson@ericsson.com, hakan.e.grunditz@ericsson.com
	GP#45 completed
	-

	1848
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	100%
	GP-080368
	Ericsson
	hakan.e.grunditz@ericsson.com
	GP#45 completed
	51.010

	1849
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#41 completed
	51.021

	1850
	53091
	MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	Rohde & Schwarz
	Franz.Segerer@ROHDE-SCHWARZ.COM
	GP#40 completed
	51.010

	1851
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	-
	
	SP#42 completed
	-

	1852
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	C1-IETF
	01/01/2007
	07/09/2012
	100%
	not applicable
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#57 completed
	RFC 6714 (was draft-ietf-simple-msrp-cema)

	1853
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test
	1
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	100%
	not applicable
	-
	-
	-
	-

	1854
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	1855
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	1856
	340032
	Deleted - was Rel-7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	LG Electronics
	dhshim@lge.com
	SP#35 stopped
	23.234, 23.271, 23.167

	1857
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	-
	Nokia Siemens Networks
	SP#38 stopped
	-

	1858
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	3
	andre.jarvis@three.co.uk
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	1859
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	-
	Telecom Italia
	
	SP#38 stopped
	-

	1860
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	Comprion, Gemalto
	Udo Willenbrink, Jacques Seif
	CP#47 work stopped/abandoned
	-

	1861
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	1862
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	Gemalto
	jacques.seif@gemalto.com
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	1863
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	Nokia
	arsi.heino@nokia.com
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	1864
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-
	-

	1865
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029
	22.982

	1866
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	Siemens
	Juergen Merkel
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	1867
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	Nokia Siemens Networks
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	SP#38 completed
	22.980

	1868
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)
	22.948

	1869
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	T-Mobile
	mark.younge@t-mobile.com
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	1870
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	NTT DoCoMo
	Katsuhiro NOGUCHI (noguchi@nttdocomo.co.jp)
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	1871
	340033
	Study on Non-3GPP access Network Selection Principles (NSP)
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	Telefónica O2
	chris.friel@O2.com
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	1872
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	1873
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	NEC
	joerg.swetina@neclab.eu
	SP#38 completed
	22.937

	1874
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)
	22.983

	1875
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	Vodafone
	Chris Pudney
	SP#43 completed
	-

	1876
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	Vodafone
	Chris Pudney
	SP#41 completed
	23.882

	1877
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	Vodafone
	Chris Pudney
	SP#41 completed
	23.882

	1878
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	Nokia
	dajiang.zhang@nokia.com
	SP#43 completed
	33.821, 33.822

	1879
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	Telcordia
	raquel@research.telcordia.com
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	1880
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	Nokia Siemens Networks
	SP#38 completed
	23.847

	1881
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	LG Electronics
	
	SP#40 completed
	23.893

	1882
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	Ericsson
	peter.bleckert@ericsson.com
	SP#39 completed
	-

	1883
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	NEC
	joerg.swetina@neclab.eu
	SP#39 completed
	22.892

	1884
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#39 completed
	23.892

	1885
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	China Mobile
	WANG, Jing (wangjing@chinamobilecom)
	SP#41 completed as Rel-8
	23.872

	1886
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	Huawei
	yangyanmei@huawei.com
	SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)
	33.820

	1887
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	Airbiquity
	lhong@airbiquity.com
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	1888
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed. WID updated SP-050608=>SP-070307
	32.819

	1889
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	Nortel
	jduguay@nortel.com
	SP#37 completed. WID updated SP-050295=>SP-070305
	32.818

	1890
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	T-Mobile
	istvan.aba@t-mobile.at
	SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)
	32.808

	1891
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	Ericsson
	robert.petersen@ericsson.com 
	SP#42 completed
	32.816

	1892
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#38 completed
	32.820

	1893
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	Hewlett-Packard
	mark.syrett@hp.com
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	1894
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	Ericsson
	german.blanco@ericsson.com
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	1895
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	Alcatel-Lucent
	Jean-Jacques Trottin
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	1896
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	China Mobile
	zhanghao@chinamobile.com
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	1897
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	Huawei
	liming49985@huawei.com
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	29.805

	1898
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RITT
	Xu Fei
	RP#40 completed
	25.824

	1899
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	Nokia Siemens Networks
	Karri.Ranta-aho@nsn.com
	RP#39 completed
	25.823

	1900
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	Motorola
	hao.bi@Motorola.com
	RP#38 completed
	36.938

	1901
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	Motorola
	howard.thomas@motorola.com
	RP#40 completed
	25.820

	1902
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	China Mobile, Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	1903
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	12/11/2010
	100%
	GP-072033
	Nokia Siemens Networks
	juergen.hofmann@nsn.com
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	1904
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	Research In Motion, Nokia Siemens Networks
	jdwyer@RIM.COM and eddie.riddington@nsn.com
	GP#46 completed
	45.913

	1905
	350017
	Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	Orange
	
	SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.
	withdrawn 23.827

	1906
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	BT
	mike.meyerstein@bt.com
	SP#39 stopped
	22.937

	1907
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	SiRF
	
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	1908
	380080
	Deleted - Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	Qualcomm
	
	RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)
	none

	1909
	390032
	Deleted - Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	Qualcomm
	Josef Blanz
	RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)
	withdrawn 25.825 v100

	1910
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	02/05/2005
	06/12/2007
	100%
	-
	-
	-
	-
	-

	1911
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	Ericsson
	stephen.terrill@ericsson.com
	WID approved SP#28. WID updated SP#32
	-

	1912
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	Ericsson
	stephen.terrill@ericsson.com
	-
	23.816

	1913
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	Ericsson
	stephen.terrill@ericsson.com
	-
	22.228, 23.228, 23.203

	1914
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	Ericsson
	christer.holmberg@ericsson.com
	CP#32 approved WID
	23.218, 24.229

	1915
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	Orange
	alain.bibas@orange-ft.com
	-
	32.260, 32.298, 32.299

	1916
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	-

	1917
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	Abandoned
	-

	1918
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229

	1919
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#32 approved WID
	24.229

	1920
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	Ericsson
	peter.bleckert@ericsson.com
	-
	-

	1921
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	Ericsson
	peter.bleckert@ericsson.com
	-
	22.173

	1922
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	Ericsson
	christer.holmberg@ericsson.com
	-
	24.173

	1923
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.114

	1924
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	Ericsson
	peter.bleckert@ericsson.com
	-
	22.173

	1925
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	Ericsson, Motorola
	Leif.Mattisson@ericsson.com, Jacob.John@motorola.com
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	1926
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	
	-
	22.273 (EI 181 002 maintenance)

	1927
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	02/07/2007
	07/03/2008
	100%
	SP-070915
	Ericsson
	Raymond Forbes
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	1928
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	-
	22.173, 22.273

	1929
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	Ericsson
	Raymond Forbes
	-
	23.406, 23.417, 23.508,23.509, 23.511

	1930
	380072
	SA1,SA2 part of Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	BT, Ericsson
	Dick Knight, Raymond Forbes
	SP#38 completed
	22.173, 22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511

	1931
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	1932
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1,C1,C4,IETF
	18/09/2000
	09/12/2011
	100%
	SP-050604
	Siemens
	Rainer Liebhart
	-
	-

	1933
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604
	Siemens
	Rainer Liebhart
	-
	22.101

	1934
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	Siemens
	Rainer Liebhart
	-
	23.867

	1935
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604
	Siemens
	Rainer Liebhart
	-
	23.867

	1936
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604
	Siemens
	Rainer Liebhart
	-
	23.167, 23.228, 23.060, 23.002, 23.271

	1937
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604
	Siemens
	Rainer Liebhart
	-
	-

	1938
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1,C4,IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	Ericsson
	alf.heidermark@ericsson.com
	-
	-

	1939
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.229

	1940
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	Keith Drage
	-
	CP#54 completed
	RFC 6442 (was draft-ietf-sipcore-location-conveyance)

	1941
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.163

	1942
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.061

	1943
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.008, 24.234

	1944
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	Ericsson
	alf.heidermark@ericsson.com
	-
	29.060

	1945
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#35 revised WID
	24.147, 24.229

	1946
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	Alcatel-Lucent
	mcgowan@alcatel-lucent.com
	-
	26.935

	1947
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1,S2
	05/01/2004
	07/06/2005
	100%
	SP-030712
	Telenor
	frederic.paint@telenor.com
	Created at SP#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	1948
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	
	-
	22.234

	1949
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	-
	-
	
	-
	-

	1950
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	-

	1951
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Approved at SP#29
	23.234, 33.234

	1952
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	
	Approved at CP#29
	-

	1953
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	
	Approved at CP#29
	24.234

	1954
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	
	Approved at CP#29
	29.161

	1955
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	NEC
	
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	1956
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	Samsung
	
	Moved from FS section Feb 06. SP-30 updated WID
	-

	1957
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	Samsung
	
	SP#32 stopped
	23.836

	1958
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	Samsung
	
	SP#30 updated WID
	23.234

	1959
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	29.234, 23.008

	1960
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	24.234

	1961
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-

	1962
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	SiRF
	brodilitz@sirf.com
	SP#27 approved WID
	23.271

	1963
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	SiRF
	kjudge@sirf.com
	-
	43.059, 44.031, 48.008, 49.031

	1964
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	SiRF
	brodilitz@sirf.com
	-
	24.030, 24.080, 29.002

	1965
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	SiRF
	BRodilitz@SiRF.com
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	1966
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	TruePosition
	Robert Gross (rgross@polariswireless.com)
	-
	25.305, 25.453, new TS  25.111

	1967
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1,S2
	28/06/2004
	02/03/2007
	100%
	SP-060291
	Telcordia
	Mike Loushine
	-
	-

	1968
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	Telcordia
	Mike Loushine
	-
	new TR 22.935

	1969
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	SP#41 TR withdrawn. All work transferred to specs
	23.837

	1970
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	-
	23.234, 23.271, 23.167

	1971
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	
	-
	-

	1972
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	-
	SiRF
	BRodilitz@SiRF.com
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	1973
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	China Mobile
	liuhongyfw@chinamobile.com
	-
	-

	1974
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1
	11/07/2005
	08/12/2005
	100%
	SP-050389
	China Mobile
	liuhongyfw@chinamobile.com
	-
	22.146, 22.246, 22.228

	1975
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	Ericsson
	Lars.Lindbom@ericsson.com
	-
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	1976
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	IPWireless
	Nicholas Anderson
	-
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1977
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RITT
	Lin Hui
	-
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1978
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	Huawei
	Deng Tingting (ttdeng@huawei.com)
	-
	29.061

	1979
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	-

	1980
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1981
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	CATT
	chenxiaozhong@datangmobile.cn
	RP#45 completed
	34.108, 34.123-1

	1982
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	Huawei
	Xiang Li (trica_li@huawei.com)
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1983
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	Ericsson
	Thorsten.Lohmar@ericsson.com
	-
	26.346, 26.946

	1984
	31051
	Advanced Global Navigation Satellite System (AGNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,S2,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	Alcatel
	Michel.monnerat@thalesaleniaspace.com
	-
	-

	1985
	50551
	Stage 1/2 for Towards AGNSS Concept
	AGNSS
	2
	Rel-7
	S1,S2
	16/02/2007
	16/02/2007
	100%
	SP-040681
	Alcatel
	richard.couty@space.alcatel.fr
	-
	22.071, 23.271

	1986
	50548
	Towards AGNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP-042677
	Alcatel
	richard.couty@space.alcatel.fr
	GP#36 completed
	43.030, 43.059, 44.031, 44.035, 44.071, 48.008, 48.018, 48.031, 49.031

	1987
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	France Telecom
	alain.abinakhoul@francetelecom.com
	-
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	1988
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	G1,G3
	28/04/2006
	31/08/2007
	100%
	GP-060834
	Spirent
	richard.catmur@spirentcom.com 
	-
	45.005, 51.010

	1989
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	-

	1990
	31060
	Stage 1 for USSD message delivery and transfer to USIM
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	22.090

	1991
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	31.111, 31.115, 31.130

	1992
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	-

	1993
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	22.279

	1994
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	23.279

	1995
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	Vodafone
	peter.dawes@vodafone.com
	-
	24.879, 24.279, 24.229, 24.008

	1996
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	Ericsson
	Per.Frojdh@ericsson.com
	-
	26.141, 26.235

	1997
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	-

	1998
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	22.078

	1999
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	Nortel
	David Hutton (dhutton@nortel.com)
	-
	-

	2000
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	Telcordia
	jbakker@telcordia.com
	No CR submitted in rel-8 (according to CR database). 
	22.228

	2001
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	Telcordia
	jbakker@telcordia.com
	No Rel-8 changes
	22.228

	2002
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	SP-040304
	-
	
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	2003
	31061
	Stage 1 for Enhancements of VGCS for public authority officials
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	Voice Group Call Service
	42.068, 43.068

	2004
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068

	2005
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068, 24.008

	2006
	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2007
	752076
	GERAN2 aspects of EVGCS
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	Siemens
	kenneth.isaacs@roke.co.uk
	-
	-

	2008
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	-
	Voice Group Call Service
	-

	2009
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	42.068

	2010
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	43.068

	2011
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	T-Mobile
	Dieter Jacobsohn
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	2012
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	T-Mobile
	
	-
	43.068, 44.068

	2013
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	T-mobile
	
	CT4#33 stage 2 solution is still open. ...
	29.002

	2014
	31071
	Open Service Access (OSA) Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	AePONA
	eamonn.murray@aepona.com
	-
	-

	2015
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	AePONA
	eamonn.murray@aepona.com
	-
	22.127

	2016
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	AePONA
	damian.oneill@aepona.com
	-
	23.198

	2017
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	AePONA
	damian.oneill@aepona.com
	-
	29.198-16

	2018
	15039
	Rel-7 OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	AePONA
	damian.oneill@aepona.com
	CP#34 updated WID CP-060607=>CP-070200
	29.198/9, 23.198

	2019
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	ETRI
	
	-
	29.199-15, 23.198

	2020
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	ETRI
	
	-
	29.199-16, 23.198

	2021
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	CP-070200
	BT
	
	-
	29.199-17, 23.198

	2022
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	CP-070200
	Telenor
	
	-
	29.199-18, 23.198

	2023
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	Telenor
	
	-
	29.199-19, 23.198

	2024
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	ETRI
	
	-
	29.199-20, 23.198

	2025
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	Ericsson
	
	-
	29.198-04-5, 23.198

	2026
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	Motorola
	
	Moved from FS section Feb 06
	-

	2027
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	Motorola
	
	Moved from FS section Feb 06
	22.011

	2028
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	Vodafone
	Gavin.Wong@vodafone.com
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	2029
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	Ericsson
	christian.herrero@ericsson.com
	-
	24.305

	2030
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	O2
	chris.friel@O2.com
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	2031
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	O2
	chris.friel@O2.com
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	2032
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	Motorola
	Andrew Howell
	-
	23.122, 24.008, 31.102

	2033
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	Nokia
	jarkko.hellsten@nokia.com
	RP#42 completed. Testing for Feature UID_7041 (NSP-CR)
	34.108, 34.123-1, 34.123-2, 34.123-3

	2034
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	Vodafone
	Chris Pudney
	-
	23.898

	2035
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	NTT DoCoMo
	Jean-Jacques Davidian (davidian@docomo.fr)
	-
	23.898

	2036
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	
	-
	24.008

	2037
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	
	-
	25.413

	2038
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	
	-
	25.331

	2039
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	-
	-
	
	-
	44.018

	2040
	32074
	System enhancements for Fixed Broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	SP-060145
	-
	-
	-
	-

	2041
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2,S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	-
	-
	-
	-
	-

	2042
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	-
	-
	
	-
	-

	2043
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	Siemens
	peter.leis@nsn.com
	-
	-

	2044
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1-IETF, C3-IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	Roland Jesske
	-
	CP#54 completed
	RFC 6432 (was draft-jesske-dispatch-update3326-reason-responses)

	2045
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	Siemens
	peter.leis@nsn.com
	-
	24.819, 24.229

	2046
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	Siemens
	peter.leis@nsn.com
	-
	29.163, 29.209

	2047
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	Siemens
	peter.leis@nsn.com
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	2048
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	Ericsson
	Bengt.Sahlin@ericsson.com
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	2049
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	-

	2050
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	22.228, 23.228

	2051
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	
	-
	-

	2052
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299

	2053
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID (removed MMS)
	-

	2054
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	23.804

	2055
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	23.204

	2056
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	-

	2057
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.040, 24.229

	2058
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.008, 29.002

	2059
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	2060
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	Nokia
	balazs.bertenyi@nsn.com
	SP-30: S2 has no intention for TR completion
	23.803

	2061
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	2062
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	2063
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	Orange
	alain.bibas@orange-ft.com
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	2064
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	Siemens
	Thomas.Belling@nsn.com
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	2065
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	Ericsson
	j.javier.pastor@ericsson.com
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	2066
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	Ericsson
	j.javier.pastor@ericsson.com
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	2067
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	Ericsson
	j.javier.pastor@ericsson.com
	-
	24.229

	2068
	32091
	Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	WID approved SP#27; updated SP#28; updated SP#32
	-

	2069
	32104
	TR for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	23.806

	2070
	31085
	Stage 1 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	22.101

	2071
	32105
	Stage 2 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	23.206

	2072
	35079
	SA5 Charging for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	Orange
	alain.bibas@orange-ft.com
	03/2006 SP#31 WID approved
	32.250, 32.260

	2073
	11058
	Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2074
	11066
	CT1 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	24.206, 24.216

	2075
	14027
	CT4 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	23.003

	2076
	13032
	Deleted - CT3 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	29.163

	2077
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	Nokia
	antti.j.pasanen@nokia.com
	-
	-

	2078
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	Nokia
	antti.j.pasanen@nokia.com
	TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	2079
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	Huawei
	lan.liu@huawei.com
	-
	23.919

	2080
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	Nokia
	antti.j.pasanen@nokia.com
	-
	23.060

	2081
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	Samsung
	Osok Song
	Triggered by the abandoned Study UID_32117 
	-

	2082
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	Samsung
	Osok Song
	-
	23.279

	2083
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	2084
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID 
	24.229, 24.179, 24.279

	2085
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#27.
	33.980 

	2086
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#26. 
	33.905

	2087
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	TeliaSonera
	per.christoffersson@teliasonera.com
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	2088
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	BMWI
	berthold.wilhelm@regtp.de
	-
	33.106, 33.107, 33.108

	2089
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	Gemalto
	mireille.pauliac@gemplus.com
	-
	33.110

	2090
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	Nokia
	tiina.s.koskinen@nokia.com
	TLS profile is moved to Rel-8
	33.310

	2091
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	
	-
	-

	2092
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	Gemalto
	JSeif@axalto.com, mireille.pauliac@gemplus.com
	-
	33.918, 33.222, 24.109

	2093
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	Nokia
	Silke.Holtmanns@nokia.com
	-
	33.920, 33.220

	2094
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	Nokia
	Silke.Holtmanns@nokia.com
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	2095
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	Siemens
	marc.blommaert.ext@nsn.com
	-
	-

	2096
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	Siemens
	marc.blommaert.ext@nsn.com
	-
	33.204

	2097
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	Siemens
	Ulrich.wiehe@gksag.de
	-
	29.204, 29.002

	2098
	711052
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	2099
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	Siemens
	robert.zaus@nsn.com
	Voice Group Call Service
	-

	2100
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 43.069

	2101
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2102
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.061

	2103
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.161

	2104
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	Siemens
	Thomas.Belling@nsn.com
	-
	29.164

	2105
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	Alcatel-Lucent
	Jean.Rzeznik@alcatel-lucent.fr
	-
	29.414

	2106
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	Ericsson
	philip.hodges@ericsson.com
	-
	-

	2107
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	Ericsson
	philip.hodges@ericsson.com
	-
	24.229

	2108
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#34: CT3 not involved in Mp interface definition
	29.162

	2109
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	Huawei
	Chencheng@huawei.com
	-
	23.333

	2110
	14021
	Stage 3 for Mp (MRFC - MRFP) interface
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	Ericsson
	philip.hodges@ericsson.com
	-
	29.333

	2111
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	Vodafone
	Nick.Russell@vodafone.com
	WID approved in CP#34
	23.040, 29.002

	2112
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	2113
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	Sun
	Sebastian Hans
	-
	31.103, 102 241

	2114
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_Test
	1
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	Sagem Orga
	gerrit.hartbrod@sagem-orga.com
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	2115
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	Gemalto
	jacques.seif@GEMALTO.COM
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	2116
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	Siemens
	juergen.pandel@siemens.com
	-
	26.234, 26.235, 26.346, 26.140, 26.902

	2117
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	Streamezzo
	gaelle.martin-cocher@streamezzo.com
	-
	26.140, 26.142, 26.234, 26.244, 23.346

	2118
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	Vodafone
	edward.hall@vodafone.co.uk
	-
	26.911

	2119
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.235, 26.236

	2120
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	Lucent
	dhuo@lucent.com
	SP-35 stopped
	-

	2121
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	China Mobile
	zhangyanyf@chinamobile.com
	-
	26.944

	2122
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.234, 26.244

	2123
	35041
	Rel-7 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	Huawei
	Christian.Toche@huawei.com
	OAM7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	TR 30.817

	2124
	35042
	Rel-7 Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-

	2125
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	Motorola
	-
	-
	32.731/2/3/5, 32.631/2/3/5

	2126
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	Motorola
	-
	-
	32.806, 32.814, 32.101

	2127
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	China Mobile
	-
	-
	32.811

	2128
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	Siemens
	-
	-
	32.391/2/3/5 

	2129
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	Ericsson 
	-
	-
	32.307/317/607/667/665, 32.101, 32.175

	2130
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	Huawei
	Christian.Toche@huawei.com
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	2131
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	Siemens
	-
	-
	32.381/2/3/5

	2132
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	Siemens
	-
	Request to TSG#35 to STOP the WI
	new 32.xxx

	2133
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	Siemens
	-
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	2134
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	Ericsson 
	-
	-
	 32.154

	2135
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	China Mobile
	-
	-
	32.721/2/3/5

	2136
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	China Mobile
	-
	-
	32.405, 32.64n; For n = 1 to 5

	2137
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	Huawei
	Christian.Toche@huawei.com
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	2138
	35043
	Rel-7 Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-

	2139
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	China Mobile
	-
	-
	32.407, 32.408

	2140
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	China Mobile
	-
	-
	32.405

	2141
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	CATT
	-
	-
	32.405

	2142
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	ZTE
	-
	-
	No impact on 32.404, 32.405, 32.406, 32.407 

	2143
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	China Mobile
	-
	-
	32.404,32.409,32.437, 32.632/3/4/5 

	2144
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	China Mobile
	-
	-
	32.405

	2145
	35039
	Rel-7 Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	Vodafone
	-
	-
	-

	2146
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	Vodafone
	-
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	2147
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	Nokia
	-
	-
	CR 32.421/2/3.

	2148
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	Nokia
	-
	-
	 32.441/2/3/5, CRs 32.632/3/5 

	2149
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	
	combined with UID 11067
	-

	2150
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	Nokia
	-
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	2151
	320007
	Rel-7 Charging Management small Enhancements
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	TR 30.817
	Orange
	alain.bibas@orange-ft.com
	CH7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	TR 30.817

	2152
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	Lucent
	njmazzarella@alcatel-lucent.com
	-
	32.240, 32.260, 32.298, 32.299

	2153
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	Siemens
	Gerald.Goermer@nsn.com
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298

	2154
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	1
	Rel-7
	R1,R5
	14/03/2003
	07/03/2008
	100%
	RP-030192
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	2155
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	2156
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	25.876

	2157
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	-

	2158
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	Alcatel-Lucent
	ngm@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070531
	-

	2159
	25036
	UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)
	MIMO-UEConTest
	2
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_WI
	Qualcomm
	svora@qualcomm.com
	BB place holder for a number of RAN5 Tasks
	-

	2160
	25037
	Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
	MIMO-UEConTest_FDD
	3
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_WI
	Qualcomm
	svora@qualcomm.com
	-
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.123-1, TS 34.123-2, TS 34.123-3

	2161
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP,GP
	15/09/2004
	04/06/2007
	100%
	-
	-
	
	Generic feature
	-

	2162
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	Ericsson
	johan.skold@ericsson.com
	RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	2163
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	2164
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	Nokia
	jussi.numminen@nokia.com
	RP#28 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2165
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#30 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	2166
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	Nortel
	Yannick Li (yli@nortelnetworks.com)
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2167
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	2168
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4,GP
	15/12/2004
	04/06/2007
	100%
	RP-050122
	TeliaSonera
	Christian.Bergljung@TeliaSonera.com
	RP#36 completed
	25.101, new TR (25.914, 25.963)

	2169
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	Cingular
	Marc Grant
	RP#27 completed
	25.101

	2170
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	-
	25.101

	2171
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	Cingular
	Marc Grant
	RP#32 completed
	25.101

	2172
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	25.101

	2173
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	25.101

	2174
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_WI
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#34 stopped. SR in RP-060680
	-

	2175
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	T-mobile
	han.van.bussel@t-mobile.de
	This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2176
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	-
	
	Linked to Feature UID_20028 (RInImp) 
	-

	2177
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_WI
	Nokia
	Aleksi.Heino@nokia.com
	RP#32 completed
	34.108, 34.121

	2178
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_WI
	Qualcomm
	hanye@qualcomm.com
	RP#32 completed
	34.108, 34.121

	2179
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_WI
	Motorola
	carolyn.taylor@motorola.com
	RP#34 completed
	34.121, 34.108

	2180
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	Nokia
	Aleksi.Heino@nokia.com
	RP#41 completed (GERAN aspects might need to be included later)
	34.114

	2181
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_WI
	NEC, Motorola
	Jacob.John@motorola.com
	RP#34 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2182
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	Motorola
	carolyn.taylor@motorola.com
	RP#36 completed
	34.108, 34.121-1, 34.121-2

	2183
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	Motorola
	carolyn.taylor@motorola.com
	RP#38 completed
	-

	2184
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	34.121-1, 34.121-2

	2185
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP,S5
	15/12/2004
	15/06/2007
	100%
	-
	-
	-
	Generic feature
	-

	2186
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	UTStarcom
	Ka Leong Lo (kaleong.lo@UTSTAR.COM)
	RP#34 completed
	-

	2187
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	Nokia
	juho.pirskanen@nokia.com
	RP#33 completed
	25.815, 25.321, 25.322, 25.331

	2188
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#30 completed
	-

	2189
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	IPwireless
	shwong@ipwireless.com
	RP#32 completed
	25.102, 25.123

	2190
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	Siemens
	Joern.Krause@siemens.com 
	RP#35 completed
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	2191
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	Ericsson
	Muhammad Kazmi
	RP#34 completed
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	2192
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	IPwireless
	nanderson@ipwireless.com
	RP#34 completed
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	2193
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	Nokia
	juho.pirskanen@nokia.com
	RP#36 completed
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	2194
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	Ericsson
	Johan.Bergman@ericsson.com
	RP#36 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	2195
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	Ericsson
	Janne.Peisa@ericsson.com
	RP#36 completed
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	2196
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	Nokia
	Karri.Ranta-aho@nsn.com
	RP#36 completed
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	2197
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3,S5
	02/06/2006
	15/06/2007
	100%
	RP-060418
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	-

	2198
	20166
	RAN3 part of Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	3
	Rel-7
	R3
	02/06/2006
	16/03/2007
	100%
	RP-060418
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	-

	2199
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	not applicable
	Vodafone
	Adrian.Neal@vodafone.com
	SP#36 completed
	32.642, 32.643, 32.645 – Align with RAN 25.466 

	2200
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	not applicable
	-
	
	Linked to Feature UID_20029 (RANimp) 
	-

	2201
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2202
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2203
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	Motorola
	carolyn.taylor@motorola.com
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2204
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	Ericsson
	leif.mattisson@ericsson.com
	RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2205
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	Nokia
	jarkko.hellsten@nokia.com
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2206
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	Nokia
	jarkko.hellsten@nokia.com
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2207
	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/09/2004
	14/09/2007
	100%
	RP-060119
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	-

	2208
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	25.202

	2209
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	25.221, 25.222, 25.223, 25.224,25.225

	2210
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	drichards@ipwireless.com
	RP#31 completed
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	2211
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RP-060119
	IPwireless
	Peter Legg (plegg@ipwireless.com)
	RP#31 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	2212
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RP-060119
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#32 completed
	25.102, 25.105, 25.123, 25.133, 25.142

	2213
	25027
	Conformance Test Aspects - 7.68 Mcps TDD
	VHCRTDD-UEConTest
	2
	Rel-7
	R5
	20/09/2006
	14/09/2007
	100%
	RP-060482
	IPWireless
	tspeight@ipwireless.com
	RP#37 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2214
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	-

	2215
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_WI_History
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	-

	2216
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	2217
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	IPwireless
	drichards@ipwireless.com
	RP#33 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	2218
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	Interdigital
	jim.miller@interdigital.com
	RP#33 completed
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	2219
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	25.102, 25.105, 25.123, 25.142

	2220
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/03/2006
	12/09/2008
	100%
	RP-060202
	CATT
	Haijing Hu
	RP#35 completed
	-

	2221
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	CATT
	Ke Wang 
	RP#35 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	2222
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	CATT
	Haiyang Quan
	RP#35 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	2223
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	CATT
	Yincheng Zhang
	RP#35 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	2224
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_WI
	CATT
	Yuexia Song 
	RP#36 completed
	25.102, 25.105, 25.123, 25.142

	2225
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	2
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	CATT
	chenxiaozhong@datangmobile.cn
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	2226
	490016
	Conformance Test  Aspects – Multiple Band and Multiple Frequency operation for LCR TDD
	LCRTDD_MB_MF_UEConTest
	1
	Rel-7
	R5
	17/09/2010
	16/09/2011
	100%
	RP-100805
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#53 completed. Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	2227
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	TeliaSonera
	Ulf.Tegth@teliasonera.com
	GP#36 completed for R7
	25.914, 25.144, 45.005

	2228
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	UTC
	dcotton@mtview.union-tel.com
	-
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	2229
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	-
	-
	
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	2230
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	-
	-
	
	-
	51.021

	2231
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	
	-
	51.010

	2232
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	Ericsson
	gunnar.hedby@ericsson.com
	Originally started Nov. 2003 as GP-030443
	-

	2233
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2234
	51137
	Definition of radio resource management functionality for Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2235
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	Ericsson
	gunnar.hedby@ericsson.com
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	2236
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2237
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2238
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	Huawei
	chende@huawei.com
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	2239
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	Huawei
	chende@huawei.com
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	2240
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	Huawei
	chende@huawei.com
	-
	51010-1

	2241
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	Huawei
	chende@huawei.com
	-
	51021

	2242
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed. Started at GP#24
	-

	2243
	55093
	GERAN2 part of Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed
	43.055, 44.018, 44.060

	2244
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-MStest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	2245
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	2246
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	-

	2247
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	45.005

	2248
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	24.008

	2249
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	45.005

	2250
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	51.010

	2251
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	04/09/2009
	100%
	GP-061331
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	-

	2252
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#30 completed
	43.055, 43.064

	2253
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	2254
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	2
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#43 completed
	51.010

	2255
	50580
	Support of SIGTRAN in GERAN
	GSIGT
	1
	Rel-7
	GP
	20/01/2006
	30/06/2006
	100%
	GP-060450
	Ericsson
	peter.ostrup@ericsson.com
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	2256
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	2257
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	2258
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	2259
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	Ericsson
	John.Diachina@Ericsson.com
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	2260
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	20/05/2011
	100%
	GP-071083
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	-

	2261
	51140
	Stage 2 for HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	43.055, 43.064

	2262
	51141
	Layer 1 Support for HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	2263
	52149
	Layer 2/3 Support for HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	24.008, 44.018, 44.060

	2264
	51142
	Performance requirements for HUGE
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	45.005

	2265
	51143
	BTS Conformance Test for HUGE
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#43 completed
	51.021

	2266
	53087
	MS Conformance Test for HUGE
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	20/05/2011
	100%
	GP-061906
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#50 completed
	51.010

	2267
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/05/2011
	100%
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	-

	2268
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#35 completed
	43.055, 43.064

	2269
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	2270
	51146
	BTS Conformance Tests for REDHOT
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#42 completed
	51.021

	2271
	53088
	MS Conformance Tests for REDHOT
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/05/2011
	100%
	GP-062491
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#50 completed
	51.010

	2272
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	not applicable
	-
	-
	-
	-

	2273
	25030
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	1
	Rel-7
	R5
	02/06/2006
	28/11/2007
	100%
	not applicable
	-
	-
	-
	-

	2274
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	2275
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	2276
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	2277
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	
	-
	23.228

	2278
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	2279
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2280
	32078
	Deleted - IMS Phase 3
	-
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	
	-
	-

	2281
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_WI
	-
	
	Stage 2 description of Interim conclusion
	-

	2282
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	2283
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	2284
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	28/06/2004
	17/09/2007
	100%
	-
	-
	
	-
	-

	2285
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	Ericsson
	peter.bleckert@ericsson.com
	Spin-off Feature UID_7038 (MTSI)
	22.973

	2286
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	Qualcomm
	dwilliams@qualcomm.com
	-
	22.936

	2287
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	TeliaSonera
	robert.frank@teliasonera.com
	-
	22.979

	2288
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	22.978

	2289
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	T-Mobile
	michael.kurz@t-mobile.at  
	-
	22.903

	2290
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	O2
	chris.friel@O2.com
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	2291
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	Spin-off Feature PRIOR UID_340044
	22.953 

	2292
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	Motorola
	jian.j.wu@motorola.com   
	-
	22.967

	2293
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	Huawei
	Robert Jaksa
	-
	23.802

	2294
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	Nortel
	Suzèle Lariven (lariven@nortel.com)
	SP#34 completed
	32.809

	2295
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	China Mobile
	Li Yewen (liyewen@chinamobile.com)
	SP#35 completed
	32.812

	2296
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	Motorola
	trevor.pirt@motorola.com   
	SP#35 completed
	32.810

	2297
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	Siemens
	Thomas.Belling@siemens.com
	Moved to FS at CT32 (in line with slides)
	29.814

	2298
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	Vodafone
	Nick.Russell@vodafone.com
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	2299
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	Siemens
	Ulrich.wiehe@gksag.de
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	2300
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	29.801

	2301
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4,C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	2302
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	2303
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	Ericsson
	ragnar.huslende@ericsson.com
	-
	29.802

	2304
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	NTT DoCoMo
	nakamurata@NTTDOCOMO.CO.JP
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	2305
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	Vodafone
	Mike.vogel@vodafone.com,tim.frost@vodafone.com
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	2306
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RP-050387
	Ericsson
	Klas.Sjerling@ericsson.com
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	2307
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	Siemens
	joerg.gustrau@siemens.com
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	2308
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	LG Electronics
	leego@lge.com
	RP#34 completed
	25.905

	2309
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	Cingular
	Marc Grant
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	2310
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	Cingular
	Marc Grant
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	2311
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	2312
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	Nokia
	Chris.callender@nokia.com, tiina.s.koskinen@nokia.com
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	2313
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	Nokia
	eddie.riddington@nokia.com
	GP#33 completed
	45.912

	2314
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	T-Mobile
	janne.linkola@t-mobile.com
	GP#35 completed
	43.902

	2315
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	-
	
	-
	-

	2316
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	Vodafone
	armin.toepfer@vodafone.com
	-
	-

	2317
	7011
	Deleted - Study on Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	-
	-
	
	Moved from FS section Feb 06
	-

	2318
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	Ericsson
	peter.bleckert@ericsson.com
	-
	-

	2319
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	Motorola
	steven.vardy@motorola.com
	-
	-

	2320
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	China Mobile
	liuhongyfw@chinamobile.com
	-
	-

	2321
	31087
	Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	-
	
	Awaiting MCC SA3 input
	-

	2322
	320017
	Deleted - Study on LCS architecture for I-WLAN (covered by 32108)
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	-
	LG Electronics
	Donghee Shim dhshim@lge.com ; phede@lge.com
	-
	-

	2323
	732028
	Deleted - IMS security extensions (covered by UID33027)
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	Ericsson
	Bengt.Sahlin@ericsson.com
	-
	-

	2324
	32029
	Deleted - Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	-
	
	-
	-

	2325
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	-
	-
	
	-
	-

	2326
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	-
	-
	
	-
	-

	2327
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	Nortel
	Mark Watson
	SP-30: S2 has no intention for TR completion
	23.899

	2328
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	2329
	32098
	Deleted - Study on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	Nortel
	Laurence Lautier (lautierl@nortel.com)
	WID approved SP#28. SA2#52 stopped
	23.807

	2330
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	Ericsson
	stephen.terrill@ericsson.com
	abandoned at 65%
	23.818

	2331
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	Samsung
	
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	2332
	34040
	Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) 
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	Airbiquity
	lhong@airbiquity.com
	SP-38 stopped
	26.967

	2333
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	Lucent
	-
	-
	32.8xy

	2334
	360009
	Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	-
	-
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	2335
	50552
	Deleted - Study on enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	Ericsson
	stefan.g.eriksson@ericsson.com
	FS CLOSED at G#28 (no input)
	-

	2336
	0
	Release 6 Features
	-
	1
	Rel-6
	NP,GP, RP,SP,TP
	28/06/2002
	30/12/2005
	100%
	-
	-
	
	-
	-

	2337
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	R2,R4,R5
	14/08/2000
	01/12/2006
	100%
	RAN_WI
	-
	
	-
	-

	2338
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	Cingular
	Don Zelmer (dz1069@att.com)
	-
	-

	2339
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_WI_History
	Intel
	shimon.moshavi@INTEL.COM
	-
	25.101

	2340
	24004
	Base station classification for FDD
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	
	-
	-

	2341
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_WI_History
	Nokia
	antti.toskala@nokia.com
	-
	25.104, 25.141

	2342
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_WI_History
	Cingular
	Don Zelmer (dz1069@att.com)
	Introduction of UMTS850 (Band V) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	2343
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_WI_History
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	Introduction of UMTS800 in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	2344
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	14/03/2003
	100%
	RAN_WI_History
	Nokia
	jussi.numminen@NOKIA.COM
	Introduction of UMTS1700/2100 (Band IV)
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	2345
	25010
	Conformance Test Aspects – UMTS 1.7/2.1 GHz Band
	RInImp-UMTS1721_Test
	2
	Rel-6
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_WI
	Motorola
	carolyn.taylor@motorola.com
	-
	TS34.121, TS34.108

	2346
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4,R5
	19/09/2003
	09/06/2006
	100%
	RAN_WI
	Nokia
	jussi.numminen@NOKIA.COM
	-
	-

	2347
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	09/06/2006
	100%
	RAN_WI_History
	Nokia
	jussi.numminen@nokia.com
	Approved at RP#25 as RP-040375
	25.101

	2348
	25001
	Testing of Improved Minimum Performance for HSDPA
	RInImp-HSPerf-10Code_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_WI
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2349
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	07/06/2005
	100%
	RAN_WI_History
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	-
	25.101

	2350
	25002
	Testing of Performance of Receiver diversity for HSDPA
	RInImp-HSPerf-RxDiv_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_WI
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2351
	3
	Rel-6 RAN Feasibility Studies
	-
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_WI_History
	-
	
	-
	-

	2352
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_SI_History
	Interdigital
	jim.miller@interdigital.com
	-
	25.801, 25.423

	2353
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_SI
	Nokia
	antti.toskala@nokia.com
	Study finished at RP#25
	25.899

	2354
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_SI_History
	Samsung
	Li Xiao Qiang (xqli@samsung.co.kr)
	-
	25.888

	2355
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_SI_History
	Nortel
	Sarah Boumendil
	-
	25.892

	2356
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_SI_History
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	25.896

	2357
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_SI
	IPWireless
	mbeale@ipwireless.com
	Study finished at RP#25
	25.895

	2358
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_SI_History
	Telefónica
	Ana Burgos (burgos_a@tsm.es)
	-
	25.807

	2359
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_SI
	Interdigital
	Marian.Rudolf@InterDigital.com
	-
	25.804

	2360
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_SI_History
	Allgon
	Alf Ahlström (alf.ahlstrom@pwav.com)
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	-

	2361
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	RAN_SI
	Nokia
	woonhee.hwang@nsn.com, Antti.Toskala@nokia.com
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	-

	2362
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	R2,R1,R3,R4,R5
	15/03/2004
	14/09/2007
	100%
	RAN_WI
	Ericsson
	Joakim Bergström 
	-
	-

	2363
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_WI
	-
	
	-
	 25.309

	2364
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	25.211, 25.212, 25.213, 25.214, 25.215

	2365
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	Ericsson
	Joakim Bergström 
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	2366
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	Nortel
	Saso Stojanovski
	-
	25.401, 25.420, 25.423, 25.430, 25.433

	2367
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	24/06/2004
	100%
	RAN_WI
	Ericsson
	thomas.unshelm@ericsson.com
	-
	25.101, 25.104, 25.133, 25.141

	2368
	25003
	Conformance Test Aspects – FDD Enhanced Uplink
	EDCH_Test
	2
	Rel-6
	R5
	03/06/2005
	14/09/2007
	100%
	RAN5_WI
	Ericsson
	Leif.Mattisson@ericsson.com
	-
	34.108, 34.109, 34.121, 34.123-1, 34.123-2, 34.123-3

	2369
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP,S5
	09/09/2002
	14/03/2005
	100%
	RAN_WI
	-
	-
	Generic feature
	-

	2370
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_WI
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	building block without particular end date
	 25.862

	2371
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_WI
	Nortel
	Sarah Boumendil
	-
	-

	2372
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_WI_History
	IPWireless
	Nicholas Anderson
	WIDS modified in RP#26, RP-040551
	-

	2373
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	2374
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_WI_History
	Nortel
	Philippe.Godin@nortelnetworks.com
	Closed RP#24 due to the lack of progress
	-

	2375
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_WI
	Nokia
	antti.toskala@nokia.com
	abandoned RP-23
	-

	2376
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_WI_History
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	24.215, 25.423, 25.425, 25.433, 25.435

	2377
	23012
	Rel-6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_WI
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	2378
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_WI_History
	Interdigital
	jim.miller@interdigital.com
	-
	25.423

	2379
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3,S5
	14/03/2003
	16/09/2004
	100%
	RAN_WI
	Vodafone
	Andreas.Hauser@vodafone.com
	-
	-

	2380
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_WI
	Vodafone
	Andreas.Hauser@vodafone.com
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	2381
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	Vodafone
	Adrian.Neal@vodafone.com
	SP#25 09/2004 completed
	32.804, 32.64x

	2382
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_WI_History
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	-
	-

	2383
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2,S5,N4,R2,R4,R5,OMA
	15/01/2001
	16/12/2004
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	-

	2384
	32024
	Improvement on Le interface
	LCS2
	2
	Rel-6
	S2,OMA
	17/06/2002
	15/12/2004
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	-

	2385
	32051
	Stage 2 for Improvement on Le interface
	LCS2
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2386
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2387
	32001
	Enhanced support for anonymity and user privacy
	LCS2
	2
	Rel-6
	S2,OMA
	08/07/2002
	15/12/2004
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	-

	2388
	32047
	Stage 2 for Enhanced support for anonymity and user privacy
	LCS2
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2389
	32054
	Stage 3 - impacts MLP and RLP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2390
	32025
	Enhanced inter-GMLC interface
	LCS2
	2
	Rel-6
	S2,OMA
	24/06/2002
	15/12/2004
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	-

	2391
	32048
	Stage 2 for Enhanced inter-GMLC interface
	LCS2
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2392
	32055
	Stage 3 - definition of RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2393
	32012
	Location Services support for IMS public identities
	LCS2
	2
	Rel-6
	S2,OMA
	24/02/2003
	15/12/2004
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	-

	2394
	32049
	Stage 2 for Location Services support for IMS public identities
	LCS2
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2395
	32056
	OMA Stage 3 for Location Services support for IMS public identities - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2396
	32026
	New area event for location service triggering reports
	LCS2
	2
	Rel-6
	S2,N4,OMA
	03/06/2002
	15/12/2004
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	-

	2397
	32050
	Stage 2 for New area event for location service triggering reports
	LCS2
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	SP-030127
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2398
	14015
	Stage 3 for UE-CN signalling
	LCS2
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	SP-030127
	Nokia
	
	Current stage 3 fullfills stage 2
	-

	2399
	32057
	Stage 3 for New area event for location service triggering reports - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2400
	20001
	UE positioning for Location Services enhancements 2
	LCS2-UEpos
	2
	Rel-6
	R2,R4,R5
	15/01/2001
	14/09/2004
	100%
	-
	-
	
	-
	-

	2401
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel-4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_WI_History
	Siemens
	Meik.Kottkamp@siemens.com
	-
	25.305, 25.401, 25.450, 25.452, 25.453

	2402
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4,R5
	06/06/2003
	14/09/2004
	100%
	RAN_WI
	AT&T Wireless
	donglin.shen@attws.com
	RP#25 completed (FDD)
	new 25.171, 34.171 (testing)

	2403
	22002
	Deleted - FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_SI_History
	Cambridge Positioning Systems
	david.bartlett@cursor-system.com
	RP#38 Work stopped
	new TR 25.894

	2404
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_WI
	Siemens
	Meik.Kottkamp@siemens.com
	RP#24 Work stopped
	-

	2405
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	France Telecom
	alain.bibas@orange-ft.com
	SP#26 completed
	new TS 32.271

	2406
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID
	-

	2407
	2026
	Enhanced HE control of security (including positive authentication reporting)
	SEC1
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID S3-000490 (Enhanced home control of security by HE)
	33.102

	2408
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	SEC1
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2409
	33006
	Rel-6 Network Domain Security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID S3-000606 (Network Domain Security)
	33.102, 33.103, 33.105

	2410
	33007
	Rel-6 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	-
	SP#9 approved WID S3-000626 (Access security for IP-based services)
	33.210

	2411
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	Nokia
	tommi.viitanen@nokia.com
	SP#19 approved WID
	33.810

	2412
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	Vodafone
	benno.tietz@vodafone.com
	-
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	2413
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	Vodafone
	Peter.Howard@vodafone.com
	SP#19 approved WID. Marked as closed 12/2008 (was marked 20% complete)
	33.200

	2414
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1,S2,S3,S5,NP,R5
	28/08/2000
	14/09/2007
	100%
	-
	-
	-
	-
	-

	2415
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	-
	
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	-

	2416
	25009
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	IMS2_CCR_Test
	2
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_WI
	Ericsson
	Jacob.John@motorola.com, Leif.Mattisson@ericsson.com
	-
	34.229-1, 34.229-2, 34.229-3, 34.108

	2417
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2418
	31026
	Stage 1 - TS on IMS group management
	IMSGM
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2419
	32036
	Stage 2 for IMS Group Management
	IMSGM
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	-
	-
	
	-
	23.228

	2420
	11036
	Stage 3 for IMS Group management (e.g. chat)
	IMSGM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	-

	2421
	11037
	IMS Conferencing
	-
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	
	-
	-

	2422
	32037
	Stage 2 for IMS Conferencing
	-
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	
	-
	23.228

	2423
	32038
	Stage 3 for IMS Conferencing
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	-

	2424
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2425
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	SP-020065
	Nokia
	juha.kalliokulju@nokia.com
	-
	new 22.940

	2426
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	SP-020065
	Nokia
	juha.kalliokulju@nokia.com
	-
	22.340

	2427
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	SP-020065
	Nokia
	juha.kalliokulju@nokia.com
	-
	22.140,22.228

	2428
	32700
	Stage 2 for IMS Messaging
	IMSM
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	
	-
	23.228

	2429
	11039
	Stage 3 for IMS Messaging
	IMSM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2430
	60001
	SIP/SIMPLE Instant messaging
	-
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	-

	2431
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	
	-
	-

	2432
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	-
	-
	
	-
	23.228

	2433
	32042
	Stage 3 for Additional SIP Capabilities
	-
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2434
	11052
	Procedured associated with IMS-ALG
	-
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	-
	-
	
	-
	-

	2435
	11041
	Review additional SIP Capabilities against IMS
	-
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2436
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	BT
	nigel.holland@bt.com
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	2437
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	IMS-CCR-IWIP
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	-
	Siemens
	Thomas.Belling@nsn.com
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	2438
	13005
	Interworking for IPv6 to IPv4
	-
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	-
	-
	
	-
	29.163

	2439
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	-
	-
	
	-
	-

	2440
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	-
	-
	
	-
	-

	2441
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	2442
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	
	TISPAN issue is open
	-

	2443
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2444
	33012
	Lawful Interception in Rel-6 architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	Reg TP, Nortel
	berthold.wilhelm@regtp.de, Ron Ryan
	-
	33.106, 33.107, 33.108

	2445
	31042
	IMS Subscription and access scenarios
	-
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	TeliaSonera
	FRANK, Robert
	-
	22.800

	2446
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	Ericsson
	Patrik TEPPO 
	SP#26 12/2004 completed
	32.260

	2447
	11051
	IMS Management objects
	-
	2
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	-
	
	-
	24.167

	2448
	32027
	Deleted - Stage 2 of IMS Phase 2
	IMS2
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	
	-
	-

	2449
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	Ericsson
	Shabnam Sultana
	-
	-

	2450
	32068
	Feasibility Study on 3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	Ericsson
	Shabnam Sultana
	-
	23.979

	2451
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	-

	2452
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	
	Completed
	26.235, 26.236

	2453
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	Siemens
	Gerald.Goermer@nsn.com
	SP#28 06/2005 completed
	32.272

	2454
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	Siemens
	Alexander Milinski
	-
	23.981

	2455
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	
	-
	23.864

	2456
	32028
	Stage 2 for Interoperability
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	Nokia
	balazs.bertenyi@nsn.com
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	2457
	32061
	Stage 2 for commonality
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	Nokia
	balazs.bertenyi@nsn.com
	-
	23.864

	2458
	11033
	Stage 3 for Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2459
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	NTT Comware
	Yoshinori Kitada
	Changed from FS to actual support of Push
	23.976

	2460
	31004
	Stage 1 for Support of Push Services
	PUSH
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	
	-
	-

	2461
	32701
	TR 23.976 on Push Architecture
	PUSH
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	Research In Motion
	Nick Alfano
	-
	23.976

	2462
	42009
	Rel-6 Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	-

	2463
	42010
	Definition of service requirements for MMS6
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	
	-
	22.140

	2464
	31031
	Definition of service requirements charging
	MMS6-SR
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140

	2465
	42011
	Technical realization of MMS6
	MMS6
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	23.140

	2466
	42012
	OMA dependencies
	MMS6
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	-
	-
	
	-
	OMA specs

	2467
	42013
	MMS formats and codecs for MMS6
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	Nokia
	roberto.castagno@nokia.com
	-
	26.140, 26.936

	2468
	42014
	Handling of private addressing schemes in MMS
	MMS6
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	T-Mobile
	Steffen.Habermann@T-MOBILE.DE
	-
	23.140

	2469
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	-
	SP#25 09/2004 completed
	32.270

	2470
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	MMS6
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	Telefónica Móviles
	Juan Gorospe (gorospe_j@tsm.es)
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	2471
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	-
	-
	
	-
	-

	2472
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	TP-020017
	TTPCom
	Lars Brenk ( (lsb_ttpcom@HOTMAIL.COM)
	-
	-

	2473
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	TP-020086
	Nokia Siemens Networks
	balazs.bertenyi@nokia.com
	-
	22.857

	2474
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	T-Mobile
	istvan.aba@t-mobile.at
	SP#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	2475
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1,S2,S3,S4,N1,N3,N4,OMA
	19/03/2001
	07/12/2005
	100%
	SP-010064
	Motorola
	Mark Cataldo
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	-

	2476
	2501
	Stage 1 for Presence Capability
	PRESNC
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	SP-010064
	Motorola
	Mark Cataldo
	TP#16 moved Stage 1 to Rel-6 TS 22.141 (existed already in Rel-5)
	22.141

	2477
	2502
	Stage 2 for Presence Capability
	PRESNC
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	Nokia
	balazs.bertenyi@nsn.com
	-
	23.002, 24.229, new 23.141

	2478
	2503
	Stage 3 for Presence Capability
	PRESNC
	2
	Rel-6
	N1,N4
	01/04/2002
	08/12/2004
	100%
	NP-040492
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Dependency to 2 IETF drafts, no known work at the moment
	 new N1 (24.141, 24.841), N4 (29.002, 29.228, 29.230, 29.328)

	2479
	13018
	Stage 3 (CN3 Part Pk interface)
	PRESNC
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	NP-040492
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	29.061, 29.161

	2480
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	Nokia
	harri.honko@nokia.com
	-
	 26.141, 26.936

	2481
	2504
	Security aspects of Presence Capability
	PRESNC
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	Ericsson
	krister.boman@erv.ericsson.se
	SP#17 approved WID S3-020429
	-

	2482
	60003
	SIMPLE Presence
	PRESNC
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	SP-040232
	-
	OMA-LIAISON@mail.openmobilealliance.org
	SP#24 OMA LS_in update in SP-040232 OMA dependencies on 3GPP deliverables
	-

	2483
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	None

	2484
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	GP-022565
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	None

	2485
	50080
	Requirements for the support of conversational services
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	
	-
	None

	2486
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	
	-
	None

	2487
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	
	-
	None

	2488
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	
	-
	None

	2489
	50082
	Standardisation effort
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	
	-
	None

	2490
	50083
	Dependency to other features of Enhanced A/Gb feasibility study
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	
	-
	None

	2491
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP,S3
	03/01/2000
	25/06/2004
	100%
	GP-021018
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2492
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2493
	50065
	Technical Report on Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2494
	51002
	Architecture in 45.001 and 43.051
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2495
	51003
	Multiplexing in 45.002
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2496
	51004
	Channel Coding in 45.003 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2497
	51005
	Performance Requirements in 45.005 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2498
	51006
	Radio subsystem link control in 45.008 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2499
	52071
	Requirements in 44.004
	FLOGER-Real
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	GP-021019
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2500
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2501
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2502
	52074
	Modifications to RRC in 44.118 and 44.018
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2503
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2504
	52076
	Ciphering in 44.060, 44.160, 44.018, 44.118
	FLOGER-SecFLO
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	Nokia
	benoist.sebire@nokia.com
	-
	 44.060, 44.160, 44.018, 44.118

	2505
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2506
	55078
	Deleted at TSG #27 - MS Test in 51.010
	FLOGER-Msconf
	3
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2507
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2508
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	FLOGER-BTSconf
	3
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2509
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	TruePosition
	Bob Gross (rlgross@trueposition.com)
	-
	45.811

	2510
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S3,S4,S5,N1,N3,R2,R4,R5,T1,GP,G2,G3new
	11/05/2001
	07/03/2008
	100%
	-
	-
	-
	SP#13 Title renamed
	-

	2511
	2545
	Stage 1 for Multimedia Broadcast and Multicast Service
	MBMS
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	
	-
	22.146, 22.101

	2512
	32002
	Stage 2 for Multimedia Broadcast and Multicast Service
	MBMS
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	
	-
	-

	2513
	32702
	TR on MBMS Architectural Study
	MBMS
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	-
	-
	
	-
	23.846

	2514
	32703
	Stage 2 MBMS Specification Work
	MBMS
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	
	-
	23.246

	2515
	11030
	Support of the MBMS in CN protocols
	MBMS
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	
	-
	-

	2516
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	-
	-
	
	-
	29.061

	2517
	33008
	Security aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	3
	adrian.escott@three.co.uk
	SP#17 approved WID S3-020433
	new 33.246 

	2518
	35038
	MBMS Charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	-
	-
	SP#28 completed
	32.273

	2519
	31045
	MBMS User Services
	MBMS
	2
	Rel-6
	S1,S4
	13/05/2003
	16/03/2006
	100%
	-
	-
	
	-
	-

	2520
	31044
	Stage 1 for MBMS User Services
	MBMS
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	
	-
	22.246

	2521
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	Nokia
	igor.curcio@nokia.com
	-
	26.346, 26.936, 26.946

	2522
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2,R4
	01/01/2002
	14/09/2005
	100%
	RAN_WI
	Nokia
	juho.pirskanen@nokia.com
	-
	-

	2523
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	Nokia
	juho.pirskanen@nokia.com
	-
	25.346, 25.304, 25.321, 25.322, 25.323

	2524
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RP-040370
	Ericsson
	Torgny.Palenius@ericsson.com
	RP#25 approved WID RP-040370
	25.101, 25.133

	2525
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5,T1
	10/03/2006
	07/03/2008
	100%
	RAN5_WI
	-
	
	-
	-

	2526
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5,T1
	02/06/2006
	07/03/2008
	100%
	RAN5_WI
	Ericsson
	leif.mattisson@ericsson.com
	-
	 34.108, 34.109, 34.121-1, 34.121-2

	2527
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_WI
	IPWireless
	Timothy Speight (tspeight@ipwireless.com)
	-
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2528
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_WI
	Datang
	zhaojian@datangmobile.cn
	-
	 34.108, 34.123-1, 34.123-2, 34.123-3

	2529
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	RAN5_WI
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2530
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	RAN5_WI
	Datang
	chenxiaozhong@datangmobile.cn
	-
	 34.108, 34.109, 34.122

	2531
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP,G2,G3new
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	
	-
	-

	2532
	50086
	MBMS Impact on the logical and physical channels
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2533
	52085
	MBMS Re-synchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2534
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2535
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	
	-
	-

	2536
	50100
	MBMS Resynchronization at cell change
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	
	-
	-

	2537
	50087
	MBMS Decision making process between point-to-point or point-to-multipoint configurations
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2538
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2539
	50089
	MBMS Changes to the Gb interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2540
	50090
	GERAN specific changes to the Iu-ps interface for MBMS
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2541
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2542
	50092
	MBMS Security aspects
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2543
	53081
	MBMS-GERAN - MS conformance tests
	MBMS-GERAN
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	
	-
	-

	2544
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	-
	-
	
	-
	-

	2545
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	
	-
	-

	2546
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	Qualcomm
	Dwilliams@qualcomm.com
	-
	22.977, 22.941, 23.207, 22.243

	2547
	32999
	TR on Architectural impacts
	SRSES
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	-
	-
	
	-
	23.877

	2548
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	Motorola
	David Pearce (bdp003@motorola.com)
	-
	26.235, 26.236, 26.243, 26.177, 26.943

	2549
	60004
	Multimodal support
	SRSES
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2550
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	SRSES
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	-
	-
	
	Abandoned NP-23
	-

	2551
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1,S3
	08/10/2001
	03/03/2005
	100%
	SP-040515
	-
	-
	-
	-

	2552
	31009
	Stage 1 - Requirements for Generic User Profile
	GUP
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	22.240, 22.228

	2553
	32008
	Stage 2 - Architecture
	GUP
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	Nokia
	harri.o.koskinen@nokia.com
	-
	23.240

	2554
	42002
	Stage 2 - Data Description Method
	GUP
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	T-Mobile
	kurt.bischinger@t-mobile.at
	TR approved in CN#26
	23.241

	2555
	14008
	Stage 3 - Network
	GUP
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	-
	-
	
	-
	29.240

	2556
	33009
	Security aspects of GUP
	GUP
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	Lucent
	Bradley Owen (bvowen@lucent.com)
	SP#19 approved WID
	33.102, 33.203, 33.210

	2557
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	-
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	-

	2558
	31011
	Requirements for Digital Rights Management
	DRM
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	Openwave
	nicholas.wood@openwave.com
	-
	-

	2559
	60005
	Stage 2 for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2560
	60006
	Stage 3 for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2561
	33001
	Security for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	-
	-
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	-

	2562
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	DRM
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	
	Replaced by UID 60005 and 60006
	-

	2563
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1,S2,S3,S5,N1,N3,N4,T3
	03/01/2000
	22/09/2005
	100%
	SP-030712
	Telenor
	frederic.paint@telenor.com
	-
	-

	2564
	31020
	Technical Report on WLAN-UMTS Interworking
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	T-mobile
	Mark.Younge@t-mobile.com 
	-
	22.934

	2565
	31035
	Stage 1 for WLAN-UMTS Interworking Rel-6
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	Telenor
	frederic.paint@telenor.com
	-
	22.101, 22.105

	2566
	32018
	Architecture Definition for scenarii 2 and 3
	WLAN
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	-
	
	-
	23.234

	2567
	32704
	Security aspects of WLAN-UMTS Interworking
	WLAN
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	Ericsson, BT
	luis.lopez-soria@ece.ericsson.se, colin.blanchard@bt.com
	SP#17 approved WID S3-020451
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210, new 33.234

	2568
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	Nokia
	raquel.rodriguez@nokia.com
	WID approved at CN#19
	29.234, 29.061

	2569
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	-
	-
	-
	-
	29.161

	2570
	11042
	Stage 3 for scenario 2
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	-
	
	-
	-

	2571
	11047
	Stage 3 for scenario 3
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	-
	-
	
	-
	-

	2572
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	Nokia
	Benni ALEXANDER 
	-
	32.252

	2573
	43010
	USIM enhancements for WLAN Interworking
	WLAN
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	Axalto
	Jabellan@axalto.com
	-
	31.102

	2574
	31015
	Priority Service
	PRIOR1
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP-010523
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	-

	2575
	31016
	Feasibility Study on Priority Service
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	22.950

	2576
	31017
	Stage 1 - Requirements for Priority Service
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	SP-010523
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	-

	2577
	31043
	Priority service implementation guide
	PRIOR1
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	SP-010523
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	22.952

	2578
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1,S2,N1,R2,R5
	20/01/2003
	10/03/2006
	100%
	SP-010739
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	-

	2579
	31019
	Technical Report on Network Sharing 
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	22.951

	2580
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	22.011, 22.101, 22.115, 22.129

	2581
	32044
	Stage 2 for Network Sharing 
	NTShar
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	23.002, 23.060, 23.221, 23.236, new TS 23.251, TR 23.851

	2582
	11043
	Network sharing - stage 3
	NTShar
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	23.008, 23.122, 24.007, 24.008, 29.018

	2583
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	19/09/2003
	100%
	RAN_WI
	TeliaSonera
	Anders.Dahlen@TeliaSonera.com
	-
	25.401, 25.413, 25.331, 25.304

	2584
	25004
	Conformance Test Aspects – Network Sharing
	NTShar-UTRANEnh_Test
	2
	Rel-6
	R5
	11/03/2005
	10/03/2006
	100%
	RAN5_WI
	TeliaSonera
	Niklas.Wiren@TeliaSonera.com
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2585
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	Nokia
	
	-
	23.107, 23.207, 23.221

	2586
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	Nortel
	Claire Mousset
	-
	23.917 withdrawn (Contents all in 23.207)

	2587
	32059
	Definition of the Gq interface
	QoS1
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	-
	Janne Rinne
	-
	23.207

	2588
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	QoS1
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	Nokia
	Anna.Sillanpaai@nokia.com
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	29.207, 29.208, 29.209

	2589
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3,S2,N1,N4,T3,OMA
	25/02/2002
	08/12/2004
	100%
	SP-010622
	Nokia
	valtteri.niemi@nokia.com
	SP#14 approved WID
	-

	2590
	32705
	Stage 1 of Subscriber certificates
	SEC1-SC
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	SP-010622
	Nokia
	valtteri.niemi@nokia.com
	-
	new (33.220, 33.221, 33.222, 33.246, 33.919)

	2591
	32706
	Architecture review
	SEC1-SC
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	Nokia
	
	-
	-

	2592
	14504
	Stage 3 for Subscriber certificates
	SEC1-SC
	2
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	Nokia
	Lauri Laitinen
	Finished in CN4#26
	23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111

	2593
	11049
	Stage 3 Ua & Ub interfaces
	SEC1-SC
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	Nokia
	
	-
	24.109

	2594
	60007
	OMA dependencies on Subscriber certificates
	SEC1-SC
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	-
	Nokia
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040420
	-

	2595
	15010
	Rel-6 Open Service Access (OSA) enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	Alcatel
	Chelo.Abarca@alcatel.fr
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	2596
	31040
	Scope of the Open Service Access Release 6
	OSA3
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	-
	
	-
	-

	2597
	15038
	OSA Stage 2
	OSA3
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	2598
	15026
	Multi Media Messaging function
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	
	-
	29.198-15

	2599
	15028
	Policy management extensions
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	
	-
	29.198, 29.998

	2600
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	-
	-
	
	N5#26: Split WI into TS & TR.
	29.198-14

	2601
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	OSA3
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	
	-
	29.199

	2602
	15033
	Introduction of migration support mechanism
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	
	-
	29.198, 29.998

	2603
	15036
	Framework Function for Federation
	OSA3
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	-
	-
	
	-
	29.198, 29.998

	2604
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	OSA3
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	-

	2605
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	-

	2606
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	Nokia
	Torben Themsen
	-
	-

	2607
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	Nokia
	Torben Themsen
	-
	-

	2608
	51102
	Changes to core specs
	TAPS-Specs
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	Nokia
	Torben Themsen
	-
	-

	2609
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	Nokia
	Torben Themsen
	-
	-

	2610
	54103
	Deleted - 51.010-1 Add testing
	TAPS-Conf
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	Nokia
	Torben Themsen
	-
	-

	2611
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP,S3
	03/01/2000
	17/06/2005
	100%
	GP-022561
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2612
	51131
	Identification of requirements for streaming
	SSStrea
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2613
	51133
	Requirements for streaming
	SSStrea
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2614
	51132
	Performance study of cell change mechanisms
	SSStrea
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2615
	51134
	Performance of NACC
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2616
	51135
	Performance of cell change in DTM for the PS domain
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2617
	51136
	Handover for Seamless support of streaming services in A/Gb mode
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2618
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	Vodafone
	José Luis Carrizo Martínez
	Completed at GERP#17
	-

	2619
	52133
	optimizations of existing mechanisms/procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2620
	52134
	Inter-system NACC
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2621
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2622
	52136
	Dependency to other features of Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2623
	54131
	Deleted - MS conformance testing for Seamless support of streaming services in A/Gb mode
	SSStrea
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	-

	2624
	54132
	Deleted - MS conformance tests for Seamless support of streaming services in A/Gb mode
	SSStrea
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	-

	2625
	33013
	GERAN A/Gb mode security enhancements
	SSStrea
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	Vodafone
	peter.howard@vodafone.com
	SP#19 approved WID
	33.102

	2626
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	Nokia
	pasi.s.ojala@nokia.com
	-
	 26.935

	2627
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	Lucent
	Michael Boote (mboote@alcatel-lucent.com)
	-
	22.949

	2628
	35010
	Rel-6 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	-
	-
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	-

	2629
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	Motorola
	-
	SP#25 09/2004 completed
	32.101, 32.102

	2630
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	Nortel
	-
	SP#26 12/2004 completed
	32.401, 32.403, 52.402, 32.411, 32.412, 32.413, 32.432, 32.435, 32.436

	2631
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	Ericsson
	thomas.tovinger@ericsson.com
	SP#26 12/2004 completed
	32.150/1/2, 32.805, 32.111-5, 32.313/4, 32.331/2/3/4/5, 32.341/2/3/4, 32.351/2/3/4, 32.361/2/3/4, 32.371/2/3/4, 32.804, 32.675, 32.690, 32.695, 32.71/2/3/4/5, 32.741/2/3/4/5

	2632
	35015
	Rel-6 Trace Management
	OAM-Trace
	2
	Rel-6
	S5,N4,R3
	20/09/2002
	11/03/2005
	100%
	SP-040782
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	-

	2633
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	-
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 completed
	32.421, 32.422, 32.423, 52.008

	2634
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_WI_History
	Nortel
	Yann Sehedi (sehedic@nortelnetworks.com)
	-
	25.413, 25.420, 25.423

	2635
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	Nokia
	seppo.kauntola@nokia.com
	-
	23.205, 29.232, 29.060, 29.002, 29.228

	2636
	35016
	Rel-6 Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2637
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.240

	2638
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.297

	2639
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	-
	-
	-
	SP#28 06/2005 completed
	32.298

	2640
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.299

	2641
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	-
	SP#21 09/2003 completed
	32.815

	2642
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	-
	SP#26 12/2004 completed
	32.296

	2643
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	Nokia
	Benni ALEXANDER 
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2644
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.250

	2645
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.251

	2646
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.295

	2647
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	Ericsson
	Patrik TEPPO 
	SP#26 12/2004 completed
	32.260

	2648
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	Siemens
	Gerald.Goermer@nsn.com
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270, 32.271, 32.272

	2649
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	
	-
	23.125

	2650
	32069
	Overall definition of FBC architecture
	CH-FBC
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	-
	-
	
	-
	-

	2651
	32070
	Study on providing policy control with FBC
	CH-FBC
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	-
	-
	
	-
	-

	2652
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	Nokia
	juha.a.rasanen@nokia.com
	-
	29.210

	2653
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	Nortel
	Javier Gonzalez Gallego
	-
	29.209

	2654
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	-
	-
	
	-
	-

	2655
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	-
	-
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2656
	43001
	Rel-6 Java API Test specification
	USAT1-API
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	Microelectrónica Española
	Mario Pérez 
	-
	-

	2657
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	Oberthur Card Systems
	Stéphane Andrau
	-
	-

	2658
	43007
	(U)SIM API for Java Card Testing
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	Axalto
	Christophe Begassat (cbegassat@axalto.com)
	-
	31.213

	2659
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	USAT1-API
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	Microelectrónica Española
	Mario Pérez 
	MOVED to Rel-5 WP
	-

	2660
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	-
	Aspects Software
	Neil Livingston
	-
	-

	2661
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	Aspects Software
	Neil Livingston
	-
	31.101, 31.102, 31.103, 31.111, 31.113, new 31.115, 31.116

	2662
	502032
	Specification of C SIM API
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	Aspects Software
	Neil Livingston
	-
	-

	2663
	502033
	Test specification for C SIM API
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	Aspects Software
	Neil Livingston
	-
	-

	2664
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	Gemplus
	Eric.laffont@gemplus.com
	-
	31.124 

	2665
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	Ericsson
	olle.franceschi@ericsson.com
	-
	-

	2666
	31039
	Stage 1 for Packet Switched Streaming Services Rel-6
	PSSrel6
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	Ericsson
	
	2nd resp SA4
	22.233

	2667
	34024
	Stage 3 for Packet Switched Streaming Services Rel-6
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	Ericsson
	olle.franceschi@ericsson.com
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	2668
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	Nokia
	janne.m.vainio@nokia.com
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	2669
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040066
	Nokia
	miska.hannuksela@nokia.com
	-
	 26.235, 26.236

	2670
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	Ericsson
	bo.burman@ericsson.com
	-
	26.111, 26.911

	2671
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	Cingular
	Marc Grant
	-
	45.903

	2672
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1,N2,N4
	28/03/2003
	31/12/2003
	100%
	SP-020818
	Samsung
	craig.bishop@samsung.com
	-
	22.078

	2673
	12007
	Stages 2 and 3 for Enhancement of dialled service for CAMEL
	EDCAMEL
	2
	Rel-6
	N2,N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	Samsung
	Richard Brook
	-
	23.008, 23.016, 23.018, 23.078, 29.002, 29.078

	2674
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	
	-
	23.977

	2675
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2676
	50601
	Multiple TBF in A/Gb mode - Core
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	-

	2677
	50602
	Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	
	-
	-

	2678
	50603
	Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	
	-
	-

	2679
	50604
	Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	
	-
	-

	2680
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	-

	2681
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	Ericsson
	anthony.toubassi@sonyericsson.com  
	-
	-

	2682
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	-
	-
	
	-
	-

	2683
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	Completed, except for potential LMU performance specs
	-

	2684
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	-
	-

	2685
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2686
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2687
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2688
	50104
	Performance requirements in 45.005 for DARP for GMSK modulated voice services
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	
	-
	-

	2689
	50105
	Radio subsystem link control in 45.008 for DARP for GMSK modulated voice services
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	
	-
	-

	2690
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2691
	50107
	Performance requirements in 45.005 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	
	-
	-

	2692
	50108
	Radio subsystem link control in 45.008 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	
	-
	-

	2693
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2694
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2695
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	2696
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	2697
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	2698
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	2699
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	-
	-
	
	-
	-

	2700
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	-
	-
	
	-
	-

	2701
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	Nokia
	Keijo.Palviainen@Nokia.Com
	-
	22.078, 23.078, 29.078, 29.002, 23.172

	2702
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S2,N1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	Vodafone
	John Watson
	-
	-

	2703
	31047
	Deleted - Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	Vodafone
	John Watson
	-
	22.101

	2704
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	Vodafone
	Chris Pudney
	-
	23.903

	2705
	32072
	Deleted - Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	SP-040331
	Vodafone
	Chris Pudney
	-
	-

	2706
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	N1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	Vodafone
	-
	-
	23.009, 24.008

	2707
	52137
	Deleted - CS_VSS - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	SP-040331
	Vodafone
	-
	-
	-

	2708
	13017
	Deleted - CS_VSS - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	Vodafone
	-
	-
	-

	2709
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	Siemens
	Thomas.Belling@nsn.com
	Created at TSG#27 as 100 % complete
	23.910, 29.007, new 23.202

	2710
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	Motorola
	
	-
	-

	2711
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	Motorola
	
	Feasibility Study
	 43.901

	2712
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	Ericsson
	jari.vikberg@ericsson.com
	-
	 43.318

	2713
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	
	-
	 44.318

	2714
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2715
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	-

	2716
	50560
	Stage 2 for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-Stage2
	43.129

	2717
	50561
	PS handover for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-PSH
	-

	2718
	50562
	Definition of radio resource management functionality for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-RRM
	-

	2719
	33018
	Study on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	Toshiba
	Raziq Yaqub (ryaqub@tari.toshiba.com)
	SP#20 approved WID
	33.817

	2720
	33021
	Study on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	Vodafone
	Peter.Howard@vodafone.com
	SP#24 approved WID. SP#46 withdrawn TR 33.978 from Rel-8 onwards
	33.978

	2721
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	All
	02/06/2006
	02/06/2006
	100%
	-
	-
	
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	-

	2722
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	1
	Rel-6
	R5,T1
	02/06/2006
	06/05/2008
	100%
	RAN5_WI
	-
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	2723
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	
	SP#25 stopped
	-

	2724
	50563
	Deleted - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	Siemens
	kenneth.isaacs@roke.co.uk
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	44.018, 44.068, 48.008

	2725
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	-

	2726
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	-

	2727
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	-

	2728
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	2729
	50504
	Deleted - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	2730
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	-

	2731
	50506
	Deleted - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	2732
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_WI
	Alcatel
	Francois Courau
	Generic feature
	-

	2733
	0
	Release 5 Features
	-
	1
	Rel-5
	NP,GP, RP,SP,TP
	30/03/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	2734
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	Alcatel
	Nicolas Drevon
	-
	-

	2735
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	
	-
	-

	2736
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2,R5
	02/04/2001
	09/03/2007
	100%
	RAN_WI
	Motorola
	Ravi Kuchibhotla
	-
	-

	2737
	2477
	Physical Layer for High Speed Downlink Packet Access
	HSDPA-Phys
	2
	Rel-5
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	-

	2738
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	Rel-5
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_WI
	Motorola
	Ravi Kuchibhotla
	-
	-

	2739
	2479
	Iub/Iur protocol aspects - for High Speed Downlink Packet Access
	HSDPA-IubIur
	2
	Rel-5
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	Motorola
	Mike Diesen
	-
	-

	2740
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	Rel-5
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	Motorola
	Howard Benn
	-
	-

	2741
	25000
	Conformance Testing of HSDPA
	HSDPA_Test
	2
	Rel-5
	R5
	19/09/2003
	22/09/2006
	100%
	RAN5_WI
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2742
	25012
	Conformance Testing of HCR TDD HSDPA
	HSDPA_HCRTDD_Test
	2
	Rel-5
	R5
	10/03/2006
	09/03/2007
	100%
	RAN5_WI
	IPWireless
	drichards@ipwireless.com
	-
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2743
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	Rel-5
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	-
	
	-
	-

	2744
	1471
	Base station classification for TDD
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_WI
	Nokia
	antti.toskala@nokia.com
	-
	-

	2745
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	Rel-5
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_WI
	Nokia
	antti.toskala@nokia.com
	-
	-

	2746
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	Siemens
	Meik.Kottkamp@siemens.com
	-
	-

	2747
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	Samsung
	Jaeyoel KIM
	-
	-

	2748
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_WI
	Siemens
	armin.sitte@siemens.com 
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	-

	2749
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_SI
	SK Telecom
	D. Kim
	-
	-

	2750
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_SI
	Allgon
	O. Edvardsson
	-
	-

	2751
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	Ericsson
	Torgny.Palenius@ericsson.com
	-
	-

	2752
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	-
	Intel
	shimon.moshavi@INTEL.COM
	-
	-

	2753
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	2
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2754
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2755
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2756
	500009
	Rel-5 RAN improvements
	RANimp
	1
	Rel-5
	RP
	16/03/2001
	09/03/2007
	100%
	RAN Wis
	-
	
	-
	-

	2757
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_WI
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	2758
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	Shahrokh Amirijoo
	-
	-

	2759
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	Shahrokh Amirijoo
	-
	-

	2760
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	Rel-5
	R3
	15/06/2001
	04/06/2002
	100%
	-
	Ericsson
	Risto Sepponen
	FS was closed and introduction of WI not agreed at RAN #16 
	-

	2761
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	Elena Voltolina
	-
	-

	2762
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	2763
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	-
	Nokia
	Olivier Guyot
	-
	-

	2764
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	Nokia
	antti.toskala@nokia.com
	FS was closed and WI was introduced at RAN #14 
	-

	2765
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	2766
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	Nokia
	Juha Mikola
	RFC 3095 context relocation
	-

	2767
	25005
	Testing of ROHC performance
	RANimp-RABSE5_Test
	2
	Rel-5
	R5
	09/09/2005
	09/03/2007
	100%
	RAN5_WI
	Nokia
	jarkko.hellsten@nokia.com
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2768
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	-

	2769
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	-
	NEC
	
	RP-020356
	-

	2770
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	CATT
	Jinling HU
	-
	-

	2771
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	
	Marked as stopped 12/2008
	0%

	2772
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	3
	Rel-5
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2773
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	-
	-
	
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	2774
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	-
	Ericsson 
	Martin Israelsson
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	-

	2775
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S3,S5,NP,T3,T1,R5
	03/01/2000
	01/12/2006
	100%
	SP-000216
	Openwave
	Mark Cataldo
	-
	-

	2776
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2,R5
	03/01/2000
	01/12/2006
	100%
	SP-010339
	Lucent
	Liz Daniel
	-
	-

	2777
	1633
	Stage 1 for Call control and roaming to support IMS in UMTS
	IMS-CCR
	3
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	Motorola
	Mark Cataldo
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	2778
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	Lucent
	Liz Daniel
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	2779
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	Rel-5
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	-

	2780
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	NP-010643
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	24.228, 24.229, 23.218

	2781
	1998
	IMS signalling flows
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	
	24.228
	24.228

	2782
	1278
	IMS stage 3
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	
	24.229
	24.229

	2783
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	
	23.218
	23.218

	2784
	25006
	Conformance Test Aspects – IMS Call Control
	IMS-CCR_Test
	3
	Rel-5
	R5
	11/03/2005
	01/12/2006
	100%
	RAN5_WI
	Motorola
	Jacob.John@motorola.com
	-
	34.108, 34.229-1, 34.229-2, 34.229-3

	2785
	10004
	Main IETF dependencies
	IMS
	3
	Rel-5
	NP
	03/01/2000
	14/06/2002
	100%
	-
	Lucent
	-
	-
	-

	2786
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-
	-

	2787
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-
	-

	2788
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-
	-

	2789
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-
	-

	2790
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-
	-

	2791
	11000
	IETF: RFC 3265 (specific event notification)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-
	-

	2792
	11001
	IETF: RFC editor Queue (refer method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	07/06/2002
	100%
	-
	Lucent
	-
	-
	-

	2793
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-
	-

	2794
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-
	-

	2795
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	IMS
	4
	Rel-5
	N1
	03/01/2000
	22/03/2002
	100%
	-
	Lucent
	-
	-
	-

	2796
	11022
	IETF: RFC 3311 (The Update method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-
	-

	2797
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-
	-

	2798
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	Lucent
	-
	-
	-

	2799
	1290
	Addressing
	IMS
	4
	Rel-5
	S2
	09/10/2000
	22/03/2002
	100%
	-
	-
	
	-
	-

	2800
	1291
	Architectural issues
	IMS
	5
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	
	-
	-

	2801
	1292
	Impact on HSS 
	IMS
	5
	Rel-5
	N4
	15/11/2000
	22/03/2002
	100%
	-
	-
	
	Covered by 29.228 & 29228
	-

	2802
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	Motorola
	Mark Cataldo
	-
	22.928

	2803
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	SBC
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	22.941

	2804
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3,T3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	Ericsson
	krister.boman@emw.ericsson.se
	-
	-

	2805
	43000
	IMS impacts on UICC (ISIM application)
	IMS-ASEC
	3
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	Vodafone
	Jeremy Norris
	-
	33.102, new TS 31.103

	2806
	11014
	Deleted - SIP extensions for Integrity protection
	IMS-ASEC
	3
	Rel-5
	N1
	17/12/2001
	28/06/2002
	100%
	-
	-
	
	CN1 is not aware of any requirements and is not doing anything on this task
	-

	2807
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	AT&T Wireless
	hugh.shieh@attws.com
	Consider security aspects in SA2 TS 23.228 clause 4.4 & annex C
	33.203

	2808
	1299
	IMS Lawful Interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	Reg TP
	berthold.wilhelm@regtp.de
	SP#17 completed
	33.106, 33.107, new 33.108

	2809
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	-
	-
	-
	32-series

	2810
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	Toshiba, Nokia
	B. Aronson (Toshiba), pasi.s.ojala@nokia.com
	-
	26.235, 26.236

	2811
	2039
	Codecs
	-
	3
	Rel-5
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	-
	
	-
	26.235, 26.236

	2812
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	Nokia
	P. Ojala
	-
	26.236

	2813
	34006
	recommendation for QoS parameter values for various media types
	-
	3
	Rel-5
	S4
	31/12/2001
	27/09/2002
	100%
	-
	-
	
	-
	-

	2814
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2815
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2816
	32003
	SIP message compression
	-
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2817
	32004
	Stage 2 for SIP message compression
	-
	3
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	
	-
	-

	2818
	11015
	Compression signalling
	-
	3
	Rel-5
	N1
	28/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2819
	10001
	Stage 3 description of IMS interfaces
	-
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	-
	-
	
	-
	-

	2820
	1286
	Cx interface (HSS to CSCF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	-
	
	-
	-

	2821
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	3
	Rel-5
	N4
	14/03/2001
	08/03/2002
	100%
	-
	-
	
	[DAB 08-03-02] - No work required in CN4
	-

	2822
	11016
	Mw interface (CSCF to P-CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2823
	11018
	Mr interface (CSCF to MRF)
	-
	3
	Rel-5
	N1
	14/03/2001
	29/03/2002
	100%
	-
	-
	
	-
	-

	2824
	14003
	Dx interface (I-CSCF to SLF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2825
	13001
	Go interface (GGSN to PCF)
	-
	3
	Rel-5
	N3
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	[DAB - 23/05/03] - 100 % complete
	-

	2826
	11019
	ISC (IMS Service Control) Interface
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2827
	14006
	Sh interface (HSS to AS)
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2828
	14998
	Si interface (HSS to IM-SSF)
	-
	3
	Rel-5
	N4
	16/01/2002
	30/08/2002
	100%
	-
	-
	
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	-

	2829
	11020
	Gm interface (UE to CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2830
	11027
	Mi interface (CSCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2831
	11028
	Mj interface (BGCF to MGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2832
	11029
	Mk interface (BGCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2833
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	2834
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	Lucent
	Angelica Remoquillo
	-
	-

	2835
	12001
	Stage2 work 'general'
	-
	3
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	-
	-
	
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2836
	12002
	Stage3 work 'CAP'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2837
	12003
	Stage2 work 'Si interface'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2838
	12004
	Stage3 work 'Si interface'
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	-

	2839
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2840
	31002
	Pre-pay/real-time charging in IMS
	-
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2841
	35005
	IMS Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.225

	2842
	32006
	Charging Implications of IMS architecture
	-
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	
	-
	-

	2843
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	-
	32.225

	2844
	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	32.225

	2845
	10002
	Other IETF dependencies
	-
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	-

	2846
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2847
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2848
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	
	The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	-

	2849
	41004
	Testing of support for IMS - prose
	-
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	34.108, 34.123

	2850
	41005
	Testing of support for IMS - TTCN
	-
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	34.108, 34.123

	2851
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.233, 26.234

	2852
	34002
	Stage 1 for Extended Transparent End-to-End PS Streaming Service
	-
	2
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4
	22.233

	2853
	31032
	Interaction with other services
	-
	3
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	2854
	34003
	Stage 2 (version Rel-5 of TS 26.234)
	-
	2
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	
	2nd resp SA2
	26.234

	2855
	34019
	RTP usage model
	-
	2
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	2856
	501637
	Rel-5 Open Service Access (OSA) enhancements
	OSA1
	1
	Rel-5
	S1,S3
	27/04/1999
	20/12/2002
	100%
	SP-000216
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	22.127, 23.127, 29.198-x, 29.998-x

	2857
	32010
	General Stage 2 for Rel-5
	-
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 47% complete)
	-

	2858
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	-
	-
	
	For Rel5 even if completed by March
	-

	2859
	1430
	Stage 1 for OSA APIs for Multimedia Call Control
	-
	3
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	22.127

	2860
	15002
	Stages 2 and 3 for Multimedia Call Control
	-
	3
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	29.198-04

	2861
	15003
	Generic user interaction - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	29.198-05

	2862
	15004
	OSA Charging - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	29.198-12

	2863
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	29.998-04-4

	2864
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	-
	-
	
	-
	29.198, 29.998

	2865
	1419
	OSA Security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	2866
	2121
	Stage 1 for OSA Security
	-
	3
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	22.127

	2867
	1421
	OSA Stage 3
	OSA1-SEC
	3
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	SP-000302
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	2868
	1422
	security related SCF(s) definition
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	2869
	1423
	OSA changes required from supporting platforms, e.g. gsmSCF, HLR 
	OSA1-SEC
	3
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	SP-000302
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	2870
	15017
	OSA Security (moved from Rel-6)
	OSA1-SEC
	3
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	SP-000302
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	2871
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	-
	-
	
	-
	-

	2872
	1425
	Stage 1 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	2873
	1529
	Stages 2 and 3 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	2874
	15005
	Policy Management - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	29.198-13

	2875
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	
	-
	29.198-14

	2876
	1786
	LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	az: CN#13 - changed to Rel5
	-

	2877
	1787
	Stage 1 for LCS - OSA interfaces
	-
	3
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	22.127

	2878
	2124
	Stage 2 for LCS - OSA interfaces
	-
	3
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	Ericsson
	Christophe GOURRAUD
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	2879
	1788
	Stage 3 for LCS - OSA interfaces
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	2880
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	
	-
	-

	2881
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	
	-
	-

	2882
	1434
	Stage 1 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	22.127

	2883
	1436
	Stages 2 and 3 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	2884
	2122
	Provisioning of the terminal capabilities
	-
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	2885
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	Nokia
	keijo.palviainen@nokia.com
	-
	-

	2886
	1461
	Service requirements
	-
	2
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	
	-
	-

	2887
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	Rel-5
	N2
	10/07/2000
	07/06/2002
	100%
	-
	-
	
	-
	-

	2888
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	Rel-5
	N2
	17/07/2000
	07/06/2002
	100%
	-
	-
	
	-
	-

	2889
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	
	-
	-

	2890
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	
	-
	-

	2891
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	
	-
	-

	2892
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	Rel-5
	N2
	02/03/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2893
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	Rel-5
	N2
	02/03/2001
	08/03/2002
	100%
	-
	-
	
	-
	-

	2894
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	Rel-5
	N2
	09/07/2001
	08/03/2002
	100%
	-
	-
	
	Added on May 29, 2001
	-

	2895
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	Rel-5
	N2
	14/05/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2896
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2897
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	
	-
	-

	2898
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	Rel-5
	N2
	08/03/2002
	06/09/2002
	100%
	-
	-
	
	stage2 and stage3 CRs for approval at CN#17
	-

	2899
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	-
	-
	
	-
	-

	2900
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	2901
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	Siemens
	Imre.Varga@mch.siemens.de
	-
	-

	2902
	62
	Specification 
	-
	2
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	-
	-
	
	-
	-

	2903
	31005
	Stage 1 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	-
	-
	
	-
	-

	2904
	32007
	Stage 2 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	
	-
	-

	2905
	1459
	Design Constraints for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	03/01/2000
	07/02/2000
	100%
	-
	-
	
	-
	-

	2906
	1460
	General Description for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	-
	-
	
	-
	-

	2907
	1626
	Feasibility Study for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	-
	
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	2908
	1656
	N1 Aspects for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	-

	2909
	14005
	N4 work for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	-
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	-

	2910
	67
	Codec issues
	-
	3
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	-
	-
	
	-
	-

	2911
	1627
	Codec qualification
	-
	4
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	-
	-
	
	-
	-

	2912
	74
	Codec selection tests
	-
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	
	-
	-

	2913
	891
	Codec selection
	-
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	
	-
	-

	2914
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	
	-
	-

	2915
	890
	Other codec issues (verif., characterization)
	-
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	-
	-
	
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	2916
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	
	-
	-

	2917
	34009
	Interworking with fixed broadband networks
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	
	-
	-

	2918
	34010
	Tones and announcements
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	
	-
	-

	2919
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	
	-
	-

	2920
	1855
	Conformance tests (CRs to 34 series) 
	-
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	
	-
	-

	2921
	76
	Terminal Acoustic Characteristics 
	-
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	
	-
	-

	2922
	1628
	Definition for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	-
	-
	
	-
	26.131

	2923
	1629
	Test specification for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	
	-
	26.132

	2924
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	Nokia
	janne.m.vainio@nokia.com
	-
	 26.204

	2925
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	-
	
	-
	-

	2926
	50298
	Channel coding in 45.003 for Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	-
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	-
	-
	
	50098 -> 50298
	-

	2927
	2266
	Signalling for the A interface
	-
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	
	-
	-

	2928
	2267
	Signalling for Iu
	-
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	2929
	2268
	Receiver performance in TS 45.005
	-
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	2930
	50000
	Link Adaptation in 45.009
	-
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	2931
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	
	Not started 02/2003. Marked as stopped 12/2008
	-

	2932
	2270
	Deleted - MS test for AMR-WB
	-
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2933
	2271
	GERAN BTS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	
	-
	-

	2934
	1826
	Rel-5 Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	-
	-
	
	-
	-

	2935
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	-
	
	-
	23.227

	2936
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2,S1,S3,S5,N4,R2,R3,GP
	03/04/2000
	27/06/2003
	100%
	SP-010518
	Nokia
	Jan Kall
	-
	-

	2937
	1600
	UE positioning for Rel-5 Location Services enhancements
	LCS1-UEpos
	2
	Rel-5
	R2
	15/01/2001
	29/03/2002
	100%
	RAN_WI
	-
	
	-
	-

	2938
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RP-010215
	CATT
	Xiaohua Mei
	-
	25.123, 25.224, 25.225, 25.302, 25.303, 25.304, 25.305, 25.331, 25.420, 25.423, 25.430, 25.433, new TR 25.859

	2939
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RP-010414
	Qualcomm
	Kirk Burroughs
	RP#13 completed
	-

	2940
	1171
	Event Based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1,S2,N4
	22/05/2000
	07/06/2002
	100%
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	-

	2941
	1641
	Stage 1 for Event based and Periodic LCS
	LCS1-EBP
	3
	Rel-5
	S1
	22/05/2000
	17/11/2000
	100%
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	2942
	1538
	Stage 2 for Event based and Periodic LCS
	LCS1-EBP
	3
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 51% complete)
	-

	2943
	1179
	Impact on MAP
	LCS1-EBP
	3
	Rel-5
	N4
	15/03/2002
	07/06/2002
	100%
	-
	-
	
	Possible impact on UTRAN of LCS quality level request...
	-

	2944
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	Nokia
	Margaret Livingston
	-
	-

	2945
	2437
	GERAN LCS Stage 2 (first release)
	LCS-GERAN
	3
	Rel-5
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	GP-011925
	Nokia
	Margaret Livingston
	-
	-

	2946
	2438
	Gb interface support for LCS
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	31/08/2001
	100%
	GP-011925
	Nokia
	Margaret Livingston
	-
	-

	2947
	2440
	L3 protocol support for LCS
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	Nokia
	Margaret Livingston
	-
	-

	2948
	2441
	Stage 3 for Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	Nokia
	Margaret Livingston
	-
	-

	2949
	2442
	Location Services for GERAN in Iu Mode
	LCS-GERAN
	2
	Rel-5
	S2,G1,G2,R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	Nokia
	Margaret Livingston
	-
	-

	2950
	2443
	GERAN LCS Stage 2
	LCS-GERAN
	3
	Rel-5
	S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	GP-011926
	Nokia
	Margaret Livingston
	-
	-

	2951
	2444
	Iu-ps interface support for LCS
	LCS-GERAN
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	Nokia
	Margaret Livingston
	-
	-

	2952
	2445
	Iu-cs interface support for LCS
	LCS-GERAN
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	Nokia
	Margaret Livingston
	-
	-

	2953
	2446
	Iur-g interface support for LCS
	LCS-GERAN
	3
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	GP-011926
	Nokia
	Margaret Livingston
	FFS
	-

	2954
	2447
	RRC protocol support for LCS
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	GP-011926
	Nokia
	Margaret Livingston
	-
	-

	2955
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	GP-011926
	Nokia
	Margaret Livingston
	-
	-

	2956
	2449
	Stage 3 for Location Services for GERAN in Iu Mode
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	25/03/2002
	28/06/2002
	100%
	GP-011926
	Nokia
	Margaret Livingston
	-
	-

	2957
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	
	-
	-

	2958
	55069
	LCS MS test case work plan (Release 98/99/4)
	LCS-GERAN-MSconf
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2959
	55070
	LCS MS test cases
	LCS-GERAN-MSconf
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2960
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	-
	
	Not started 02/3003. Marked as stopped 12/2008
	-

	2961
	55071
	Deleted - LCS BTS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2962
	55072
	Deleted - LCS BTS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2963
	544
	LCS interoperation stage 2 aspects
	-
	2
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 17% complete)
	-

	2964
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-

	2965
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-

	2966
	1183
	FS on LCS support in the IMS
	-
	2
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 75% complete)
	-

	2967
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	32.200-series

	2968
	521
	New security aspects of LCS
	LCS1-SEC
	2
	Rel-5
	S3,S2
	14/04/2000
	28/12/2001
	100%
	SP-000421
	Nokia
	valtteri.niemi@nokia.com
	SP#9 updated WID S3-000609 (Location services security)
	23.271, 43.059

	2969
	32011
	Specification for the Le interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	-
	-
	
	-
	-

	2970
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	2
	Rel-5
	S2
	30/05/2002
	30/12/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2971
	501571
	Rel-5 Security enhancements
	-
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	Vodafone
	Peter.Howard@vodafone.com
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	2972
	1576
	Rel-5 Network Domain Security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID SP-000420 (S3-000606 Network domain security). S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	 new 33.200 (exists also for Rel-4)

	2973
	2576
	Rel-5 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#12 WID updated SP-000420 (S3-000606) =>SP-010326 (S3-010286)
	 new 33.210

	2974
	1577
	Deleted - Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	3
	Rel-5
	S3
	12/05/2000
	07/06/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	2975
	1578
	Deleted - Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	
	TO BE DELETED. Marked as stopped 12/2008
	-

	2976
	1579
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	07/06/2002
	100%
	-
	-
	
	Waiting for input from SA3!.... Marked as stopped 12/2008
	-

	2977
	1580
	Deleted - User plane protection in core network (e.g., provided by IPsec)
	-
	3
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	-
	-
	
	TO BE DELETED. Marked as stopped 12/2008
	-

	2978
	1581
	Deleted -Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	
	-
	-

	2979
	1582
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	28/06/2002
	100%
	-
	-
	
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	-

	2980
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2,N1,N4,R3,GP
	02/10/2000
	28/06/2002
	100%
	SP-000619
	Ericsson
	stephen.terrill@ericsson.com
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	2981
	2244
	Overall System Architecture for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	
	-
	-

	2982
	20000
	Stage 3: RAN node selecting CN node
	-
	2
	Rel-5
	R3
	24/09/2001
	22/03/2002
	100%
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	Not identified
	-

	2983
	2248
	N1 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	-
	
	-
	24.008 and check 29.018

	2984
	2249
	N4 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	-
	
	DAB 12.12.01 - % complete to 66%...
	-

	2985
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	Ericsson
	ingemar.backlund@era.ericsson.se
	Accept changes Gb over IP
	-

	2986
	51068
	Stage 2 (changes to )
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	
	-
	-

	2987
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	
	-
	-

	2988
	52070
	Stage 3 (changes to )
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	
	-
	-

	2989
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	
	Closed, accept  changes for Gb over IP
	-

	2990
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	
	-
	-

	2991
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	
	Terminated - not standardized. Marked as stopped 12/2008
	-

	2992
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2993
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2994
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2995
	501142
	Rel-5 Charging Management & Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	-
	-
	-
	-

	2996
	35002
	Rel-5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	Motorola
	-
	-
	32.101, 32.102

	2997
	35003
	Rel-5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	Nortel
	-
	-
	32.4xy, 52.402

	2998
	35004
	Rel-5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	32.200, 32.205, 32.215, 32.225, 32.235

	2999
	35001
	Rel-5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	Ericsson
	thomas.tovinger@ericsson.com
	-
	32.6xy, 32.3xy

	3000
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	-
	
	-
	-

	3001
	2394
	Concept for GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	2
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	
	-
	-

	3002
	2395
	RLC protocol enhancement (SDU Discard)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3003
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	-

	3004
	2398
	Usage of ECSD Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	
	-
	-

	3005
	2399
	Stage 2 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	
	-
	-

	3006
	2400
	Stage 3 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3007
	2401
	RLC PDU formats
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3008
	2402
	MAC header
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3009
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	SBC
	Marc Grant
	SBC, Motorola, Nokia, Ericsson, Nortel
	-

	3010
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3011
	2414
	Identification of GERAN requirements on Iu ps
	GERUEV1-IuPS
	3
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	
	-
	-

	3012
	2415
	Update of Evolution of Iu ps specifications 
	GERUEV1-IuPS
	3
	Rel-5
	GP,R3
	03/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3013
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	-
	
	-
	-

	3014
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	Lucent
	Krishna Balachandran
	Lucent, Ericsson, AWS, Nortel
	-

	3015
	2418
	Identification of GERAN requirements on Iu cs
	GERUEV2-IuCS
	3
	Rel-5
	GP,R3
	01/09/2000
	24/06/2002
	100%
	-
	-
	
	-
	-

	3016
	2419
	Update of Evolution of Iu cs specifications 
	GERUEV2-IuCS
	3
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3017
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2,S5,N3
	28/08/2000
	28/06/2002
	100%
	SP-010343
	Ericsson
	Johnson.oyama@era.ericcson.se
	-
	-

	3018
	2557
	E2E QoSConcept and Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	
	-
	23.207

	3019
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	Rel-5
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	Lucent
	Daisuke Yokota (yokota@lucent.com)
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	3020
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	32-series

	3021
	2569
	Rel-5 Messaging enhancements
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	
	support of UAProf, so this in my opinion is 100% complete
	-

	3022
	2571
	Rel-5 Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	-

	3023
	31000
	Definition of service requirements for MESS5-MMS
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140

	3024
	42000
	Technical realization of MESS5-MMS
	-
	3
	Rel-5
	T2
	15/06/2001
	07/06/2002
	100%
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	stage 3 MM7 is missing
	23.140

	3025
	42008
	WAP Forum dependency: MM1 stage 3
	-
	3
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 80% complete)
	-

	3026
	34018
	MMS formats and codecs for MESS5-MMS
	-
	3
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	
	-
	26.140

	3027
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	23.040

	3028
	31001
	Definition of service requirements for Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	-

	3029
	42001
	Technical realization of Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	23.040

	3030
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	-
	
	-
	-

	3031
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	
	-
	-

	3032
	32502
	Stage 2 - Concept
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	
	-
	-

	3033
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	
	-
	-

	3034
	14503
	Stage 3 (changes to TS 29.060)
	-
	3
	Rel-5
	N4
	03/09/2001
	08/03/2002
	100%
	-
	-
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	-

	3035
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	-
	
	-
	-

	3036
	50003
	Stage 3 (changes to TS 48.018)
	-
	3
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3037
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	
	-
	-

	3038
	50034
	Realization of Enhanced power control and signalling support
	-
	2
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	
	Completed 11/2001
	-

	3039
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	
	Not started. Marked as stopped 12/2008
	-

	3040
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	
	Not started. Marked as stopped 12/2008
	-

	3041
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	
	Completed for Rel-5
	-

	3042
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	2
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	-
	
	-
	-

	3043
	50061
	Concept
	-
	3
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3044
	52004
	Changes to 44.018
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3045
	51025
	Changes to 45.001
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3046
	51026
	Changes to 45.002
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3047
	51027
	Changes to 45.003
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3048
	51028
	Changes to 45.005
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3049
	52005
	Changes to 24.008
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3050
	52006
	Changes to 48.058
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3051
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	
	Marked as stopped 12/2008
	-

	3052
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	
	-
	-

	3053
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	Ericsson
	Rune.Werner.Wiik@ericsson.no
	-
	29.007, 27.001, 24.008

	3054
	501800
	Rel-5 USIM toolkit enhancements
	USAT1-Interpr
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	-
	G & D
	Michael Meyer
	-
	-

	3055
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	Gemplus
	Sophie Viallet
	Marked as stopped 12/2008
	-

	3056
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	G & D
	Michael Meyer
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	3057
	2497
	Stage 1 for Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	3
	Rel-5
	T3
	05/06/2000
	16/03/2001
	100%
	-
	-
	
	5/10/2001: Stage one comepeted at TP-12.
	-

	3058
	2496
	Stage 2 and 3
	USAT1-Interpr
	3
	Rel-5
	T3
	03/01/2001
	08/03/2002
	100%
	-
	-
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	-

	3059
	2518
	Test specification for Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	3
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	Gemplus
	Gérald MAUNIER
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	-

	3060
	501802
	(U)SIM API
	USAT1-API
	2
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	Microelectrónica Española
	Mario Pérez 
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	3061
	5043001
	Rel-5 Java API Test specification
	USAT1-API
	3
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	Microelectrónica Española
	Mario Pérez 
	-
	-

	3062
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	03/01/2000
	100%
	-
	-
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	-

	3063
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	1
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	RAN5_WI
	-
	
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	3064
	31013
	Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	100%
	SP-010484
	Motorola
	jian.j.wu@motorola.com
	-
	new TR 22.944 

	3065
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	32.802

	3066
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	32.802

	3067
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	Ericsson
	ingemar.backlund@era.ericsson.se
	50101 -> 50201
	-

	3068
	50202
	Update of stage 2 specifications
	FlowCon
	2
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	-
	-
	
	50102 -> 50202
	-

	3069
	32097
	Concept document 23.060 (changes to)
	FlowCon
	3
	Rel-5
	S2
	28/06/2002
	30/08/2002
	100%
	-
	-
	
	-
	-

	3070
	50203
	Flow Control
	FlowCon
	3
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	-
	-
	
	50103 -> 50203
	-

	3071
	50204
	Modification of BSSGP protocol
	FlowCon
	2
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	Ericsson
	ingemar.backlund@era.ericsson.se
	50104 -> 50204
	-

	3072
	52095
	Stage 3 (changes to 48.018)
	FlowCon
	3
	Rel-5
	G2
	24/06/2002
	28/06/2002
	100%
	-
	-
	
	-
	-

	3073
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	3074
	50059
	Deleted - Multiple TBF in A/Gb mode - Core
	MULTBF-Agbmode
	2
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	-
	
	Marked as closed 12/2008 (was marked 26% complete)
	-

	3075
	50060
	Deleted - Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	-
	-
	
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3076
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3077
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3078
	50206
	Deleted - Multiple TBF in A/Gb mode - Phase 1 – MS testing
	-
	2
	Rel-5
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	Ericsson
	ingemar.backlund@era.ericsson.se
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	-

	3079
	54101
	Deleted - MS conformance tests for Multiple TBF in A/Gb mode 
	-
	3
	Rel-5
	G4
	24/06/2002
	28/11/2003
	100%
	-
	-
	
	Not started. Marked as stopped 12/2008
	-

	3080
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3081
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3082
	2347
	Alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	-
	-
	
	-
	-

	3083
	50300
	Enhanced power control - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	
	-
	-

	3084
	2423
	Stage 2 - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	07/08/2000
	29/06/2001
	100%
	-
	-
	
	-
	-

	3085
	2348
	Adoption of the UTRAN PDCP
	-
	4
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	
	Responsible is GERAN; RAN WG2 help may be needed.
	-

	3086
	50043
	Development of RLC / MAC
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	
	-
	-

	3087
	50044
	Development of GERAN RRC
	-
	4
	Rel-5
	GP
	22/06/2001
	28/06/2002
	100%
	-
	-
	
	-
	-

	3088
	50045
	Ciphering and integrity protection concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	
	-
	-

	3089
	50046
	Multiple TBF or equivalent Concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	
	-
	-

	3090
	50047
	Paging concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	
	-
	-

	3091
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	
	-
	-

	3092
	50049
	Iu support and broadcast concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	
	-
	-

	3093
	50050
	Impact of using RLC instead of LAPDm concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	
	-
	-

	3094
	50051
	Contention resolution, mobile station identity, and access concept
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	
	-
	-

	3095
	50052
	PDCP concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	
	-
	-

	3096
	50053
	Downlink delayed TBF release
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	
	-
	-

	3097
	50054
	Add transparent RLC Concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	
	-
	-

	3098
	50055
	Handover concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	
	-
	-

	3099
	2424
	Physical layer alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	
	-
	-

	3100
	2356
	PDTCH/TCH in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	
	-
	-

	3101
	2357
	Control channels in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	
	-
	-

	3102
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	4
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	
	-
	-

	3103
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3104
	2425
	Inter BSS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3105
	2360
	Identification of requirements for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3106
	2361
	Stage 2 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3107
	2362
	Adoption of relevant parts from Iur - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3108
	2363
	Complementation with GERAN specifics - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3109
	2364
	Stage 3 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3110
	2426
	Inter BSS-RNS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3111
	2365
	Identification of requirements for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3112
	2366
	Stage 2 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3113
	2367
	Adoption of relevant parts from Iur -  for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3114
	2368
	Complementation with GERAN specifics -  for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	
	-
	-

	3115
	2369
	Stage 3 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	
	-
	-

	3116
	2370
	Voice over GERAN PS and CS concept
	-
	2
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	-
	
	-
	-

	3117
	2371
	Architecture for A, Iu cs and Iu ps
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3118
	2372
	Transcoder position/operation
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	
	-
	-

	3119
	2373
	Handover for Voice over GERAN PS and CS
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3120
	2374
	RTP payload
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	-
	-

	3121
	2375
	Codec renegotiation concept
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	29/03/2002
	100%
	-
	-
	
	-
	-

	3122
	2376
	LA
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	
	-
	-

	3123
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	
	Not started. Marked as stopped 12/2008
	-

	3124
	2389
	Deleted - MS test for GERAN interface evolution
	-
	3
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	
	Not started. Marked as stopped 12/2008
	-

	3125
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	-
	
	Not started. Marked as stopped 12/2008
	-

	3126
	2391
	Deleted - BSS test
	-
	3
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	-
	-
	
	Not started. Marked as stopped 12/2008
	-

	3127
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	3128
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	3129
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	09/06/2000
	100%
	-
	-
	
	-
	-

	3130
	2333
	Conceptual description in stage 2
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	
	-
	-

	3131
	2334
	Necessary changes on stage 3 regarding header removal
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	
	-
	-

	3132
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3133
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3134
	2431
	Deleted - Identification of requirements for MuM control signalling for conversational multimedia services
	-
	4
	Rel-5
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	-
	-
	
	TERMINATED - NOT STANDARDIZED
	-

	3135
	2337
	Deleted - Necessary modifications due to SIP
	-
	4
	Rel-5
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	-
	-
	
	TERMINATED - NOT STANDARDIZED
	-

	3136
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3137
	2342
	Deleted - MS test for support of IMS
	-
	3
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3138
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3139
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	Rel-5
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	Vodafone
	Dave Fox
	Needed to complete DTM (R99)
	-

	3140
	32033
	Handling of early Ues
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	-
	
	-
	-

	3141
	32031
	Feasibility Study on Handling of early Ues
	-
	2
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	
	-
	-

	3142
	32032
	Stage 2 for Handling of early Ues
	-
	2
	Rel-5
	S2
	06/01/2003
	27/06/2003
	100%
	-
	-
	
	-
	-

	3143
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SI
	Vodafone
	alan.law@vodafone.com  
	-
	-

	3144
	96
	Note: Stage 3 RAN part not shown
	-
	2
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	
	-
	-

	3145
	0
	Release 4 Features
	-
	1
	Rel-4
	NP,GP, RP,SP,TP
	03/01/2000
	30/03/2001
	100%
	-
	-
	
	-
	-

	3146
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	-
	-
	
	-
	-

	3147
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	3148
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	3149
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	3150
	2564
	Extension to R99 Test cases - TTCN
	-
	2
	Rel-4
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	-
	
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3151
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	3152
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	2
	Rel-4
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	-
	
	Marked as stopped 12/2008
	-

	3153
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	Rel-4
	T1
	02/07/2002
	27/12/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	34.121,122,123,125

	3154
	1340
	Real Time Facsimile
	FAX-RT
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	
	-
	-

	3155
	1341
	Real Time Fax 
	FAX-RT
	2
	Rel-4
	S2
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	
	postponed from R99 to R00, SP-000169
	-

	3156
	1808
	Terminal capabilities, AT commands
	FAX-RT
	3
	Rel-4
	T2
	22/02/2000
	23/06/2000
	100%
	-
	-
	
	-
	21.904, 27.007

	3157
	1343
	Signalling aspects (e.g. ICM)
	FAX-RT
	3
	Rel-4
	N1
	22/02/2000
	23/06/2000
	100%
	-
	-
	
	-
	-

	3158
	1648
	Service provision
	FAX-RT
	3
	Rel-4
	N3
	22/02/2000
	23/06/2000
	100%
	-
	-
	
	-
	23.146

	3159
	1345
	Review whether service/stage 1 aspects need to be aligned
	FAX-RT
	3
	Rel-4
	S1
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	
	-
	-

	3160
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	FAX-RT
	3
	Rel-4
	S2
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	
	-
	-

	3161
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	-
	
	-
	26.233, 26.234

	3162
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2,S1
	22/02/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3163
	136
	Definition of service requirements for Multimedia Messaging
	MMS
	2
	Rel-4
	S1
	22/02/2000
	31/05/2000
	100%
	-
	-
	
	-
	-

	3164
	1819
	Review of definition of service requirements
	MMS
	2
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	
	-
	22.140, 23.140

	3165
	1820
	Technical Realisation 
	MMS
	2
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3166
	1821
	Review of definition of reference Achitecture model
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3167
	1822
	Fulfill Requirements of Stage 1
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	3168
	1823
	Definition of MMS primitives in Stage 2
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3169
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	
	Lead given to CN4 from CN...
	-

	3170
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	2
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	-

	3171
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	3
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_WI
	Siemens
	Alexander Vesely
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	3172
	896
	Impact on architecture, Principles and Terminology
	TrFO-OoBTC
	3
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	
	e.g. study cascading TrFO/TFO/TrFO
	-

	3173
	1657
	Codec Negotiation between UE and MSC
	TrFO-OoBTC
	3
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	Motorola
	Andrew Howell
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	3174
	115
	Codec Negotiation inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	-
	-
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	-

	3175
	894
	Bearer establishment inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	-
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	3176
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	2
	Rel-4
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	-
	
	WI description and Tdoc S2-99352...
	-

	3177
	124
	Transcoder at Edge 
	TrFO-STLC
	3
	Rel-4
	NP
	10/04/2000
	29/09/2000
	100%
	-
	-
	
	WI description and Tdoc S2-99352...
	-

	3178
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	-
	
	-
	-

	3179
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	-
	
	-
	-

	3180
	2312
	Concept of Gb over IP (Ip-fication of Gb)
	-
	3
	Rel-4
	GP
	09/05/2000
	10/11/2000
	100%
	-
	-
	
	-
	-

	3181
	2313
	Changes to 08.16, 08.18
	-
	3
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	-
	-
	
	-
	-

	3182
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	
	-
	-

	3183
	2315
	Gb enhancements
	Gben
	2
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	
	-
	-

	3184
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	3
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	
	-
	-

	3185
	2420
	Concept
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	
	-
	-

	3186
	2317
	Changes in 03.64
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	
	-
	-

	3187
	2318
	Changes in 04.60
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	
	-
	-

	3188
	2319
	Changes in 44.008
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	
	-
	-

	3189
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	
	-
	-

	3190
	50299
	Changes in 51.010
	-
	3
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	-

	3191
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	
	-
	-

	3192
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	
	-
	-

	3193
	2429
	Stage 2 for Gb enhancements 2
	-
	3
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	
	-
	-

	3194
	2421
	Stage 3 (changes in 44.060)
	-
	3
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	
	-
	-

	3195
	2327
	Definition of enhanced countdown procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	
	-
	-

	3196
	2328
	Definition of enhanced TBF release procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	
	-
	-

	3197
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	
	-
	-

	3198
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_WI
	CWTS
	G. Yang
	-
	-

	3199
	1223
	Physical layer for Low Chip Rate TDD option
	LCRTDD-Phys
	2
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_WI
	CWTS
	G. Yang
	-
	-

	3200
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_WI
	CWTS
	Y. Liu
	-
	-

	3201
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	CWTS
	D. Zhang
	-
	-

	3202
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	CWTS
	Y. Liu
	-
	-

	3203
	1228
	Iub/Iur protocol aspects - for Low Chip Rate TDD option
	LCRTDD-IubIur
	2
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	CWTS
	Y. Liu
	-
	-

	3204
	2262
	Low chiprate TDD interworking with GERAN
	-
	2
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	
	-
	-

	3205
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	3
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	
	-
	-

	3206
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	2
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	
	-
	-

	3207
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	3
	Rel-4
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	-
	
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	3208
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	3
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	
	Marked as stopped 12/2008
	34.123-3

	3209
	2218
	Testing RF Radio Transmission and Reception
	-
	3
	Rel-4
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	-
	
	duration set to 6 months (was 0), finish date set
	-

	3210
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2,N3,N4
	03/01/2000
	01/03/2002
	100%
	SP-000288
	Siemens
	Alexander Milinski
	-
	-

	3211
	1323
	Enable bearer-independent call control
	CSSPLIT
	2
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	Ericsson
	Heinz-Peter.Keutmann@eed.ericsson.se 
	DAB 12.12.01 should be 100% hence closed
	-

	3212
	1516
	Architecture and Stage 2 description
	CSSPLIT
	3
	Rel-4
	S2
	03/01/2000
	08/09/2000
	100%
	-
	-
	
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	23.002

	3213
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	CSSPLIT
	3
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	-
	
	-
	-

	3214
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	CSSPLIT
	3
	Rel-4
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	-
	
	-
	-

	3215
	1616
	Standardisation of detailed stage 2 description
	CSSPLIT
	3
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	-
	
	-
	-

	3216
	1327
	Bearer control between MSC server and MGW
	CSSPLIT
	3
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	-
	
	-
	-

	3217
	1328
	stage 3 - protocol issues
	-
	4
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	
	-
	-

	3218
	1329
	stage 3 - parameter value issues
	-
	4
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	
	-
	-

	3219
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3220
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2,S3
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	
	-
	-

	3221
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel-4
	S3,T2
	22/02/2000
	14/12/2001
	100%
	SP-010327
	BT
	Andrew.Myers@bt.com
	SP#12 updated WID
	-

	3222
	2045
	Stage 3 for MExE Security
	MEXE-SEC
	3
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	SP-010327
	BT
	Andrew.Myers@bt.com
	-
	21.133, 33.102

	3223
	1448
	Terminal aspects for MExE Security
	MEXE-SEC
	3
	Rel-4
	T2
	22/02/2000
	15/12/2000
	100%
	SP-010327
	BT
	Andrew.Myers@bt.com
	-
	23.057

	3224
	1810
	MExE Rel-4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3225
	1812
	3rd MExE classmark
	-
	3
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	Motorola
	Mark Cataldo
	Additional features for MExE R2000
	22.057, 23.057

	3226
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3227
	1815
	FS on Support of MP3/MPEG4 content
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3228
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	-

	3229
	1632
	Tandem Free AMR
	TFO-AMR
	2
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	
	RAN and CN to verify UMTS_AMR_2 support
	-

	3230
	130
	Specification of Tandem Free AMR
	-
	3
	Rel-4
	S4
	22/02/2000
	23/03/2001
	100%
	-
	-
	
	-
	28.062

	3231
	907
	Impact of Tandem Free AMR on:
	-
	3
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	-

	3232
	131
	CN
	-
	4
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	
	RAN and CN to verify UMTS_AMR_2 support
	-

	3233
	132
	GERAN
	-
	4
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	
	End date Modified from June to March to have it in Rel4
	-

	3234
	2230
	Advanced Speech Call Items enhancements_Rel-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	Nortel
	sonia.garapaty@nortelnetworks.com
	Approved at CN#10
	-

	3235
	2232
	Stage 2 for Advanced Speech Call Items enhancements_Rel-4 (ASCI)
	-
	2
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	Sagem
	Vivien Perlic
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	3236
	2231
	Stages 2 and 3 on A interface
	-
	2
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	Nortel
	sonia.garapaty@nortelnetworks.com
	-
	44.068, 44.069, 24.008

	3237
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	
	-
	-

	3238
	2404
	GERAN support for the 700 MHz band
	-
	2
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	
	-
	-

	3239
	2405
	Signalling support
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	
	-
	-

	3240
	2406
	Physical layer definitions - for GERAN support for the 700 MHz band
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	
	-
	-

	3241
	2407
	Receiver performance and RF budget
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	
	-
	-

	3242
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	
	-
	-

	3243
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	
	-
	-

	3244
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Completed WI missing from the P-plan Added for tracking
	-

	3245
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2,S5,R3,GP
	03/01/2000
	27/11/2002
	100%
	SP-010342
	Ericsson
	Ina.widegren@era.ericsson.se
	-
	-

	3246
	2548
	Architecture
	-
	2
	Rel-4
	S2
	05/06/2000
	03/01/2001
	100%
	-
	-
	
	-
	23.107

	3247
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	32-series

	3248
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_WI
	Ericsson
	anders.molander@ericsson.com  
	-
	25.413

	3249
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_WI
	Ericsson
	anders.molander@ericsson.com  
	-
	-

	3250
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	
	-
	-

	3251
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	Rel-4
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_WI
	Motorola
	S. Irwin
	-
	-

	3252
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	
	-
	-

	3253
	2306
	Handover Concept for the PS domain
	-
	3
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	
	-
	-

	3254
	2309
	Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	GP
	03/01/2000
	19/01/2000
	100%
	-
	-
	
	-
	-

	3255
	2307
	Update of stage 2
	-
	4
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	
	-
	-

	3256
	2308
	Update of relevant stage 3 specs -> RRC
	-
	4
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	
	-
	-

	3257
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	2
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	-

	3258
	50011
	Deleted - Handover for the PS domain
	-
	3
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3259
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3260
	50013
	Deleted - Update of stage 2
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3261
	50014
	Deleted - Update of relevant stage 3 specs
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3262
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	Rel-4
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_WI
	Nokia
	atte.lansisalmi@nokia.com  
	-
	-

	3263
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	2
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	
	Marked as stopped 12/2008
	25.851, 25.946

	3264
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	1
	Rel-4
	All
	03/01/2000
	30/03/2001
	100%
	-
	-
	
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	-

	3265
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	1
	Rel-4
	R5,T1
	03/01/2000
	30/03/2001
	100%
	RAN5_WI
	-
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	-

	3266
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-4
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	Alcatel
	Francois Courau
	-
	-

	3267
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	Japan Telecom
	T. Yoshimura
	-
	-

	3268
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	Japan Telecom
	T. Yoshimura
	-
	-

	3269
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	2
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	3270
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	3
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	3271
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	Rel-4
	N4,N1,N2,S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	
	-
	-

	3272
	859
	IP Transport of CN protocols (e.g. CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	
	-
	-

	3273
	1679
	Stage 3 for IP Transport of CN protocols (e.g. CAP, MAP)
	-
	3
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	
	-
	-

	3274
	2018
	CAP
	-
	4
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	
	-
	-

	3275
	2019
	MAP
	-
	4
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	
	-
	-

	3276
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	
	-
	-

	3277
	1513
	FS on Transport and control separation in the PS CN domain
	-
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	Ericsson
	Juan-Antonio.Ibanez@eed.ericsson.se
	-
	-

	3278
	1615
	Architectural impacts
	-
	3
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	
	-
	-

	3279
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	-
	
	-
	-

	3280
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_WI
	Mikom, Allgon
	T. Kummetz, Mikom; Alf Ahlström, Allgon
	-
	-

	3281
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_WI
	Nokia
	antti.toskala@nokia.com
	-
	-

	3282
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel-4
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_WI
	Motorola
	Howard Benn
	-
	-

	3283
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	Motorola
	Howard Benn
	-
	25.101

	3284
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_SI
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	-

	3285
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_SI
	GBT
	J. Kwak
	Stopped at RP#14
	-

	3286
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	2
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	
	-
	-

	3287
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3288
	2213
	Deleted - Testing Terminal Power saving features
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3289
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3290
	2215
	Testing UMTS 1800
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	
	-
	34.108, 34,121, 34.122, 34.123-1

	3291
	41000
	Testing UMTS 1900
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	
	-
	34.108, 34,121, 34.122, 34.123-1

	3292
	2561
	Testing UMTS 1800 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	
	-
	34.123-3

	3293
	41001
	Testing UMTS 1900 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	
	-
	34.123-3

	3294
	400009
	Rel-4 RAN improvements
	RANimp
	1
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	-
	
	-
	-

	3295
	655
	Node B synchronization for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_WI
	Siemens
	S. Oestreich
	-
	-

	3296
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	Ericsson
	M. Israelsson, A. Krishnarajah
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	-

	3297
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	2
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3298
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	3
	Rel-4
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	
	Marked as stopped 12/2008
	-

	3299
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	-
	
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	3300
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	-
	
	UID changed. Marked as stopped 12/2008
	34.123-3

	3301
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	3302
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	
	Marked as stopped 12/2008
	34.123-3

	3303
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	-
	-
	
	Marked as stopped 12/2008
	34.108, 34.121

	3304
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	Rel-4
	N1,S1,T1
	03/01/2000
	28/05/2002
	100%
	-
	Ericsson
	
	-
	-

	3305
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	Ericsson
	
	WI approved in TSG_10
	-

	3306
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	-
	-
	
	-
	-

	3307
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	3
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	NP-010136
	-
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	24.008

	3308
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	EMC1-CS
	3
	Rel-4
	T1
	03/01/2000
	28/07/2000
	100%
	-
	-
	
	UID changed. Marked as stopped 12/2008
	-

	3309
	2226
	Testing CS based emergency calls
	EMC1-CS
	3
	Rel-4
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	-
	
	-
	34.123-1

	3310
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	3
	Rel-4
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	-
	
	-
	34.123-3

	3311
	401826
	Rel-4 Terminal interfaces
	TI
	1
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	-
	-
	
	-
	-

	3312
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	
	-
	27.007

	3313
	1828
	Specification of AT commands for new services
	-
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	
	goal not completely achieved because of missing input
	27.007

	3314
	1829
	Wide Area Data Synchronization
	TI-WADS
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	-

	3315
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	
	-
	27.903, 27.103

	3316
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	Ericsson
	Olga.Tome@ECS.ERICSSON.SE
	-
	23.227

	3317
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	Rel-4
	S2,S1,T2,N1,N4,R3,R2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	Nokia
	Jan Kall
	-
	-

	3318
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	-
	-
	
	-
	23.041

	3319
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	
	Only MAP impact foreseen so far. To be further split if needed.
	-

	3320
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2,S1,N1,N4
	01/05/2000
	28/12/2001
	100%
	-
	-
	
	-
	-

	3321
	1642
	Stage 1 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	S1
	03/07/2000
	25/08/2000
	100%
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	3322
	1181
	Stage 2 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	S2,R2,G1
	01/05/2000
	19/01/2001
	100%
	-
	-
	
	SP#10 completed
	25.305 (UTRAN part), new 23.271 (CN part by S2, 43.059 (GERAN part)

	3323
	1180
	Stage 3 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	N1,N4
	21/08/2000
	28/12/2001
	100%
	-
	-
	
	-
	-

	3324
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	LCS1-PS
	4
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	Nokia
	Janne Muhonen
	-
	-

	3325
	2462
	MAP impacts of LCS
	LCS1-PS
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	
	-
	-

	3326
	527
	GTP signalling for LCS
	LCS1-PS
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	
	-
	-

	3327
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	Rel-4
	R3,R2
	03/04/2000
	30/03/2001
	100%
	RP-000509
	-
	
	-
	-

	3328
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RP-000509
	Ericsson
	Yun-Chao Hu
	-
	25.401, 25.420, 25.423, 25.430, 25.433, new TR 25.850

	3329
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RP-000509
	Siemens
	Armin Sitte 
	5 Mar 2001: split of IPDL for TDD agreed by R2
	new TR 25.847

	3330
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	-
	-
	
	-
	-

	3331
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	One2One
	
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	3332
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1-LocLnk
	1
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	-
	Gemplus
	Jean-Francois Rubon
	-
	-

	3333
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000116
	Gemplus
	Jean-Francois Rubon
	25/5/2001:CR was approved at TP-11. WI is complete
	-

	3334
	401571
	Rel-4 Security enhancements
	SEC1
	1
	Rel-4
	S3,N4,N1
	03/01/2000
	15/03/2002
	100%
	SP-000421
	Vodafone
	Peter.Howard@vodafone.com
	-
	-

	3335
	1331
	Rel-4 Lawful Interception
	SEC1-LI
	2
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	33.107

	3336
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	33.102, 33.103, 33.105

	3337
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3,N4,N1
	22/02/2000
	22/12/2000
	100%
	SP-000307
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	33.102, 33.103, 33.105

	3338
	1589
	Deleted - Main aspects of Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	3
	Rel-4
	S3
	22/02/2000
	24/11/2000
	100%
	-
	DTI, BIS
	cbrookson@iee.org
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	-

	3339
	1618
	Impact on GTP
	SEC1-PSALGO1
	3
	Rel-4
	N4
	20/03/2000
	22/12/2000
	100%
	-
	DTI, BIS
	cbrookson@iee.org
	-
	-

	3340
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	Vodafone Airtouch
	Duncan Mills
	-
	-

	3341
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	-

	3342
	401584
	Deleted - Main aspects of MAP application layer security
	-
	3
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	
	UID changed. Marked as stopped 12/2008
	-

	3343
	402025
	Deleted - Other stage 3 aspects
	-
	3
	Rel-4
	N4
	22/02/2000
	24/11/2000
	100%
	-
	-
	
	UID changed. Marked as stopped 12/2008
	-

	3344
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	France Telecom
	Sebastien.nguyenngoc@rd.francetelecom.com
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	-

	3345
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	-
	-
	SP#13 approved WID
	-

	3346
	2089
	Rel-4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	Motorola, Telia
	Michael.Truss@motorola.com, Tommy.R.Berggren@TELIA.SE
	-
	32.101, 32.102

	3347
	2088
	Rel-4 Performance Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.4xy, 52.402

	3348
	2081
	Fault Management
	-
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	Lucent
	-
	-
	32.111-1/4

	3349
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	Ericsson
	thomas.tovinger@ericsson.com
	-
	32.106-1/8

	3350
	2083
	Rel-4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.200, 32.205, 32.215, 32.235

	3351
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	Mannesmann Mobilfunk
	bert.boden@d2mannesmann.de
	-
	32.800

	3352
	1517
	Global Text Telephony
	GTT
	1
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	Ericsson 
	gunnar.hellstrom@omnitor.se
	SP#12 updated WID SP-000162=>SP-010340
	-

	3353
	1634
	Stage 1 for Global Text Telephony
	GTT
	2
	Rel-4
	S1
	05/04/2000
	22/12/2000
	100%
	SP-010340
	-
	
	-
	22.226

	3354
	1519
	Stage 2 for Global Text Telephony
	GTT
	2
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	
	-
	23.226

	3355
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	
	-
	-

	3356
	2238
	General description and C-code
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	
	-
	26.226, 26.230

	3357
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	
	-
	26.231

	3358
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	2
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	
	RP#45 work item abandoned/closed (it was never really started)
	-

	3359
	0
	Release 1999 Features
	-
	1
	R99
	NP,SP,TP,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3360
	60150
	UMTS Features
	-
	1
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3361
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.101

	3362
	60103
	UMTS phase 1
	UMTS1
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.100

	3363
	60119
	UMTS Capabilities
	UMTS_Capabil
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	3364
	60164
	Architecture of the GSM-UMTS platform
	-
	2
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0228
	-
	
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”
	23.002, 23.008, 23.060, 23.101, 23.110

	3365
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	2
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.011, 22.038, 22.060, 22.078, 22.100, 22.101, 22.105, 22.115, 22.129, 23.002, 23.060, 24.007, 24.008, 25.101, 25.102, 25.104, 25.105, 25.113, 25.123, 25.133, 25.141, 25.142, 25.201, 25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25.222, 25.223, 25.224,

	3366
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	2
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	25.307 CR#0002, 0003 Inclusion of release independent RF related information

	3367
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.
	04.08, 05.01, 05.02, 05.03, 05.05, 05.08, 05.09, 05.09, 05.50, 08.60, 08.61, 11.21, 26.071, 26.073, 26.074, 26.090, 26.091, 26.092, 26.093, 26.094, 26.101, 26.102, 26.103, 26.104, 26.975

	3368
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	
	-
	26.104, 26.110, 26.111, 26.911, 26.912, 26.915

	3369
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	
	-
	26.131, 26.132

	3370
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	24.022, 27.001, 29.007

	3371
	60124
	UMTS
	UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	27.060, 29.061

	3372
	60151
	UMTS and GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3373
	60147
	Multimedia Messaging Service
	MMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	22.140, 23.040, 23.140

	3374
	60121
	Location Services
	LCS
	2
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	
	LCS provide ability to localize a terminal
	02.07, 03.71, 04.31, 04.35, 04.71, 05.05, 08.08, 08.31, 08.71, 09.31, 22.071, 23.002, 23.003, 23.007, 23.008, 23.016, 23.018, 23.032, 23.171, 24.007, 24.008, 24.030, 24.080, 25.305, 25.306, 25.331, 25.413, 25.423, 29.002, 29.010

	3375
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	2
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.
	22.101, 23.008, 23.012, 23.016, 23.018, 23.060, 23.072, 23.078, 23.079, 23.082, 23.093, 29.002, 29.078

	3376
	60218
	Global view
	CAMEL3
	3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.078, 23.078, 29.078

	3377
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	CAMEL3
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.
	22.097 (Advanced Addressing)

	3378
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.
	23.038, 23.039, 23.040, 23.042

	3379
	60122
	Mobile Station Execution Environment
	MExE
	2
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.
	02.57, 22.057, 22.101, 23.057

	3380
	60123
	MS_Classmark
	MS_Classmark
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	24.008

	3381
	60057
	MultiCall
	Multicall
	2
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.
	22.030, 22.083, 22.087, 23.008, 23.009, 23.016, 23.018, 23.108, 23.135, 24.008, 24.080, 24.135, 29.002, 29.010

	3382
	60058
	Stage 1 for Multicall
	Multicall
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.030, 22.083, 22.087

	3383
	60105
	Virtual Home Environment
	VHE
	2
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 
	02.01, 22.105, 22.121,23.127

	3384
	60067
	Open Service Access
	OSA
	2
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.
	22.121, 23.127, 29.198, 29.998

	3385
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	2
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …
	21.905, 23.007, 23.008, 23.012, 23.016, 23.018, 23.040, 23.060, 23.116, 23.912, 29.002

	3386
	60039
	Follow_Me service
	Follow_Me
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD
	21.905, 22.004, 22.030, 22.082, 22.090, 22.094, 23.090, 24.090, 22.094, 23.011, 23.015, 23.082, 29.002

	3387
	60093
	Wide area network Synchronization and object exchange
	SYNC
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	27.103, 27.903

	3388
	60145
	R99 Terminal Interfaces
	-
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	-
	-

	3389
	60166
	AT commands for 3GPP
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	27.005, 27.007

	3390
	60167
	Physical interfaces
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	27.901

	3391
	60168
	Multiplexer
	MUX MS-TE
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	27.010

	3392
	60169
	Bearer Services
	-
	2
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3393
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	3394
	60021
	Stage 1 for Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002

	3395
	60019
	CS_Bearers
	CS_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	29.007

	3396
	60020
	CS_Bearerss
	CS_Bearerss
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	04.21, 23.910, 27.001, 29.007

	3397
	60022
	CS_Data
	CS_Data
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	27.001, 27.002, 27.003, 29.007

	3398
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	23.910, 27.001, 29.007

	3399
	60024
	Deleted - CN3 poart of Circuit Switched Bearer Services
	CSBS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No CR or new TS/TR approved under this WI
	23.910, 27.001, 29.007

	3400
	60040
	Frame Tunnelling Mode
	FTM
	3
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.
	22.002, 27.001, 27.007, 29.007

	3401
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	3
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	29.061

	3402
	60070
	PHS Internet Access Forum Specification
	PIAFS
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).
	22.002, 27.001, 27.007, 29.007

	3403
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	PIAFS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	22.002

	3404
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	27.001, 27.007, 29.007

	3405
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	-

	3406
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.
	31.101 (Since 10/2000, ETSI EP SCP is responsible for the generic Terminal/Integrated Circuit Card (ICC) interface TS 102 221)

	3407
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	31.102, 31.900

	3408
	60174
	Characteristics of the USIM application
	USIM
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	31.102

	3409
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	21.111, 31.110

	3410
	60139
	SIM Application Toolkit
	SAT
	3
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	11.14, 22.030, 22.100, 22.101

	3411
	60141
	USIM Application Toolkit
	USAT
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	31.111

	3412
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 186
	-
	
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	03.48, 11.10, 11.14

	3413
	60176
	Administrative commands and functions for IC cards
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	P 00 140 (SMG 31)
	-
	
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	ETSI TS 102 222

	3414
	60177
	USIM and UICC requirements
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	21.111

	3415
	60140
	SIM_API
	SIM_API
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	03.19

	3416
	60086
	SIM_toolkit_API
	SIM_toolkit
	3
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	03.48, 11.11, 11.14

	3417
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	3
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No CR or new TS/TR approved under this WI
	11.18

	3418
	60178
	USIM/UICC Testing
	-
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3419
	60179
	Terminal tests for the UICC Interface
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	31.120

	3420
	60180
	USIM application test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	31.121

	3421
	60181
	USIM conformance test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	31.122

	3422
	60182
	SIM toolkit test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 416
	-
	
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	11.10-4

	3423
	60137
	Security for UMTS and GSM Features
	Security
	2
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.09, 03.20, 21.133, 22.022, 23.003, 23.007, 23.008, 23.012, 23.018, 24.007, 24.008, 24.010, 24.011, 29.002, 29.060, new (33.102, 33.103, 33.105, 33.107, 35.201)

	3424
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	3
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	new 22.031, 23.031

	3425
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	3
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.
	03.35, 22.032, 23.008, 23.016, 23.035, 29.002

	3426
	60018
	Core_Network_Security
	Core_Network_Security
	3
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	29.002

	3427
	60152
	GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3428
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	2
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	2-99-1780 (2-99-H80 from SMG2#32) WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”
	03.55, 03.64, 04.18, 04.60, 05.01, 05.02, 05.08, 08.08, 23.060, 24.007, 24.008

	3429
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	05.10

	3430
	60027
	Dual Transfer Mode
	DTM
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	03.55, 03.64, 04.18, 05.01, 05.02, 05.08, 24.008

	3431
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	2
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 
	05.02, 05.05, 05.08, 05.10, 05.50, 11.21, 23.064, 24.008, 24.060

	3432
	60132
	General Packet Radio Service
	GPRS
	3
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.60, 03.22, 03.64, 04.18, 04.60, 04.64, 04.65, 05.01, 05.02, 05.05, 05.08, 05.10, 08.08, 08.18, 11.10-1, 11.21, 22.041, 22.060, 23.003, 23.007, 23.060, 23.107, 23.122, 24.007, 24.008, 27.007, 27.060, 29.002, 29.016, 29.018, 29.060, 29.061

	3433
	60133
	GPRS2
	GPRS2
	3
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	02.60, 23.003

	3434
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	3
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	23.003, 23.008, 29.060

	3435
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	2
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.
	10.59, 02.34, 02.60, 03.30, 05.10, 05.50, 11.26

	3436
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	3
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97
	02.34, 03.10, 03.20, 03.64, 04.03, 04.04, 04.06, 04.08, 04.18, 04.21, 04.22, 04.60, 04.64, 05.01, 05.02, 05.03, 05.04, 05.05, 05.08, 05.10, 05.50, 07.01, 07.02, 07.03, 08.08, 08.20, 08.58, 08.60, 09.07, 09.18, 11.10-1, 11.11, 11.21, 11.26, 23.034, 24.008,

	3437
	60034
	EDGE-Layer1
	EDGE-Layer1
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97
	05.05, 05.10, 05.50

	3438
	60135
	High Speed Circuit Switched Data
	HSCSD
	3
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No additional features for R99.
	02.34, 04.18, 11.10-1

	3439
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	3
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	05.02, 08.58, 22.034

	3440
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	05.03

	3441
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.07, 03.64, 04.14, 04.18, 04.60, 05.05, 05.08, 24.008

	3442
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	05.03, 05.05, 05.08

	3443
	60069
	Packet Flow Context (PFC) 
	PFC
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	04.18

	3444
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 03.30, 03.64, 05.01, 05.02, 05.03, 05.05, 05.08, 05.10

	3445
	60036
	EGPRS COMPACT
	EGPRS-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	
	COMPACT = Deployment of services in spectrum below 1 MHz
	04.18, 05.02

	3446
	60136
	COMPACT
	COMPACT
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	
	COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 04.18, 04.60, 05.08, 23.122, 24.008

	3447
	60047
	GSM_400
	GSM_400
	2
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 507/00
	-
	
	GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.
	02.17, 03.22, 03.30, 04.04, 04.18, 04.60, 05.01, 05.02, 05.05, 05.08, 05.10, 05.50, 08.18, 08.58, 11.21, 24.008, 27.007

	3448
	60048
	GSM_450
	GSM_450
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	03.22, 03.30, 05.01, 05.05, 05.08

	3449
	60131
	GSM_700
	GSM_700
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	05.05

	3450
	60041
	Deleted - GERAN
	GERAN
	2
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No CR or new TS/TR approved under this WI
	G2: 04.18 CR#A248 , 04.60 CR#B090 

	3451
	60153
	GSM Features transposed to UMTS
	-
	1
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3452
	60187
	Cell Broadcast Service
	CBS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	23.041

	3453
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	22.066

	3454
	60144
	Mobile Number Portability
	MNP
	3
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	23.018, 23.066, 29.002

	3455
	60189
	Automatic establishment of roaming relations
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	Telecom Italia
	enrico.scarrone@telecomitalia.it
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	22.101, 22.971

	3456
	60190
	Advanced addressing
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	S1-99136
	-
	
	-
	22.101, 22.75U, 22.975

	3457
	60191
	UMTS numbering, addressing and identities
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	22.101

	3458
	60192
	Lawful Interception for GSM Features transposed to UMTS
	LI
	2
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	new 33.106, 33.107

	3459
	60154
	Charging
	CH
	1
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3460
	60011
	R99 Charging
	Charging
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.115, 23.121

	3461
	60215
	R99 OAM Charging Management
	OAMCH, CH
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	-
	32.005, 32.015

	3462
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-

	3463
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	32.101

	3464
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	32.101, 32.102

	3465
	60014
	OAM Configuration Management
	OAMCM, CM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	-
	32.106, 32.106-1, 32.106-2, 32.106-3, 32.106-4, 32.106-5, 32.106-6, 32.106-7, 32.106-8

	3466
	60063
	OAM Fault Management
	OAMFM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	-
	32.111, 32.111-1, 32.111-2, 32.111-3, 32.111-4

	3467
	60064
	OAM Performance Management
	OAMPM, PM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	-
	12.04, 32.104

	3468
	60106
	Vocabulary
	Vocabulary
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	21.905

	3469
	60037
	Emergency
	Emergency
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.101

	3470
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	22.105

	3471
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	29.061

	3472
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	1
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108

	3473
	60050
	Handover
	Handover
	1
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010

	3474
	60120
	2G3Ghandover
	2G3Ghandover
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010

	3475
	60088
	Service Provider Name Indication
	SPANME
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	22.101

	3476
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.01, 02.02, 02.04, 02.34

	3477
	60125
	Unstructured Supplementary Service Data
	USSD
	1
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No additional features for R99.
	02.04, 02.90, 23.090, 29.002

	3478
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Data services streamlining + Support for Anonymous Call Rejection
	22.030

	3479
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	1
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.42, 04.08

	3480
	60128
	Deleted - Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Remove ODB for Packet Oriented Services from R99
	22.041

	3481
	60068
	Packet Flow Management
	Packet_Flow_Management
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	08.18

	3482
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.60

	3483
	60156
	Call Forwarding
	-
	1
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3484
	60010
	Call Forwarding enhancements
	CF_enhancements
	2
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No additional features for R99.
	23.078, 23.079, 23.082, 29.002, 29.078

	3485
	60116
	Call_Forwarding
	Call_Forwarding
	2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.82, 29.002

	3486
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	2
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	23.082

	3487
	60157
	Quality of Service 
	-
	1
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	WID SMG 98-0781 End To End UMTS QoS Management
	-

	3488
	60076
	End-to-end UMTS Quality of Service management
	QoS
	2
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0781
	-
	
	WID SMG 98-0781 End To End UMTS QoS Management
	23.107, 23.907, 24.008

	3489
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	2
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	23.060, 23.170

	3490
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	AT-commands for Enhanced QoS Support management
	27.007

	3491
	60077
	QoS_enhancements
	QoS_enhancements
	2
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	23.008, 23.016, 24.008, 29.002, 29.060

	3492
	60129
	Support of Localised Service Area
	SoLSA
	1
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.
	04.08, 04.18, 08.08, 11.10-1, 29.002

	3493
	60100
	Transcoder_location
	Transcoder_location
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	23.110

	3494
	60113
	Antenna_test_methods
	Antenna_test_methods
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	03.30

	3495
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	3496
	60138
	Codec
	-
	1
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3497
	60015
	Codec(s)_for_Multimedia_Telephony_Service
	Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	26.911, 26.104, 26.111

	3498
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	
	-
	26.102, 26.912

	3499
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	26.103

	3500
	60112
	Noise Suppression for AMR
	AMRNS
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	06.77, 06.78

	3501
	60065
	Out-of-Band Transcoder
	OoBT
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	23.009, 24.008

	3502
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	24.008 CR#0572 in NP-020220 was approved under this WI
	24.008 CR#0572 in NP-020220

	3503
	60143
	Advanced Speech Call Items enhancements
	ASCI
	1
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002

	3504
	60009
	Call Control improvements
	CC_Related_items
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	24.007, 24.008

	3505
	60059
	Multimedia
	Multimedia
	1
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	24.008, 27.001, 29.007

	3506
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	23.003

	3507
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Access to an Intranet/ISP with DHCP end to end
	29.061

	3508
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Support for the IP-Multicast protocol
	29.061

	3509
	60146
	Facsimile
	FAX
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.003, 22.100

	3510
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	27.001, 27.003

	3511
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	1
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	29.120

	3512
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	1
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097

	3513
	60074
	Prepaging
	Prepaging
	1
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	23.018, 23.082, 29.002

	3514
	60148
	Re-definition of channel quality measure used for AMR link adaptation for Downlink Advanced Receiver Performance (DARP) MS
	-
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	05.09

	3515
	60051
	Harmonized Standard
	HS
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	13.21

	3516
	60090
	Streamlining of specifications
	Streamlining
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	27.060, 29.061

	3517
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061

	3518
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3519
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3520
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3521
	25016
	R99 UE Conformance Testing
	TEI_Test
	1
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	3522
	60084
	Deleted - RTEI
	RTEI
	2
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No CR or new TS/TR approved under this WI
	34.123-1 CR#0650, 0651, 34.123-3 CR#0148, 0149, 0150

	3523
	60193
	Common test environments for User Equipment (UE); Conformance testing
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	
	-
	34.108

	3524
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	34.121

	3525
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	34.122

	3526
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	34.123-1

	3527
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	34.123-2

	3528
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	34.123-3

	3529
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No CR or new TS/TR approved under this WI
	23.014 CR#0004

	3530
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No CR or new TS/TR approved under this WI
	04.18 CR#A243

	3531
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	29.002

	3532
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	1
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	No CR or new TS/TR approved under this WI
	25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547

	3533
	0
	Release 1999 Studies
	-
	1
	R99
	S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	
	-
	-

	3534
	60061
	Advanced Addressing/Numbering
	Numbering
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	Vodafone
	mona.mustapha@vodafone.com   
	Study on requirements for numbering and addressing for UMTS
	22.975

	3535
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	SMG 98/0760
	-
	
	-
	23.923

	3536
	60101
	UE Capabilities Requirements
	UCR
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Moved to CT1 at TSG-T closure
	21.904

	3537
	60158
	Electrical safety requirements and regulations
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	34.907

	3538
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Moved to RAN4 at TSG-T closure.
	34.925

	3539
	60160
	Multi-mode UE issues
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	21.810, 21.910

	3540
	60162
	Provision of fax service in GSM and UMTS
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	Ericsson
	peter.bleckert@ericsson.com
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	22.945

	3541
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	1
	R99
	T2
	03/01/2000
	03/01/2000
	100%
	-
	-
	
	CP#27: change of WG as a result of closure of CN and T.
	23.814


