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Release 13 Submission form

	Feature / Item:
	

	Affects:
	UE/MS:

X
	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	March 2016 (CT#71)

	Service(s) impacted:
	E2E QoS handling for MTSI

	Specification(s) affected:
	29.212, 29.162, 29.163

	Task(s) within work which are not complete:
	· Updating of the Ix and Mn procedures (stage 2) related to the enhanced bandwidth negotiation for MTSI sessions
· Complete PCC impacts related to the handling of bitrate variations

	Consequences if not included in Release 13:
	Enhancements of E2E QoS mechanisms cannot be implemented in the scope of Release 13


Abstract of document:
CT3 has started the work on E2E QoS handling for MTSI. Due to the dependencies with the progress in SA4 and thus the approval of the normative functionality in TS 26.114, some work needs to be postponed and/or completed according to the table above. Pending work is planned to be finished in CT#71.
Contentious Issues:
None

