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Features prioritization for GERAN Work Plan
Introduction
During GERAN meeting#21, the "Project scheduling and open issues for GERAN" document was presented.

It was commented that there are still no inputs on the developing Test Cases for the following Rel-5 features:

· Alignment of 3G functional split and Iu (GER3GAL)

· Wideband telephony services (WB AMR)
· Enhanced Power Control (EPC)
· 8PSK AMR HR (8PSK-AH)
So, the Operators were asked to prioritize the features that GERAN WG3 could start to develop the new WG3 Work-Plans.

At the GERAN meeting#22, this work was postponed in order to discuss offline and present a complete document at the GERAN#23 meeting.

In this present document, operators propose a prioritization and the name of responsible company of each work plan. Each responsible company must initiate work plans with feature areas to be tested.
Proposal

Orange and TIM propose the following prioritization:
	Priority
	GERAN feature
	3GPP Release
	Orange priority
	TIM priority
	Work Plan management responsible

	1
	8PSK AMR HR
	Release 5
	Medium
	Medium
	Orange

	2
	Wideband AMR
	Release 5
	Medium
	Low
	

	3
	Enhanced Power Control
	Release 5
	Low
	Medium
	

	4
	GERAN 3G Alignment 
	Release 5
	Low
	Low
	


Action Points

· Orange must follow the developing of Test Cases for 8PSK AMR HR feature.
Note:

· TIM can not follow the developing of Test Cases of any mentioned feature.

