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WG3 Work Plan for optimization of GPRS, EGPRS cases

General

This work plan describes the activities at GERAN WG3 for analysis of existing GPRS / EGPRS test cases, and removal of test cases which are testing exactly the same comformance requirement i.e are redundant. 

Summary 

Overview

	action
	Responsible company
	Status
	Next action
	Expected completion date

	Analyse existing section 41 and 51 test cases to determine which testcases in section 51 are redundant
	Wavecom
	.
	Testcase list and removal CR’s
	GERAN #27

	Analyse existing section 42 and 52 test cases to determine which testcases in section 52 are redundant
	Nokia
	
	Testcase list and removal CR’s
	GERAN #27

	Analyse existing section 43 and 53 test cases to determine which testcases in section 53 are redundant
	NEC
	
	
	GERAN #27

	Analyse existing section 47 and 57 test cases to determine which testcases in section 57 are redundant
	Ericsson
	
	
	GERAN #27


Test Cases deleted from 51.010-1:

	Section
	Test Cases deleted from 51.010-1
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