3GPP TSG GERAN #38
GP-080659
Malaga, Spain
Agenda Items 6.1, 7.1.5.6
12 - 16 May 2008

Source: WI Rapporteur

Work Plan for MUROS 
1. STATUS

This document contains the updated work plan for MUROS based on discussions and agreements at GERAN1 Adhoc on MUROS [1] and at the 3GPP GERAN 1 telco #2 on MUROS on 29th April [2]. The document is an update to the version presented at the 3GPP GERAN 1 telco #2 on MUROS on 29th April with changes in M5 and M8 being marked in red.  
2. SCHEDULE 

The schedule is depicted in Table 1. The work plan will be continuously updated according to the progress of the study item.
Table 1 Updated work plan for MUROS

	Mile-stone
	Title
	Description
	Date
	Status

	M1
	Distribution on GERAN 1 reflector 
	- 
Request for comments on workplan 

- 
Preparation of initial TR draft for GERAN#37 

- Proposal for MS reference performance for legacy MS

- proposal  on system evaluation scenarios
- proposal on minimum call quality thresholds
	8th  February 
	- Comments received before  GERAN#37, -- Initial TR draft composed (0.0.0 and 0.0.1). 

Completed.

	M2
	GERAN#37
	- 
Agreement on MS reference performance for legacy MS

- 
Agreement on system evaluation scenarios

- 
Agreement on minimum call quality thresholds

- 
Update of TR (post meeting)
	18th–22nd   February
	- Objectives agreed with refinements.

- MS reference performance agreed with priorities. 

- System evaluation scenarios need to be refined. 

- Minimum call quality agreed.

- TR updated (0.0.2).

- Proposals for DL power control and user multiplexing submitted.

Not completed.

	M3
	Phone conference#1
	- Agreement on system evaluation scenarios

- Agreement on speech codecs

- 
Proposals for Control Channel Design 

- 
Proposals for optimised TX pulse shape for DL/UL 

- Proposals for optimised TSC set 

- Proposal for DL and UL Power Control 
- Proposal on user multiplexing on DL and UL
- 
Update of TR (post meeting)
	11th  March 
	- System evaluation scenarios further agreed. Scenario MUROS-2 yet under discussion.
- Speech codecs agreed (AMR 5.9 FR and HR added).

- Definition of codec rate adaptation.

- Working assumptions further refined (interferer delay profiles, network synchronisation, capacity metrics)
- TR updated (0.0.3)
- proposal on higher order modulations for MUROS refined. 

Not completed.

	M4
	MUROS Adhoc meeting
 
	- 
Agreement on Control Channel Design 

- 
Agreement on optimised TX pulse shape for DL/UL 

- Agreement on optimised TSC set

- Agreement on DL and UL Power Control 
- Agreement on user multiplexing on DL and UL
- 
Update of TR (post meeting)
	8th-9th April
	- Refinement of working assumptions related to voice activity, uplink interferer profiles and BCCH resource utilization. 

- Refinement of channel rate/mode adaptation. 
- Review of interferer profiles w/o agreement to change.
- New candidate proposed: Frequency Hopping. 

- Refinement of candidate techniques on co-TCH, alpha-QPSK and Higher Order modulations for MUROS.
- TR updated (0.0.4).
Not completed.

	M5
	Phone conference#2
	- 
Agreement on MUROS-2 scenario 
- Agreement on asynchronous interferer profiles and uplink interferer profiles
- Refinements wrt candidate techniques 

- Proposals on link-to-system mapping method
- 
Update of TR (post meeting)
	29th April
 
	- MUROS-2 not yet 

ageed.
- Interferer profiles for asynchonous scenarios and for uplink not yet agreed.

- Refinements presented related to OSC, alpha-QPSK and higher order modulations for MUROS. 

- No proposals on L2S mapping submitted.

- TR updated (0.0.5).

Not completed.

	M6
	GERAN#38
	- Link level performance results for candidates

- Agreement on link-to-system mapping method

- 
Proposals for Control Channel Design 

- Proposals for optimised TSC set 

- Proposal for DL and UL Power Control 
- 
Proposals for optimised TX pulse shape for DL/UL 
	12th-16th  May
	

	M7 
	Phone conference#3
	- Refinement of candidate techniques

- initial system level simulations

-  open issues
	10th June
	

	M8
	Phone conference#4
	- Refinement of candidate techniques

- continued system level simulations

-  open issues
	2nd July
	

	M9
	Phone conference#5
	- 
Refinements and agreement on remaining issues

- 
Update of TR (post meeting)
	29th July
	

	M10
	GERAN#39
	-
System performance evaluation results ready for agreed system scenarios

- 
Finalisation of TR (during / post meeting)
	25th-29th  August
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