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EC-GSM – WI meeting Schedule 
[bookmark: _Toc360020214]Introduction 
This contribution outlines a proposed meeting schedule in order to ensure successful completion of the EC-GSM related specification work in Rel-13. 
Meeting schedule and meeting logistics
Even though that the PCG decision [1] to move any Clean Slate related specification work to RAN will offload GERAN it is anticipated that the work load to complete EC-GSM, eDRX, CSPS coordination and TEI-13 work items is such that all of the available ordinary meeting until the December Rel-13 stage 3 freeze time is insufficient. It is therefore anticipated that one exception sheet is needed in order to complete the EC-GSM work. 
For ordinary meetings it is furthermore proposed to continue with starting the working group sessions in the afternoon of the first meeting day (Monday after the GERAN opening plenary).
In addition to this it is proposed to schedule one GERAN Adhoc with full decision power on EC-GSM and eDRX, in order to complete the normative work with one exception sheet. A second optional Adhoc in the beginning of 2016 should also be taken into consideration, to allow for early travel preparations. It is furthermore proposed that the Adhoc meetings have duration of three working days, starting at 9.00 the first day and ending at 16.00 the last day.  
For the first EC-GSM adhoc meeting, it is in addition proposed to schedule the meeting the last three days of the RAN WG week or the first three days in the following week.  
Table 1 Proposed meeting  schedule for EC-GSM during work item phase
	Meeting
	Date
	Location

	EC-GSM adhoc #1
(Joint session)
	October 12-14, 2015
	TBD

	GERAN#68
	16-20 November 2015
Note: GERAN 1/2 WG start on Monday afternoon
	Anaheim, USA

	EC-GSM adhoc #2 (Optional)
	January 13-15, 2015
	TBD
Note: Needs approved Exception sheet.

	GERAN#69 
	15-19 February, 2016
Note: GERAN 1/2 WG start on Monday afternoon
	Malta
Note: Needs approved Exception sheet.



With the above proposed measures it is believed that EC-GSM normative work can be completed within Rel-13. It is also believed that this will facilitate the completion of eDRX, CSPS coordination and TEI-13 work items within the ordinary meeting scheduled of Rel-13.
Summary
It is asked that GERAN agrees the following proposals;
1. For ordinary meetings to continue starting the working group sessions in the afternoon of the first meeting day (Monday after the GERAN opening plenary). This applies until EC-GSM normative work has been completed.
2. To agree a first Adhoc on EC-GSM and eDRX with full decision power (right to agree changes to normative specifications, send and receive LSs, etc) in October with GERAN 1 and GERAN 2 joint session. 
GERAN is also asked to take the following into early consideration;
1. That GERAN may need to approve at least one Exception sheet to complete EC-GSM within Rel-13.
2. That a second Adhoc in the beginning of 2016 may be needed.
The final two bullets will if needed be proposed for agreement at GERAN#68.
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