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Work Area / Item:
Delayed activation at Radio Link establishment

Affects:
UE/MS: 
CN: 
UTRAN: X
Compatibility Issues:
Yes:
No: 

Expected Completion Date:
3/2000

Services impacted:
Services mapped to DCH.

Specifications affected:
25.423, 25.433

Tasks within work which are not complete:
Add some parameters and a new message on Iur and Iub to make it possible to separate the resource reservation phase from the activation of transmission.

A proposal exists in RAN3.

Consequences if not included in Release 1999:
Possible problem at soft handover for high data rate users (disturbance from new cell before radio link has been added to the UE active set). This means potentially dropped calls.

Accepted by TSG#

for late inclusion in Release 1999:


