















































ID		Unique_ID	Name	Release	Reso	Modif	Qtr 1, 2003			Qtr 3, 2003			Qtr 1, 2004			Qtr 3, 2004		
							Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov
39		32045	PS domain and IMS impacts for supporting IMS E	Rel-6	S2	No												
41		32046	Stage 2	Rel-6	S2	Yes												
45		32023	Location Services enhancements 2	Rel-6	S2	No												
46		32024	Improvement on Le interface	Rel-6	S2	No												
47		32051	Stage 2	Rel-6	S2	Yes												
49		32001	Enhanced support for anonymity and user privacy	Rel-6	S2	No												
50		32047	Stage 2	Rel-6	S2	No												
52		32025	Enhanced inter-GMLC interface	Rel-6	S2	No												
53		32048	Stage 2	Rel-6	S2	No												
55		32012	Location Services support for IMS public identities	Rel-6	S2	No												
56		32049	Stage 2	Rel-6	S2	Yes												
58		32026	New area event for location service triggering repc	Rel-6	S2	No												
59		32050	Stage 2	Rel-6	S2	No												
62		32029	FS on applicability of GALILEO for LCS	Rel-6	S2	No												
63		32058	TR on Stage 2 (No contributions received, No feedback from c	Rel-6	S2	Yes												
78		32021	IMS Phase 2	Rel-6	S1	No												
79		32027	Stage 2 of IMS Phase 2	Rel-6	S2	No												
81		31025	IMS Group Management	Rel-6	S1	No												
83		32036	Stage 2	Rel-6	S2	Yes												
85		11037	IMS Conferencing	Rel-6	N1	No												
86		32037	Stage 2	Rel-6	S2	Yes												
88		31022	IMS Messaging	Rel-6	S1	No												
93		32700	Stage 2	Rel-6	S2	Yes												
95		32005	IMS Local services	Rel-6	S2	No												
96		32019	Stage 2	Rel-6	S2	No												
98		11040	Additional SIP Capabilities support not covered by	Rel-6	N1	No												
99		32041	Stage 2 for add SIP cap (e.g. forking)	Rel-6	S2	Yes												
113		32063	3GPP Enablers for services like Push to Talk over (Rel-6	S2	Yes												

ID	Unique_ID	Name	Release	Reso	Modif	Qtr 1, 2003			Qtr 3, 2003			Qtr 1, 2004			Qtr 3, 2004		
						Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov
114	32062	FS on Interworking aspects and migration scenario	Rel-6	S2	Yes												
115	11032	Interoperability and Commonality between IMS u	Rel-6	S2	No												
116	32028	Stage 2 for Interoperability (no contributions assu	Rel-6	S2	Yes												
117	32061	Stage 2 for commonality (Done)	Rel-6	S2	No												
119	1365	Support of Push Services	Rel-6	S1	No												
121	32000	TR on feasibility study - this is Rel-5 not Rel-6 !!	Rel-6	S2	Yes												
122	32701	TR 23.976 on Push Architecture	Rel-6	S2	Yes												
133	2499	Support of Presence Capability	Rel-6	S1	No												
135	2502	Stage 2	Rel-6	S2	No												
169	2544	Multimedia Broadcast and Multicast Service	Rel-6	S1	No												
171	32002	Stage 2	Rel-6	S2	No												
172	32702	TR on Architectural Study	Rel-6	S2	No												
173	32703	Stage 2 Specification Work. (User Service aspects may impac	Rel-6	S2	Yes												
191	31006	Speech Recognition and Speech Enabled Servic	Rel-6	S1	No												
193	32999	TR on Architectural impacts	Rel-6	S2	Yes												
196	31008	Generic User Profile	Rel-6	S1	No												
199	32008	Stage 2 - Architecture	Rel-6	S2	No												
207	31012	WLAN-UMTS Interworking	Rel-6	S1	No												
210	32018	Architecture Definition.	Rel-6	S2	Yes												
219	31018	Network Sharing	Rel-6	S1	No												
222	32044	Stage 2.	Rel-6	S2	Yes												
225	32016	QoS Improvements	Rel-6	S2	No												
226	32017	FS on Dynamic Policy control enhancements for er	Rel-6	S2	Yes												
227	32059	Definition of the Gq interface	Rel-6	S2	Yes												
229	33002	Support for subscriber certificates	Rel-6	S3	No												
231	32706	Architecture review	Rel-6	S2	No												
277	35016	Charging Management	Rel-6	S5	No												
281	32030	Overall architectural aspects of IP flow based bear	Rel-6	S2	Yes												

ID		Unique_ID	Name	Release	Reso	Modifi	Qtr 1, 2003			Qtr 3, 2003			Qtr 1, 2004			Qtr 3, 2004		
							Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov
306		32060	Bandwidth and resource savings in CS networks	Rel-6	S2	Yes												

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project: 3GPP_Work Plan Date: Fri 28/11/03	Critical		Milestone		Rolled Up Baseline	
	Critical Split		Summary Progress		Rolled Up Baseline Milestone	
	Critical Progress		Summary		Rolled Up Milestone	
	Task		Rolled Up Critical		External Tasks	
	Split		Rolled Up Critical Split		Project Summary	
	Task Progress		Rolled Up Critical Progress		External Milestone	
	Baseline		Rolled Up Task		External Milestone	
	Baseline Split		Rolled Up Split			
	Baseline Milestone		Rolled Up Task Progress	