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Progress Report since the last TSG (for all involved WGs):

WG1

One formal RAN WG1 meeting and one bis meeting have been held since RAN #31.

RAN WG1 #44bis
7.68 Mcps TDD Enhanced Uplink was not tabled for discussion on the agenda.
RAN WG1 #45
One discussion document (R1-061421) and 6 draft CRs were submitted.

The discussion document provided an outline of the changes required to include the Enhanced Uplink feature in the RAN WG1 specifications relative to the proposed changes for 3.84Mcps.  The document concluded that the changes are relatively straightforward and suggested to progress the work item directly at stage 3 via CRs.  This approach was endorsed.
The 6 draft CRs (relating to TS 25.201, 25.221, 25.222, 25.223, 25.224 and 25.225) were noted.  They are to be revised in line with changes made to the corresponding CRs for the 3.84Mcps TDD Enhanced Uplink work item.

WG2
Two RAN WG2 meetings have been held since RAN #31.

RAN WG2 #52
The 7.68 Mcps TDD Enhanced Uplink WI was not tabled for discussion on the agenda.
RAN WG2 #53
One document (R2-061161) was discussed and endorsed. R2-061161 presents an overview of the RAN2 specifications impacted and the proposed changes to the specifications.

WG3
Two RAN WG3 meetings have been held since RAN #31.

RAN WG3 #51bis
7.68 Mcps TDD Enhanced Uplink was not tabled for discussion on the agenda.

RAN WG3 #52
No documents on 7.68Mcps Enhanced Uplink were submitted.
WG4
One RAN WG4 meeting has been held since RAN #31.

RAN WG4 #39
No documents on 7.68Mcps Enhanced Uplink were submitted.
Completed Items:

RAN WG1

60%
RAN WG2

40%
RAN WG3

0%
RAN WG4

0%
Open Issues:

RAN WG1

· CRs to TS 25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225

RAN WG2
· CRs to TS 25.319, 25.302, 25.306, 25.321, 25.331

RAN WG3

· CRs to TS 25.401, 25.420, 25.423, 25.427, 25.433

RAN WG4

· CRs to TS 25.102, 25.105, 25.142

Estimated Level of Completion:

RAN WG1:  60%

RAN WG2:  40%
RAN WG3:  0%

RAN WG4:  0%
WI completion date review resulting from the discussion at the working group:

RAN WG4 aspects RAN #34 (Dec 2006)

All other aspects RAN #33 (Sept 2006)
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