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Progress Report since the last TSG (for all involved WGs):

RAN1:
One contribution was submitted (R1-061360), in which the potentially critical areas with respect to operation in cell ranges up to 200km have been analysed. The conclusion from the discussion in RAN1 was that no L1 limitations have been identified.

Estimated level of completion 100%. 

RAN2:
One discussion paper and one related CR was submitted for the RAN2 meeting. The discussion paper concluded that the only RAN2 impact due to extended cells was on the optional feature OTDOA positioning. The detailed discussion of the CR was however postponed since no other WG had agreed any CRs. 
Estimated level of completion 70%. 

RAN3:
Two sets of draft CRs had been submitted for the meeting. One set removed the current signalling limitations by just extending all the IE’s that currently limits the possible cell size. The other set tried to avoid extensions in the User Plane protocols by adjusting the quantisation based on the actual cell size. Views on the pros and cons for the two solutions where exchanged. No conclusion was reached on which direction to take. It was however noted that RAN4 should provide input on the value ranges of the IEs.
Estimated level of completion 60%. 

RAN4:

Two documents were presented proposing the accuracy requirements and the reporting steps of RTT and PRACH propagation delay in order to be able to use them in the extended cell range scenario. In these proposals two different extended cell ranges were proposed: 180 km and 200 km. But there was no decision up to which cell range the requirements for RTT and PRACH propagation delay should be specified. There was a general consensus to do investigation until the next RAN4 meeting.

Estimated level of completion 60%. 

List of Completed elements (for complex work items):

List of open issues:

None.
Estimates of the level of completion (when possible):

(100% + 70% + 60% + 60%)/4 = 72.5%
WI completion date review resulting from the discussion at the working group:

RAN#33 (Sept 2006)
References to WG's internal documentation and/or TRs:
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