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Progress Report since the last TSG (for all involved WGs):
An updated work plan has been agreed in [1]

At RAN5#35 the feasibility of application dependent test cases in section 12 (MO/MT IMS CC) and for test cases 13.2 and 13.3 was discussed. It was agreed that further study is needed and that the relevant test cases be put on hold for time being until the feasibility have been concluded. The open issue is about how to cope with the IMS application dependent parts. Details for the main body of the remaining MO/MT IMS CC test cases was however completed at RAN5#35.  
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

Further investigations is needed regarding handling of IMS application dependent SIP signalling and SIP message contents in the MO and MT IMS call control test cases in section 12 of TS 34.229-1. 


Estimates of the level of completion (when possible):

80% 


WI completion date review resulting from the discussion at the working group:
September 07 (RP#37)

References to WG's internal documentation and/or TRs:

[1] R5-071195
Work plan for Rel-6 IMS Call Control Conformance test cases – Status after RAN5#35 (Source: Rapporteur)
