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Progress Report since the last TSG (for all involved WGs):

An updated work plan can be found in [1]. 
At the RAN5#36 meeting the outstanding issues for E-DCH RF testing were resolved. The completeness of the work item reached 100% and RAN5 agreed to close the work item.
There are a set of pending CRs for email agreement before RAN plenary meeting#37. The CRs are related to the split of RRC test cases that currently is specified to use F-DPCH, but for which the test purpose does not require F-DPCH. The reason for those test cases having a variant with F-DPCH is to achieve better test coverage of RRC procedures for the F-DPCH case.  
List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

September 07 (RP#37). 
References to WG's internal documentation and/or TRs:

[1] R5-072081
Work plan for FDD Enhanced Uplink test cases (EDCH_Test) – Status after RAN5#36 (Source: Rapporteur)
