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Progress Report since the last TSG (for all involved WGs):
Since previous TSG-RAN #40 meeting the progress of the WI 64QAM for 1.28Mcps TDD has been following in RAN4. 
TSG RAN1
None

TSG RAN2

None
TSG RAN3
None 
TSG RAN4

In RAN4#47bis, simulation assumption for the 64QAM demodulation requirements was proposed in [1] and approved.
RAN4#48, ideal simulation results for fixed reference channels based on the simulation assumption in [1] was provided and a corresponding CR to 25.102 was agreed. 
List of Completed elements (for complex work items):

RAN1 of L1 aspects of 64QAM: 100%
RAN2 of L2 aspects of 64QAM: 100%
RAN3 of L3 aspects of 64QAM: 100%
RAN4 of 64QAM:                        70%
List of open issues:

More analysis and assessment on the following subjects:


· UE Maximum Input Level requirement for 64QAM
· CQI report simulation for 64QAM for an agreed set of radio conditions/environments

Estimates of the level of completion (when possible):
Overall:  90%
WI completion date review resulting from the discussion at the working group:

Dec 2008
Note that the completion date of the whole WI will be delayed to Dec 2008(RAN #42) due to not finishing the research on demodulation requirements for 64QAM in RAN4. 
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