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Progress Report since the last TSG (for all involved WGs):
The work Item for Rel-8 Short Message Services over IMS was approved during the RAN #45 meeting. 
The work plan for Rel-8 Short Message Services over IMS (SMSoverIMS) conformance test cases was introduced during RAN5 #45 meeting (R5-095685); 3 new test cases were introduced to 34.229-1 and an update to Annex A is needed as follows:
· 18 Short Message Service (SMS)
· 18.1 Mobile Originating SMS
· 18.2 Mobile Terminating SMS
· 18.3 Mobile Terminating SMS with full message storage
· Registration
· Annex A in 34.229-1 needs to be updated to include SMS registration (note: Successful Registration of capable SMS mobile is already covered in section 8.1: Initial Registration).
The completion Status of the work item was increased to 5%
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

See above. 


Estimates of the level of completion (when possible):

5% 


WI completion date review resulting from the discussion at the working group:
June 2010 (RP#48)


References to WG's internal documentation and/or TRs:

 [1]      R5-095685
Work plan for Rel-8 Short Message Services over IMS (SMSoverIMS) conformance test cases – Status after RAN5 #45 (Source: Rapporteur)

