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A) WI completion

1. The rapporteur of the WI is tasked to correctly clarify essential open issues in the WI status report and exception sheet.
2. An “essential open issue” is new or revised functionality corresponding to a category B CR.
3. As long as essential open issues are identified, the completion level of a WI is less than 100%.
4. A WI is closed when completion level is 100%, but may be closed at slightly lower completion level, if RAN -by consensus- considers the open issues to be very limited.

5. If there are open issues in the WI and the WI is requested to be closed, a justification for the closing of the WI should be provided. If performance and test aspects are included in the scope of the WI, then the decision to close the WI is based only on progress for the core requirements. It is recognized and accepted that the RAN4 performance and test aspects are completed [typically] within 2 RAN meeting cycles after completion of the core specification
6. After a WI has been closed, only essential corrections (category F CR).may be approved

B) Essential corrections to a frozen release 
1. In general, an ‘essential correction’ (Category F CR) may be allowed when necessary (since without the correction, the system or equipment will not work properly). In this case an isolated impact analysis will be required as part of the Category F CR on the corresponding cover page of the CR.
C) Condition to raise exception sheet

1. For WI not closed, an exception sheet shall be provided when the WI cannot be completed by the intended freeze date of a Release AND if the foreseen likely overrun is no more than one RAN plenary meeting cycle.
2. In case the performance and test aspects in the scope of the WI are not completed by the intended freeze date of a Release, an exception sheet is NOT needed as long as the core specification part in the scope of the WI is completed.
3. After approval of an exception sheet of a WI, category B CRs for the WIs can only be considered for approval if related to the open issues shown in the exception sheet

D) UE conformance test WI completion

1. Completion of a UE related conformance test WI does not imply that no further test cases can be added. Such WI go into a maintenance mode and the associated test specifications may be subject to CR approval after the closing of the WI under the original WI.
E) New WI toward Release 10 and beyond

1. A (feature/building block level) WI that includes performance and test aspects should [typically] have separate (building block/work task) Work Items for:
a. RAN1/2/3 + RAN4 core part
b. RAN4 performance/test part
c. RAN5 UE conformance test part.

2. The status report can be made for either:

i) the (feature/building block) WI only, in which case it needs to contain relevant information for all (building blocks/work tasks) WI, including explicit completion levels and expected completion dates for every WI, or:

ii) on a per WI basis.

3. For WIs (b) and (c), status reports are required after completion of the core specifications.
Note

1. For RAN1/2/3 all the stage 3 specifications are considered to be core requirements

2. For RAN4 all the RF (Tx and Rx characteristic) are considered to be core requirements.

3. For RAN4 the demodulation test cases can be considered as performance requirements

4. For RAN4 RRM requirements (e.g. TS36.133, e.g. TS 25.123/133) and all the requirements with the exception of the test annexes are consider to be core requirement

5. For RAN4 the RRM test cases can be considered as performance requirements
6. More detailed information on RAN4 core and performance specification split can be found in R4-080518 and slides 13 and 14 of RP-080029.
