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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	RAN 47
	WI started 
	RP-100346
	nil
	March 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




15%

Additional comments:
Number of tests completed =0;          Total number of tests =29
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
March 2011

which is:
RAN #51
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
after the introduction of this WI in RAN5 #46 meeting, the scope of the WI was extended during the last plenary RAN #47 meeting to cover the RRM aspect. Also five additional companies were added to the list of supporting companies. A Work Plan is drafted by Spirent Communications for RAN5 #47 meeting. The work plan contains 29 test cases. 6 test cases that are related to A-GNSS Minimum Performance were submitted to the current RAN5 $47 meeting. These 6 test cases are 80% completed; The cellular signalling aspects need to be sorted out for the A-GNSS Minimum Performance test cases
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
3.
References
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