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Information
1.  Introduction
In RAN#45 meeting, a Rel-8 RAN5 work item for conformance test aspects of MIMO in LCR TDD has been approved [1]. The purpose of this document is to provide a work plan for the RAN5 work item for MIMO in LCR TDD (RANimp-UEConTest_MIMOLCRTDD). And the work plan will be updated after each RAN5 meeting to give the status of the work item. Section 2 gives an overview of the work item status and section 3 lists the planned MIMO test cases and the detailed status.
2.  Work item status
The completeness of the MIMO in LCR TDD work item after RAN5#47 is:

	Test specification
	Testing area
	Completeness
	3 Month Target
	6 Month Target
	Comments
	History

	TS 34.108
	Common test environment
	100%
	100%
	
	
	

	TS 34.122
	Performance test
	100%
	100%
	
	
	

	TS 34.123-1 TS 34.123-2
	Protocol testing area
	100%
	100%
	
	
	


Estimation of WI overall completeness:

The estimate of the overall WI completeness is based on the number of work plan items per area. 

	Overall completeness
	100%
	


Colour coding: 

	
	Not started

	
	Ongoing

	
	Ready


3.  MIMO for 1.28 Mcps TDD
The WI “MIMO for 1.28 Mcps TDD” has been approved and finished in Release 8. In order to introduce the MIMO function in 1.28 Mcps TDD in Rel-8, the L1, L2 and L3 core specifications have been updated to:

· introduce MIMO Physical Layer Aspect
· introduce MIMO Layer 2 and 3 Protocol Aspects 
· introduce MIMO UTRAN Iub/Iur Protocol Aspects
· introduce MIMO RF Transmission/Reception, System Performance Requirements and Conformance Testing
Note
The document listed in column TDOC is only maintained for the not completed test cases.

	Area
	TS
	Clause
	Release
	Title
	Test purpose / Description
	Company
	Target
	Status
	TDOC
	Comments

	34.108 – Common test environment

	Common test procedures
	34.108
	6.11.5.4
	Rel-8
	Reference Radio Bearer configurations used in Radio Bearer testing for 1.28 Mcps TDD
	
	ZTE
	
	100%
	R5-095882
	

	Default Message Contents
	34.108
	9.1.2
	Rel-8
	Default Message Contents for Signaling (TDD)
	
	ZTE
	
	100%
	R5-100389
	

	34.122 – Radio transmission and reception

	Performance requirements for HSDPA
	34.122
	
	Rel-8
	MIMO performance
	
	ZTE,

CATT
	
	100%
	R5-100390
R5-100392
R5-103431
R5-103431
	

	34.123-1 – Layer 3

	RRC
	34.123-1
	
	Rel-8
	Radio Bearer Establishment for transition from CELL_DCH to CELL_DCH: Success (MIMO)
	To verify support of MIMO
	ZTE
	
	100%
	R5-100386
	

	Radio Bearer Tests for 1.28 Mcps TDD option
	34.123-1
	
	Rel-8
	Interactive or background / UL:64 DL: [max bit rate depending on UE category] / PS RAB + UL:3.4 DL:3.4 kbps SRBs for DCCH  (MIMO)
	To verify support of MIMO
	ZTE
	
	100%
	R5-103687
	

	Radio Bearer Tests for 1.28 Mcps TDD option
	34.123-1
	
	Rel-8
	Interactive or background / UL:64 DL: [max bit rate depending on UE category] / PS RAB + UL:3.4 DL:3.4 kbps SRBs for DCCH  (64QAM+MIMO)
	To verify support of 64QAM simultaneous with MIMO
	ZTE
	
	100%
	R5-103687
	

	

	ICS
	34.123-2
	
	Rel-8
	Recommended test case applicability
	
	ZTE
	
	100%
	R5-103688
	

	ICS
	34.123-2
	A.4.3.3
	Rel-8
	Physical Layer Baseline Implementation Capabilities
	
	ZTE
	
	100%
	R5-103688
	

	ICS
	34.123-2
	A.4.3.3.2
	Rel-8
	TDD Radio Bearer Capabilities (1.28 Mcps option)
	
	ZTE
	
	100%
	R5-103688
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