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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	46
	WI/SI started
	RP-091438
	0%
	May 2011

	47
	RP-100047
	
	0%
	May 2011

	48
	RP-100449
	
	5%
	May 2011

	49
	RP-100752
	
	10%
	May 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10 %

per WG (optional information):









RAN WG4:

10 %

additional comments:
RAN1, RAN2 and RAN3 are not involved in the specification of the performance requirements for the 4C-HSDPA work item.

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
May 2011
which is:
RAN #52
additional comments:

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 AH#2010-03

· Impact on BS demodulation requirements due to introduction of 4C-HSDPA was further discussed [1,2]. No consensus was reached about HS-DPCCH demodulation requirements mainly due to the pending design in RAN WG1.
Documents [1] – [2] were treated.
TSG RAN WG4 #56

Documents [3]-[4] were submitted, but not treated due to the lack of time in RAN WG4.
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· BS and UE performance requirements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
TSG RAN WG4 AH#2010-03
[1] R4-102468, Discussion on HARQ-ACK performance evaluation for 4C-HSDPA, ZTE
[2] R4-102705, Discussion on HS-SCCH order reliability, Huawei
TSG RAN WG4 #56
[3] R4-102883, Some considerations on 4C-HSDPA performance requirement, ZTE
[4] R4-103163, 4C-HSDPA: HS-DPCCH HARQ demodulation performance, Ericsson, ST-Ericsson
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