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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100567
	0%
	March 2011

	49
	RP-100746
	-
	10%
	-

	50
	RP-101072
	-
	30%
	

	51
	RP-110037
	-
	50%
	December 2011

	52
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




65 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2011

which is:
RAN #54
additional comments:


TC prioritisation agreed at RAN5#49







Priority 1 TCs 29 (9 EPC, 20 IMS) planned for development







Priority 2 TCs 10 (GPRS) planned for development - Priority 2






TCs development shall not start before all Priority 1 TCs reach at least 80%






completion (target reached at RAN5#51, P2 development can start).

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
7 IMS TCs (completion of each TC 80% - clarification of how Location data will be obtained still pending) and their applicability specified
[2], [3], [4], [5], [6], [7], [8], [9], [10], [11], [12], [13], [14], [15], [16]
4 EPC TCs (completion of each TC 80%) and their applicability specified
[17], [18], [19], [20], [21], [22], [23]
The intially proposed GPRS TCs were reviewed and some single test scenarious intially suggested as a single TCs were combined into TCs with multi Test Purposes targetting "user case" scenarios. This led to significant reduction of the number of TCs when preserving the number of requirements being tested. TC owners of the resulted TCs were assigned. [25]
The complexity of specifying TCs that focus on the UE behaviour at a particular protocol layer and referencing behaviour that happens in parallel or in particular sequence on another protocol layer was discussed. To facilitate TC development in prose and TTCN and the development of the test model, it was agreed to draft a representative test step sequence that explicitly shows in sequence or whenever needed in parallel, actions happening on different protocol layers.
To faciltiate the overall RAN5 (TF160) TTCN development planning the Operators expectations for service deployment were discussed and an action was assigned to Operators to provide an indication latest for RAN5#52 meeting.

Removal of 4 IMS TCs was agreed their foreseen test scenario considered not feaseable or being not realistic/applicable. [24], [25]
2.2
List of completed elements (compare with open issues of last TSG)
· 7 IMS TCs (completion of each TC 80%) and their applicability specified
· 4 EPC TCs (completion of each TC 80%) and their applicability specified. All planed 9 TCs are completed with an estimated 80% completion level. The Update of TS 36.523-2 is completed.
2.3
List of open issues
· TC prose development for the remaining IMS TCs (3 TCs). The need of at least one of them is under discussion.
· TC prose development for GPRS TCs (10 TCs)
· All specified TCs to be assessed for correct referencing/representation of events happening on other layers
· TC TTCN development
3.
References

[1]
RP-100567, New work item proposal: Conformance Test Aspects - CT1 aspects of IMS Emergency Calls over GPRS and EPS, Samsung, R5#48
[2]
R5-112170 Removing references to MTSI from IMS emergency cal test cases

[3]
R5-112171 New TC 19.5.7 User-initiated emergency reregistration / The user initiates an emergency call

[4]
R5-112172 New TC 19.5.8 User-initiated emergency reregistration / Standalone transactions exist

[5]
R5-112173 New TC 19.5.9 In parallel emergency and non-emergency registrations

[6]
R5-112174 New TC 19.5.10 Deregistration upon emergency registration expiration

[7]
R5-112406 Corrections to test case 19.1.5

[8]
R5-112649 Introduction of new test case 19.5.1 for CT1 aspects of IMS emergency call over GPRS and EPS

[9]
R5-112650 Introduction of new test case 19.4.2 for CT1 aspects of IMS emergency call over GPRS and EPS

[10]
R5-112651 Introduction of new test case 19.4.5 for CT1 aspects of IMS emergency call over GPRS and EPS

[11]
R5-112492 Add generic procedure for E-UTRAN emergency speech

[12]
R5-112495 Add new test case 19.4.1

[13]
R5-112175 New IMS emergency TCs 19.5.7, 19.5.8, 19.5.9, 19.5.10

[14]
R5-112652 Introduction of applicability conditions for new test cases for CT1 aspects of IMS emergency call over GPRS and EPS

[15]
R5-112497 Add applicability for new test case 19.4.1

[16]
R5-112289 Add emergency bearer support

[17]
R5-112654 Add new test case 11.2.2

[18]
R5-112657 Addition of new test case on Attach for emergency bearer services / Rejected / No suitable cells in tracking area / Emergency call using the CS domain

[19]
R5-112658 Update of IMS Emergency TC 11.2.6

[20]
R5-112659 New TC for IMS Emergency 11.2.7

[21]
R5-112655 Add applicability for test case 11.2.2

[22]
R5-112656 Addition of applicability for new test case on Attach for emergency bearer services / Rejected / No suitable cells in tracking area / Emergency call using the CS domain

[23]
R5-112512 Applicability for new TC for IMS Emergency 11.2.7
[24]
R5-112403 Realistic EPS Emergency service test cases
[25]
R5-112053 WP - CT1 aspects of IMS emergency calls over GPRS & EPS (Status after RAN5#51)
1 / 3

