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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-101013
	0%
	Mar. 2011

	50
	RP-101092
	RP-101232
	25%
	Mar. 2011

	51
	RP-110055
	RP-101232
	30%
	Jun. 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):

RAN WG3:

100%
additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Jun. 2011

which is:
RAN #52
additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG3 #72
GERAN informed RAN/RAN3 the completion of stage-2 work of Enhancements of Iur-g Interface in GERAN [1]. Based upon the approved GERAN stage-2 CR on TS43.130, the RAN3 stage-2 CRs on TS25.401 and TS25.420 were discussed and agreed in [2] and [3] respectively. Also the RAN3 stage-3 CR on TS25.423 was discussed and agreed in [4]. All the stage-2 and stage-3 works in RAN for Enhancements of Iur-g Interface have been completed.
Documents [1]-[4] were treated.
2.2
List of completed elements (compare with open issues of last TSG)
· RAN protocols
· Stage 2 CRs (25.401, 25.420)
· Stage 3 CRs (25.423)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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