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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI/SI started
	RP-101419
	0%
	

	51
	RP-110086
	-
	0%
	December 2012

	52
	RP-110552
	-
	0%
	December 2012

	53
	RP-110998
	-
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0%

per WG (optional information):

RAN WG1:

0%







RAN WG2:

0%








RAN WG3:

0%







RAN WG4:

0%

additional comments:
RAN4 work will not start until after RAN#53.



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: 
December 2012 which is: RAN#58
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
RAN4: 
· Agree on framework for all BS and UE performance requirements

· Finalization of all BS and UE performance requirements 
3.
References
1 / 2

