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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI started
	RP-110308
	0%
	December 2011

	52
	RP-110557
	
	0%
	December 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

30%



 
per WG (optional information):

WG4

30%
additional comments:



1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
December 2012 

which is:
RAN #54
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

TSG RAN WG4 #59AH (Bucharest, Romania)

Text proposal to TR 25.864 on update of 4C-HSDPA downlink configurations for future release time frame was agreed in [1]. Impact on BS requirements due to introduction of new configuration for 4C-HSDPA was agreed in [2].
TSG RAN WG4 #60 (Athens, Greece)

Analysis and proposals on UE Rx requirements for new configuration were presented in [3]. 
2.2
List of Completed elements (compare with open issues of last TSG)

· Impact on BS requirements due to introduction of new configuration
2.3
List of open issues

· Add new configuration to UE and BS specifications
· Agree on UE Rx requirements for new configuration
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