TSG RAN Meeting #54










RP-111475
Berlin,  Germany    December 6-9, 2011

Status Report to TSG

Agenda item:


11.3.3.2
	Work Item Name
	Extending 850 MHz Upper Band (814 – 849 MHz)

	Study Item Name
	

	Acronym
	e850_UB-Perf

	Unique ID
	500220


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	John Humbert

	
	Company
	Sprint (Rapporteur)

	
	Email
	John.J.Humbert@sprint.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI/SI started
	RP-101433
	0%
	December  2010

	51
	Status Update
	RP-110065
	90%
	March 2011

	52
	Status Update
	RP-110534
	90%
	September 2011

	53
	WI Updated
	RP-111396
	WID updated to R11
	

	53
	Status Update
	RP-110990
	95%
	December 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




95 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2011

which is:
RAN #55
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
4.1 The performance part of e850_UB is stable and the final version of the CR’s is waiting for RAN4 to complete the public safety coexistence work  and the e850_LB coexistence work..  RAN#4 is planning an ad-hoc from January 17-19,  2012 that will be solely focussed on e850_UB. It is anticipated that the remaining e850_UB issues can be resolved between the January ad-hoc meeting the regular RAN#4 meeting in February. 
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Need to align the CR’s with the latest version of the specification. 
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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