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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI started
	RP-101435
	0%
	RAN#55 (March 2012)

For the DL/UL with 

20 MHz/10 MHz

RAN#56 (June 2012)

For the DL/UL with 

20 MHz/20 MHz



	51
	RP-110097
	RP-101435
	0%
	As above

	52
	RP-110571
	RP-101435
	0%
	RAN#56 (June 2012)

For the DL/UL with 

20 MHz/10 MHz

RAN#58 (Dec 2012)

For the DL/UL with 

20 MHz/20 MHz

	53
	RP-111025
	RP-101435
	0%
	As above

	54
	RP-111503
	RP-101678
	0%
	RAN#58 (Dec 2012)
For the DL/UL with 

20 MHz/10 MHz,

15MHz/10MHz, 25MHz/10MHz and 30MHz/10MHz

RAN#58 (Dec 2012)
For the DL/UL with 

20 MHz/20 MHz, 

15MHz/15MHz, 25MHz/25MHz, and 30MHz/30MHz

	55
	RP-120107
	RP-101678
	0%
	RAN#58 (Dec 2012)
For the DL/UL with 

20 MHz/10 MHz,

15MHz/10MHz, 25MHz/10MHz and 30MHz/10MHz

RAN#58 (Dec 2012)
For the DL/UL with 

20 MHz/20 MHz, 

15MHz/15MHz, 25MHz/25MHz, and 30MHz/30MHz


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %
per WG (optional information):



additional comments:
 if existing band-agnostic performance requirements can be used for the Band 13 + Band 4 combination, no work is needed
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: December 2012 which is: RAN #58
additional comments: 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.2 List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
Performance requirements for inter-band CA (with 10 MHz channel bandwidth)
· assess if RRM requirements being specified for CA are sufficient or additional requirements specific to inter-band CA are needed
· possible changes to demodulation requirements

· possible changes to UE CSI reporting requirements 

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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