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1 Proposals
· Approve the revised mobile relay SID in RP-121443;
· Extend the completion date of mobile relay SI to RAN#60;
· RAN1 will start the work on mobile relay SI after RAN #58, with online meeting time allocated in RAN1 #72, RAN1 #72bis, and RAN1 #73.
· RAN1 to agree on the evaluation assumption 4 weeks before RAN1 #72bis at the latest

· RAN1 to discuss the evaluation results on RAN1 #72bis

· RAN1 to conclude mobile relay SI at RAN1 #73






PAGE  

