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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	51
	WI started
	RP-110116
	
	Dec 11

	52
	RP-110515

	
	5%
	Dec 11

	53
	RP-110975
	
	25%
	Dec 11

	54
	RP-111439
	
	55%
	March 12

	55
	RP-120037
	
	80%
	June 12

	56
	RP-120446
	
	90%
	Sept 12


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




95 %

Additional comments:

At RAN5#56 the work plan was updated in [1]. 
16 out of 17 RF test cases 95% or more completed
9 out of 9 protocol test cases 100% completed

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Dec 12

which is:
RAN#58
Additional comments:




At RAN5#56 it was agreed to defer the target completion date 3 months to RAN#58.
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#56 the work plan in [1] was updated reflecting the status after RAN5#56. 
The remaining RF test case is pending RAN4 agreement of 16QAM requirements.  
At RAN5#56 meeting CRs for the following areas were agreed:

· 2 CRs to TS 34.108 on correction of default Radio Bearer Setup messages for DC-HSUPA RF and protocol testing ([2] and [3])

· 3 CRs to TS 34.121-1 for RF test cases ([4] to [6])

2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
RAN5 is waiting for RAN4 to define additional requirements for 16QAM. In case RAN4 does not complete this before or at the next RAN4 meeting then the RAN5 work item need to be deferred until this is settled.
3.
References

General papers:

[1] R5-123029
WP – Dual-Cell HSUPA; Source: Rapporteur (Ericsson)
CRs TS 34.108: 

[2] R5-123471
Correction to RADIO BEARER SETUP message for DC-HSUPA protocol testing; Source: Ericsson, ST-Ericsson
[3] R5-123240
Correction to radio bearer message content for DC-HSUPA tests; Source: Renesas Mobile Europe Ltd., Ericsson, ST-Ericsson
CRs TS 34.121-1:

Note! CRs in [4] to [6] were agreed by email as depending on agreement of associated CRs in RAN4.
[4] R5-123971
Adding new RMCs into annexes for DC-HSUPA tests; Source: Renesas Mobile Europe Ltd.
[5] R5-123797
Correction to the Notes of Tables of the test cases 6.5C and 6.7C. Source: CGC
[6] R5-123973
Corrections to TC 5.4.1A (Open Loop Power Control for DC-HSUPA); Source: Renesas Mobile Europe Ltd
CRs TS 34.121-2:

None

CRs TS 34.123-1:

None
CRs TS 34.123-2

None
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