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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI started
	RP-101438
	0%
	September 2012

	51
	RP-110089
	RP-110374
	0%
	September 2012

	52
	RP-110554
	
	0%
	September 2012

	53
	RP-111324
	
	40%
	September 2012

	54
	RP-111728
	
	60%
	September 2012

	55
	RP-120058
	
	60%
	September 2012

	56
	RP-120474
	
	70%
	September 2012

	57
	RP-120974
	
	80%
	December 2012

	58
	RP-121918
	
	85%
	March 2013

	59
	RP-130048
	
	90
	June 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




95 %  

per WG (optional information):


WG4

95 % 
additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
September 2013

which is:
RAN #61
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

In RAN4#66bis, there was one contribution that provided initial simulation results for F-TPICH demodulation performance requirements based on the existing F-TPICH out of quality handling requirements. 

In RAN4#67, a related CR was agreed in the meeting, which refined the F-TPICH demodulation performance requirements. There is no discussion on BS performance requirements because ran4 will consider CLTD and UL MIMO BS performance requirements together in future meetings, which is an proposal in RAN4#65.
2.2
List of Completed elements (compare with open issues of last TSG)

2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
Final conclusion on BS demodulation requirements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4#66bis
[R4-1]R4-131782
Modification of F-TPICH out-of-quality handling requirements
RAN4#67
[R4-2]R4-132728
Introduction of F-TPICH demodulation performance requirements in F-TPICH out-of-quality handling requirements
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