3GPP TSG RAN Meeting #60
            



     

                             RP-130520
Oranjestad, Aruba, June 11 - 14, 2013
Status Report to TSG

Agenda item:


11.7.1.4.2
	Work Item Name
	Performance part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4

	Study Item Name
	

	Acronym
	LTE_CA_B2_B4-Perf

	Unique ID
	560217


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Nelson Ueng

	
	Company
	T-Mobile USA

	
	Email
	nelson.ueng@t-mobile.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	56
	WI started
	RP-120875
	0%
	RAN#60

(Jun 2013)

	57
	RP-121077
	RP-121145
	0%
	As above

	58
	RP-121613
	
	0%
	As above

	59
	RP-130085
	RP-130175
	0%
	As above

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




50%
per WG (optional information):

RAN WG4:

50%
additional comments:
See core-part status report.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: Sep. 2013 which is: RAN #61
additional comments: 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4#67
One CR was agreed. 
· R4-132034 – “CR 36.141 - Introduction of inter-band CA combination for Band 2 and Band 4.”

2.2 List of completed elements (compare with open issues of last TSG)
RAN WG4

· Introduction of CA_B2_B4 into TS 36.141.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
RAN WG4

· Additional insertion loss for Band 2 + Band 4 combination is yet to be agreed. (Some companies requested for more time to investigate it.)

· Introduction of CA_B2_B4 into 36.307 is yet to be completed after additional insertion loss for Band 2 + Band 4 combination is agreed.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4#67
 [1]
R4-132034, Introduction of inter-band CA combination for Band 2 and Band 4, NSN

 [2]
R4-132126, Introduction of CA_2A-4A to TS 36.307 Rel-10, Nokia

 [3] 
R4-132128, Introduction of CA_2A-4A into 36.307 Rel-11, Nokia

 [4]
R4-132129, Introduction of CA_2A-4A into 36.307 Rel-12, Nokia
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