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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI approved
	RP-130416
	0%
	March 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




3%

per WG (optional information):

RAN WG2:

5%








RAN WG3:

0%






additional comments: 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March  2014
which is:
RAN #63
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN2 #81bis:

No discussion in RAN2#81bis.

RAN2 #82:
Initial discussions took place and as result the work plan on introduction of Beidou as presented in [1] was agreed. Further, a general impact analysis to the UTRA stage 2 and stage 3 specifications for the support of Beidou was given in [2]. In order to start detailed discussions on the impacts to stage 2 and stage 3 specifications, two email discussions will be held until RAN2#83.
No discussion in other working groups.
2.2
List of completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
Stage 2 specifications to support Beidou
Stage 3 specifications to support Beidou
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R2-131796
Work plan on introduction of BeiDou Navigation Satellite System (BDS); CATR, ZTE; RAN2#82
[2]
R2-131652
Discussion on the introduction of Beidou; ZTE, CATR; RAN2#82
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