WORK PLAN
Study Item:
Study on FDD-TDD joint operation for LTE
WID:
RP-130695
Lead WG:
RAN1
1 Summary Schedule
	　
	　
	Studies on Scenarios and Requirements
	Identify possible solutions, Evaluate feasibility, potential gains
	Specification impacts
	　

	Jun-13
	RAN#60
	
	
	
	Approval

	Aug-13
	RAN1#74
	1.5TU
	
	
	　

	Sep-13
	RAN#61
	
	
	
	TR for info

	Oct-13
	RAN1#74bis
	
	1TU
	
	　

	
	RAN2#83bis
	
	1TU
	
	　

	Nov-13
	RAN1#75
	
	
	1TU
	　

	
	RAN2#84
	
	
	1TU
	　

	
	RAN4#69
	
	
	1TU
	　

	Dec-13
	RAN#62
	
	
	
	TR for agree


· RAN1#74

· Study scenarios and requirement.
· Possible with some email discussion to ensure well formed input for the meeting.
· Prepare TR skeleton.

· RAN1#74bis, RAN2#83bis

· Identify possible solutions, Evaluate feasibility, potential gains.
· Add materials to TR skeleton.
· RAN1#75, RAN2#84, RAN4#69
· Identify specification impacts for each solution.
· Possibly to make recommendations (if any).
· Update TR for approval.

















































































































































































































































































