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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#60
	WI started
	RP-130832
	0%
	March 2014 (RAN#63)
For the DL/UL with 

20 MHz/10 MHz



	RAN#61
	RP-131016
	RP-130832
	0%
	March 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




              
0 %
Per WG (optional information):                     RAN4                                        0 %
                       
Additional comments: The work item was approved in RAN#58.
 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: March 2014 which is: RAN #63
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #68 Barcelona:
None.
2.2 List of completed elements (compare with open issues of last TSG)
RAN4:

None.
2.3 List of open issues
Development of the minimum performance specifications
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

None
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