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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111393
	0%
	

	54
	RP-111470
	-
	0%
	March 2013

	55
	RP-120067
	-
	0%
	March 2013

	56
	RP-120481
	-
	0%
	March 2013

	57
	RP-120981
	-
	10%
	March 2013

	58
	RP-121550
	-
	10%
	March 2013

	59
	RP-130051
	-
	30%
	June 2013

	60
	RP-130479
	-
	70%
	September 2013

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




75%

per WG (optional information):








RAN WG4:

75%

additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: December 2013 which is: RAN#61
additional comments:
previously the work item was planned to be 100% complete in June 2013 for performance part. 



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
This is release 11 work item.

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
TSG RAN4 WG #68
During TSG RAN 4 #66 there were link simulation results for HS-DSCH and HS-SCCH demodulation requirements [1-2]. A CR to capture HS-PDSCH requirements was also presented but it was not agreed [3]. A CR to define CSI requirements was also presented but it was not agreed [4].
A CR to introduce BS conformance tests for verifying 4 branch MIMO base station requirements was agreed [6-7].
2.2 List of Completed elements (compare with open issues of last TSG)
· BS performance.
· BS conformance tests.
· UE performance requirements: 

· Framework for UE demodulation performance requirements: FRC, test plan for both HS-PDSCH and HS-SCCH.
· Framework for UE CSI tests.  

2.3
List of open issues
· Finalization of the UE demodulation performance requirements (additional simulations are required).
· Finalization of CQI/RI (CSI) requirements (simulations required)
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