TSG RAN meeting #61












RP-130962
Porto, Portugal 3-6 September 2013
Status Report to TSG

Agenda item:


10.6.01.1

	Work Item Name
	Network-Based Positioning Support in LTE—Perf

	Study Item Name
	

	Acronym
	LCS_LTE-NBPS-Perf

	Unique ID
	430211


Source:

	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Terri BROOKS

	
	Company
	TruePosition, Inc.

	
	Email
	terrilbrooks@mac.com


1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI/SI started
	RP-101446
	0%
	September 2012

	51
	RP-110093
	
	0%
	September 2012

	52
	RP-110564
	
	0%
	September 2012

	53
	RP-111010
	
	0%
	September 2012

	54
	RP-111482
	
	0%
	September 2012

	55
	RP-120083
	
	0%
	December 2012

	56
	RP-120498
	
	0%
	December 2012

	57
	RP-121000
	
	0%
	December 2012

	58
	RP-121566
	
	0%
	June 2013

	59
	RP-130057
	
	0%
	September 2013

	60
	RP-130484
	
	0%
	December 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




25 %  
per WG (optional information):

additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
December 2013

which is:
RAN #62
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

The performance work began in RAN4#68.

At RAN4#68, four contributions were submitted.  [1] was presented in the RAN4 RF room but conversation was deferred.  It was presented again in the RAN4 RRM session and the last slide concerning the conformance work and having a new LMU conformance specification was agreed.  [2] was presented and discussed and revised into [3] and agreed.  [4] was briefly presented and noted.  [5] was briefly presented and noted. [6] was discussed offline and agreed in the meeting.
2.2
List of Completed elements (compare with open issues of last TSG)

· Work Plan for steps to completion of performance part 

· UL RTOA Measurement Accuracy Simulation Approach and Assumptions agreed

· Agreed to need for new LMU Conformance Specification
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Determine UL RTOA Measurement Accuracy Requirements based on simulation results

· Agree to text proposal for TS 36.111 UL RTOA Measurement Accuracy Requirements

· Agree to configuration and text proposal for the specified requirements:

· Conformance tests for RF requirements

· Conformance tests for UL RTOA measurement requirements

· Conformance tests for UL RTOA accuracy requirements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

	1
	R4-133490
	Way Forward for NBPS Performance Part
	TruePosition, Andrew

	2
	R4-133491 (revised to [3])
	UL RTOA Measurement Accuracy Simulation Assumptions
	TruePosition

	3
	R4-134321
	UL RTOA Measurement Accuracy Simulation Assumptions
	TruePosition

	4
	R4-133492
	UL RTOA Measurement Accuracy Simulation Results
	TruePosition

	5
	R4-133493
	TS 36.111 Section 7 UL RTOA Measurement Accuracy Text Proposal
	TruePosition

	6
	R4-134322
	WF on defining UL RTOA Measurement Accuracy
	TruePosition
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