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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130871
	0%
	June 2014

	61
	RP-131045
	RP-13xxxx
	5%
	June 2014

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




5 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014
which is:
RAN #64
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	1TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	1TU


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	1TU


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	1TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	1TU


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
There were 6 contributions submitted into RAN4#68. Work plan was agreed in [1] with following proposal
1. Introduce REL-12 TR in RAN4#68bis

2. Transfer the transmitter agreements from TR36.823 v11.0.0 and TR36.823 v0.4.0 Annex A into REL-12 TR

3. Time schedule
[2] Discussed how to define maximum output power for non-contiguous intraband CA UE and following proposal were agreed.

Proposal 1:  2UL non-contiguous intra-band CA frame-work requirements WI will develop requirements for Power Class 3

Proposal 3: For intraband non-contiguous CA the applicability of deltaTC is determined on sub-block basis. If the transmission within a sub-block is fully contained in FUL_low and FUL_low + 4 MHz or FUL_high – 4 MHz and FUL_high region. then the transmission on that sub-block is allowed to have deltaTC relaxation.

Simulation results comparison to PA measurements were discussed in [3][4]. UE transmitter architecture were discussed in [5] and [6] discussed how to set ACLR requirement. 
2.2
List of completed elements (compare with open issues of last TSG)
· Power class agreed without tolerance and handling of deltaTc.
2.3
List of open issues
· Power class tolerance

· MPR

· Additional SEM and A-MPR for B41

· Transmission modulation quality

· UE to UE co-exitence

· Rx requirements with 2 UL
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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