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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI started
	RP-130393
	0%
	September 2013

	60
	RP-130593
	
	40%
	September 2013

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

70%



 
per WG (optional information):







WG4

70%
additional comments:


1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Dec 2013 

which is:
RAN #62
additional comments:


1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69
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2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

RAN4#68

In this meeting, system level results and link level results were provided by several companies. One WF paper about final system side condition and time plan for the remaining issues is approved [1]. Several text proposals were approved. One text proposal containing interference modelling was approved in [10]. One text proposal for system level simulation assumptions was approved in [5]. One text proposal to address link level simulation assumptions was approved in [4]. Text proposals to capture all the system level simulation results were approved in [6][8]. 
2.2
List of Completed elements (compare with open issues of last TSG)
· Agreement on Interference modelling.
· Agreement on system level side condition
2.3
List of open issues

· Conclusion on feasibility from system simulation point of view.
· Conclusion on feasibility from link simulation point of view.
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