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11.4.2.1
	Work Item Name
	Support for BeiDou Navigation Satellite System (BDS) – UTRA part: 

Core Part

	Study Item Name
	

	Acronym
	LCS_BDS-UTRA-Core

	Unique ID
	590119


Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	Huang He

	
	Company
	ZTE

	
	Email
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI approved
	RP-130416
	0%
	March 2014

	60
	RP-130492
	RP-130416
	3%
	March 2014

	61
	RP-130969
	RP-130416
	40%
	March 2014

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):

RAN WG2:

100%








RAN WG3:

100%






additional comments: 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2013
which is:
RAN #62
additional comments:


One meeting cycle earlier than the original plan, which is RAN#63

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:


a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

Since the work item is planned to be 100% complete in RAN#62, the TUs allocated for RAN2#85 and RAN3#83 are removed.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN2 #83bis:

Stage3 CRs for BDS were discussed in email discussion [83#14], and the summary was presented in [1]. As the outcome of the email discussion, the stage 3 CR to 25.306 and 25.331 were in-principle agreed in [2] and [3] respectively.
RAN3#81bis

An impact analysis of RAN3 specifications for introducing BDS was provided in [4] to summarize the work progress in RAN2 and kick off the discussion in RAN3.

RAN2#84

The in-principle agreed stage2 CR to 25.305 was provided and agreed in [5], and the in-principle agreed stage3 CRs to 25.306 and 25.331 were provided and agreed in [6] and [7] respectively.

RAN3#82

A stage3 impact analysis for introducing BDS was provided in [8], and the stage3 CRs to 25.413, 25.423, 25.433 and 25.453 were discussed and agreed in [9], [10]. [11] and [12] respectively.
2.2
List of completed elements (compare with open issues of last TSG)
All the stage2 and stage3 CRs were agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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