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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#58
	WI started
	RP-122024
	0%
	December 2013 (RAN#62)

For the DL/UL with 

20 MHz/10 MHz



	RAN#59
	RP-130086
	RP-130174
	10%
	December 2013

	RAN#60
	RP-130521
	RP-130174
	30%
	December 2013

	RAN#61
	RP-131256
	RP-130174
	90%
	December 2013

	RAN#62
	RP-131539
	RP-130174
	95%
	March 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




95 %

Per WG (optional information):

RAN WG1:

0%







RAN WG2:

0%








RAN WG3:

0%








RAN WG4:

95%

Additional comments: None
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in: March 2014 which is: RAN #63
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

No change compared to RP-131408
2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #68bis Riga:
Introduction into the following specifications complete [1], [2], [3]. [4], [5], [6]:
TS36.101, TS36.104, TS36.141, TS36.307
Adoption of the text proposal of the harmonics and intermodulation products resulting from the combinations of B2 and B12, and the corresponding relaxations in  ΔTIB,c , and  ΔRIB  into TR 36.851 [7]
2.2 List of completed elements (compare with open issues of last TSG)

See 2.1 for progress and completion.
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

All requirements complete. The work-item and the TR36.851 require editorial updates.
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