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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#58
	WI started
	RP-122024
	0%
	December 2013 (RAN#62)

For the DL/UL with 

20 MHz/10 MHz



	RAN#59
	RP-130086
	RP-130174
	10%
	December 2013

	RAN#60
	RP-130521
	RP-130174
	30%
	December 2013

	RAN#61
	RP-131256
	RP-130174
	90%
	December 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




95 %

Per WG (optional information):

RAN WG1:

0%







RAN WG2:

0%








RAN WG3:

0%








RAN WG4:

95%

Additional comments: None
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in: March 2014 which is: RAN #63
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).

The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.



In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	
	0.25
	
	
	
	
	
	
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	0.1 


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.
The work-item is being updated to include 15MHz and 20MHz bandwidths for Band 2 in this CA combination.. The corresponding change will also be reflected in TR36.851.

These changes have already been established in the CRs, listed section 2.1. The change in the completion date is for the Core part only, and been shown to accommodate the corresponding updates in the work-item and in the TR36.851. These updates could not be made earlier, since the progress was made between two plenary meetings.
2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #68bis Riga:
Introduction into the following specifications complete [1], [2], [3]. [4], [5], [6];
TS36.101, TS36.104, TS 36.141, TS36.307
Adoption of the text proposal of the harmonics and intermodulation products resulting from the combinations of B2 and B12, and the corresponding relaxations in  ΔTIB,c , and  ΔRIB  into TR 36.851 [7]
2.2 List of completed elements (compare with open issues of last TSG)

See 2.1 for progress.
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

The work-item is being updated to include 15MHz and 20MHz bandwidths for Band 2. The corresponding change will also be reflected in TR36.851.

These changes have already been established in the CRs, listed section 2.1. The change in the completion date is for the Core part only, and been shown to accommodate the corresponding updates in the work-item and in the TR36.851. These updates could not be made earlier, since the progress was made between two plenary meetings.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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